

**Heart of Georgia Altamaha**  
**Annual Report - TIA Funds Only**  
 Report covers: November 28, 2018 - November 25, 2019

| Project ID  | County   | Band | GDOT ID    | Description  | Original Estimated Cost | Current Estimated Cost | Prior Years | Current Year | Corrective Action Required? | Comments  |
|-------------|----------|------|------------|--|-------------------------|------------------------|-------------|--------------|-----------------------------|---|
| RC09-000003 | Appling  | 01   | PI-0001216 | Bridge Replacement of SR 4/US 1 over Altamaha River and Williams Creek | \$4,969,781             | \$4,274,744            | \$4,189,700 | \$85,045     | No                          | Blended Project - Total Project Cost \$28,915,904   |
| HG-0005     | Appling  | 01   | PI-0011578 | Appling Zoar Road  | \$2,889,000             | \$2,834,281            | \$2,834,281 | \$0          | No                          | N/A   |
| HG-0009     | Appling  | 01   | PI-0011581 | Baxley Barnes Street Seg 1   | \$8,400                 | \$9,080                | \$9,080     | \$0          | Yes                         | Project exceeded original estimated cost. GDOT managed costs to keep overruns at a minimum. |
| HG-0010     | Appling  | 01   | PI-0011582 | Baxley Lee Street Seg 1  | \$9,800                 | \$9,094                | \$9,094     | \$0          | No                          | N/A   |
| HG-0011     | Appling  | 01   | PI-0011583 | Baxley Miles Street  | \$21,000                | \$17,519               | \$17,519    | \$0          | No                          | N/A   |
| HG-0013     | Appling  | 01   | PI-0011585 | Baxley Weaver Street East  | \$9,800                 | \$15,681               | \$15,684    | (\$3)        | Yes                         | Project exceeded original estimated cost. GDOT managed costs to keep overruns at a minimum. |
| HG-0014     | Appling  | 01   | PI-0011586 | Baxley NE Park Avenue  | \$116,000               | \$75,576               | \$75,576    | \$0          | No                          | N/A   |
| HG-0015     | Appling  | 01   | PI-0011587 | Baxley NFL Drive   | \$32,200                | \$12,965               | \$12,965    | \$0          | No                          | N/A   |
| HG-0016     | Appling  | 01   | PI-0011588 | Baxley Third Street  | \$19,600                | \$13,398               | \$13,398    | \$0          | No                          | N/A   |
| HG-0017     | Appling  | 01   | PI-0011589 | Baxley Pine Street Extension   | \$61,600                | \$24,125               | \$24,125    | \$0          | No                          | N/A   |
| HG-0018     | Appling  | 01   | PI-0011590 | Baxley East Allen Street   | \$143,072               | \$55,224               | \$55,224    | \$0          | No                          | N/A   |
| HG-0019     | Appling  | 01   | PI-0011591 | Baxley Heritage Drive  | \$11,200                | \$10,312               | \$10,312    | \$0          | No                          | N/A   |
| HG-0020     | Appling  | 01   | PI-0011592 | Baxley Ivey Street East  | \$11,200                | \$7,802                | \$7,802     | \$0          | No                          | N/A   |
| HG-0021     | Appling  | 01   | PI-0011593 | Baxley Page Street   | \$16,800                | \$244                  | \$244       | \$0          | No                          | N/A   |
| HG-0022     | Appling  | 01   | PI-0011594 | Baxley Crosby Street Seg 1   | \$13,066                | \$12,329               | \$12,329    | \$0          | No                          | N/A   |
| HG-0023     | Appling  | 01   | PI-0011595 | Baxley SE Park Avenue  | \$81,895                | \$46,339               | \$46,357    | (\$17)       | No                          | N/A   |
| HG-0134     | Appling  | 01   | PI-0011628 | Surrency Cemetery Street   | \$36,400                | \$31,349               | \$31,349    | \$0          | No                          | N/A   |
| HG-0135     | Bleckley | 01   | PI-0011631 | Bleckley Jones Road Bridge   | \$139,000               | \$137,757              | \$137,757   | \$0          | No                          | Blended Project (State Funds) - Total Project Cost \$693,500                                |
| HG-0137     | Bleckley | 01   | PI-0011632 | Bleckley Jac Arts Road Resurfacing                                     | \$140,170               | \$55,123               | \$55,123    | \$0          | No                          | N/A   |
| HG-0138     | Bleckley | 01   | PI-0011633 | Bleckley Roy Bryant Road Paving  | \$235,800               | \$235,800              | \$26,992    | \$206,701    | No                          | N/A   |
| HG-0139     | Bleckley | 01   | PI-0011634 | Bleckley Pineland Estates Road Paving                                  | \$113,385               | \$112,533              | \$112,533   | \$0          | No                          | N/A   |

**Heart of Georgia Altamaha**  
**Annual Report - TIA Funds Only**  
 Report covers: November 28, 2018 - November 25, 2019

| Project ID | County   | Band | GDOT ID    | Description                                      | Original Estimated Cost | Current Estimated Cost | Prior Years | Current Year | Corrective Action Required? | Comments  |
|------------|----------|------|------------|--|-------------------------|------------------------|-------------|--------------|-----------------------------|---|
| HG-0151    | Bleckley | 01   | PI-0011862 | Cochran Maple Street                             | \$35,663                | \$32,442               | \$32,442    | \$0          | No                          | N/A   |
| HG-0153    | Bleckley | 01   | PI-0011864 | Cochran Seventh Street                           | \$45,076                | \$37,961               | \$37,961    | \$0          | No                          | N/A   |
| HG-0154    | Bleckley | 01   | PI-0011865 | Cochran Ash Street                               | \$149,837               | \$146,632              | \$146,632   | \$2          | No                          | Blended Project (Local Funds) - Total Project Cost \$189,837                                |
| HG-0158    | Candler  | 01   | PI-0011868 | Candler East Pulaski Highway                     | \$266,000               | \$210,241              | \$210,241   | \$0          | No                          | N/A   |
| HG-0166    | Candler  | 01   | PI-0011870 | Candler Oak Tree Road                            | \$688,017               | \$688,017              | \$688,017   | \$0          | No                          | N/A   |
| HG-0170    | Candler  | 01   | PI-0011874 | Metter Central Avenue                            | \$180,606               | \$153,552              | \$153,552   | \$0          | No                          | N/A   |
| HG-0171    | Candler  | 01   | PI-0011875 | Metter North Williams Street                     | \$17,479                | \$17,148               | \$17,148    | \$0          | No                          | N/A   |
| HG-0172    | Candler  | 01   | PI-0011876 | Metter Matthew Street                            | \$21,540                | \$21,348               | \$21,348    | \$0          | No                          | N/A   |
| HG-0174    | Candler  | 01   | PI-0011877 | Metter Martin Luther King Jr Blvd                | \$200,928               | \$197,123              | \$197,123   | \$0          | No                          | N/A   |
| HG-0191    | Candler  | 01   | PI-0011894 | Pulaski Pulaski School Road                      | \$14,000                | \$11,947               | \$11,947    | \$0          | No                          | N/A   |
| HG-0192    | Candler  | 01   | PI-0011895 | Pulaski West Railroad Street Seg 1               | \$14,000                | \$14,352               | \$14,352    | \$0          | Yes                         | Project exceeded original estimated cost. GDOT managed costs to keep overruns at a minimum. |
| HG-0194    | Candler  | 01   | PI-0011896 | Pulaski Brannen Street                           | \$14,000                | \$19,429               | \$19,429    | \$0          | Yes                         | Project exceeded original estimated cost. GDOT managed costs to keep overruns at a minimum. |
| HG-0206    | Dodge    | 01   | PI-0011901 | Dodge Chester Highway                            | \$1,178,400             | \$980,064              | \$980,064   | \$0          | No                          | N/A   |
| HG-0210    | Dodge    | 01   | PI-0011902 | Dodge Bell Line Road                             | \$333,600               | \$280,245              | \$280,245   | \$0          | No                          | N/A   |
| HG-0221    | Dodge    | 01   | PI-0011911 | Chauncey Bussy Street                            | \$56,000                | \$57,332               | \$57,332    | \$0          | Yes                         | Project exceeded original estimated cost. GDOT managed costs to keep overruns at a minimum. |
| HG-0228    | Dodge    | 01   | PI-0011915 | Eastman Oak Street-Golf Course Rd to Cochran Hwy | \$17,632                | \$17,247               | \$17,247    | \$0          | No                          | N/A   |
| HG-0229    | Dodge    | 01   | PI-0011916 | Eastman Douglas St-Rose St to dead end           | \$3,447                 | \$3,355                | \$3,355     | \$0          | No                          | N/A   |
| HG-0248    | Dodge    | 01   | PI-0011917 | Eastman Asbury Drive - Sheldon to Sheldon        | \$17,367                | \$17,007               | \$17,007    | \$0          | No                          | N/A   |
| HG-0277    | Dodge    | 01   | PI-0011918 | Eastman Forest Lake Rd - 4th to 9th              | \$37,651                | \$36,868               | \$36,868    | \$0          | No                          | N/A   |
| HG-0274    | Dodge    | 01   | PI-0011919 | Eastman 4th Ave - Congo Lane to Legion Dr        | \$56,742                | \$55,649               | \$55,649    | \$0          | No                          | N/A   |
| HG-0264    | Dodge    | 01   | PI-0011920 | Eastman West Main - 5th to 9th Ave               | \$34,072                | \$33,138               | \$33,138    | \$0          | No                          | N/A   |

**Heart of Georgia Altamaha**  
**Annual Report - TIA Funds Only**  
 Report covers: November 28, 2018 - November 25, 2019

| Project ID  | County | Band | GDOT ID    | Description  | Original Estimated Cost | Current Estimated Cost | Prior Years | Current Year | Corrective Action Required? | Comments   |
|-------------|--------|------|------------|--|-------------------------|------------------------|-------------|--------------|-----------------------------|--|
| HG-0251     | Dodge  | 01   | PI-0011921 | Eastman Pine Haven Dr - College to Dead end                                | \$38,977                | \$38,203               | \$38,203    | \$0          | No                          | N/A  |
| HG-0247     | Dodge  | 01   | PI-0011922 | Eastman Norman Ave - 9th to Leitch   | \$30,492                | \$29,639               | \$29,639    | \$0          | No                          | N/A  |
| HG-0240     | Dodge  | 01   | PI-0011924 | Eastman Bethel - 7th Ave to Anson  | \$14,371                | \$14,028               | \$14,028    | \$0          | No                          | N/A  |
| HG-0280     | Dodge  | 01   | PI-0011925 | Eastman Main St - 14th Ave to 9th Ave                                      | \$43,219                | \$42,370               | \$42,370    | \$0          | No                          | N/A  |
| HG-0261     | Dodge  | 01   | PI-0011926 | Eastman Leitch St - Livingston to 14th Ave                                 | \$32,348                | \$31,503               | \$31,503    | \$0          | No                          | N/A  |
| HG-0283     | Dodge  | 01   | PI-0011927 | Eastman South Carolina St - 5th to Gum                                     | \$14,981                | \$14,645               | \$14,645    | \$0          | No                          | N/A  |
| HG-0231     | Dodge  | 01   | PI-0011928 | Eastman North St-14th to Dixon St  | \$21,477                | \$20,884               | \$20,884    | \$0          | No                          | N/A  |
| HG-0244     | Dodge  | 01   | PI-0011929 | Eastman James Ave - Ward St to South Carolina St                           | \$57,803                | \$56,408               | \$56,408    | \$0          | No                          | N/A  |
| HG-0233     | Dodge  | 01   | PI-0011930 | Eastman 4th Ave-Sheldon St to Hwy 46                                       | \$29,644                | \$28,862               | \$28,862    | \$0          | No                          | N/A  |
| HG-0230     | Dodge  | 01   | PI-0011931 | Eastman 8th Ave-Bay to Oak   | \$17,500                | \$17,158               | \$17,158    | \$0          | No                          | N/A  |
| HG-0265     | Dodge  | 01   | PI-0011933 | Eastman 13th Ave - Oak to Creighton  | \$29,299                | \$28,623               | \$28,623    | \$0          | No                          | N/A  |
| HG-0239     | Dodge  | 01   | PI-0011934 | Eastman Rose St - Livingston to 9th Ave                                    | \$18,560                | \$18,069               | \$18,069    | \$0          | No                          | N/A  |
| HG-0250     | Dodge  | 01   | PI-0011935 | Eastman Minter Ridge Dr - Minter Dr to Pine Haven                          | \$10,340                | \$10,091               | \$10,091    | \$0          | No                          | N/A  |
| HG-0252     | Dodge  | 01   | PI-0011936 | Eastman Minter Drive - College to Pine Haven                               | \$10,340                | \$10,113               | \$10,113    | \$0          | No                          | N/A  |
| HG-0276     | Dodge  | 01   | PI-0011938 | Eastman 7th Ave - Odgen to Forest Lake Rd                                  | \$61,276                | \$60,074               | \$60,074    | \$0          | No                          | N/A  |
| HG-0272     | Dodge  | 01   | PI-0011939 | Eastman Pine St - 2nd to 1st   | \$6,628                 | \$6,454                | \$6,454     | \$0          | No                          | N/A  |
| HG-0313     | Dodge  | 01   | PI-0011955 | Eastman Beulah St - Mt Moriah St to Ward St                                | \$49,497                | \$48,255               | \$48,255    | \$0          | No                          | N/A  |
| HG-0301     | Dodge  | 01   | PI-0012009 | Eastman 5th Ave - Odgen to Forest Lake Rd                                  | \$61,647                | \$60,013               | \$60,013    | \$0          | No                          | N/A  |
| HG-0364     | Dodge  | 01   | PI-0012033 | Eastman Medical Center Dr - Legion to Griffin                              | \$6,363                 | \$6,220                | \$6,220     | \$0          | No                          | N/A  |
| RC09-000013 | Dodge  | 01   | PI-221975- | SR 341/Northwest Eastman Bypass from SR 27/US 341 Northeast to SR 87/US 23 | \$1,703,125             | \$1,703,125            | \$1,703,125 | \$0          | No                          | Blended Project - Total Project Cost \$8,745,456 |

**Heart of Georgia Altamaha**  
**Annual Report - TIA Funds Only**  
 Report covers: November 28, 2018 - November 25, 2019

| Project ID  | County  | Band | GDOT ID    | Description   | Original Estimated Cost | Current Estimated Cost | Prior Years | Current Year | Corrective Action Required? | Comments  |
|-------------|---------|------|------------|---|-------------------------|------------------------|-------------|--------------|-----------------------------|---|
| RC09-000015 | Emanuel | 01   | PI-0011442 | CR 454/CR 225/Cartee Lee Rd/Salem Ch Rd/Lake Ch Rd - Swainsboro to Metter | \$6,429,877             | \$3,616,353            | \$3,616,353 | \$0          | No                          | N/A   |
| HG-0507     | Emanuel | 01   | PI-0012043 | Emanuel Extension Fairground Rd   | \$507,823               | \$507,823              | \$507,823   | \$0          | No                          | N/A   |
| HG-0443     | Emanuel | 01   | PI-0012044 | Emanuel Canoochee Rd  | \$840,000               | \$814,500              | \$814,500   | \$0          | No                          | N/A   |
| HG-0516     | Emanuel | 01   | PI-0012052 | Garfield Old Augusta Rd   | \$42,000                | \$23,596               | \$23,596    | \$0          | No                          | N/A   |
| HG-0524     | Emanuel | 01   | PI-0012054 | Swainsboro North Green Street   | \$86,800                | \$85,977               | \$85,977    | \$0          | No                          | N/A   |
| HG-0526     | Emanuel | 01   | PI-0012056 | Swainsboro North Coleman St   | \$122,080               | \$113,397              | \$113,397   | \$0          | No                          | N/A   |
| HG-0530     | Emanuel | 01   | PI-0012057 | Swainsboro Meadow Lake East   | \$224,000               | \$224,000              | \$224,000   | \$0          | No                          | N/A   |
| HG-0531     | Emanuel | 01   | PI-0012058 | Swainsboro King Circle Dr   | \$184,800               | \$184,800              | \$184,800   | \$0          | No                          | N/A   |
| HG-0552     | Emanuel | 01   | PI-0012059 | Swainsboro Braswell Blvd  | \$42,000                | \$42,000               | \$42,000    | \$0          | No                          | N/A   |
| HG-0564     | Evans   | 01   | PI-0012082 | Evans Reg Bill Hodges Rd Resurfacing                                      | \$434,000               | \$364,651              | \$364,651   | \$0          | No                          | N/A   |
| HG-0565     | Evans   | 01   | PI-0012083 | EvansReg Commercial Blvd Resurfacing                                      | \$70,000                | \$54,850               | \$54,850    | \$0          | No                          | N/A   |
| HG-0566     | Evans   | 01   | PI-0012086 | EvansReg John W. Tippins Rd Resurfacing                                   | \$252,000               | \$209,527              | \$209,527   | \$0          | No                          | N/A   |
| HG-0593     | Evans   | 01   | PI-0012090 | Bellville Hugh Brewton St - (Part) (East City Limits West 675 ft)         | \$17,898                | \$17,559               | \$17,559    | \$0          | No                          | N/A   |
| HG-0599     | Evans   | 01   | PI-0012095 | Claxton West Liberty Street Seg 3   | \$22,323                | \$20,405               | \$20,405    | \$0          | No                          | N/A   |
| HG-0600     | Evans   | 01   | PI-0012096 | Claxton West Liberty Street Seg 4   | \$61,994                | \$40,168               | \$40,168    | \$0          | No                          | N/A   |
| HG-0601     | Evans   | 01   | PI-0012097 | Claxton West Liberty Street Seg 5   | \$29,531                | \$20,656               | \$20,656    | \$0          | No                          | N/A   |
| HG-0602     | Evans   | 01   | PI-0012098 | Claxton Courthouse St   | \$29,942                | \$19,472               | \$19,472    | \$0          | No                          | N/A   |
| HG-0603     | Evans   | 01   | PI-0012099 | Claxton Turnpike Rd   | \$7,772                 | \$9,384                | \$9,384     | \$0          | Yes                         | Project exceeded original estimated cost. GDOT managed costs to keep overruns at a minimum. |
| HG-0604     | Evans   | 01   | PI-0012100 | Claxton North Peters St   | \$48,374                | \$24,056               | \$24,056    | \$0          | No                          | N/A   |
| HG-0629     | Evans   | 01   | PI-0012118 | Daisy East Main St.   | \$15,900                | \$14,098               | \$14,098    | \$0          | No                          | N/A   |
| HG-0631     | Evans   | 01   | PI-0012121 | Hagan Cedar Ave - Tattall St to City Limits                               | \$68,800                | \$61,402               | \$61,402    | \$0          | No                          | N/A   |

**Heart of Georgia Altamaha**  
**Annual Report - TIA Funds Only**  
 Report covers: November 28, 2018 - November 25, 2019

| Project ID | County     | Band | GDOT ID    | Description                                      | Original Estimated Cost | Current Estimated Cost | Prior Years | Current Year | Corrective Action Required? | Comments   |
|------------|------------|------|------------|--|-------------------------|------------------------|-------------|--------------|-----------------------------|--|
| HG-0634    | Evans      | 01   | PI-0012124 | Hagan Old Dublin Rd - Cemetery to Old Metter Hwy | \$74,200                | \$57,947               | \$57,947    | \$0          | No                          | N/A  |
| HG-0664    | Jeff Davis | 01   | PI-0012131 | Jeff Davis CA Holmes Rd                          | \$99,400                | \$97,517               | \$97,517    | \$0          | No                          | N/A  |
| HG-0681    | Jeff Davis | 01   | PI-0012132 | Jeff Davis John Long Rd                          | \$143,800               | \$141,076              | \$141,076   | \$0          | No                          | N/A  |
| HG-0670    | Jeff Davis | 01   | PI-0012135 | Jeff Davis Buford Rd - CR 280                    | \$75,600                | \$74,168               | \$74,168    | \$0          | No                          | N/A  |
| HG-0676    | Jeff Davis | 01   | PI-0012136 | Jeff Davis John Osburne Rd                       | \$80,080                | \$78,563               | \$78,563    | \$0          | No                          | N/A  |
| HG-0669    | Jeff Davis | 01   | PI-0012137 | Jeff Davis JA Yawn Rd - CR 245                   | \$323,120               | \$317,000              | \$317,000   | \$0          | No                          | N/A  |
| HG-0671    | Jeff Davis | 01   | PI-0012139 | Jeff Davis McDaniel Rd - CR 249                  | \$78,680                | \$77,190               | \$77,190    | \$0          | No                          | N/A  |
| HG-0695    | Jeff Davis | 01   | PI-0012143 | Hazlehurst North Miller St                       | \$84,000                | \$82,409               | \$82,409    | \$0          | No                          | N/A  |
| HG-0696    | Jeff Davis | 01   | PI-0012144 | Hazlehurst Latimer St                            | \$112,000               | \$109,879              | \$109,879   | \$0          | No                          | N/A  |
| HG-0697    | Jeff Davis | 01   | PI-0012145 | Hazlehurst West Odum St                          | \$98,000                | \$96,113               | \$96,113    | \$0          | No                          | N/A  |
| HG-0698    | Jeff Davis | 01   | PI-0012146 | Hazlehurst Pat Dixon Rd                          | \$42,000                | \$40,914               | \$40,914    | \$0          | No                          | N/A  |
| HG-0699    | Jeff Davis | 01   | PI-0012147 | Hazlehurst Hatten Still Rd                       | \$245,000               | \$193,546              | \$193,546   | \$0          | No                          | N/A  |
| HG-0700    | Jeff Davis | 01   | PI-0012148 | Hazlehurst Pine St                               | \$56,000                | \$54,825               | \$54,825    | \$0          | No                          | N/A  |
| HG-0736    | Johnson    | 01   | PI-0012161 | Johnson Glen Donaldson Rd                        | \$148,000               | \$119,030              | \$119,030   | \$0          | No                          | N/A  |
| HG-0734    | Johnson    | 01   | PI-0012162 | Johnson Faith Tabernacle Rd                      | \$48,000                | \$36,770               | \$36,770    | \$0          | No                          | N/A  |
| HG-0733    | Johnson    | 01   | PI-0012163 | Johnson Calvary Church Rd                        | \$168,000               | \$145,922              | \$145,922   | \$0          | No                          | N/A  |
| HG-0735    | Johnson    | 01   | PI-0012165 | Johnson Trinity Church Rd                        | \$92,000                | \$89,467               | \$89,467    | \$0          | No                          | N/A  |
| HG-0739    | Johnson    | 01   | PI-0012166 | Johnson James Grove Church Rd                    | \$144,000               | \$119,765              | \$119,765   | \$0          | No                          | N/A  |
| HG-0750    | Johnson    | 01   | PI-0012171 | Kite College St Priority 1                       | \$42,000                | \$25,352               | \$25,352    | \$0          | No                          | N/A  |
| HG-0766    | Johnson    | 01   | PI-0012175 | Wrightsville Idylwild Dr                         | \$245,000               | \$208,644              | \$208,644   | \$0          | No                          | N/A  |
| HG-0765    | Johnson    | 01   | PI-0012176 | Wrightsville Sidewalk Repair (Rapid Response)    | \$250,000               | \$249,913              | \$249,913   | \$0          | No                          | Blended Project (Local Funds) - Total Project Cost \$258,800 |

**Heart of Georgia Altamaha**  
**Annual Report - TIA Funds Only**  
 Report covers: November 28, 2018 - November 25, 2019

| Project ID  | County  | Band | GDOT ID    | Description                         | Original Estimated Cost | Current Estimated Cost | Prior Years | Current Year | Corrective Action Required? | Comments  |
|-------------|---------|------|------------|-------------------------------------|-------------------------|------------------------|-------------|--------------|-----------------------------|---|
| RC09-000041 | Laurens | 01   | PI-0000833 | Oconee River Bridge Project         | \$7,541,601             | \$7,541,601            | \$6,429,583 | \$2,438      | No                          | Blended Project - Total Project Cost \$15,173,629   |
| HG-0775     | Laurens | 01   | PI-0012184 | Laurens Springhaven Bridge          | \$162,500               | \$160,163              | \$160,163   | \$0          | No                          | N/A   |
| HG-0774     | Laurens | 01   | PI-0012185 | Laurens Springhaven Rd              | \$725,000               | \$714,574              | \$714,574   | \$0          | No                          | N/A   |
| HG-0776     | Laurens | 01   | PI-0012186 | Laurens Walke Dairy Bridge          | \$487,500               | \$480,489              | \$480,489   | \$0          | No                          | Blended Project (State Funds) - Total Project Cost \$1,275,000                              |
| HG-0781     | Laurens | 01   | PI-0012188 | Old Hawkinsville Rd                 | \$1,040,000             | \$472,435              | \$472,435   | \$0          | No                          | N/A   |
| HG-0808     | Laurens | 01   | PI-0012203 | Cadwell Colter St                   | \$13,151                | \$15,639               | \$15,639    | \$0          | Yes                         | Project exceeded original estimated cost. GDOT managed costs to keep overruns at a minimum. |
| HG-0818     | Laurens | 01   | PI-0012210 | Dexter Shy St - Hwy 339 to Cemetery | \$46,339                | \$31,813               | \$31,813    | \$0          | No                          | N/A   |
| HG-0819     | Laurens | 01   | PI-0012211 | Dexter Railroad St                  | \$59,005                | \$35,043               | \$35,043    | \$0          | No                          | N/A   |
| HG-0831     | Laurens | 01   | PI-0012216 | Dublin Hodges St                    | \$1,130,000             | \$1,135,867            | \$1,135,861 | \$7          | Yes                         | Project exceeded original estimated cost. GDOT managed costs to keep overruns at a minimum. |
| HG-0834     | Laurens | 01   | PI-0012219 | Dudley Seventh St                   | \$24,287                | \$22,653               | \$22,653    | \$0          | No                          | N/A   |
| HG-0838     | Laurens | 01   | PI-0012220 | Dudley Caroll Dr                    | \$22,617                | \$13,202               | \$13,202    | \$0          | No                          | N/A   |
| HG-0837     | Laurens | 01   | PI-0012221 | Dudley Chestnut Dr                  | \$15,352                | \$11,088               | \$11,088    | \$0          | No                          | N/A   |
| HG-0833     | Laurens | 01   | PI-0012222 | Dudley Carroll St                   | \$12,462                | \$7,673                | \$7,673     | \$0          | No                          | N/A   |
| HG-0873     | Laurens | 01   | PI-0012226 | East Dublin Circle Dr               | \$61,992                | \$35,889               | \$35,889    | \$0          | No                          | N/A   |
| HG-0842     | Laurens | 01   | PI-0012227 | East Dublin Celia St                | \$41,231                | \$24,218               | \$24,218    | \$0          | No                          | N/A   |
| HG-0843     | Laurens | 01   | PI-0012228 | East Dublin Dwayne Dr               | \$22,246                | \$10,431               | \$10,431    | \$0          | No                          | N/A   |
| HG-0845     | Laurens | 01   | PI-0012229 | East Dublin Price St                | \$17,023                | \$11,892               | \$11,892    | \$0          | No                          | N/A   |
| HG-0846     | Laurens | 01   | PI-0012230 | East Dublin South Elm St            | \$26,780                | \$25,343               | \$25,343    | \$0          | No                          | N/A   |
| HG-0844     | Laurens | 01   | PI-0012231 | East Dublin Rice St                 | \$46,269                | \$29,493               | \$29,493    | \$0          | No                          | N/A   |
| HG-0899     | Laurens | 01   | PI-0012263 | Montrose Spur One                   | \$42,000                | \$30,575               | \$30,575    | \$0          | No                          | N/A   |
| HG-0909     | Laurens | 01   | PI-0012265 | Rentz Pughsley Ave                  | \$16,465                | \$15,709               | \$15,709    | \$0          | No                          | N/A   |

**Heart of Georgia Altamaha**  
**Annual Report - TIA Funds Only**  
 Report covers: November 28, 2018 - November 25, 2019

| Project ID | County     | Band | GDOT ID    | Description  | Original Estimated Cost | Current Estimated Cost | Prior Years | Current Year | Corrective Action Required? | Comments  |
|------------|------------|------|------------|--|-------------------------|------------------------|-------------|--------------|-----------------------------|---|
| HG-0902    | Laurens    | 01   | PI-0012266 | Rentz Bedingfield St   | \$16,121                | \$14,685               | \$14,685    | \$0          | No                          | N/A   |
| HG-0900    | Laurens    | 01   | PI-0012267 | Rentz Bates Ave Seg 1  | \$21,901                | \$20,893               | \$20,893    | \$0          | No                          | N/A   |
| HG-0912    | Montgomery | 01   | PI-0012271 | Montgomery Thompson Pond Rd Ph 1   | \$338,997               | \$206,897              | \$206,597   | \$300        | No                          | N/A   |
| HG-0935    | Montgomery | 01   | PI-0012276 | Ailey West MLK Jr St Sidewalk (Rapid Response)                                     | \$10,000                | \$8,915                | \$8,915     | \$0          | No                          | N/A   |
| HG-0934    | Montgomery | 01   | PI-0012277 | Ailey East MLK Jr Sidewalks (Rapid Response)                                       | \$10,000                | \$8,010                | \$8,010     | \$0          | No                          | N/A   |
| HG-0933    | Montgomery | 01   | PI-0012278 | Ailey South Broad St sidewalk (Rapid Response)                                     | \$20,000                | \$18,198               | \$18,198    | \$0          | No                          | N/A   |
| HG-0931    | Montgomery | 01   | PI-0012279 | Ailey East Gum St  | \$32,000                | \$29,443               | \$29,443    | \$0          | No                          | N/A   |
| HG-0936    | Montgomery | 01   | PI-0012285 | Alston Outler St   | \$30,000                | \$29,381               | \$29,381    | \$0          | No                          | N/A   |
| HG-0953    | Montgomery | 01   | PI-0012288 | Mt Vernon Church St  | \$98,000                | \$75,911               | \$75,911    | \$0          | No                          | N/A   |
| HG-0956    | Montgomery | 01   | PI-0012289 | Mt Vernon Johnson St   | \$70,000                | \$54,222               | \$54,222    | \$0          | No                          | N/A   |
| HG-0954    | Montgomery | 01   | PI-0012290 | Mt Vernon Dobbins St   | \$28,000                | \$21,689               | \$21,689    | \$0          | No                          | N/A   |
| HG-0955    | Montgomery | 01   | PI-0012291 | Mt Vernon Faye D Brewer St   | \$14,000                | \$10,845               | \$10,845    | \$0          | No                          | N/A   |
| HG-1370    | Montgomery | 01   | PI-0012300 | Hamilton-Tarrytown Road (resurfacing) - Part (Begin at SR 15/29 and go .315 miles) | \$44,100                | \$26,508               | \$26,508    | \$0          | No                          | N/A   |
| HG-0972    | Tattnall   | 01   | PI-0012302 | Tattnall Dennis Oliver Rd  | \$467,500               | \$467,500              | \$467,500   | \$0          | No                          | N/A   |
| HG-0975    | Tattnall   | 01   | PI-0012303 | Tattnall Raymond Bland Rd  | \$570,150               | \$482,397              | \$482,397   | \$0          | No                          | N/A   |
| HG-1008    | Tattnall   | 01   | PI-0012309 | Collins Broad St   | \$13,710                | \$12,813               | \$12,813    | \$0          | No                          | N/A   |
| HG-1001    | Tattnall   | 01   | PI-0012310 | Collins Plant St   | \$2,800                 | \$5,428                | \$5,428     | \$0          | Yes                         | Project exceeded original estimated cost. GDOT managed costs to keep overruns at a minimum. |
| HG-1007    | Tattnall   | 01   | PI-0012311 | Collins Pine St  | \$10,267                | \$15,288               | \$15,288    | \$0          | Yes                         | Project exceeded original estimated cost. GDOT managed costs to keep overruns at a minimum. |
| HG-1036    | Tattnall   | 01   | PI-0012317 | Glennville Hilltop Rd  | \$154,420               | \$152,200              | \$152,200   | \$0          | No                          | N/A   |
| HG-1023    | Tattnall   | 01   | PI-0012318 | Glennville Durrence St   | \$12,740                | \$12,557               | \$12,557    | \$0          | No                          | N/A   |
| HG-1012    | Tattnall   | 01   | PI-0012319 | Glennville Bonnie St   | \$25,760                | \$25,389               | \$25,389    | \$0          | No                          | N/A   |

**Heart of Georgia Altamaha**  
**Annual Report - TIA Funds Only**  
 Report covers: November 28, 2018 - November 25, 2019

| Project ID | County   | Band | GDOT ID    | Description  | Original Estimated Cost | Current Estimated Cost | Prior Years | Current Year | Corrective Action Required? | Comments |
|------------|----------|------|------------|--|-------------------------|------------------------|-------------|--------------|-----------------------------|----------|
| HG-1048    | Tattnall | 01   | PI-0012320 | Glennville Mendel Ave East   | \$23,100                | \$22,768               | \$22,768    | \$0          | No                          | N/A      |
| HG-1013    | Tattnall | 01   | PI-0012321 | Glennville Caswell St  | \$140,560               | \$138,539              | \$138,539   | \$0          | No                          | N/A      |
| HG-1070    | Tattnall | 01   | PI-0012360 | Reidsville Brumby Ave  | \$105,000               | \$104,449              | \$104,449   | \$0          | No                          | N/A      |
| HG-1077    | Tattnall | 01   | PI-0012361 | Reidsville Lloyd St  | \$174,528               | \$172,651              | \$172,651   | \$0          | No                          | N/A      |
| HG-1085    | Tattnall | 01   | PI-0012364 | Reidsville Smith St  | \$110,827               | \$92,842               | \$92,842    | \$0          | No                          | N/A      |
| HG-1094    | Telfair  | 01   | PI-0012373 | Telfair 5311 Capital   | \$19,820                | \$19,820               | \$8,213     | \$0          | No                          | N/A      |
| HG-1087    | Telfair  | 01   | PI-0012374 | Telfair McRae Milan Rd   | \$216,000               | \$211,909              | \$211,909   | \$0          | No                          | N/A      |
| HG-1089    | Telfair  | 01   | PI-0012375 | Telfair Owens Rd   | \$64,000                | \$62,788               | \$62,788    | \$0          | No                          | N/A      |
| HG-1095    | Telfair  | 01   | PI-0012379 | Telfair 5311 Operations (Part)   | \$178,380               | \$175,815              | \$175,815   | \$0          | No                          | N/A      |
| HG-1097    | Telfair  | 01   | PI-0012380 | Lumber City River St   | \$50,400                | \$43,305               | \$43,305    | \$0          | No                          | N/A      |
| HG-1107    | Telfair  | 01   | PI-0012389 | Lumber City Burns St   | \$21,000                | \$19,231               | \$19,231    | \$0          | No                          | N/A      |
| HG-1106    | Telfair  | 01   | PI-0012391 | Lumber City E. Railroad St   | \$84,000                | \$81,121               | \$81,121    | \$0          | No                          | N/A      |
| HG-1110    | Telfair  | 01   | PI-0012393 | McRae Central Ave  | \$11,900                | \$11,674               | \$11,674    | \$0          | No                          | N/A      |
| HG-1111    | Telfair  | 01   | PI-0012394 | McRae Langley Ave  | \$11,900                | \$11,674               | \$11,674    | \$0          | No                          | N/A      |
| HG-1112    | Telfair  | 01   | PI-0012395 | McRae Spring Ave   | \$4,200                 | \$4,120                | \$4,120     | \$0          | No                          | N/A      |
| HG-1113    | Telfair  | 01   | PI-0012396 | McRae Railroad St  | \$9,800                 | \$9,614                | \$9,614     | \$0          | No                          | N/A      |
| HG-1114,   | Telfair  | 01   | PI-0012397 | HG-1135 (Part) McRae Bruce St (West Willow Creek to First Avenue) - (-\$8,400) | \$74,200                | \$72,795               | \$72,795    | \$0          | No                          | N/A      |
| HG-1120    | Telfair  | 01   | PI-0012399 | McRae First Ave  | \$63,000                | \$61,807               | \$61,807    | \$0          | No                          | N/A      |
| HG-1121    | Telfair  | 01   | PI-0012400 | (Part) McRae 8th Ave (Oak St to Graham St)                                     | \$40,600                | \$39,831               | \$39,831    | \$0          | No                          | N/A      |
| HG-1122    | Telfair  | 01   | PI-0012401 | McRae Lakeside Ave   | \$56,000                | \$54,939               | \$54,939    | \$0          | No                          | N/A      |
| HG-1137    | Telfair  | 01   | PI-0012418 | Scotland Resurface 4th Ave to 4th Ave Ext                                      | \$98,000                | \$47,919               | \$47,919    | \$0          | No                          | N/A      |



**Heart of Georgia Altamaha**  
**Annual Report - TIA Funds Only**  
 Report covers: November 28, 2018 - November 25, 2019

| Project ID  | County   | Band | GDOT ID    | Description  | Original Estimated Cost | Current Estimated Cost | Prior Years  | Current Year | Corrective Action Required? | Comments  |
|-------------|----------|------|------------|--|-------------------------|------------------------|--------------|--------------|-----------------------------|---|
| HG-1147     | Toombs   | 01   | PI-0012421 | Toombs 130 Accel-Decel Lane  | \$165,974               | \$161,902              | \$161,902    | \$0          | No                          | N/A   |
| HG-1149     | Toombs   | 01   | PI-0012427 | Toombs Ezra Taylor Rd  | \$1,140,000             | \$1,140,000            | \$963,930    | \$0          | No                          | N/A   |
| HG-1150     | Toombs   | 01   | PI-0012429 | Lyons South Victory Dr   | \$200,000               | \$196,212              | \$196,212    | \$0          | No                          | N/A   |
| HG-1155     | Toombs   | 01   | PI-0012436 | Vidalia Adams Street   | \$1,624,052             | \$1,624,052            | \$1,624,052  | \$0          | No                          | N/A   |
| HG-1170     | Treutlen | 01   | PI-0012445 | Treutlen Miller Pond Rd (Part - 1.96 miles)<br>(From Soperton City Limits to .4 miles<br>beyond John Deere Rd) | \$157,160               | \$162,035              | \$162,035    | \$0          | Yes                         | Project exceeded original estimated cost. GDOT managed costs to keep overruns at a minimum. |
| HG-1174     | Treutlen | 01   | PI-0012446 | Treutlen Lonesome Pine Rd  | \$136,000               | \$154,510              | \$154,510    | \$0          | Yes                         | Project exceeded original estimated cost. GDOT managed costs to keep overruns at a minimum. |
| HG-1180     | Treutlen | 01   | PI-0012448 | Treutlen Holton Chapel Rd (Part - 2.8<br>miles) (From SR 56 to Ohoopsee Bend<br>Circle)                        | \$224,000               | \$186,289              | \$186,289    | \$0          | No                          | N/A   |
| HG-1216     | Treutlen | 01   | PI-0012457 | Soperton Center Dr   | \$87,648                | \$85,988               | \$85,988     | \$0          | No                          | N/A   |
| HG-1191     | Treutlen | 01   | PI-0012458 | Soperton Varnedo St  | \$35,000                | \$16,721               | \$16,721     | \$0          | No                          | N/A   |
| HG-1232     | Treutlen | 01   | PI-0012459 | Soperton Parkway Dr  | \$87,648                | \$85,988               | \$85,988     | \$0          | No                          | N/A   |
| HG-1222     | Treutlen | 01   | PI-0012460 | Soperton Belk St   | \$91,000                | \$87,663               | \$87,663     | \$0          | No                          | N/A   |
| HG-1200     | Treutlen | 01   | PI-0012461 | Soperton Robby Lane  | \$15,400                | \$6,070                | \$6,070      | \$0          | No                          | N/A   |
| HG-1211     | Treutlen | 01   | PI-0012463 | Soperton Roydon Dr   | \$15,400                | \$10,604               | \$10,604     | \$0          | No                          | N/A   |
| HG-1189     | Treutlen | 01   | PI-0012464 | Soperton Railroad Avenue Overlay   | \$21,000                | \$7,345                | \$7,345      | \$0          | No                          | N/A   |
| HG-1224     | Treutlen | 01   | PI-0012480 | Soperton Highland Dr   | \$87,648                | \$86,980               | \$86,980     | \$0          | No                          | N/A   |
| RC09-000089 | Wayne    | 01   | PI-0011840 | SR 169 Railroad Overpass   | \$13,978,470            | \$13,978,470           | \$13,539,580 | \$60,798     | No                          | N/A   |
| RC09-000090 | Wayne    | 01   | PI-0011841 | SR 169 Widening from Sunset Blvd. to NS<br>Railroad Overpass in Jesup  | \$2,978,086             | \$2,978,086            | \$2,661,658  | \$3,452      | No                          | N/A   |
| HG-1243     | Wayne    | 01   | PI-0012488 | Wayne Replace Bridge on Walter<br>Griffis at Goose Creek   | \$900,000               | \$361,003              | \$361,003    | \$0          | No                          | N/A   |
| HG-1246     | Wayne    | 01   | PI-0012494 | Wayne Collins Loop Rd  | \$409,400               | \$301,515              | \$301,515    | \$0          | No                          | N/A   |
| HG-1280     | Wayne    | 01   | PI-0012501 | Jesup Cedar St   | \$59,250                | \$32,632               | \$32,632     | \$0          | No                          | N/A   |

**Heart of Georgia Altamaha**  
**Annual Report - TIA Funds Only**  
 Report covers: November 28, 2018 - November 25, 2019

| Project ID | County  | Band | GDOT ID    | Description  | Original Estimated Cost | Current Estimated Cost | Prior Years | Current Year | Corrective Action Required? | Comments  |
|------------|---------|------|------------|--|-------------------------|------------------------|-------------|--------------|-----------------------------|---|
| HG-1279    | Wayne   | 01   | PI-0012502 | Jesup West Orange St Mill/Resurface  | \$239,250               | \$205,398              | \$205,398   | \$0          | No                          | N/A   |
| HG-1282    | Wayne   | 01   | PI-0012506 | Jesup East Plum St   | \$154,200               | \$116,260              | \$116,260   | \$0          | No                          | N/A   |
| HG-1284    | Wayne   | 01   | PI-0012514 | Odum North Church St   | \$95,200                | \$68,338               | \$68,338    | \$0          | No                          | N/A   |
| HG-1292    | Wheeler | 01   | PI-0012518 | Wheeler Snowhill Baptist Church Rd - CR 178 (Part - 4.7 miles) (Begin at CR 40 and end at SR 46) | \$376,000               | \$315,724              | \$315,724   | \$0          | No                          | N/A   |
| HG-1296    | Wheeler | 01   | PI-0012522 | Alamo Broad St   | \$154,000               | \$136,560              | \$136,505   | \$55         | No                          | N/A   |
| HG-1298    | Wheeler | 01   | PI-0012524 | Alamo Railroad St  | \$84,000                | \$93,659               | \$93,659    | \$0          | Yes                         | Project exceeded original estimated cost. GDOT managed costs to keep overruns at a minimum. |
| HG-1303    | Wheeler | 01   | PI-0012529 | Glenwood SW Third Ave  | \$56,000                | \$41,243               | \$41,243    | \$0          | No                          | N/A   |
| HG-1304    | Wheeler | 01   | PI-0012530 | Glenwood N 5th St  | \$63,000                | \$46,399               | \$46,399    | \$0          | No                          | N/A   |
| HG-1313    | Wilcox  | 01   | PI-0012536 | Wilcox Mount Olive Rd  | \$177,216               | \$177,216              | \$165,193   | \$0          | No                          | N/A   |
| HG-1314    | Wilcox  | 01   | PI-0012537 | Wilcox Troutman Rd   | \$32,216                | \$31,928               | \$31,928    | \$0          | No                          | N/A   |
| HG-1348    | Wilcox  | 01   | PI-0012542 | Abbeville E Neapolis St  | \$39,879                | \$29,552               | \$29,552    | \$0          | No                          | N/A   |
| HG-1337    | Wilcox  | 01   | PI-0012543 | Abbeville Palm Dr  | \$70,511                | \$69,880               | \$69,880    | \$0          | No                          | N/A   |
| HG-1327    | Wilcox  | 01   | PI-0012544 | Abbeville Bowen St   | \$29,830                | \$26,214               | \$26,214    | \$0          | No                          | N/A   |
| HG-1341    | Wilcox  | 01   | PI-0012545 | Abbeville Bell St  | \$43,193                | \$31,595               | \$31,595    | \$0          | No                          | N/A   |
| HG-1331    | Wilcox  | 01   | PI-0012546 | Abbeville Isabella St  | \$20,947                | \$15,852               | \$15,852    | \$0          | No                          | N/A   |
| HG-1330    | Wilcox  | 01   | PI-0012547 | Abbeville W Ocmulgee St  | \$9,148                 | \$13,545               | \$13,545    | \$0          | Yes                         | Project exceeded original estimated cost. GDOT managed costs to keep overruns at a minimum. |
| HG-1351    | Wilcox  | 01   | PI-0012565 | Rochelle Bessie Ave  | \$110,000               | \$28,486               | \$28,486    | \$0          | No                          | N/A   |
| HG-0006    | Appling | 02   | PI-0011579 | Appling Red Oak Church Road  | \$1,483,800             | \$1,470,534            | \$1,470,534 | \$0          | No                          | N/A   |
| HG-0024    | Appling | 02   | PI-0011596 | Baxley Anthony Street  | \$119,248               | \$56,795               | \$56,758    | \$37         | No                          | N/A   |
| HG-0025    | Appling | 02   | PI-0011597 | Baxley Copeland Avenue   | \$15,400                | \$10,140               | \$10,133    | \$7          | No                          | N/A   |
| HG-0026    | Appling | 02   | PI-0011598 | Baxley MLK Avenue Seg 1  | \$201,766               | \$92,413               | \$92,353    | \$60         | No                          | N/A   |

**Heart of Georgia Altamaha**  
**Annual Report - TIA Funds Only**  
 Report covers: November 28, 2018 - November 25, 2019

| Project ID | County   | Band | GDOT ID    | Description   | Original Estimated Cost | Current Estimated Cost | Prior Years | Current Year | Corrective Action Required? | Comments  |
|------------|----------|------|------------|---|-------------------------|------------------------|-------------|--------------|-----------------------------|---|
| HG-0027    | Appling  | 02   | PI-0011599 | Baxley Harley Street                                    | \$28,000                | \$24,188               | \$24,172    | \$16         | No                          | N/A   |
| HG-0029    | Appling  | 02   | PI-0011601 | Baxley Kenny Lane                                       | \$15,400                | \$10,344               | \$10,337    | \$7          | No                          | N/A   |
| HG-0030    | Appling  | 02   | PI-0011602 | Baxley MLK Avenue Seg 2                                 | \$36,397                | \$21,100               | \$21,086    | \$14         | No                          | N/A   |
| HG-0031    | Appling  | 02   | PI-0011603 | Baxley Johnson Street                                   | \$18,200                | \$12,607               | \$12,599    | \$8          | No                          | N/A   |
| HG-0032    | Appling  | 02   | PI-0011604 | Baxley Lackawanna Street Seg 1                          | \$12,600                | \$7,477                | \$7,472     | \$5          | No                          | N/A   |
| HG-0033    | Appling  | 02   | PI-0011605 | Baxley Pine Street                                      | \$77,000                | \$44,628               | \$44,599    | \$29         | No                          | N/A   |
| HG-0034    | Appling  | 02   | PI-0011606 | Baxley SW Park Avenue                                   | \$19,248                | \$18,884               | \$18,872    | \$13         | No                          | N/A   |
| HG-0035    | Appling  | 02   | PI-0011607 | Baxley North Lee Street Extension                       | \$9,800                 | \$6,525                | \$6,520     | \$5          | No                          | N/A   |
| HG-0036    | Appling  | 02   | PI-0011608 | Baxley Spruce Street                                    | \$15,400                | \$9,217                | \$9,211     | \$7          | No                          | N/A   |
| HG-0037    | Appling  | 02   | PI-0011609 | Baxley Fair Street                                      | \$133,218               | \$132,027              | \$132,027   | \$0          | No                          | N/A   |
| HG-0038    | Appling  | 02   | PI-0011610 | Baxley Holmesville Avenue                               | \$138,100               | \$87,467               | \$87,410    | \$57         | No                          | N/A   |
| HG-0132    | Appling  | 02   | PI-0011629 | Surrency Andrews Street                                 | \$36,400                | \$19,250               | \$19,237    | \$13         | No                          | N/A   |
| HG-0143    | Bleckley | 02   | PI-0011854 | Bleckley Trail Branch Road Resurfacing                  | \$266,000               | \$198,411              | \$198,411   | \$0          | No                          | N/A   |
| HG-0144    | Bleckley | 02   | PI-0011855 | Bleckley Limestone Road Resurfacing                     | \$619,200               | \$613,664              | \$613,664   | \$0          | No                          | N/A   |
| HG-0146    | Bleckley | 02   | PI-0011857 | Bleckley Talmadge Coley and Irve Land Roads Resurfacing | \$491,400               | \$439,029              | \$439,029   | \$0          | No                          | N/A   |
| HG-0150    | Bleckley | 02   | PI-0011861 | Cochran Beech Street                                    | \$130,322               | \$141,558              | \$140,681   | \$877        | Yes                         | Project exceeded original estimated cost. GDOT managed costs to keep overruns at a minimum. |
| HG-0152    | Bleckley | 02   | PI-0011863 | Cochran Martin Luther King Blvd                         | \$78,803                | \$64,634               | \$64,241    | \$393        | No                          | N/A   |
| HG-0168    | Candler  | 02   | PI-0011872 | Candler High Bluff Road                                 | \$152,250               | \$150,889              | \$150,889   | \$0          | No                          | N/A   |
| HG-0169    | Candler  | 02   | PI-0011873 | Candler Windmill Road                                   | \$203,000               | \$201,185              | \$201,185   | \$0          | No                          | N/A   |
| HG-0173    | Candler  | 02   | PI-0011878 | Metter West Vertia Street                               | \$48,086                | \$47,656               | \$291       | \$47,365     | No                          | N/A   |
| HG-0175    | Candler  | 02   | PI-0011879 | Metter Green Street                                     | \$61,748                | \$61,748               | \$0         | \$0          | No                          | N/A   |

**Heart of Georgia Altamaha**  
**Annual Report - TIA Funds Only**  
 Report covers: November 28, 2018 - November 25, 2019

| Project ID | County  | Band | GDOT ID    | Description                                   | Original Estimated Cost | Current Estimated Cost | Prior Years | Current Year | Corrective Action Required? | Comments  |
|------------|---------|------|------------|---|-------------------------|------------------------|-------------|--------------|-----------------------------|---|
| HG-0176    | Candler | 02   | PI-0011880 | Metter Burton Avenue                          | \$32,044                | \$32,044               | \$0         | \$0          | No                          | N/A   |
| HG-0177    | Candler | 02   | PI-0011881 | Metter South Kennedy Street                   | \$117,977               | \$117,977              | \$0         | \$0          | No                          | N/A   |
| HG-0178    | Candler | 02   | PI-0011882 | Metter Ellis Street                           | \$99,031                | \$99,031               | \$0         | \$0          | No                          | N/A   |
| HG-0179    | Candler | 02   | PI-0011883 | Metter Hulett Street                          | \$33,487                | \$33,487               | \$0         | \$0          | No                          | N/A   |
| HG-0180    | Candler | 02   | PI-0011884 | Metter Smith Street                           | \$45,095                | \$45,095               | \$0         | \$0          | No                          | N/A   |
| HG-0181    | Candler | 02   | PI-0011885 | Metter Boston Street                          | \$43,679                | \$43,679               | \$0         | \$0          | No                          | N/A   |
| HG-0182    | Candler | 02   | PI-0011886 | Metter Mincey Street                          | \$46,647                | \$46,647               | \$0         | \$0          | No                          | N/A   |
| HG-0183    | Candler | 02   | PI-0011887 | Metter South Rountree Street                  | \$117,977               | \$117,977              | \$0         | \$0          | No                          | N/A   |
| HG-0184    | Candler | 02   | PI-0011888 | Metter South Williams Street                  | \$58,239                | \$58,239               | \$0         | \$0          | No                          | N/A   |
| HG-0195    | Candler | 02   | PI-0011897 | Pulaski East Railroad Street                  | \$28,000                | \$32,652               | \$31,675    | \$977        | Yes                         | Project exceeded original estimated cost. GDOT managed costs to keep overruns at a minimum. |
| HG-0196    | Candler | 02   | PI-0011898 | Pulaski Back Street Seg 1                     | \$14,000                | \$15,289               | \$15,078    | \$211        | Yes                         | Project exceeded original estimated cost. GDOT managed costs to keep overruns at a minimum. |
| HG-0211    | Dodge   | 02   | PI-0011903 | Dodge East Chicken Road                       | \$217,600               | \$204,562              | \$204,562   | \$0          | No                          | N/A   |
| HG-0213    | Dodge   | 02   | PI-0011904 | Dodge Milan Chauncey Road                     | \$425,600               | \$375,103              | \$375,103   | \$0          | No                          | N/A   |
| HG-0216    | Dodge   | 02   | PI-0011905 | Dodge Rocky Springs Road                      | \$710,400               | \$575,706              | \$575,706   | \$0          | No                          | N/A   |
| HG-0212    | Dodge   | 02   | PI-0011906 | Dodge Middle Ground Church Road               | \$620,000               | \$508,693              | \$508,693   | \$0          | No                          | N/A   |
| HG-0215    | Dodge   | 02   | PI-0011907 | Dodge Edna Moore Road                         | \$199,200               | \$160,537              | \$160,537   | \$0          | No                          | N/A   |
| HG-0219    | Dodge   | 02   | PI-0011912 | Chauncey Bush Avenue -(.3 mile not on LMIG)   | \$42,000                | \$39,954               | \$39,269    | \$35         | No                          | N/A   |
| HG-0296    | Dodge   | 02   | PI-0011932 | Eastman 8th Ave - Sheldon to Dead End         | \$8,617                 | \$8,540                | \$8,540     | (\$0)        | No                          | N/A   |
| HG-0385    | Dodge   | 02   | PI-0011937 | Eastman Woodlake Dr - North Lakes to Dead End | \$37,784                | \$37,446               | \$37,446    | \$0          | No                          | N/A   |
| HG-0246    | Dodge   | 02   | PI-0011940 | Eastman Leitch St - Livingston to 9th         | \$19,223                | \$19,051               | \$19,051    | (\$0)        | No                          | N/A   |
| HG-0236    | Dodge   | 02   | PI-0011941 | Eastman Lee St - Dorough St to Leitch         | \$7,556                 | \$7,489                | \$7,489     | \$0          | No                          | N/A   |

**Heart of Georgia Altamaha**  
**Annual Report - TIA Funds Only**  
Report covers: November 28, 2018 - November 25, 2019

| Project ID | County | Band | GDOT ID    | Description                            | Original Estimated Cost | Current Estimated Cost | Prior Years | Current Year | Corrective Action Required? | Comments |
|------------|--------|------|------------|--|-------------------------|------------------------|-------------|--------------|-----------------------------|----------|
| HG-0253    | Dodge  | 02   | PI-0011942 | Eastman Lakeview Ct - 10th to Dead End | \$7,822                 | \$7,752                | \$7,752     | \$0          | No                          | N/A      |
| HG-0294    | Dodge  | 02   | PI-0011944 | Eastman 7th Ave - Sheldon to Page      | \$27,628                | \$27,381               | \$27,381    | (\$0)        | No                          | N/A      |
| HG-0312    | Dodge  | 02   | PI-0011945 | Eastman Foster St - 3rd Ave to Beulah  | \$17,234                | \$17,079               | \$17,079    | \$0          | No                          | N/A      |
| HG-0234    | Dodge  | 02   | PI-0011946 | Eastman Page St- Hwy 46 to 1st Ave     | \$21,079                | \$20,891               | \$20,891    | (\$0)        | No                          | N/A      |
| HG-0271    | Dodge  | 02   | PI-0011947 | Eastman 1st Ave - Oak to Plum          | \$10,871                | \$10,774               | \$10,774    | (\$0)        | No                          | N/A      |
| HG-0263    | Dodge  | 02   | PI-0011948 | Eastman Delacey St - 4th to 7th        | \$27,443                | \$27,197               | \$27,197    | (\$0)        | No                          | N/A      |
| HG-0245    | Dodge  | 02   | PI-0011949 | Eastman Main St - 1st Ave to Dodge Ave | \$74,242                | \$73,578               | \$73,578    | \$0          | No                          | N/A      |
| HG-0237    | Dodge  | 02   | PI-0011951 | Eastman Lee St - Leitch to Page        | \$16,174                | \$16,029               | \$16,029    | \$0          | No                          | N/A      |
| HG-0235    | Dodge  | 02   | PI-0011952 | Eastman Neese St - 14th to Lee         | \$22,803                | \$22,599               | \$22,599    | \$0          | No                          | N/A      |
| HG-0297    | Dodge  | 02   | PI-0011953 | Eastman Park St - 5th to 3rd           | \$9,545                 | \$9,460                | \$9,460     | \$0          | No                          | N/A      |
| HG-0286    | Dodge  | 02   | PI-0011954 | Eastman Eastman St - 9th to 12th       | \$31,287                | \$31,008               | \$31,008    | \$0          | No                          | N/A      |
| HG-0320    | Dodge  | 02   | PI-0011956 | Eastman College St - Oak to 5th        | \$50,644                | \$50,191               | \$50,191    | \$0          | No                          | N/A      |
| HG-0309    | Dodge  | 02   | PI-0011957 | Eastman King St - 1st Ave to Hwy 46    | \$24,526                | \$24,307               | \$24,307    | \$0          | No                          | N/A      |
| HG-0335    | Dodge  | 02   | PI-0011959 | Eastman Creighton St - 14th to 9th     | \$40,037                | \$39,679               | \$39,679    | \$0          | No                          | N/A      |
| HG-0404    | Dodge  | 02   | PI-0011960 | Eastman Greenhill - 4th to 7th Ave     | \$15,246                | \$15,109               | \$15,109    | \$0          | No                          | N/A      |
| HG-0255    | Dodge  | 02   | PI-0011961 | Eastman Durhart St - Plum to Dead end  | \$9,412                 | \$9,328                | \$9,328     | (\$0)        | No                          | N/A      |
| HG-0256    | Dodge  | 02   | PI-0011962 | Eastman Morgan St - Plum to Dead End   | \$9,943                 | \$9,854                | \$9,854     | \$0          | No                          | N/A      |
| HG-0257    | Dodge  | 02   | PI-0011963 | Eastman Plum St - 2nd to MLK Dr        | \$11,799                | \$11,693               | \$11,693    | \$0          | No                          | N/A      |
| HG-0259    | Dodge  | 02   | PI-0011965 | Eastman Burch St - 2nd to MLK Dr       | \$11,534                | \$11,431               | \$11,431    | (\$0)        | No                          | N/A      |
| HG-0270    | Dodge  | 02   | PI-0011966 | Eastman 3rd Ave - Odgen to Oak         | \$32,481                | \$32,191               | \$32,191    | \$0          | No                          | N/A      |
| HG-0278    | Dodge  | 02   | PI-0011967 | Eastman Lee St - Main to Dorough St    | \$22,935                | \$22,730               | \$22,730    | (\$0)        | No                          | N/A      |

**Heart of Georgia Altamaha**  
**Annual Report - TIA Funds Only**  
 Report covers: November 28, 2018 - November 25, 2019

| Project ID  | County  | Band | GDOT ID    | Description  | Original Estimated Cost | Current Estimated Cost | Prior Years | Current Year | Corrective Action Required? | Comments  |
|-------------|---------|------|------------|--|-------------------------|------------------------|-------------|--------------|-----------------------------|---|
| HG-0238     | Dodge   | 02   | PI-0011968 | Eastman Park St - 14th Ave to Lee                              | \$25,984                | \$25,751               | \$25,751    | \$0          | No                          | N/A   |
| HG-0300     | Dodge   | 02   | PI-0011970 | Eastman Legion Dr - Griffin to 3rd Ave                         | \$37,519                | \$37,183               | \$37,183    | (\$0)        | No                          | N/A   |
| HG-0299     | Dodge   | 02   | PI-0011971 | Eastman MLK Dr - 1st to Legion Dr                              | \$42,159                | \$41,782               | \$41,782    | \$0          | No                          | N/A   |
| HG-0293     | Dodge   | 02   | PI-0011972 | Eastman 7th Ave - Page to Norman                               | \$22,670                | \$22,467               | \$22,467    | \$0          | No                          | N/A   |
| HG-0336     | Dodge   | 02   | PI-0011975 | Eastman Park St - 5th to 10th                                  | \$36,060                | \$35,738               | \$35,738    | \$0          | No                          | N/A   |
| HG-0249     | Dodge   | 02   | PI-0011998 | Eastman Minter Ct - Minter Dr to Dead end                      | \$10,340                | \$10,248               | \$10,248    | \$0          | No                          | N/A   |
| HG-0397     | Dodge   | 02   | PI-0012016 | Eastman Harrison St - 1st Ave to Nanacy                        | \$26,939                | \$26,698               | \$26,698    | \$0          | No                          | N/A   |
| HG-0322     | Dodge   | 02   | PI-0012038 | Eastman Wright Dr - 2nd to 5th                                 | \$17,897                | \$17,737               | \$17,737    | \$0          | No                          | N/A   |
| RC09-000014 | Dodge   | 02   | PI-222410- | SR 87/US 23 Widening from CR 8/Log Cabin Rd to South of SR 257 | \$6,756,751             | \$6,756,751            | \$0         | \$0          | No                          | Blended Project - Total Project Cost \$59,912,847   |
| HG-0464     | Emanuel | 02   | PI-0012046 | Emanuel Meeks Rd   | \$490,000               | \$373,569              | \$373,569   | \$0          | No                          | N/A   |
| HG-0473     | Emanuel | 02   | PI-0012047 | Emanuel Quick Road   | \$350,000               | \$406,306              | \$397,969   | \$8,338      | Yes                         | Project exceeded original estimated cost. GDOT managed costs to keep overruns at a minimum. |
| HG-0482     | Emanuel | 02   | PI-0012048 | Emanuel Old Kenfield Rd  | \$840,000               | \$786,852              | \$770,992   | \$15,860     | No                          | N/A   |
| HG-0467     | Emanuel | 02   | PI-0012051 | Emanuel Parrish Pond Rd  | \$378,000               | \$222,312              | \$217,800   | \$4,512      | No                          | N/A   |
| HG-0522     | Emanuel | 02   | PI-0012053 | Garfield Sybil Street  | \$27,128                | \$16,059               | \$16,891    | (\$831)      | No                          | N/A   |
| HG-0529     | Emanuel | 02   | PI-0012061 | Swainsboro Downtown Sidewalk and Streetscape (Part)            | \$299,864               | \$297,183              | \$297,183   | \$0          | No                          | N/A   |
| HG-0532     | Emanuel | 02   | PI-0012062 | Swainsboro Industrial Way                                      | \$154,000               | \$145,730              | \$145,730   | \$0          | No                          | N/A   |
| HG-0539     | Emanuel | 02   | PI-0012064 | Swainsboro Hill St   | \$56,000                | \$30,887               | \$30,887    | \$0          | No                          | N/A   |
| HG-0546     | Emanuel | 02   | PI-0012065 | Swainsboro Thigpen Dr  | \$156,800               | \$138,845              | \$138,845   | \$0          | No                          | N/A   |
| HG-0554     | Emanuel | 02   | PI-0012067 | Swainsboro William Rountree St                                 | \$56,000                | \$50,807               | \$50,807    | \$0          | No                          | N/A   |
| HG-0555     | Emanuel | 02   | PI-0012068 | Swainsboro Howard St   | \$70,000                | \$32,160               | \$32,160    | \$0          | No                          | N/A   |
| HG-0533     | Emanuel | 02   | PI-0012072 | Swainsboro Race Track St                                       | \$196,000               | \$164,136              | \$164,136   | \$0          | No                          | N/A   |

**Heart of Georgia Altamaha**  
**Annual Report - TIA Funds Only**  
Report covers: November 28, 2018 - November 25, 2019

| Project ID  | County  | Band | GDOT ID    | Description   | Original Estimated Cost | Current Estimated Cost | Prior Years | Current Year | Corrective Action Required? | Comments  |
|-------------|---------|------|------------|---|-------------------------|------------------------|-------------|--------------|-----------------------------|---|
| HG-0534     | Emanuel | 02   | PI-0012073 | Swainsboro Martin Luther King Jr                            | \$147,000               | \$68,055               | \$68,055    | \$0          | No                          | N/A   |
| HG-0545     | Emanuel | 02   | PI-0012076 | Swainsboro East Moring St                                   | \$14,000                | \$13,875               | \$13,875    | \$0          | No                          | N/A   |
| HG-0549     | Emanuel | 02   | PI-0012078 | Swainsboro Kite Rd  | \$289,800               | \$263,498              | \$263,498   | \$0          | No                          | N/A   |
| RC09-000027 | Evans   | 02   | PI-0011443 | Replace Bridge over Canoochee River on Daisy Nevils Highway | \$1,745,000             | \$1,745,000            | \$371,649   | \$26,391     | No                          | Blended Project (State Funds) - Total Project Cost \$4,802,920                              |
| HG-0570     | Evans   | 02   | PI-0012080 | Evans Reg Replace Bridge over Bull Creek on Sunbury R       | \$985,000               | \$969,850              | \$969,850   | \$0          | No                          | Blended Project (State Funds) - Total Project Cost \$1,298,500                              |
| HG-0571     | Evans   | 02   | PI-0012081 | Evans Reg Replace Bridge over Scotts Creek on Daisy N       | \$580,000               | \$568,477              | \$568,477   | \$0          | No                          | Blended Project (State Funds) - Total Project Cost \$903,500                                |
| HG-0572     | Evans   | 02   | PI-0012084 | Evans FE Beasley Rd   | \$154,000               | \$152,623              | \$152,623   | \$0          | No                          | N/A   |
| HG-0574     | Evans   | 02   | PI-0012085 | Evans Bowen Rd  | \$504,000               | \$391,755              | \$391,755   | \$0          | No                          | N/A   |
| HG-0595     | Evans   | 02   | PI-0012091 | Bellville Henry Street - Buckcravey Dr                      | \$42,969                | \$37,151               | \$37,151    | \$0          | No                          | N/A   |
| HG-0605     | Evans   | 02   | PI-0012101 | Claxton North College St Seg 1                              | \$28,613                | \$26,745               | \$26,597    | \$148        | No                          | N/A   |
| HG-0606     | Evans   | 02   | PI-0012102 | Claxton North College Street Seg 2                          | \$20,565                | \$23,208               | \$22,220    | \$689        | Yes                         | Project exceeded original estimated cost. GDOT managed costs to keep overruns at a minimum. |
| HG-0607     | Evans   | 02   | PI-0012103 | Claxton North Clark St                                      | \$11,287                | \$12,113               | \$11,749    | \$364        | Yes                         | Project exceeded original estimated cost. GDOT managed costs to keep overruns at a minimum. |
| HG-0608     | Evans   | 02   | PI-0012104 | Claxton South Clark St                                      | \$21,329                | \$21,462               | \$21,079    | \$383        | Yes                         | Project exceeded original estimated cost. GDOT managed costs to keep overruns at a minimum. |
| HG-0609     | Evans   | 02   | PI-0012105 | Claxton South Clark Street                                  | \$21,371                | \$17,027               | \$16,517    | \$510        | No                          | N/A   |
| HG-0610     | Evans   | 02   | PI-0012106 | Claxton Church St   | \$112,673               | \$108,793              | \$106,192   | \$2,602      | No                          | N/A   |
| HG-0611     | Evans   | 02   | PI-0012107 | Claxton S College St  | \$85,800                | \$92,229               | \$89,456    | \$2,773      | Yes                         | Project exceeded original estimated cost. GDOT managed costs to keep overruns at a minimum. |
| HG-0612     | Evans   | 02   | PI-0012108 | Claxton S Ralph St  | \$22,629                | \$21,725               | \$21,073    | \$652        | No                          | N/A   |
| HG-0613     | Evans   | 02   | PI-0012109 | Claxton City Hall Alley                                     | \$15,989                | \$10,662               | \$10,793    | (\$131)      | No                          | N/A   |
| HG-0628     | Evans   | 02   | PI-0012119 | Daisy East Railroad St                                      | \$18,200                | \$36,381               | \$35,286    | \$1,095      | Yes                         | Project exceeded original estimated cost. GDOT managed costs to keep overruns at a minimum. |
| HG-0632     | Evans   | 02   | PI-0012122 | Hagan Turnpike Rd - Hodges St to City Limits                | \$93,800                | \$63,972               | \$63,972    | \$0          | No                          | N/A   |
| HG-0633     | Evans   | 02   | PI-0012123 | Hagan Hodges St - Hwy 280 to City Limits                    | \$39,200                | \$25,582               | \$25,582    | \$0          | No                          | N/A   |

**Heart of Georgia Altamaha**  
**Annual Report - TIA Funds Only**  
 Report covers: November 28, 2018 - November 25, 2019

| Project ID  | County     | Band | GDOT ID    | Description  | Original Estimated Cost | Current Estimated Cost | Prior Years | Current Year | Corrective Action Required? | Comments  |
|-------------|------------|------|------------|--|-------------------------|------------------------|-------------|--------------|-----------------------------|---|
| HG-0635     | Evans      | 02   | PI-0012125 | Hagan Pine Ave - Brewton to Hodges                           | \$19,600                | \$17,318               | \$17,318    | \$0          | No                          | N/A   |
| RC09-000030 | Jeff Davis | 02   | PI-0007037 | Bridge Replacement at SR 135 over Altamaha River             | \$1,740,833             | \$1,740,833            | \$0         | \$1,522      | No                          | Blended Project - Total Project Cost \$4,475,833  |
| HG-0677     | Jeff Davis | 02   | PI-0012133 | Jeff Davis Bridgeford Church Rd - CR 296                     | \$938,980               | \$930,585              | \$930,585   | \$0          | No                          | N/A   |
| HG-0675     | Jeff Davis | 02   | PI-0012134 | Jeff Davis Pat Dixon Rd                                      | \$537,600               | \$532,794              | \$532,794   | \$0          | No                          | N/A   |
| HG-0666     | Jeff Davis | 02   | PI-0012138 | Jeff Davis WH Smith Rd - CR 38 and 297                       | \$637,420               | \$631,721              | \$631,721   | \$0          | No                          | N/A   |
| HG-0701     | Jeff Davis | 02   | PI-0012149 | Hazlehurst Hester St   | \$56,000                | \$33,254               | \$33,254    | \$0          | No                          | N/A   |
| HG-0702     | Jeff Davis | 02   | PI-0012150 | Hazlehurst Girtman St  | \$98,000                | \$74,890               | \$74,890    | \$0          | No                          | N/A   |
| HG-0703     | Jeff Davis | 02   | PI-0012151 | Hazlehurst Williams St                                       | \$168,000               | \$166,498              | \$166,498   | \$0          | No                          | N/A   |
| HG-0704     | Jeff Davis | 02   | PI-0012152 | Hazlehurst Martin Luther King Jr Dr                          | \$105,000               | \$91,923               | \$91,923    | \$0          | No                          | N/A   |
| HG-0705     | Jeff Davis | 02   | PI-0012153 | Hazlehurst South Tallahassee St - sidewalk                   | \$7,500                 | \$7,500                | \$0         | \$7,388      | No                          | N/A   |
| HG-0706     | Jeff Davis | 02   | PI-0012154 | Hazlehurst Burketts Ferry Sidewalk                           | \$45,000                | \$45,000               | \$0         | \$41,224     | No                          | N/A   |
| HG-0707     | Jeff Davis | 02   | PI-0012155 | Hazlehurst Collins St Sidewalk                               | \$125,000               | \$125,000              | \$0         | \$121,412    | No                          | N/A   |
| HG-0745     | Johnson    | 02   | PI-0012164 | Johnson Snells Bridge Rd                                     | \$284,000               | \$224,776              | \$224,776   | \$0          | No                          | N/A   |
| HG-0737     | Johnson    | 02   | PI-0012167 | Johnson Cross Cedar Rd Seg 1                                 | \$320,000               | \$241,162              | \$241,162   | \$0          | No                          | N/A   |
| HG-0738     | Johnson    | 02   | PI-0012168 | Johnson Cross Cedar Rd Seg 2                                 | \$212,000               | \$160,708              | \$160,708   | \$0          | No                          | N/A   |
| HG-0751     | Johnson    | 02   | PI-0012172 | Kite Ohoopee St Pr 2   | \$17,500                | \$15,629               | \$15,609    | \$20         | No                          | N/A   |
| HG-0752     | Johnson    | 02   | PI-0012173 | Kite Claxton Blvd  | \$9,350                 | \$10,386               | \$10,373    | \$13         | Yes                         | Project exceeded original estimated cost. GDOT managed costs to keep overruns at a minimum. |
| HG-0764     | Johnson    | 02   | PI-0012177 | Wrightsville Flanders Lynn Jan and Helen Sts                 | \$290,000               | \$290,000              | \$1,757     | \$27,137     | No                          | N/A   |
| HG-0763     | Johnson    | 02   | PI-0012178 | Wrightsville Lakeview Dr                                     | \$172,000               | \$172,000              | \$1,042     | \$5,083      | No                          | N/A   |
| HG-0762     | Johnson    | 02   | PI-0012179 | Wrightsville Lee St  | \$65,500                | \$65,500               | \$397       | \$1,936      | No                          | N/A   |
| RC09-000039 | Laurens    | 02   | PI-0007413 | Hillcrest Parkway from CR493/Industrial Blvd. to SR31/US 441 | \$17,483,395            | \$17,483,395           | \$1,127,693 | \$1,109,378  | No                          | N/A   |



**Heart of Georgia Altamaha**  
**Annual Report - TIA Funds Only**  
 Report covers: November 28, 2018 - November 25, 2019

| Project ID | County  | Band | GDOT ID    | Description                             | Original Estimated Cost | Current Estimated Cost | Prior Years | Current Year | Corrective Action Required? | Comments  |
|------------|---------|------|------------|---|-------------------------|------------------------|-------------|--------------|-----------------------------|---|
| HG-0780    | Laurens | 02   | PI-0012189 | Laurens Country Club Rd                 | \$637,800               | \$632,098              | \$632,098   | \$0          | No                          | N/A   |
| HG-0779    | Laurens | 02   | PI-0012190 | Laurens Valambrosia Arthur Wolf Rd      | \$565,600               | \$565,600              | \$0         | \$312,645    | No                          | N/A   |
| HG-0798    | Laurens | 02   | PI-0012192 | Laurens Watkins Hall Rd                 | \$630,000               | \$233,558              | \$233,558   | \$0          | No                          | N/A   |
| HG-0788    | Laurens | 02   | PI-0012194 | Laurens Stanley Cemetery Rd             | \$831,000               | \$823,570              | \$823,570   | \$0          | No                          | N/A   |
| HG-0793    | Laurens | 02   | PI-0012196 | Laurens Dublin Eastman Rd               | \$600,600               | \$595,230              | \$595,230   | \$0          | No                          | N/A   |
| HG-0792    | Laurens | 02   | PI-0012199 | Laurens Rock Springs Rd                 | \$1,173,200             | \$1,173,200            | \$0         | \$766,449    | No                          | N/A   |
| HG-0811    | Laurens | 02   | PI-0012206 | Cadwell Walnut St - Hwy 126 to Snowhill | \$12,249                | \$14,051               | \$13,203    | \$12         | Yes                         | Project exceeded original estimated cost. GDOT managed costs to keep overruns at a minimum. |
| HG-0821    | Laurens | 02   | PI-0012212 | Dexter Harvey St Seg 1                  | \$50,024                | \$49,230               | \$48,413    | \$43         | No                          | N/A   |
| HG-0825    | Laurens | 02   | PI-0012213 | Dexter Harvey St Seg 2                  | \$30,182                | \$33,454               | \$32,958    | \$29         | Yes                         | Project exceeded original estimated cost. GDOT managed costs to keep overruns at a minimum. |
| HG-0822    | Laurens | 02   | PI-0012214 | Dexter Bryant St Seg 1                  | \$40,752                | \$25,899               | \$25,147    | \$22         | No                          | N/A   |
| HG-0830    | Laurens | 02   | PI-0012217 | Dublin Springdale Rd                    | \$575,000               | \$575,000              | \$3,484     | \$233,819    | No                          | N/A   |
| HG-0840    | Laurens | 02   | PI-0012223 | Dudley West St                          | \$36,882                | \$31,728               | \$30,255    | \$28         | No                          | N/A   |
| HG-0835    | Laurens | 02   | PI-0012224 | Dudley Pecan St                         | \$34,920                | \$35,693               | \$31,621    | \$31         | Yes                         | Project exceeded original estimated cost. GDOT managed costs to keep overruns at a minimum. |
| HG-0847    | Laurens | 02   | PI-0012232 | East Dublin Keen St                     | \$31,182                | \$20,978               | \$20,950    | \$28         | No                          | N/A   |
| HG-0848    | Laurens | 02   | PI-0012233 | East Dublin Stanley St                  | \$7,955                 | \$10,371               | \$10,357    | \$14         | Yes                         | Project exceeded original estimated cost. GDOT managed costs to keep overruns at a minimum. |
| HG-0849    | Laurens | 02   | PI-0012234 | East Dublin Virginia St                 | \$28,159                | \$20,934               | \$20,906    | \$28         | No                          | N/A   |
| HG-0850    | Laurens | 02   | PI-0012235 | East Dublin Daley St                    | \$32,640                | \$26,149               | \$26,113    | \$36         | No                          | N/A   |
| HG-0851    | Laurens | 02   | PI-0012236 | East Dublin Joiner St                   | \$25,905                | \$26,051               | \$26,015    | \$36         | Yes                         | Project exceeded original estimated cost. GDOT managed costs to keep overruns at a minimum. |
| HG-0852    | Laurens | 02   | PI-0012237 | East Dublin Derriso Ln                  | \$28,239                | \$22,985               | \$22,954    | \$31         | No                          | N/A   |
| HG-0853    | Laurens | 02   | PI-0012238 | East Dublin North Elm St                | \$39,189                | \$31,369               | \$31,326    | \$43         | No                          | N/A   |
| HG-0857    | Laurens | 02   | PI-0012240 | East Dublin Torino Dr                   | \$11,136                | \$10,425               | \$10,411    | \$14         | No                          | N/A   |

**Heart of Georgia Altamaha**  
**Annual Report - TIA Funds Only**  
 Report covers: November 28, 2018 - November 25, 2019

| Project ID | County     | Band | GDOT ID    | Description                            | Original Estimated Cost | Current Estimated Cost | Prior Years | Current Year | Corrective Action Required? | Comments  |
|------------|------------|------|------------|--|-------------------------|------------------------|-------------|--------------|-----------------------------|---|
| HG-0858    | Laurens    | 02   | PI-0012241 | East Dublin Falcon Dr                  | \$8,670                 | \$10,401               | \$10,386    | \$15         | Yes                         | Project exceeded original estimated cost. GDOT managed costs to keep overruns at a minimum. |
| HG-0874    | Laurens    | 02   | PI-0012242 | East Dublin Glen Dr                    | \$31,845                | \$26,113               | \$26,078    | \$35         | No                          | N/A   |
| HG-0872    | Laurens    | 02   | PI-0012243 | East Dublin Lewis St                   | \$11,375                | \$10,478               | \$10,461    | \$17         | No                          | N/A   |
| HG-0876    | Laurens    | 02   | PI-0012244 | East Dublin Attaway                    | \$72,678                | \$57,481               | \$57,405    | \$76         | No                          | N/A   |
| HG-0877    | Laurens    | 02   | PI-0012245 | East Dublin West Drive                 | \$32,905                | \$26,138               | \$26,103    | \$35         | No                          | N/A   |
| HG-0859    | Laurens    | 02   | PI-0012246 | East Dublin Atwood Dr                  | \$28,371                | \$26,087               | \$26,051    | \$36         | No                          | N/A   |
| HG-0860    | Laurens    | 02   | PI-0012247 | East Dublin Jordan St                  | \$23,227                | \$29,332               | \$29,289    | \$43         | Yes                         | Project exceeded original estimated cost. GDOT managed costs to keep overruns at a minimum. |
| HG-0861    | Laurens    | 02   | PI-0012248 | East Dublin Marion St                  | \$58,811                | \$46,209               | \$46,148    | \$61         | No                          | N/A   |
| HG-0862    | Laurens    | 02   | PI-0012249 | East Dublin Braham St                  | \$37,121                | \$30,228               | \$30,189    | \$39         | No                          | N/A   |
| HG-0875    | Laurens    | 02   | PI-0012260 | East Dublin Dorsey St                  | \$20,549                | \$18,774               | \$18,749    | \$25         | No                          | N/A   |
| HG-0896    | Laurens    | 02   | PI-0012264 | Montrose Railroad St - Part (.22 mile) | \$30,606                | \$27,953               | \$26,580    | \$24         | No                          | N/A   |
| HG-0910    | Laurens    | 02   | PI-0012268 | Rentz West Railroad St                 | \$24,791                | \$36,081               | \$34,677    | \$32         | Yes                         | Project exceeded original estimated cost. GDOT managed costs to keep overruns at a minimum. |
| HG-0911    | Laurens    | 02   | PI-0012269 | Rentz Simpson Ave                      | \$27,973                | \$23,733               | \$21,377    | \$21         | No                          | N/A   |
| HG-0777    | Laurens    | 02   | PI-270724- | Laurens Chappel Mill Bridge            | \$400,000               | \$396,424              | \$396,424   | \$0          | No                          | Blended Project - Total Project Cost \$1,943,260  |
| HG-0913    | Montgomery | 02   | PI-0012272 | Montgomery Thompson Pond Rd Ph 2       | \$443,520               | \$316,285              | \$314,976   | \$1,309      | No                          | N/A   |
| HG-0914    | Montgomery | 02   | PI-0012273 | Montgomery Thompson Pond Rd Ph 3       | \$525,000               | \$421,418              | \$421,418   | \$0          | No                          | N/A   |
| HG-0932    | Montgomery | 02   | PI-0012280 | Ailey S Lee St                         | \$16,000                | \$15,857               | \$15,857    | \$0          | No                          | N/A   |
| HG-0930    | Montgomery | 02   | PI-0012281 | Ailey East Peachtree St                | \$16,000                | \$12,177               | \$12,177    | \$0          | No                          | N/A   |
| HG-0929    | Montgomery | 02   | PI-0012282 | Ailey North Broad St                   | \$64,000                | \$42,012               | \$42,012    | \$0          | No                          | N/A   |
| HG-0937    | Montgomery | 02   | PI-0012286 | Alston Church St                       | \$8,000                 | \$7,928                | \$7,928     | \$0          | No                          | N/A   |
| HG-0952    | Montgomery | 02   | PI-0012293 | Mt Vernon W. Broad St                  | \$67,200                | \$54,368               | \$54,368    | \$0          | No                          | N/A   |

**Heart of Georgia Altamaha**  
**Annual Report - TIA Funds Only**  
 Report covers: November 28, 2018 - November 25, 2019

| Project ID | County     | Band | GDOT ID    | Description                     | Original Estimated Cost | Current Estimated Cost | Prior Years | Current Year | Corrective Action Required? | Comments  |
|------------|------------|------|------------|---------------------------------|-------------------------|------------------------|-------------|--------------|-----------------------------|---|
| HG-0957    | Montgomery | 02   | PI-0012295 | Mt Vernon Lester Robinson       | \$70,000                | \$41,079               | \$41,079    | \$0          | No                          | N/A   |
| HG-0950    | Montgomery | 02   | PI-0012296 | Mt Vernon Old Ailey Lothair Rd  | \$168,000               | \$112,658              | \$112,658   | \$0          | No                          | N/A   |
| HG-0968    | Montgomery | 02   | PI-0012301 | Vidalia Miracle Lane            | \$60,865                | \$53,326               | \$53,326    | \$0          | No                          | N/A   |
| HG-0977    | Tattnall   | 02   | PI-0012305 | Tattnall Lynntown Rd            | \$2,052,400             | \$1,730,127            | \$1,730,127 | \$0          | No                          | N/A   |
| HG-0978    | Tattnall   | 02   | PI-0012306 | Tattnall Bubba Kennedy Rd       | \$966,000               | \$825,961              | \$825,961   | \$0          | No                          | N/A   |
| HG-1005    | Tattnall   | 02   | PI-0012312 | Collins Pearl St                | \$56,000                | \$42,338               | \$49,098    | (\$6,760)    | No                          | N/A   |
| HG-1004    | Tattnall   | 02   | PI-0012314 | Collins Church St               | \$15,867                | \$12,315               | \$15,224    | (\$2,909)    | No                          | N/A   |
| HG-1002    | Tattnall   | 02   | PI-0012316 | Collins Railroad St             | \$7,000                 | \$7,615                | \$7,386     | \$229        | Yes                         | Project exceeded original estimated cost. GDOT managed costs to keep overruns at a minimum. |
| HG-1051    | Tattnall   | 02   | PI-0012322 | Glennville Park Ave             | \$15,960                | \$12,562               | \$12,562    | \$0          | No                          | N/A   |
| HG-1042    | Tattnall   | 02   | PI-0012323 | Glennville Laura St             | \$67,340                | \$63,270               | \$63,270    | \$0          | No                          | N/A   |
| HG-1021    | Tattnall   | 02   | PI-0012324 | Glennville Cowart Ave           | \$42,700                | \$36,091               | \$36,091    | \$0          | No                          | N/A   |
| HG-1059    | Tattnall   | 02   | PI-0012325 | Glennville Sylvester Ashford Dr | \$98,560                | \$91,792               | \$91,792    | \$0          | No                          | N/A   |
| HG-1031    | Tattnall   | 02   | PI-0012326 | Glennville Hal St               | \$12,040                | \$10,885               | \$10,885    | \$0          | No                          | N/A   |
| HG-1024    | Tattnall   | 02   | PI-0012327 | Glennville Gordon St            | \$49,980                | \$41,541               | \$41,541    | \$0          | No                          | N/A   |
| HG-1020    | Tattnall   | 02   | PI-0012328 | Glennville Corene Ave           | \$14,700                | \$12,470               | \$12,470    | \$0          | No                          | N/A   |
| HG-1046    | Tattnall   | 02   | PI-0012329 | Glennville Mann St              | \$72,520                | \$66,531               | \$66,531    | \$0          | No                          | N/A   |
| HG-1043    | Tattnall   | 02   | PI-0012330 | Glennville Lewis St             | \$29,400                | \$24,065               | \$24,065    | \$0          | No                          | N/A   |
| HG-1025    | Tattnall   | 02   | PI-0012331 | Glennville Adamson Ave          | \$24,920                | \$21,077               | \$21,077    | \$0          | No                          | N/A   |
| HG-1037    | Tattnall   | 02   | PI-0012332 | Glennville Institute St         | \$15,540                | \$12,562               | \$12,562    | \$0          | No                          | N/A   |
| HG-1015    | Tattnall   | 02   | PI-0012333 | Glennville Charlton St          | \$42,840                | \$34,348               | \$34,348    | \$0          | No                          | N/A   |
| HG-1049    | Tattnall   | 02   | PI-0012334 | Glennville Oakdale Dr           | \$20,440                | \$17,388               | \$17,388    | \$0          | No                          | N/A   |

**Heart of Georgia Altamaha**  
**Annual Report - TIA Funds Only**  
 Report covers: November 28, 2018 - November 25, 2019

| Project ID | County   | Band | GDOT ID    | Description                        | Original Estimated Cost | Current Estimated Cost | Prior Years | Current Year | Corrective Action Required? | Comments |
|------------|----------|------|------------|------------------------------------|-------------------------|------------------------|-------------|--------------|-----------------------------|----------|
| HG-1055    | Tattnall | 02   | PI-0012335 | Glennville Rowland Ave             | \$14,560                | \$12,382               | \$12,382    | \$0          | No                          | N/A      |
| HG-1017    | Tattnall | 02   | PI-0012336 | Glennville Church St               | \$85,120                | \$70,182               | \$70,182    | \$0          | No                          | N/A      |
| HG-1032    | Tattnall | 02   | PI-0012337 | Glennville Hencart Rd (East)       | \$113,960               | \$105,555              | \$105,555   | \$0          | No                          | N/A      |
| HG-1009    | Tattnall | 02   | PI-0012339 | Glennville Azalea Rd               | \$39,620                | \$33,635               | \$33,635    | \$0          | No                          | N/A      |
| HG-1035    | Tattnall | 02   | PI-0012340 | Glennville Herrington St           | \$119,700               | \$102,652              | \$102,652   | \$0          | No                          | N/A      |
| HG-1038    | Tattnall | 02   | PI-0012341 | Glennville Irvin St                | \$31,780                | \$31,059               | \$31,059    | \$0          | No                          | N/A      |
| HG-1030    | Tattnall | 02   | PI-0012342 | Glennville Greenwood Dr            | \$46,480                | \$39,574               | \$39,574    | \$0          | No                          | N/A      |
| HG-1039    | Tattnall | 02   | PI-0012343 | Glennville Kelley St               | \$12,040                | \$10,274               | \$10,274    | \$0          | No                          | N/A      |
| HG-1022    | Tattnall | 02   | PI-0012344 | Glennville-DeLoach Lane            | \$42,140                | \$35,481               | \$35,481    | \$0          | No                          | N/A      |
| HG-1058    | Tattnall | 02   | PI-0012345 | Glennville Simon St                | \$86,660                | \$73,592               | \$73,592    | \$0          | No                          | N/A      |
| HG-1063    | Tattnall | 02   | PI-0012346 | Glennville Water St                | \$39,760                | \$35,990               | \$35,990    | \$0          | No                          | N/A      |
| HG-1050    | Tattnall | 02   | PI-0012354 | Glennville Oliver Ln               | \$68,180                | \$59,110               | \$59,110    | \$0          | No                          | N/A      |
| HG-1081    | Tattnall | 02   | PI-0012362 | Reidsville Ohoopce St              | \$129,418               | \$129,418              | \$118,059   | \$0          | No                          | N/A      |
| HG-1086    | Tattnall | 02   | PI-0012363 | Reidsville Woodlawn Terrace        | \$57,681                | \$57,681               | \$51,159    | \$0          | No                          | N/A      |
| HG-1065    | Tattnall | 02   | PI-0012365 | Reidsville Memorial Drive Sidewalk | \$24,223                | \$24,223               | \$147       | \$23,860     | No                          | N/A      |
| HG-1080    | Tattnall | 02   | PI-0012366 | Reidsville Nelson St               | \$21,587                | \$21,587               | \$20,841    | \$0          | No                          | N/A      |
| HG-1079    | Tattnall | 02   | PI-0012367 | Reidsville McLeod St               | \$23,179                | \$23,179               | \$20,865    | \$0          | No                          | N/A      |
| HG-1090    | Telfair  | 02   | PI-0012376 | Telfair Tom Haley Rd               | \$808,000               | \$734,281              | \$553,494   | \$180,787    | No                          | N/A      |
| HG-1100    | Telfair  | 02   | PI-0012382 | Lumber City Johnson St             | \$58,800                | \$58,274               | \$58,274    | \$0          | No                          | N/A      |
| HG-1103    | Telfair  | 02   | PI-0012384 | Lumber City Broad St               | \$49,000                | \$48,562               | \$48,562    | \$0          | No                          | N/A      |
| HG-1096    | Telfair  | 02   | PI-0012385 | Lumber City Central Ave            | \$60,200                | \$59,662               | \$59,662    | \$0          | No                          | N/A      |

**Heart of Georgia Altamaha**  
**Annual Report - TIA Funds Only**  
 Report covers: November 28, 2018 - November 25, 2019

| Project ID | County   | Band | GDOT ID    | Description   | Original Estimated Cost | Current Estimated Cost | Prior Years | Current Year | Corrective Action Required? | Comments |
|------------|----------|------|------------|---|-------------------------|------------------------|-------------|--------------|-----------------------------|----------|
| HG-1099    | Telfair  | 02   | PI-0012387 | Lumber City Virginia Ave  | \$46,200                | \$45,787               | \$45,787    | \$0          | No                          | N/A      |
| HG-1102    | Telfair  | 02   | PI-0012388 | Lumber City Pond Rd   | \$50,400                | \$49,949               | \$49,949    | \$0          | No                          | N/A      |
| HG-1123    | Telfair  | 02   | PI-0012402 | McRae Spring Ave  | \$70,000                | \$69,374               | \$69,374    | \$0          | No                          | N/A      |
| HG-1124    | Telfair  | 02   | PI-0012403 | McRae Industrial Blvd   | \$150,000               | \$148,659              | \$148,659   | \$0          | No                          | N/A      |
| HG-1125    | Telfair  | 02   | PI-0012404 | (Part) McRae Magnolia St (West City Limits to Ellison Ave)                    | \$68,600                | \$67,987               | \$67,987    | \$0          | No                          | N/A      |
| HG-1126    | Telfair  | 02   | PI-0012405 | McRae East Ave  | \$56,000                | \$55,499               | \$55,499    | \$0          | No                          | N/A      |
| HG-1127    | Telfair  | 02   | PI-0012406 | (Part) McRae Telfair Ave (MLK Blvd to Parsonage St)                           | \$23,800                | \$23,587               | \$23,587    | \$0          | No                          | N/A      |
| HG-1128    | Telfair  | 02   | PI-0012407 | McRae College St  | \$70,000                | \$69,374               | \$69,374    | \$0          | No                          | N/A      |
| HG-1129    | Telfair  | 02   | PI-0012408 | (Part) McRae 2nd Ave Huckabee St to Willow Creek Lane                         | \$86,800                | \$86,024               | \$86,024    | \$0          | No                          | N/A      |
| HG-1131    | Telfair  | 02   | PI-0012409 | McRae 1st Ave   | \$119,000               | \$117,936              | \$117,936   | \$0          | No                          | N/A      |
| HG-1145    | Toombs   | 02   | PI-0012422 | Toombs Providence Church Rd   | \$511,000               | \$511,000              | \$506,431   | \$0          | No                          | N/A      |
| HG-1146    | Toombs   | 02   | PI-0012423 | Toombs Donald Anderson  | \$319,200               | \$319,200              | \$316,346   | \$0          | No                          | N/A      |
| HG-1143    | Toombs   | 02   | PI-0012425 | Toombs Mt Moriah Church Rd  | \$548,800               | \$548,800              | \$543,893   | \$0          | No                          | N/A      |
| HG-1142    | Toombs   | 02   | PI-0012426 | Toombs Marvin Church Rd   | \$845,600               | \$845,600              | \$838,040   | \$0          | No                          | N/A      |
| HG-1157    | Toombs   | 02   | PI-0012433 | Vidalia Mose Coleman Rd   | \$1,136,567             | \$925,561              | \$924,211   | \$1,350      | No                          | N/A      |
| HG-1156    | Toombs   | 02   | PI-0012434 | Vidalia Michael Collins Dr  | \$125,000               | \$124,941              | \$124,941   | \$0          | No                          | N/A      |
| HG-1159    | Toombs   | 02   | PI-0012435 | Vidalia Airport Rd  | \$891,445               | \$891,024              | \$891,024   | \$0          | No                          | N/A      |
| HG-1187    | Treutlen | 02   | PI-0012447 | Treutlen Anderson Pond Rd   | \$312,000               | \$309,211              | \$309,211   | \$0          | No                          | N/A      |
| HG-1169    | Treutlen | 02   | PI-0012449 | Treutlen Old Dair Rd - Wommack Rd   | \$80,000                | \$79,285               | \$79,285    | \$0          | No                          | N/A      |
| HG-1186    | Treutlen | 02   | PI-0012450 | Treutlen Rosemont Church Rd (Part - 2.35 miles) (From SR 199 & go 2.35 miles) | \$188,000               | \$186,319              | \$186,319   | \$0          | No                          | N/A      |
| HG-1227    | Treutlen | 02   | PI-0012465 | Soperton Westend Dr   | \$38,552                | \$38,208               | \$38,208    | \$0          | No                          | N/A      |

**Heart of Georgia Altamaha**  
**Annual Report - TIA Funds Only**  
 Report covers: November 28, 2018 - November 25, 2019

| Project ID | County   | Band | GDOT ID    | Description  | Original Estimated Cost | Current Estimated Cost | Prior Years | Current Year | Corrective Action Required? | Comments  |
|------------|----------|------|------------|--|-------------------------|------------------------|-------------|--------------|-----------------------------|---|
| HG-1225    | Treutlen | 02   | PI-0012466 | Soperton Omega St                                    | \$87,648                | \$86,864               | \$86,864    | \$0          | No                          | N/A   |
| HG-1228    | Treutlen | 02   | PI-0012467 | Soperton Straight St                                 | \$38,552                | \$38,208               | \$38,208    | \$0          | No                          | N/A   |
| HG-1210    | Treutlen | 02   | PI-0012468 | Soperton Sessions St                                 | \$72,800                | \$42,407               | \$42,407    | \$0          | No                          | N/A   |
| HG-1214    | Treutlen | 02   | PI-0012469 | Soperton Woodland Dr                                 | \$91,000                | \$49,431               | \$49,431    | \$0          | No                          | N/A   |
| HG-1223    | Treutlen | 02   | PI-0012470 | Soperton Texas Ave                                   | \$15,400                | \$10,005               | \$10,005    | \$0          | No                          | N/A   |
| HG-1193    | Treutlen | 02   | PI-0012471 | Soperton Edwin St                                    | \$35,000                | \$25,328               | \$25,328    | \$0          | No                          | N/A   |
| HG-1208    | Treutlen | 02   | PI-0012472 | Soperton Florida Ave                                 | \$119,000               | \$100,140              | \$100,140   | \$0          | No                          | N/A   |
| HG-1197    | Treutlen | 02   | PI-0012473 | Soperton Canady Ave                                  | \$35,000                | \$24,460               | \$24,460    | \$0          | No                          | N/A   |
| HG-1192    | Treutlen | 02   | PI-0012474 | Soperton Arch St                                     | \$35,000                | \$34,687               | \$34,687    | \$0          | No                          | N/A   |
| HG-1245    | Wayne    | 02   | PI-0012486 | Wayne Widen Rayonier Rd                              | \$1,000,000             | \$976,020              | \$952,542   | \$23,478     | No                          | N/A   |
| HG-1248    | Wayne    | 02   | PI-0012487 | Wayne Gardi-Broadhurst Rd                            | \$275,000               | \$274,428              | \$274,428   | \$0          | No                          | N/A   |
| HG-1234    | Wayne    | 02   | PI-0012489 | WayneReg Reclamation and Widening Broadhurst Rd West | \$2,500,000             | \$2,805,158            | \$0         | \$1,085,329  | Yes                         | GDOT is actively managing the construction phase of this project to reduce costs and control cost variance. |
| HG-1255    | Wayne    | 02   | PI-0012490 | Wayne Railroad Crossing at Louisiana Rd              | \$33,000                | \$33,000               | \$200       | \$0          | No                          | N/A   |
| HG-1256    | Wayne    | 02   | PI-0012491 | Wayne Railroad Crossing at Ed Harrell Rd             | \$33,000                | \$33,000               | \$200       | \$0          | No                          | N/A   |
| HG-1254    | Wayne    | 02   | PI-0012492 | Wayne Railroad Crossing at Slover Rd                 | \$33,000                | \$33,000               | \$200       | \$0          | No                          | N/A   |
| HG-1258    | Wayne    | 02   | PI-0012493 | Wayne Whaley Rd                                      | \$103,400               | \$102,476              | \$102,476   | \$0          | No                          | N/A   |
| HG-1241    | Wayne    | 02   | PI-0012495 | Wayne Replace Bridge on Holmesville Rd               | \$600,000               | \$344,743              | \$344,743   | \$0          | No                          | N/A   |
| HG-1242    | Wayne    | 02   | PI-0012496 | Wayne US 341 Industrial Pk Rd                        | \$533,000               | \$533,000              | \$0         | \$252,065    | No                          | N/A   |
| HG-1281    | Wayne    | 02   | PI-0012504 | Jesup South Macon St                                 | \$900,000               | \$420,874              | \$0         | \$353,787    | No                          | N/A   |
| HG-1274    | Wayne    | 02   | PI-0012507 | Jesup Eleventh St                                    | \$148,600               | \$148,600              | \$0         | \$0          | No                          | N/A   |
| HG-1278    | Wayne    | 02   | PI-0012508 | Jesup Robert Hunter Circle                           | \$60,000                | \$35,152               | \$34,788    | \$364        | No                          | N/A   |

**Heart of Georgia Altamaha**  
**Annual Report - TIA Funds Only**  
 Report covers: November 28, 2018 - November 25, 2019

| Project ID | County  | Band | GDOT ID    | Description                         | Original Estimated Cost | Current Estimated Cost | Prior Years | Current Year | Corrective Action Required? | Comments  |
|------------|---------|------|------------|-------------------------------------|-------------------------|------------------------|-------------|--------------|-----------------------------|---|
| HG-1276    | Wayne   | 02   | PI-0012509 | Jesup Hunter St                     | \$16,400                | \$16,400               | \$0         | \$0          | No                          | N/A   |
| HG-1271    | Wayne   | 02   | PI-0012511 | Jesup Bay Acres Rd Sidewalk         | \$136,000               | \$136,000              | \$0         | \$0          | No                          | N/A   |
| HG-1270    | Wayne   | 02   | PI-0012512 | Jesup New East Plum St Sidewalk     | \$41,500                | \$41,500               | \$0         | \$35,858     | No                          | N/A   |
| HG-1268    | Wayne   | 02   | PI-0012513 | Jesup New US 301 S Sidewalk         | \$52,000                | \$52,000               | \$0         | \$0          | No                          | N/A   |
| HG-1285    | Wayne   | 02   | PI-0012515 | Odum Ivey St                        | \$15,400                | \$15,400               | \$0         | \$10,554     | No                          | N/A   |
| HG-1290    | Wayne   | 02   | PI-0012516 | Odum Tillman St - Railroad to Hires | \$17,920                | \$17,920               | \$0         | \$11,465     | No                          | N/A   |
| HG-1297    | Wheeler | 02   | PI-0012523 | Alamo Lucille Ave Sidewalk          | \$316,800               | \$316,800              | \$210,815   | \$0          | No                          | N/A   |
| HG-1312    | Wheeler | 02   | PI-0012531 | Glenwood N 5th St                   | \$70,000                | \$41,464               | \$41,464    | \$0          | No                          | N/A   |
| HG-1310    | Wheeler | 02   | PI-0012532 | Glenwood N First St                 | \$72,000                | \$70,661               | \$70,661    | \$0          | No                          | N/A   |
| HG-1315    | Wilcox  | 02   | PI-0012538 | Wilcox Thistle Rd                   | \$150,000               | \$150,000              | \$0         | \$0          | No                          | N/A   |
| HG-1321    | Wilcox  | 02   | PI-0012539 | Wilcox Statham Shoals Rd            | \$390,000               | \$390,000              | \$0         | \$0          | No                          | N/A   |
| HG-1320    | Wilcox  | 02   | PI-0012541 | Wilcox Lebanon Rd                   | \$154,000               | \$154,000              | \$135,828   | \$16,795     | No                          | N/A   |
| HG-1336    | Wilcox  | 02   | PI-0012550 | Abbeville East Monroe               | \$11,826                | \$11,721               | \$10,876    | \$845        | No                          | N/A   |
| HG-1345    | Wilcox  | 02   | PI-0012551 | Abbeville Reid St                   | \$30,652                | \$30,378               | \$26,946    | \$3,432      | No                          | N/A   |
| HG-1342    | Wilcox  | 02   | PI-0012552 | Abbeville Riverside Dr              | \$15,485                | \$15,347               | \$15,197    | \$150        | No                          | N/A   |
| HG-1343    | Wilcox  | 02   | PI-0012553 | Abbeville Barnes St                 | \$26,886                | \$26,646               | \$24,408    | \$2,238      | No                          | N/A   |
| HG-1339    | Wilcox  | 02   | PI-0012555 | Abbeville West Monroe               | \$32,945                | \$32,651               | \$32,651    | \$0          | No                          | N/A   |
| HG-1328    | Wilcox  | 02   | PI-0012558 | Abbeville Simon Keen Rd             | \$59,527                | \$58,995               | \$58,995    | \$0          | No                          | N/A   |
| HG-1352    | Wilcox  | 02   | PI-0012566 | Rochelle Ruben St                   | \$70,000                | \$34,541               | \$32,529    | \$29         | No                          | N/A   |
| HG-1353    | Wilcox  | 02   | PI-0012567 | Rochelle Jessie St                  | \$110,000               | \$27,485               | \$25,761    | \$22         | No                          | N/A   |
| HG-1356    | Wilcox  | 02   | PI-0012569 | Rochelle Pine St                    | \$35,000                | \$36,643               | \$36,069    | \$32         | Yes                         | Project exceeded original estimated cost. GDOT managed costs to keep overruns at a minimum. |

**Heart of Georgia Altamaha**  
**Annual Report - TIA Funds Only**  
 Report covers: November 28, 2018 - November 25, 2019

| Project ID | County  | Band | GDOT ID    | Description                  | Original Estimated Cost | Current Estimated Cost | Prior Years | Current Year | Corrective Action Required? | Comments  |
|------------|---------|------|------------|------------------------------|-------------------------|------------------------|-------------|--------------|-----------------------------|---|
| HG-0007    | Appling | 03   | PI-0011580 | Appling Altamaha School Road | \$900,000               | \$900,000              | \$0         | \$2,565      | No                          | N/A   |
| HG-0012    | Appling | 03   | PI-0011584 | Baxley Thomas Street Seg 1   | \$8,466                 | \$10,986               | \$0         | \$0          | Yes                         | GDOT is actively managing the construction phase of this project to reduce costs and control cost variance. |
| HG-0028    | Appling | 03   | PI-0011600 | Baxley Foundry Street        | \$15,400                | \$13,968               | \$0         | \$0          | No                          | N/A   |
| HG-0039    | Appling | 03   | PI-0011611 | Baxley Crowder Street        | \$36,398                | \$31,293               | \$0         | \$0          | No                          | N/A   |
| HG-0040    | Appling | 03   | PI-0011612 | Baxley Dogwood Lane          | \$28,000                | \$29,086               | \$0         | \$0          | Yes                         | GDOT is actively managing the construction phase of this project to reduce costs and control cost variance. |
| HG-0041    | Appling | 03   | PI-0011613 | Baxley Lucerne Street        | \$36,400                | \$34,632               | \$0         | \$0          | No                          | N/A   |
| HG-0042    | Appling | 03   | PI-0011614 | Baxley Magnolia Lane         | \$49,000                | \$54,114               | \$0         | \$0          | Yes                         | GDOT is actively managing the construction phase of this project to reduce costs and control cost variance. |
| HG-0043    | Appling | 03   | PI-0011615 | Baxley Oak Street Seg 1      | \$28,000                | \$25,746               | \$0         | \$0          | No                          | N/A   |
| HG-0044    | Appling | 03   | PI-0011616 | Baxley Penniman Street       | \$57,400                | \$59,356               | \$0         | \$0          | Yes                         | GDOT is actively managing the construction phase of this project to reduce costs and control cost variance. |
| HG-0045    | Appling | 03   | PI-0011617 | Baxley Second Street         | \$54,600                | \$54,600               | \$0         | \$0          | No                          | N/A   |
| HG-0046    | Appling | 03   | PI-0011618 | Baxley Hopps Street          | \$51,800                | \$60,084               | \$0         | \$0          | Yes                         | GDOT is actively managing the construction phase of this project to reduce costs and control cost variance. |
| HG-0047    | Appling | 03   | PI-0011619 | Baxley Barnes Street Seg 2   | \$10,424                | \$14,945               | \$0         | \$0          | Yes                         | GDOT is actively managing the construction phase of this project to reduce costs and control cost variance. |
| HG-0048    | Appling | 03   | PI-0011620 | Baxley West Allen Street     | \$13,650                | \$11,630               | \$0         | \$0          | No                          | N/A   |
| HG-0049    | Appling | 03   | PI-0011621 | Baxley Washington Street     | \$8,632                 | \$11,689               | \$0         | \$0          | Yes                         | GDOT is actively managing the construction phase of this project to reduce costs and control cost variance. |
| HG-0050    | Appling | 03   | PI-0011622 | Baxley Dean Street           | \$21,000                | \$19,123               | \$0         | \$0          | No                          | N/A   |
| HG-0051    | Appling | 03   | PI-0011623 | Baxley Douglas Drive         | \$25,200                | \$16,347               | \$0         | \$0          | No                          | N/A   |
| HG-0052    | Appling | 03   | PI-0011624 | Baxley First Street          | \$49,000                | \$49,000               | \$0         | \$0          | No                          | N/A   |
| HG-0053    | Appling | 03   | PI-0011625 | Baxley South Harvey Street   | \$19,600                | \$19,600               | \$0         | \$0          | No                          | N/A   |



**Heart of Georgia Altamaha**  
**Annual Report - TIA Funds Only**  
 Report covers: November 28, 2018 - November 25, 2019

| Project ID | County   | Band | GDOT ID    | Description   | Original Estimated Cost | Current Estimated Cost | Prior Years | Current Year | Corrective Action Required? | Comments |
|------------|----------|------|------------|---|-------------------------|------------------------|-------------|--------------|-----------------------------|----------|
| HG-0054    | Appling  | 03   | PI-0011626 | Baxley Jerome Street  | \$14,000                | \$11,283               | \$0         | \$0          | No                          | N/A      |
| HG-0055    | Appling  | 03   | PI-0011627 | Baxley Jr High Drive  | \$37,800                | \$37,288               | \$0         | \$0          | No                          | N/A      |
| HG-0129    | Appling  | 03   | PI-0011630 | Surrency Norwood Street   | \$33,600                | \$33,600               | \$0         | \$0          | No                          | N/A      |
| HG-0140    | Bleckley | 03   | PI-0011635 | Bleckley Browning Drive Resurfacing   | \$70,000                | \$70,000               | \$0         | \$0          | No                          | N/A      |
| HG-0141    | Bleckley | 03   | PI-0011636 | Bleckley Bates Road Resurfacing   | \$252,000               | \$252,000              | \$0         | \$0          | No                          | N/A      |
| HG-0142    | Bleckley | 03   | PI-0011637 | Bleckley Crest Drive Resurfacing  | \$154,000               | \$154,000              | \$0         | \$0          | No                          | N/A      |
| HG-0145    | Bleckley | 03   | PI-0011856 | Bleckley Cary Salem Road Resurfacing  | \$560,000               | \$560,000              | \$0         | \$0          | No                          | N/A      |
| HG-0147    | Bleckley | 03   | PI-0011858 | Bleckley Magnolia Road Resurfacing<br>(Begin at Centennery Rd and go 2.0 miles North) | \$280,000               | \$280,000              | \$0         | \$0          | No                          | N/A      |
| HG-0148    | Bleckley | 03   | PI-0011859 | Cochran Railroad Avenue   | \$36,273                | \$36,273               | \$0         | \$0          | No                          | N/A      |
| HG-0149    | Bleckley | 03   | PI-0011860 | Cochran Lewis Street  | \$127,591               | \$127,591              | \$0         | \$0          | No                          | N/A      |
| HG-0155    | Bleckley | 03   | PI-0011866 | Cochran Palm Street   | \$66,129                | \$66,129               | \$0         | \$0          | No                          | N/A      |
| HG-0156    | Bleckley | 03   | PI-0011867 | Cochran Crest Drive   | \$74,826                | \$74,826               | \$0         | \$0          | No                          | N/A      |
| HG-0167    | Candler  | 03   | PI-0011869 | Candler St Matthews Church Road   | \$761,250               | \$761,250              | \$4,613     | \$1,500      | No                          | N/A      |
| HG-0159    | Candler  | 03   | PI-0011871 | Candler Eden Church Road  | \$532,000               | \$532,000              | \$0         | \$0          | No                          | N/A      |
| HG-0185    | Candler  | 03   | PI-0011889 | Metter Neal Street  | \$59,717                | \$59,717               | \$0         | \$0          | No                          | N/A      |
| HG-0186    | Candler  | 03   | PI-0011890 | Metter South Lewis Street   | \$196,431               | \$196,431              | \$0         | \$0          | No                          | N/A      |
| HG-0187    | Candler  | 03   | PI-0011891 | Metter East Lillian Street  | \$181,997               | \$181,997              | \$0         | \$0          | No                          | N/A      |
| HG-0188    | Candler  | 03   | PI-0011892 | Metter Haymans Street   | \$29,120                | \$29,120               | \$0         | \$0          | No                          | N/A      |
| HG-0189    | Candler  | 03   | PI-0011893 | Metter East Hiawatha Street (City contribution of \$272,041 to complete)              | \$321,583               | \$321,583              | \$0         | \$0          | No                          | N/A      |
| HG-0198    | Candler  | 03   | PI-0011899 | Pulaski Back Street Seg 2   | \$28,000                | \$28,000               | \$0         | \$0          | No                          | N/A      |
| HG-0197    | Candler  | 03   | PI-0011900 | Pulaski Lee Street  | \$14,000                | \$14,000               | \$0         | \$0          | No                          | N/A      |

**Heart of Georgia Altamaha**  
**Annual Report - TIA Funds Only**  
 Report covers: November 28, 2018 - November 25, 2019

| Project ID | County | Band | GDOT ID    | Description  | Original Estimated Cost | Current Estimated Cost | Prior Years | Current Year | Corrective Action Required? | Comments |
|------------|--------|------|------------|--|-------------------------|------------------------|-------------|--------------|-----------------------------|----------|
| HG-0207    | Dodge  | 03   | PI-0011908 | Dodge Roddy Highway  | \$631,200               | \$631,200              | \$0         | \$0          | No                          | N/A      |
| HG-0208    | Dodge  | 03   | PI-0011909 | Dodge Horne Road   | \$470,400               | \$470,400              | \$0         | \$0          | No                          | N/A      |
| HG-0209    | Dodge  | 03   | PI-0011910 | Dodge Jim Ross Road = Part (2.95 mi) - (Begin at SR 87 End at Ran Stewart Road (CR 74) | \$236,000               | \$236,000              | \$0         | \$0          | No                          | N/A      |
| HG-0220    | Dodge  | 03   | PI-0011913 | Chauncey Durham Street - (.228 mile not on LMIG)                                       | \$31,920                | \$31,920               | \$0         | \$0          | No                          | N/A      |
| HG-0242    | Dodge  | 03   | PI-0011914 | Eastman Ward St - Dodge Ave to 1st Ave   | \$63,636                | \$63,636               | \$0         | \$0          | No                          | N/A      |
| HG-0243    | Dodge  | 03   | PI-0011923 | Eastman Ward St - Hwy 46 to 1st Ave  | \$6,708                 | \$6,708                | \$0         | \$0          | No                          | N/A      |
| HG-0273    | Dodge  | 03   | PI-0011943 | Eastman Edgewood Rd - MLK Dr to MLK Dr   | \$25,322                | \$25,322               | \$0         | \$0          | No                          | N/A      |
| HG-0241    | Dodge  | 03   | PI-0011950 | Eastman Ada St - 14th to Dead end  | \$13,787                | \$13,787               | \$0         | \$0          | No                          | N/A      |
| HG-0326    | Dodge  | 03   | PI-0011958 | Eastman Morgan Creek Dr - Mary Alexander to Bypass                                     | \$27,045                | \$27,045               | \$0         | \$0          | No                          | N/A      |
| HG-0258    | Dodge  | 03   | PI-0011964 | Eastman Popular St - 2nd to 1st  | \$6,894                 | \$6,894                | \$0         | \$0          | No                          | N/A      |
| HG-0267    | Dodge  | 03   | PI-0011969 | Eastman 11th Ave - Pine Dr to Oak  | \$17,234                | \$17,234               | \$0         | \$0          | No                          | N/A      |
| HG-0422    | Dodge  | 03   | PI-0011973 | Eastman 12th Ave - Fitzgerald to Oak   | \$32,481                | \$32,481               | \$0         | \$0          | No                          | N/A      |
| HG-0423    | Dodge  | 03   | PI-0011974 | Eastman 11th Ave - Creighton to Pine Drive   | \$18,295                | \$18,295               | \$0         | \$0          | No                          | N/A      |
| HG-0310    | Dodge  | 03   | PI-0011976 | Eastman Foster St - Hwy 46 to 3rd Ave  | \$16,306                | \$16,306               | \$0         | \$0          | No                          | N/A      |
| HG-0311    | Dodge  | 03   | PI-0011977 | Eastman Foster St - Hwy 46 to Anson Ave  | \$5,674                 | \$5,674                | \$0         | \$0          | No                          | N/A      |
| HG-0350    | Dodge  | 03   | PI-0011978 | Eastman Golf Course Rd - Cochran Rd to Jack Johnson                                    | \$30,094                | \$30,094               | \$0         | \$0          | No                          | N/A      |
| HG-0279    | Dodge  | 03   | PI-0011979 | Eastman Ogden St - 2nd to 5th  | \$16,572                | \$16,572               | \$0         | \$0          | No                          | N/A      |
| HG-0282    | Dodge  | 03   | PI-0011980 | Eastman Livingston St - Leitch to Page   | \$9,545                 | \$9,545                | \$0         | \$0          | No                          | N/A      |
| HG-0290    | Dodge  | 03   | PI-0011981 | Eastman North St - Page to 14th Ave  | \$17,287                | \$17,287               | \$0         | \$0          | No                          | N/A      |
| HG-0295    | Dodge  | 03   | PI-0011982 | Eastman Dorough St - 14th to Norman  | \$22,007                | \$22,007               | \$0         | \$0          | No                          | N/A      |
| HG-0254    | Dodge  | 03   | PI-0011983 | Eastman 10th Ave - Forest Lake to 9th  | \$38,712                | \$38,712               | \$0         | \$0          | No                          | N/A      |

**Heart of Georgia Altamaha**  
**Annual Report - TIA Funds Only**  
 Report covers: November 28, 2018 - November 25, 2019

| Project ID | County | Band | GDOT ID    | Description                                 | Original Estimated Cost | Current Estimated Cost | Prior Years | Current Year | Corrective Action Required? | Comments |
|------------|--------|------|------------|---|-------------------------|------------------------|-------------|--------------|-----------------------------|----------|
| HG-0275    | Dodge  | 03   | PI-0011984 | Eastman 3rd Ave - Legion Dr to Delacy St    | \$6,628                 | \$6,628                | \$0         | \$0          | No                          | N/A      |
| HG-0353    | Dodge  | 03   | PI-0011985 | Eastman 10th Ave - Main to Oak              | \$13,257                | \$13,257               | \$0         | \$0          | No                          | N/A      |
| HG-0348    | Dodge  | 03   | PI-0011986 | Eastman Greenwood St - 5th to 7th           | \$11,269                | \$11,269               | \$0         | \$0          | No                          | N/A      |
| HG-0298    | Dodge  | 03   | PI-0011987 | Eastman Magnolia St - 5th to 3rd            | \$9,280                 | \$9,280                | \$0         | \$0          | No                          | N/A      |
| HG-0318    | Dodge  | 03   | PI-0011988 | Eastman 9th Ave - Page to City Limits       | \$32,878                | \$32,878               | \$0         | \$0          | No                          | N/A      |
| HG-0337    | Dodge  | 03   | PI-0011989 | Eastman Pine St - 10th to 5th               | \$30,094                | \$30,094               | \$0         | \$0          | No                          | N/A      |
| HG-0339    | Dodge  | 03   | PI-0011990 | Eastman 7th Ave - Oak St to Dead end        | \$11,931                | \$11,931               | \$0         | \$0          | No                          | N/A      |
| HG-0354    | Dodge  | 03   | PI-0011991 | Eastman 12th Ave - Main to Oak              | \$11,534                | \$11,534               | \$0         | \$0          | No                          | N/A      |
| HG-0355    | Dodge  | 03   | PI-0011992 | Eastman 13th Ave - Oak to Main              | \$10,871                | \$10,871               | \$0         | \$0          | No                          | N/A      |
| HG-0346    | Dodge  | 03   | PI-0011993 | Eastman 14th Ave - Main to Oak              | \$13,257                | \$13,257               | \$0         | \$0          | No                          | N/A      |
| HG-0356    | Dodge  | 03   | PI-0011994 | Eastman 8th Ave - Main to Oak               | \$16,306                | \$16,306               | \$0         | \$0          | No                          | N/A      |
| HG-0357    | Dodge  | 03   | PI-0011995 | 7th Ave - Oak to Main                       | \$13,655                | \$13,655               | \$0         | \$0          | No                          | N/A      |
| HG-0358    | Dodge  | 03   | PI-0011996 | 6th Ave - Main to Oak                       | \$12,197                | \$12,197               | \$0         | \$0          | No                          | N/A      |
| HG-0362    | Dodge  | 03   | PI-0011997 | Eastman Hardin St - Page To Dead End        | \$9,015                 | \$9,015                | \$0         | \$0          | No                          | N/A      |
| HG-0260    | Dodge  | 03   | PI-0011999 | Eastman Jessup St - 9th Ave to 4th Ave      | \$31,685                | \$31,685               | \$0         | \$0          | No                          | N/A      |
| HG-0332    | Dodge  | 03   | PI-0012000 | Eastman Park Way - 5th Ave to Main          | \$5,965                 | \$5,965                | \$0         | \$0          | No                          | N/A      |
| HG-0317    | Dodge  | 03   | PI-0012006 | Eastman 9th Ave - Oak to Page               | \$44,015                | \$44,015               | \$0         | \$0          | No                          | N/A      |
| HG-0302    | Dodge  | 03   | PI-0012008 | Eastman Oak Ct - Pine Haven to Dead End     | \$7,689                 | \$7,689                | \$0         | \$0          | No                          | N/A      |
| HG-0321    | Dodge  | 03   | PI-0012010 | Eastman Odgen Lane - 2nd to 5th             | \$17,632                | \$17,632               | \$0         | \$0          | No                          | N/A      |
| HG-0281    | Dodge  | 03   | PI-0012014 | Eastman Clements St - 4th to 7th            | \$11,391                | \$11,391               | \$0         | \$0          | No                          | N/A      |
| HG-0409    | Dodge  | 03   | PI-0012017 | Eastman 1st Ave - 5th Ave to South Carolina | \$11,931                | \$11,931               | \$0         | \$0          | No                          | N/A      |

**Heart of Georgia Altamaha**  
**Annual Report - TIA Funds Only**  
 Report covers: November 28, 2018 - November 25, 2019

| Project ID | County  | Band | GDOT ID    | Description                                       | Original Estimated Cost | Current Estimated Cost | Prior Years | Current Year | Corrective Action Required? | Comments  |
|------------|---------|------|------------|---|-------------------------|------------------------|-------------|--------------|-----------------------------|---|
| HG-0376    | Dodge   | 03   | PI-0012020 | Eastman Locust Lane - Hawkinsville Rd to Dead End | \$17,500                | \$17,500               | \$0         | \$0          | No                          | N/A   |
| HG-0375    | Dodge   | 03   | PI-0012021 | Eastman Laurel Lane - Dead End to Dead End        | \$14,715                | \$14,715               | \$0         | \$0          | No                          | N/A   |
| HG-0361    | Dodge   | 03   | PI-0012036 | Eastman 17th Ave - Main to Oak                    | \$9,280                 | \$9,280                | \$0         | \$0          | No                          | N/A   |
| HG-0325    | Dodge   | 03   | PI-0012037 | Eastman Oak Forest Rd - Plaza to Dead End         | \$14,185                | \$14,185               | \$0         | \$0          | No                          | N/A   |
| HG-0329    | Dodge   | 03   | PI-0012039 | Eastman 4th Ave - 5th to Main                     | \$30,890                | \$30,890               | \$0         | \$0          | No                          | N/A   |
| HG-0405    | Dodge   | 03   | PI-0012040 | Eastman Wendy Way - Nancy St to Russell St        | \$17,977                | \$17,977               | \$0         | \$0          | No                          | N/A   |
| HG-0425    | Dodge   | 03   | PI-0012041 | Eastman Pine Dr - 9th to 12th                     | \$25,587                | \$25,587               | \$0         | \$0          | No                          | N/A   |
| HG-0292    | Dodge   | 03   | PI-0012042 | Eastman Sheldon St - Anson Ave to Dead End        | \$53,030                | \$53,030               | \$0         | \$0          | No                          | N/A   |
| HG-0493    | Emanuel | 03   | PI-0012045 | Emanuel Odomville Church Rd                       | \$210,000               | \$210,000              | \$3,304     | \$0          | No                          | N/A   |
| HG-0430    | Emanuel | 03   | PI-0012049 | Emanuel Old Savannah Rd                           | \$924,000               | \$924,000              | \$0         | \$780,715    | No                          | N/A   |
| HG-0479    | Emanuel | 03   | PI-0012050 | Emanuel Pendleton Springs Rd                      | \$490,000               | \$490,000              | \$0         | \$0          | No                          | N/A   |
| HG-0525    | Emanuel | 03   | PI-0012055 | Swainsboro Lambs Bridge Road                      | \$168,000               | \$168,000              | \$0         | \$0          | No                          | Project also included on the HOGA Regional List |
| HG-0553    | Emanuel | 03   | PI-0012060 | Swainsboro Short Street                           | \$28,000                | \$28,000               | \$0         | \$0          | No                          | N/A   |
| HG-0537    | Emanuel | 03   | PI-0012063 | Swainsboro Fortune Loop                           | \$56,000                | \$56,000               | \$0         | \$0          | No                          | N/A   |
| HG-0551    | Emanuel | 03   | PI-0012066 | Swainsboro Oaklawn Dr                             | \$112,000               | \$112,000              | \$0         | \$0          | No                          | N/A   |
| HG-0536    | Emanuel | 03   | PI-0012069 | Swainsboro Prosperity Dr                          | \$84,000                | \$84,000               | \$0         | \$0          | No                          | N/A   |
| HG-0538    | Emanuel | 03   | PI-0012070 | Swainsboro West Meadow Lake                       | \$224,000               | \$224,000              | \$0         | \$0          | No                          | N/A   |
| HG-0540    | Emanuel | 03   | PI-0012071 | Swainsboro Arden Dr                               | \$112,000               | \$112,000              | \$0         | \$0          | No                          | N/A   |
| HG-0543    | Emanuel | 03   | PI-0012074 | Swainsboro Mcleod Bridge Rd                       | \$126,000               | \$126,000              | \$0         | \$0          | No                          | N/A   |
| HG-0544    | Emanuel | 03   | PI-0012075 | Swainsboro Old Nunez Rd                           | \$210,000               | \$210,000              | \$0         | \$0          | No                          | N/A   |
| HG-0547    | Emanuel | 03   | PI-0012077 | Swainsboro Lake Luck Dr                           | \$63,000                | \$63,000               | \$0         | \$0          | No                          | N/A   |

**Heart of Georgia Altamaha**  
**Annual Report - TIA Funds Only**  
 Report covers: November 28, 2018 - November 25, 2019

| Project ID | County  | Band | GDOT ID    | Description  | Original Estimated Cost | Current Estimated Cost | Prior Years | Current Year | Corrective Action Required? | Comments |
|------------|---------|------|------------|--|-------------------------|------------------------|-------------|--------------|-----------------------------|----------|
| HG-0550    | Emanuel | 03   | PI-0012079 | Swainsboro Moreland Ave                                      | \$56,000                | \$56,000               | \$0         | \$0          | No                          | N/A      |
| HG-0575    | Evans   | 03   | PI-0012087 | Evans Stafford Rd  | \$266,000               | \$266,000              | \$0         | \$0          | No                          | N/A      |
| HG-0577    | Evans   | 03   | PI-0012088 | Evans Lex Strickland Rd                                      | \$154,000               | \$154,000              | \$0         | \$0          | No                          | N/A      |
| HG-0578    | Evans   | 03   | PI-0012089 | Evans Melissa Circle   | \$56,000                | \$56,000               | \$0         | \$0          | No                          | N/A      |
| HG-0596    | Evans   | 03   | PI-0012092 | Claxton Perry Lee DeLoach                                    | \$27,708                | \$27,708               | \$0         | \$31         | No                          | N/A      |
| HG-0597    | Evans   | 03   | PI-0012093 | Claxton West Liberty Street Seg 1                            | \$15,297                | \$15,297               | \$0         | \$17         | No                          | N/A      |
| HG-0598    | Evans   | 03   | PI-0012094 | Claxton West Liberty Street Seg 2                            | \$47,980                | \$47,980               | \$0         | \$53         | No                          | N/A      |
| HG-0614    | Evans   | 03   | PI-0012110 | Claxton Barnes St  | \$40,600                | \$40,600               | \$0         | \$0          | No                          | N/A      |
| HG-0615    | Evans   | 03   | PI-0012111 | Claxton Freeman St   | \$13,881                | \$13,881               | \$0         | \$0          | No                          | N/A      |
| HG-0616    | Evans   | 03   | PI-0012112 | Claxton S Claxton Ave  | \$63,169                | \$63,169               | \$0         | \$0          | No                          | N/A      |
| HG-0617    | Evans   | 03   | PI-0012113 | Claxton Ridge Street   | \$29,617                | \$29,617               | \$0         | \$0          | No                          | N/A      |
| HG-0618    | Evans   | 03   | PI-0012114 | Claxton E Long St  | \$120,733               | \$120,733              | \$0         | \$0          | No                          | N/A      |
| HG-0619    | Evans   | 03   | PI-0012115 | Claxton Bowen Lane   | \$10,642                | \$10,642               | \$0         | \$0          | No                          | N/A      |
| HG-0621    | Evans   | 03   | PI-0012116 | Claxton S Peters St  | \$82,197                | \$82,197               | \$0         | \$0          | No                          | N/A      |
| HG-0623    | Evans   | 03   | PI-0012117 | Claxton E Smith St - (Part) (S. Newton St. to Anderson Ave.) | \$34,035                | \$34,035               | \$0         | \$0          | No                          | N/A      |
| HG-0627    | Evans   | 03   | PI-0012120 | Daisy West Railroad St                                       | \$25,189                | \$25,189               | \$0         | \$0          | No                          | N/A      |
| HG-0636    | Evans   | 03   | PI-0012126 | Hagan Cemetery Rd - Turnpike to Old Dublin                   | \$30,800                | \$30,800               | \$0         | \$0          | No                          | N/A      |
| HG-0637    | Evans   | 03   | PI-0012127 | Hagan Calhoun Street   | \$7,000                 | \$7,000                | \$0         | \$0          | No                          | N/A      |
| HG-0630    | Evans   | 03   | PI-0012128 | Hagan South Railroad Ave -Perkins Mill to Calhoun St         | \$68,600                | \$68,600               | \$0         | \$0          | No                          | N/A      |
| HG-0638    | Evans   | 03   | PI-0012129 | Hagan Hodges St - Hwy 280 to Cedar                           | \$37,800                | \$37,800               | \$0         | \$0          | No                          | N/A      |
| HG-0657    | Evans   | 03   | PI-0012130 | Hagan Smith St - Hwy 280 to Turnpike                         | \$9,800                 | \$9,800                | \$0         | \$0          | No                          | N/A      |

**Heart of Georgia Altamaha**  
**Annual Report - TIA Funds Only**  
 Report covers: November 28, 2018 - November 25, 2019

| Project ID | County     | Band | GDOT ID    | Description                                | Original Estimated Cost | Current Estimated Cost | Prior Years | Current Year | Corrective Action Required? | Comments |
|------------|------------|------|------------|--|-------------------------|------------------------|-------------|--------------|-----------------------------|----------|
| HG-0667    | Jeff Davis | 03   | PI-0012140 | Jeff Davis Philadelphia Church Rd - CR 294 | \$547,200               | \$547,200              | \$0         | \$0          | No                          | N/A      |
| HG-0672    | Jeff Davis | 03   | PI-0012141 | Jeff Davis Satilla Church Rd               | \$245,000               | \$245,000              | \$0         | \$0          | No                          | N/A      |
| HG-0691    | Jeff Davis | 03   | PI-0012142 | Jeff Davis Elizabeth Church Rd             | \$412,975               | \$412,975              | \$0         | \$0          | No                          | N/A      |
| HG-0708    | Jeff Davis | 03   | PI-0012156 | Hazlehurst Kersey St                       | \$98,000                | \$98,000               | \$0         | \$0          | No                          | N/A      |
| HG-0709    | Jeff Davis | 03   | PI-0012157 | Hazlehurst Sycamore St                     | \$21,000                | \$21,000               | \$0         | \$0          | No                          | N/A      |
| HG-0710    | Jeff Davis | 03   | PI-0012158 | Hazlehurst East Plum St                    | \$84,000                | \$84,000               | \$0         | \$0          | No                          | N/A      |
| HG-0711    | Jeff Davis | 03   | PI-0012159 | Hazlehurst Collins St                      | \$98,000                | \$98,000               | \$0         | \$0          | No                          | N/A      |
| HG-0712    | Jeff Davis | 03   | PI-0012160 | Hazlehurst Wilson St                       | \$140,000               | \$140,000              | \$0         | \$0          | No                          | N/A      |
| HG-0747    | Johnson    | 03   | PI-0012169 | Johnson Tuckers Grove Church Rd Ph 1       | \$574,000               | \$574,000              | \$0         | \$0          | No                          | N/A      |
| HG-0741    | Johnson    | 03   | PI-0012170 | Johnson Pringle Rd                         | \$200,000               | \$200,000              | \$0         | \$0          | No                          | N/A      |
| HG-0753    | Johnson    | 03   | PI-0012174 | Kite Hatcher St                            | \$28,000                | \$28,000               | \$0         | \$0          | No                          | N/A      |
| HG-0761    | Johnson    | 03   | PI-0012180 | Wrightsville Myrtle Ave                    | \$185,000               | \$185,000              | \$0         | \$0          | No                          | N/A      |
| HG-0767    | Johnson    | 03   | PI-0012181 | Wrightsville Court St                      | \$263,000               | \$263,000              | \$0         | \$0          | No                          | N/A      |
| HG-0768    | Johnson    | 03   | PI-0012182 | Wrightsville Georgia Ave                   | \$46,000                | \$46,000               | \$0         | \$0          | No                          | N/A      |
| HG-0770    | Johnson    | 03   | PI-0012183 | Wrightsville Bradford St                   | \$47,000                | \$47,000               | \$0         | \$0          | No                          | N/A      |
| HG-0786    | Laurens    | 03   | PI-0012191 | Laurens Butler Rd                          | \$933,000               | \$933,000              | \$13,555    | \$0          | No                          | N/A      |
| HG-0787    | Laurens    | 03   | PI-0012193 | Laurens Thairdell Rd                       | \$600,000               | \$600,000              | \$0         | \$0          | No                          | N/A      |
| HG-0789    | Laurens    | 03   | PI-0012195 | Laurens Anderson Rd                        | \$543,000               | \$543,000              | \$0         | \$0          | No                          | N/A      |
| HG-0802    | Laurens    | 03   | PI-0012197 | Laurens Mark Wood Rd                       | \$637,000               | \$637,000              | \$0         | \$0          | No                          | N/A      |
| HG-0807    | Laurens    | 03   | PI-0012198 | Laurens Old Toombsboro Rd                  | \$1,117,200             | \$1,117,200            | \$0         | \$0          | No                          | N/A      |
| HG-0805    | Laurens    | 03   | PI-0012200 | Laurens Ed Becham Rd                       | \$162,292               | \$162,292              | \$0         | \$0          | No                          | N/A      |

**Heart of Georgia Altamaha**  
**Annual Report - TIA Funds Only**  
 Report covers: November 28, 2018 - November 25, 2019

| Project ID | County  | Band | GDOT ID    | Description                               | Original Estimated Cost | Current Estimated Cost | Prior Years | Current Year | Corrective Action Required? | Comments |
|------------|---------|------|------------|---|-------------------------|------------------------|-------------|--------------|-----------------------------|----------|
| HG-0812    | Laurens | 03   | PI-0012201 | Cadwell Coleman St Seg 1                  | \$17,712                | \$17,712               | \$277       | \$0          | No                          | N/A      |
| HG-0813    | Laurens | 03   | PI-0012202 | Cadwell Coleman St Seg 2                  | \$16,837                | \$16,837               | \$264       | \$0          | No                          | N/A      |
| HG-0809    | Laurens | 03   | PI-0012204 | Cadwell Snowhill St - Hwy 117 to Railroad | \$12,833                | \$12,833               | \$200       | \$0          | No                          | N/A      |
| HG-0814    | Laurens | 03   | PI-0012205 | Cadwell Coleman St Seg 3                  | \$12,674                | \$12,674               | \$0         | \$0          | No                          | N/A      |
| HG-0815    | Laurens | 03   | PI-0012207 | Cadwell Coleman St Seg 4                  | \$25,162                | \$25,162               | \$0         | \$0          | No                          | N/A      |
| HG-0810    | Laurens | 03   | PI-0012208 | Cadwell Walnut McCook St                  | \$25,321                | \$25,321               | \$0         | \$0          | No                          | N/A      |
| HG-0816    | Laurens | 03   | PI-0012209 | Cadwell Coleman St Seg 5                  | \$30,014                | \$30,014               | \$0         | \$0          | No                          | N/A      |
| HG-0826    | Laurens | 03   | PI-0012215 | Dexter Bryant St Seg 2                    | \$13,255                | \$13,255               | \$0         | \$0          | No                          | N/A      |
| HG-0832    | Laurens | 03   | PI-0012218 | Dublin Stubbs Park Rd                     | \$3,530,000             | \$3,530,000            | \$0         | \$128,523    | No                          | N/A      |
| HG-0839    | Laurens | 03   | PI-0012225 | Dudley Oak St                             | \$77,820                | \$77,820               | \$0         | \$0          | No                          | N/A      |
| HG-0856    | Laurens | 03   | PI-0012239 | East Dublin Piedmont Dr                   | \$20,417                | \$20,417               | \$0         | \$0          | No                          | N/A      |
| HG-0863    | Laurens | 03   | PI-0012250 | East Dublin Rosewood Dr                   | \$18,905                | \$18,905               | \$0         | \$9          | No                          | N/A      |
| HG-0864    | Laurens | 03   | PI-0012251 | East Dublin Larsen St                     | \$38,420                | \$38,420               | \$0         | \$0          | No                          | N/A      |
| HG-0865    | Laurens | 03   | PI-0012252 | East Dublin South Dr                      | \$18,110                | \$18,110               | \$0         | \$0          | No                          | N/A      |
| HG-0866    | Laurens | 03   | PI-0012253 | East Dublin Buckingham                    | \$109,269               | \$109,269              | \$0         | \$0          | No                          | N/A      |
| HG-0895    | Laurens | 03   | PI-0012254 | East Dublin Powell Dr                     | \$34,894                | \$34,894               | \$0         | \$0          | No                          | N/A      |
| HG-0867    | Laurens | 03   | PI-0012255 | East Dublin Ferry St Seg 1                | \$35,901                | \$35,901               | \$0         | \$0          | No                          | N/A      |
| HG-0868    | Laurens | 03   | PI-0012256 | East Dublin Getty St                      | \$34,523                | \$34,523               | \$0         | \$0          | No                          | N/A      |
| HG-0869    | Laurens | 03   | PI-0012257 | East Dublin Taylor Ln                     | \$12,144                | \$12,144               | \$0         | \$0          | No                          | N/A      |
| HG-0870    | Laurens | 03   | PI-0012258 | East Dublin Poplar St                     | \$62,008                | \$62,008               | \$0         | \$0          | No                          | N/A      |
| HG-0871    | Laurens | 03   | PI-0012259 | East Dublin Stewart St                    | \$33,303                | \$33,303               | \$0         | \$0          | No                          | N/A      |

**Heart of Georgia Altamaha  
Annual Report - TIA Funds Only**  
Report covers: November 28, 2018 - November 25, 2019

| Project ID  | County     | Band | GDOT ID    | Description   | Original Estimated Cost | Current Estimated Cost | Prior Years | Current Year | Corrective Action Required? | Comments  |
|-------------|------------|------|------------|---|-------------------------|------------------------|-------------|--------------|-----------------------------|---|
| HG-0878     | Laurens    | 03   | PI-0012261 | East Dublin Jackson St  | \$25,826                | \$25,826               | \$0         | \$0          | No                          | N/A   |
| HG-0879     | Laurens    | 03   | PI-0012262 | East Dublin Ferry St Seg 2 - Part (Circle Dr to Johnson St)   | \$28,769                | \$28,769               | \$0         | \$0          | No                          | N/A   |
| HG-0904     | Laurens    | 03   | PI-0012270 | Rentz Circle Dr   | \$34,946                | \$34,946               | \$0         | \$0          | No                          | N/A   |
| HG-0915     | Montgomery | 03   | PI-0012274 | Montgomery Thompson Pond Rd Ph 4  | \$525,000               | \$471,777              | \$470,444   | \$1,333      | No                          | N/A   |
| HG-0916     | Montgomery | 03   | PI-0012275 | Montgomery Taylor Springs Rd  | \$316,538               | \$316,538              | \$0         | \$0          | No                          | N/A   |
| HG-0928     | Montgomery | 03   | PI-0012283 | Ailey West Old Ailey Lothair Rd   | \$40,000                | \$52,006               | \$0         | \$45,882     | Yes                         | Project exceeded original estimated cost. GDOT managed costs to keep overruns at a minimum. |
| HG-0927     | Montgomery | 03   | PI-0012284 | Ailey City Street Striping  | \$18,480                | \$18,480               | \$0         | \$0          | No                          | N/A   |
| HG-0938     | Montgomery | 03   | PI-0012287 | Alston Wilkes Circle - Part (From Carrie Drive North approximately .11 miles)                                   | \$33,302                | \$33,302               | \$0         | \$0          | No                          | N/A   |
| HG-0965     | Montgomery | 03   | PI-0012292 | Mt Vernon Alston Rd   | \$56,000                | \$56,000               | \$0         | \$31,923     | No                          | N/A   |
| HG-0959     | Montgomery | 03   | PI-0012294 | Mt Vernon MLK JR Dr   | \$109,200               | \$103,946              | \$0         | \$87,310     | No                          | N/A   |
| HG-0946     | Montgomery | 03   | PI-0012297 | Mt Vernon Robinson St   | \$105,000               | \$90,960               | \$0         | \$82,431     | No                          | N/A   |
| HG-0942     | Montgomery | 03   | PI-0012298 | Mt Vernon North Washington St   | \$109,200               | \$120,962              | \$0         | \$108,541    | Yes                         | Project exceeded original estimated cost. GDOT managed costs to keep overruns at a minimum. |
| HG-0941     | Montgomery | 03   | PI-0012299 | Mt Vernon South Washington St   | \$27,976                | \$27,130               | \$0         | \$19,843     | No                          | N/A   |
| RC09-000062 | Tattnall   | 03   | PI-0008289 | SR 23, 57 Passing Lanes Glennville to Reidsville  | \$10,900,000            | \$10,900,000           | \$684,573   | \$154,888    | No                          | N/A   |
| HG-0976     | Tattnall   | 03   | PI-0012304 | Tattnall Cyril Burkhalter and Mile Field Rd (Part) (Begin at Cyril Burkhalter RD GA 23/57 and End at US 301/73) | \$909,040               | \$909,040              | \$0         | \$0          | No                          | N/A   |
| HG-0980     | Tattnall   | 03   | PI-0012307 | Tattnall Hillview Rd  | \$1,132,500             | \$1,132,500            | \$0         | \$0          | No                          | N/A   |
| HG-0987     | Tattnall   | 03   | PI-0012308 | Tattnall Airport Rd   | \$610,000               | \$610,000              | \$0         | \$0          | No                          | N/A   |
| HG-1006     | Tattnall   | 03   | PI-0012313 | Collins Jones St  | \$11,550                | \$11,550               | \$0         | \$0          | No                          | N/A   |
| HG-1003     | Tattnall   | 03   | PI-0012315 | Collins Williams St   | \$4,375                 | \$4,375                | \$0         | \$0          | No                          | N/A   |
| HG-1041     | Tattnall   | 03   | PI-0012338 | Glennville Lakeview Dr  | \$63,980                | \$63,980               | \$0         | \$0          | No                          | N/A   |
| HG-1019     | Tattnall   | 03   | PI-0012347 | Glennville Continental Dr   | \$37,660                | \$37,660               | \$0         | \$0          | No                          | N/A   |



**Heart of Georgia Altamaha**  
**Annual Report - TIA Funds Only**  
 Report covers: November 28, 2018 - November 25, 2019

| Project ID | County   | Band | GDOT ID    | Description  | Original Estimated Cost | Current Estimated Cost | Prior Years | Current Year | Corrective Action Required? | Comments |
|------------|----------|------|------------|--|-------------------------|------------------------|-------------|--------------|-----------------------------|----------|
| HG-1057    | Tattnall | 03   | PI-0012348 | Glennville Sharon Rd                               | \$24,220                | \$24,220               | \$0         | \$0          | No                          | N/A      |
| HG-1060    | Tattnall | 03   | PI-0012349 | Glennville Taylor Lane                             | \$24,500                | \$24,500               | \$0         | \$0          | No                          | N/A      |
| HG-1053    | Tattnall | 03   | PI-0012350 | Glennville Queen Dr                                | \$33,460                | \$33,460               | \$0         | \$0          | No                          | N/A      |
| HG-1010    | Tattnall | 03   | PI-0012351 | Glennville Baker St                                | \$69,020                | \$69,020               | \$0         | \$0          | No                          | N/A      |
| HG-1054    | Tattnall | 03   | PI-0012352 | Glennville Railroad St                             | \$135,520               | \$135,520              | \$0         | \$0          | No                          | N/A      |
| HG-1040    | Tattnall | 03   | PI-0012353 | Glennville Kicklighter St                          | \$40,180                | \$40,180               | \$0         | \$0          | No                          | N/A      |
| HG-1014    | Tattnall | 03   | PI-0012355 | Glennville Cedar St                                | \$61,460                | \$61,460               | \$0         | \$0          | No                          | N/A      |
| HG-1056    | Tattnall | 03   | PI-0012356 | Glennville Rustin St                               | \$51,380                | \$51,380               | \$0         | \$0          | No                          | N/A      |
| HG-1016    | Tattnall | 03   | PI-0012357 | Glennville China St                                | \$70,280                | \$70,280               | \$0         | \$0          | No                          | N/A      |
| HG-1011    | Tattnall | 03   | PI-0012358 | Glennville Banks St                                | \$106,680               | \$106,680              | \$0         | \$0          | No                          | N/A      |
| HG-1045    | Tattnall | 03   | PI-0012359 | Glennville Loves Chapel Rd                         | \$140,700               | \$140,700              | \$0         | \$0          | No                          | N/A      |
| HG-1069    | Tattnall | 03   | PI-0012368 | Reidsville Blount St                               | \$104,621               | \$104,621              | \$0         | \$0          | No                          | N/A      |
| HG-1067    | Tattnall | 03   | PI-0012369 | Reidsville Anderson St                             | \$112,100               | \$112,100              | \$0         | \$0          | No                          | N/A      |
| HG-1071    | Tattnall | 03   | PI-0012370 | Reidsville Chandler Ave                            | \$148,883               | \$148,883              | \$0         | \$0          | No                          | N/A      |
| HG-1072    | Tattnall | 03   | PI-0012371 | Reidsville Church St                               | \$36,651                | \$36,651               | \$0         | \$0          | No                          | N/A      |
| HG-1074    | Tattnall | 03   | PI-0012372 | Reidsville Glenview Dr                             | \$24,743                | \$24,743               | \$0         | \$0          | No                          | N/A      |
| HG-1092    | Telfair  | 03   | PI-0012377 | Telfair Fishing Creek Rd                           | \$352,000               | \$352,000              | \$0         | \$0          | No                          | N/A      |
| HG-1093    | Telfair  | 03   | PI-0012378 | Telfair Kinnett and Friendship Connector - Yawn Rd | \$28,263                | \$28,263               | \$0         | \$0          | No                          | N/A      |
| HG-1108    | Telfair  | 03   | PI-0012381 | Lumber City Randall St                             | \$15,400                | \$15,400               | \$0         | \$0          | No                          | N/A      |
| HG-1101    | Telfair  | 03   | PI-0012383 | Lumber City West Ave                               | \$37,800                | \$37,800               | \$0         | \$0          | No                          | N/A      |
| HG-1098    | Telfair  | 03   | PI-0012386 | Lumber City Church St                              | \$63,000                | \$63,000               | \$0         | \$0          | No                          | N/A      |

**Heart of Georgia Altamaha**  
**Annual Report - TIA Funds Only**  
 Report covers: November 28, 2018 - November 25, 2019

| Project ID | County  | Band | GDOT ID    | Description   | Original Estimated Cost | Current Estimated Cost | Prior Years | Current Year | Corrective Action Required? | Comments   |
|------------|---------|------|------------|---|-------------------------|------------------------|-------------|--------------|-----------------------------|--|
| HG-1105    | Telfair | 03   | PI-0012390 | Lumber City Sand Pit Rd                                     | \$91,000                | \$91,000               | \$0         | \$0          | No                          | N/A  |
| HG-1104    | Telfair | 03   | PI-0012392 | Lumber City Pine St   | \$21,000                | \$21,000               | \$0         | \$0          | No                          | N/A  |
| HG-1129    | Telfair | 03   | PI-0012398 | (Part) McRae 2nd Ave Andrew St to Oak St                    | \$5,600                 | \$5,600                | \$0         | \$34         | No                          | N/A  |
| HG-1132    | Telfair | 03   | PI-0012410 | McRae 5th Ave   | \$98,000                | \$98,000               | \$0         | \$0          | No                          | N/A  |
| HG-1133    | Telfair | 03   | PI-0012411 | McRae Graham St   | \$126,000               | \$126,000              | \$0         | \$0          | No                          | N/A  |
| HG-1134    | Telfair | 03   | PI-0012412 | McRae Brewton   | \$182,000               | \$182,000              | \$0         | \$0          | No                          | N/A  |
| HG-1135    | Telfair | 03   | PI-0012413 | (Part) McRae Bruce (Macville Ave to East Willow Creek Lane) | \$5,040                 | \$5,040                | \$0         | \$0          | No                          | N/A  |
| HG-1136    | Telfair | 03   | PI-0012414 | McRae 4th Ave   | \$154,000               | \$154,000              | \$0         | \$0          | No                          | N/A  |
| HG-1121    | Telfair | 03   | PI-0012415 | (Part) McRae 8th Ave (Liberty St to Willow Creek Lane)      | \$22,400                | \$22,400               | \$0         | \$0          | No                          | N/A  |
| HG-1127    | Telfair | 03   | PI-0012416 | (Part) McRae Telfair Ave (Smith to Willow Creek Lane)       | \$104,918               | \$104,918              | \$0         | \$0          | No                          | N/A  |
| HG-1116    | Telfair | 03   | PI-0012417 | McRae Strozier Street                                       | \$42,000                | \$42,000               | \$0         | \$0          | No                          | N/A  |
| HG-1141    | Toombs  | 03   | PI-0012419 | Toombs Lyons Center Rd                                      | \$628,600               | \$628,600              | \$0         | \$22,352     | No                          | N/A  |
| HG-1140    | Toombs  | 03   | PI-0012420 | Toombs County wide Striping                                 | \$279,900               | \$279,900              | \$0         | \$0          | No                          | N/A  |
| HG-1148    | Toombs  | 03   | PI-0012424 | Toombs Five Point Resurfacing                               | \$214,200               | \$214,200              | \$0         | \$7,576      | No                          | N/A  |
| HG-1144    | Toombs  | 03   | PI-0012428 | Toombs New Normantown Rd                                    | \$631,929               | \$631,929              | \$0         | \$22,234     | No                          | N/A  |
| HG-1151    | Toombs  | 03   | PI-0012430 | Lyons West Oglethorpe Ave                                   | \$200,000               | \$200,000              | \$0         | \$0          | No                          | N/A  |
| HG-1152    | Toombs  | 03   | PI-0012431 | Lyons North Lanier and North Lexington                      | \$201,316               | \$201,316              | \$0         | \$0          | No                          | N/A  |
| HG-1154    | Toombs  | 03   | PI-0012432 | Lyons SR 292 and Oxley Dr                                   | \$1,059,000             | \$1,064,433            | \$106,985   | \$3,608      | Yes                         | GDOT is actively managing project in design phase to reduce costs. |
| HG-1158    | Toombs  | 03   | PI-0012437 | Vidalia Pete Phillips Rd                                    | \$218,029               | \$218,029              | \$0         | \$0          | No                          | N/A  |
| HG-1160    | Toombs  | 03   | PI-0012438 | Vidalia Brinson Rd  | \$221,010               | \$221,010              | \$0         | \$0          | No                          | N/A  |
| HG-1161    | Toombs  | 03   | PI-0012439 | Vidalia Lowery Place  | \$62,755                | \$62,755               | \$0         | \$0          | No                          | N/A  |

**Heart of Georgia Altamaha**  
**Annual Report - TIA Funds Only**  
 Report covers: November 28, 2018 - November 25, 2019

| Project ID  | County   | Band | GDOT ID    | Description   | Original Estimated Cost | Current Estimated Cost | Prior Years | Current Year | Corrective Action Required? | Comments   |
|-------------|----------|------|------------|---|-------------------------|------------------------|-------------|--------------|-----------------------------|--|
| HG-1162     | Toombs   | 03   | PI-0012440 | Vidalia Curry St  | \$50,120                | \$50,120               | \$0         | \$0          | No                          | N/A  |
| HG-1163     | Toombs   | 03   | PI-0012441 | Vidalia Truman St   | \$64,002                | \$64,002               | \$0         | \$0          | No                          | N/A  |
| HG-1164     | Toombs   | 03   | PI-0012442 | Vidalia Rudell Rd   | \$114,975               | \$114,975              | \$0         | \$0          | No                          | N/A  |
| HG-1165     | Toombs   | 03   | PI-0012443 | Vidalia Semco Rd  | \$114,975               | \$114,975              | \$0         | \$0          | No                          | N/A  |
| HG-1167     | Toombs   | 03   | PI-0012444 | Vidalia Upgrade Railroad Crossing (Part) (8 crossings)  | \$157,500               | \$157,500              | \$0         | \$0          | No                          | N/A  |
| RC09-000077 | Toombs   | 03   | PI-522220- | Widening of U.S. 1/SR 4 from North of Williams Creek (near Appling line) to Green Oak Road, 522190, 522180                    | \$58,676,371            | \$30,576,371           | \$40,600    | \$3,895,079  | No                          | Blended Project - Total Project Cost \$132,437,427 |
| HG-1177     | Treutlen | 03   | PI-0012451 | Treutlen Ohoopsee Bend Rd (2.1 miles) (From SR 86 to Ohoopsee Bend Rd. Dead End)  | \$168,000               | \$168,000              | \$0         | \$0          | No                          | N/A  |
| HG-1176     | Treutlen | 03   | PI-0012452 | Treutlen Deer Run Rd (Part - 0.8 miles) (From Oglethorpe Rd to Holton Chapel Rd)  | \$64,000                | \$64,000               | \$0         | \$0          | No                          | N/A  |
| HG-1182     | Treutlen | 03   | PI-0012453 | Treutlen Tobacco Trail  | \$112,000               | \$112,000              | \$0         | \$0          | No                          | N/A  |
| HG-1178     | Treutlen | 03   | PI-0012454 | Treutlen Norristown Rd (Part - 0.3 miles) (3 bad spots of 0.1 mile each from Crooked Run Rd. to SR 171/US 221 at County Line) | \$24,000                | \$24,000               | \$0         | \$0          | No                          | N/A  |
| HG-1181     | Treutlen | 03   | PI-0012455 | Treutlen Crooked Run Rd (Part - 1.25 miles, Segment 2) (From begin at Twin Pond Rd and go 1.25 miles)                         | \$100,000               | \$100,000              | \$0         | \$0          | No                          | N/A  |
| HG-1173     | Treutlen | 03   | PI-0012456 | Treutlen Secret Forest Rd   | \$80,000                | \$80,000               | \$0         | \$0          | No                          | N/A  |
| HG-1217     | Treutlen | 03   | PI-0012462 | Soperton Varnedo St   | \$38,552                | \$38,552               | \$0         | \$0          | No                          | N/A  |
| HG-1226     | Treutlen | 03   | PI-0012475 | Soperton Pitus Rd   | \$87,648                | \$87,648               | \$0         | \$0          | No                          | N/A  |
| HG-1230     | Treutlen | 03   | PI-0012476 | Soperton Alpha Rd   | \$38,552                | \$38,552               | \$0         | \$0          | No                          | N/A  |
| HG-1229     | Treutlen | 03   | PI-0012477 | Soperton Faith Circle   | \$38,552                | \$38,552               | \$0         | \$0          | No                          | N/A  |
| HG-1231     | Treutlen | 03   | PI-0012478 | Soperton Flordia Ave Ext  | \$59,670                | \$59,670               | \$0         | \$0          | No                          | N/A  |
| HG-1198     | Treutlen | 03   | PI-0012479 | Soperton Kelly St   | \$15,400                | \$15,400               | \$0         | \$0          | No                          | N/A  |
| HG-1196     | Treutlen | 03   | PI-0012481 | Soperton Ivy Circle   | \$35,000                | \$35,000               | \$0         | \$0          | No                          | N/A  |

**Heart of Georgia Altamaha**  
**Annual Report - TIA Funds Only**  
 Report covers: November 28, 2018 - November 25, 2019

| Project ID | County   | Band | GDOT ID    | Description   | Original Estimated Cost | Current Estimated Cost | Prior Years | Current Year | Corrective Action Required? | Comments  |
|------------|----------|------|------------|---|-------------------------|------------------------|-------------|--------------|-----------------------------|---|
| HG-1199    | Treutlen | 03   | PI-0012482 | Soperton Maple St   | \$15,400                | \$15,400               | \$0         | \$0          | No                          | N/A   |
| HG-1219    | Treutlen | 03   | PI-0012483 | Soperton Clover St  | \$15,400                | \$15,400               | \$0         | \$0          | No                          | N/A   |
| HG-1194    | Treutlen | 03   | PI-0012484 | Soperton Berry St   | \$35,000                | \$35,000               | \$0         | \$0          | No                          | N/A   |
| HG-1195    | Treutlen | 03   | PI-0012485 | Soperton Norman St  | \$35,000                | \$35,000               | \$0         | \$0          | No                          | N/A   |
| HG-1251    | Wayne    | 03   | PI-0012497 | Wayne Linden Bluff Rd   | \$49,529                | \$49,529               | \$0         | \$0          | No                          | N/A   |
| HG-1252    | Wayne    | 03   | PI-0012498 | Wayne Killingsworth Road  | \$92,000                | \$92,000               | \$0         | \$0          | No                          | N/A   |
| HG-1253    | Wayne    | 03   | PI-0012499 | Wayne Holmesville Rd Resurfacing                                  | \$330,000               | \$330,000              | \$0         | \$0          | No                          | N/A   |
| HG-1240    | Wayne    | 03   | PI-0012500 | Wayne Holesville Rd Construction (from Odum Rd South 2.5 miles)   | \$828,400               | \$828,400              | \$0         | \$0          | No                          | N/A   |
| HG-1267    | Wayne    | 03   | PI-0012503 | Jesup West Orange St/US 84 Intersection                           | \$900,000               | \$900,000              | \$0         | \$0          | No                          | N/A   |
| HG-1266    | Wayne    | 03   | PI-0012505 | Jesup West Cherry St  | \$900,000               | \$900,000              | \$0         | \$0          | No                          | N/A   |
| HG-1265    | Wayne    | 03   | PI-0012510 | Jesup West Pine St  | \$900,000               | \$900,000              | \$0         | \$0          | No                          | N/A   |
| HG-1286    | Wayne    | 03   | PI-0012517 | Odum Tillman St - (Part) (Main St. to Roberson Rd.)               | \$74,082                | \$74,082               | \$0         | \$0          | No                          | N/A   |
| HG-1294    | Wheeler  | 03   | PI-0012520 | Wheeler Mt Olivet Church Rd Bridge                                | \$277,500               | \$703,508              | \$0         | \$0          | Yes                         | GDOT is actively managing the construction phase of this project to reduce costs and control cost variance. |
| HG-1299    | Wheeler  | 03   | PI-0012525 | Alamo Kent St   | \$28,000                | \$28,718               | \$0         | \$24,985     | Yes                         | Project exceeded original estimated cost. GDOT managed costs to keep overruns at a minimum.                 |
| HG-1300    | Wheeler  | 03   | PI-0012526 | Alamo Second St   | \$56,000                | \$55,134               | \$0         | \$35,107     | No                          | N/A   |
| HG-1301    | Wheeler  | 03   | PI-0012527 | Alamo West Railroad   | \$56,000                | \$61,720               | \$0         | \$54,221     | Yes                         | Project exceeded original estimated cost. GDOT managed costs to keep overruns at a minimum.                 |
| HG-1302    | Wheeler  | 03   | PI-0012528 | Alamo Snowhill Rd   | \$14,000                | \$24,178               | \$0         | \$21,281     | Yes                         | Project exceeded original estimated cost. GDOT managed costs to keep overruns at a minimum.                 |
| HG-1306    | Wheeler  | 03   | PI-0012533 | Glenwood West 4th Ave and West 1st Ave (Part) (Only West 4th Ave) | \$35,000                | \$32,498               | \$0         | \$23,992     | No                          | N/A   |
| HG-1305    | Wheeler  | 03   | PI-0012534 | Glenwood West 6th and 5th Ave                                     | \$70,000                | \$68,157               | \$0         | \$49,860     | No                          | N/A   |
| HG-1308    | Wheeler  | 03   | PI-0012535 | Glenwood S 4th St and N 4th St                                    | \$29,638                | \$14,605               | \$0         | \$12,320     | No                          | N/A   |

**Heart of Georgia Altamaha**  
**Annual Report - TIA Funds Only**  
 Report covers: November 28, 2018 - November 25, 2019

| Project ID   | County   | Band     | GDOT ID    | Description                    | Original Estimated Cost | Current Estimated Cost | Prior Years         | Current Year        | Corrective Action Required? | Comments   |
|--------------|----------|----------|------------|--------------------------------|-------------------------|------------------------|---------------------|---------------------|-----------------------------|--|
| HG-1295      | Wheeler  | 03       | PI-0014178 | Wheeler Ochwalkee Creek Bridge | \$200,000               | \$200,000              | \$200,000           | \$0                 | No                          | Blended Project (State Funds) - Total Project Cost \$1,625,000 |
| HG-1291      | Wheeler  | 03       | PI-532342- | Wheeler Alligator Creek Bridge | \$562,500               | \$562,500              | \$516,181           | \$0                 | No                          | Blended Project - Total Project Cost \$1,762,109               |
| HG-1322      | Wilcox   | 03       | PI-0012540 | Wilcox Walker Rd               | \$450,000               | \$450,000              | \$0                 | \$0                 | No                          | N/A  |
| HG-1329      | Wilcox   | 03       | PI-0012548 | Abbeville Wilson Rd            | \$50,856                | \$50,856               | \$0                 | \$0                 | No                          | N/A  |
| HG-1338      | Wilcox   | 03       | PI-0012549 | Abbeville West Neopolis        | \$36,061                | \$36,061               | \$0                 | \$0                 | No                          | N/A  |
| HG-1346      | Wilcox   | 03       | PI-0012554 | Abbeville W Neapolis St        | \$39,110                | \$39,110               | \$237               | \$0                 | No                          | N/A  |
| HG-1334      | Wilcox   | 03       | PI-0012556 | Abbeville Depot St             | \$43,591                | \$43,591               | \$0                 | \$0                 | No                          | N/A  |
| HG-1340      | Wilcox   | 03       | PI-0012557 | Abbeville Church St            | \$11,455                | \$11,455               | \$0                 | \$0                 | No                          | N/A  |
| HG-1326      | Wilcox   | 03       | PI-0012559 | Abbeville College St           | \$6,841                 | \$6,841                | \$0                 | \$0                 | No                          | N/A  |
| HG-1335      | Wilcox   | 03       | PI-0012560 | Abbeville College St Seg 2     | \$59,792                | \$59,792               | \$0                 | \$0                 | No                          | N/A  |
| HG-1347      | Wilcox   | 03       | PI-0012561 | Abbeville Sibbie Rd            | \$13,098                | \$13,098               | \$0                 | \$0                 | No                          | N/A  |
| HG-1344      | Wilcox   | 03       | PI-0012562 | Abbeville Burkett St           | \$11,402                | \$11,402               | \$0                 | \$0                 | No                          | N/A  |
| HG-1333      | Wilcox   | 03       | PI-0012563 | Abbeville West Park Ave        | \$7,822                 | \$7,822                | \$0                 | \$0                 | No                          | N/A  |
| HG-1332      | Wilcox   | 03       | PI-0012564 | Abbeville East Park Ave        | \$12,913                | \$12,913               | \$0                 | \$0                 | No                          | N/A  |
| HG-1355      | Wilcox   | 03       | PI-0012568 | Rochelle Ginhouse St           | \$110,000               | \$110,000              | \$0                 | \$0                 | No                          | N/A  |
| HG-1357      | Wilcox   | 03       | PI-0012570 | Rochelle Mill St               | \$35,000                | \$35,000               | \$0                 | \$0                 | No                          | N/A  |
|              | Regional | Multiple | PI-A000627 | Program Administration         | \$5,000,000             | \$5,000,000            | \$2,193,102         | \$185,675           | No                          | N/A  |
| <b>Total</b> |          |          |            |                                | <b>\$255,297,790</b>    | <b>\$216,319,735</b>   | <b>\$95,253,628</b> | <b>\$10,899,341</b> |                             |  |