

Heart of Georgia Altamaha 2
Annual Report - TIA Funds Only
 Report covers: November 15, 2024 - November 17, 2025

Project ID	County	Band	GDOT ID	Description	Original Estimated Cost	Current Estimated Cost	Prior Years	Current Year	Corrective Action Required?	Comments
HG-Applin-001	Appling	1	PI-0018428	Appling-Nails Ferry Rd	\$979,303	\$1,115,077	\$1,115,077	\$0	No	Inflation applied to Original Estimated Cost; updated Project Budget \$1,115,077
HG-Applin-003	Appling	1	PI-0018430	Appling-Ten Mile Rd-Phase 1	\$1,741,525	\$1,982,976	\$1,982,976	\$0	No	Inflation applied to Original Estimated Cost; updated Project Budget \$1,982,976
HG-Baxley-001	Appling	1	PI-0018432	Baxley-Azalea Ave	\$67,000	\$67,000	\$67,000	\$0	No	N/A
HG-Baxley-002	Appling	1	PI-0018433	Baxley-Bay St	\$230,800	\$230,800	\$230,800	\$0	No	N/A
HG-Baxley-003	Appling	1	PI-0018434	Baxley-N Brobston St	\$144,000	\$144,000	\$144,000	\$0	No	N/A
HG-Baxley-004	Appling	1	PI-0018435	Baxley-W tollison St	\$119,300	\$119,300	\$0	\$119,300	No	N/A
HG-Baxley-025	Appling	1	PI-0018450	SR 27-US 341 from E of City Circle Rd to Azalea Rd-TIA	\$1,500,000	\$1,500,000	\$36,037	\$159,034	No	N/A
HG-Bleckl-001	Bleckley	1	PI-0018453	Bleckley-Brodhead Rd (SR 87 to Starling Rd)	\$1,000,000	\$1,000,000	\$121,932	\$25,747	No	N/A
HG-Cochra-001	Bleckley	1	PI-0018456	Cochran-Lewis St, Peacock St, and Peter St-Drainage Improvements	\$405,344	\$405,344	\$0	\$0	No	N/A
HG-Cochra-006	Bleckley	1	PI-0018459	Cochran-Mac thompson Rd	\$350,000	\$341,611	\$0	\$341,611	No	N/A
HG-Candle-001	Candler	1	PI-0018461	Candler-E Hiawatha St	\$1,697,765	\$1,702,765	\$5,000	\$1,055,794	No	Inflation applied to Original Estimated Cost; updated Project Budget \$1,702,765
HG-Metter-001	Candler	1	PI-0018464	Metter-Preston St	\$50,133	\$62,581	\$0	\$2,888	No	Inflation applied to Original Estimated Cost; updated Project Budget \$62,581
HG-Metter-002	Candler	1	PI-0018465	Metter-Moffit St	\$45,573	\$56,889	\$0	\$4,450	No	Inflation applied to Original Estimated Cost; updated Project Budget \$56,889
HG-Metter-003	Candler	1	PI-0018466	Metter-Hickory St	\$37,547	\$46,870	\$0	\$2,924	No	Inflation applied to Original Estimated Cost; updated Project Budget \$46,870
HG-Metter-004	Candler	1	PI-0018467	Metter-Doctors St	\$21,740	\$27,138	\$0	\$2,000	No	Inflation applied to Original Estimated Cost; updated Project Budget \$27,138
HG-Metter-005	Candler	1	PI-0018468	Metter-Holly Dr	\$38,040	\$47,485	\$0	\$1,324	No	Inflation applied to Original Estimated Cost; updated Project Budget \$47,485
HG-Metter-006	Candler	1	PI-0018469	Metter-Hope St	\$32,330	\$40,358	\$0	\$1,324	No	Inflation applied to Original Estimated Cost; updated Project Budget \$40,358
HG-Metter-007	Candler	1	PI-0018470	Metter-Bragdon St	\$16,306	\$20,355	\$0	\$1,645	No	Inflation applied to Original Estimated Cost; updated Project Budget \$20,355
HG-Metter-008	Candler	1	PI-0018471	Metter-Brannen Rd	\$84,215	\$105,126	\$0	\$1,525	No	Inflation applied to Original Estimated Cost; updated Project Budget \$105,126
HG-Metter-011	Candler	1	PI-0018472	Metter-N Kennedy St	\$98,572	\$123,047	\$0	\$4,748	No	Inflation applied to Original Estimated Cost; updated Project Budget \$123,047
HG-Metter-012	Candler	1	PI-0018473	Metter-E Turner St	\$31,110	\$38,835	\$0	\$1,324	No	Inflation applied to Original Estimated Cost; updated Project Budget \$38,835
HG-Pulask-001	Candler	1	PI-0018489	Pulaski-Rosemary Church Rd	\$102,948	\$102,948	\$0	\$0	No	N/A
HG-Dodge-001	Dodge	1	PI-0018494	Dodge-Airport Rd-Shoulder Widening	\$1,600,000	\$1,781,918	\$0	\$1,743,502	No	Inflation applied to Original Estimated Cost; updated Project Budget \$1,781,918
HG-Chaunc-001	Dodge	1	PI-0018499	Chauncey-N Railroad Ave	\$39,600	\$32,389	\$0	\$32,389	No	N/A
HG-Chaunc-002	Dodge	1	PI-0018500	Chauncey-Phillips St	\$3,300	\$21,562	\$0	\$21,562	Yes	Project exceeded original estimated cost. GDOT managed costs to keep overruns at a minimum. Inflation applied to Original Estimated Cost.
HG-Chaunc-003	Dodge	1	PI-0018501	Chauncey-Cottage St	\$4,320	\$16,924	\$0	\$16,924	Yes	Project exceeded original estimated cost. GDOT managed costs to keep overruns at a minimum. Inflation also applied to Original Estimated Cost.
HG-Chaunc-004	Dodge	1	PI-0018502	Chauncey-N Railroad Ave (South End)	\$19,500	\$11,196	\$0	\$11,196	No	N/A
HG-Chaunc-005	Dodge	1	PI-0018503	Chauncey-Norman St-George St-Bush St	\$16,800	\$46,481	\$0	\$46,481	Yes	Project exceeded original estimated cost. GDOT managed costs to keep overruns at a minimum. Inflation also applied to Original Estimated Cost.
HG-Chaunc-006	Dodge	1	PI-0018504	Chauncey-S Railroad Ave	\$27,000	\$12,220	\$0	\$12,220	No	N/A
HG-Eastma-001	Dodge	1	PI-0018509	Eastman-Pearl Bates Ave @ Creighton St-Pedestrian Improvements	\$30,000	\$30,000	\$0	\$0	No	N/A
HG-Eastma-002	Dodge	1	PI-0018510	Eastman-14th Ave-Drainage Improvements	\$56,600	\$56,600	\$6,891	\$49,709	No	N/A
HG-Eastma-004	Dodge	1	PI-0018512	Eastman-Mary Alexander Dr	\$78,428	\$92,018	\$4,755	\$87,263	No	Inflation applied to Original Estimated Cost; updated Project Budget \$92,018
HG-Eastma-005	Dodge	1	PI-0018513	Eastman-Lyndsie Cir	\$20,191	\$23,690	\$1,224	\$22,466	No	Inflation applied to Original Estimated Cost; updated Project Budget \$23,690
HG-Eastma-006	Dodge	1	PI-0018514	Eastman-Laryn Ln	\$90,528	\$106,214	\$5,489	\$100,725	No	Inflation applied to Original Estimated Cost; updated Project Budget \$106,214
HG-Eastma-009	Dodge	1	PI-0018517	Eastman-Evergreen Cir	\$60,608	\$71,110	\$3,675	\$67,435	No	Inflation applied to Original Estimated Cost; updated Project Budget \$71,110
HG-Eastma-013	Dodge	1	PI-0018521	Eastman-Pearl Bates Ave	\$136,796	\$160,502	\$8,294	\$152,208	No	Inflation applied to Original Estimated Cost; updated Project Budget \$160,502
HG-Eastma-014	Dodge	1	PI-0018522	Eastman-Industrial Blvd	\$150,134	\$176,151	\$9,103	\$167,048	No	Inflation applied to Original Estimated Cost; updated Project Budget \$176,151
HG-Milan-003	Dodge	1	PI-0018534	Milan-Wendall St	\$35,850	\$35,850	\$0	\$0	No	N/A
HG-Rhine-001	Dodge	1	PI-0018535	Rhine-Sycamore St	\$44,000	\$42,195	\$0	\$42,195	No	N/A

Heart of Georgia Altamaha 2
Annual Report - TIA Funds Only
 Report covers: November 15, 2024 - November 17, 2025

Project ID	County	Band	GDOT ID	Description	Original Estimated Cost	Current Estimated Cost	Prior Years	Current Year	Corrective Action Required?	Comments
HG-Rhine-002	Dodge	1	PI-0018536	Rhine-4th Ave	\$46,086	\$79,979	\$0	\$79,979	Yes	Project exceeded original estimated cost. GDOT managed costs to keep overruns at a minimum. Inflation also applied to Original Estimated Cost.
HG-Rhine-003	Dodge	1	PI-0018537	Rhine-Old Milan Rd	\$91,196	\$42,491	\$0	\$42,491	No	N/A
HG-Emanue-001	Emanuel	1	PI-0018539	Emanuel-Empire Expressway	\$1,155,625	\$1,419,346	\$0	\$1,030,798	No	Inflation applied to Original Estimated Cost; updated Project Budget \$1,419,346
HG-Emanue-002	Emanuel	1	PI-0018540	Emanuel-Griffin Ferry Rd-Shoulder Widening	\$2,238,478	\$2,689,323	\$1,861	\$2,655,773	Yes	Project exceeded original estimated cost. GDOT managed costs to keep overruns at a minimum. Inflation also applied to Original Estimated Cost.
HG-Emanue-003	Emanuel	1	PI-0018541	Emanuel-George L Smith State Park Rd	\$313,000	\$384,429	\$0	\$279,061	No	Inflation applied to Original Estimated Cost; updated Project Budget \$384,429
HG-Emanue-004	Emanuel	1	PI-0018542	Emanuel-Modoc Rd	\$575,508	\$706,843	\$0	\$509,276	No	Inflation applied to Original Estimated Cost; updated Project Budget \$706,843
HG-Emanue-005	Emanuel	1	PI-0018543	Emanuel-Canooshee Garfield Rd	\$916,191	\$1,125,272	\$0	\$803,335	No	Inflation applied to Original Estimated Cost; updated Project Budget \$1,125,272
HG-Emanue-008	Emanuel	1	PI-0018545	Emanuel-Fairground Rd	\$324,625	\$398,707	\$0	\$288,450	No	Inflation applied to Original Estimated Cost; updated Project Budget \$398,707
HG-Garfie-001	Emanuel	1	PI-0018546	Garfield-Greene St	\$40,355	\$40,355	\$0	\$0	No	N/A
HG-Garfie-002	Emanuel	1	PI-0018547	Garfield-Nathan Ave	\$14,655	\$14,655	\$0	\$0	No	N/A
HG-Nunez-002	Emanuel	1	PI-0018548	Nunez-Alcott Dr	\$58,000	\$58,000	\$0	\$0	No	N/A
HG-Oak Pa-001	Emanuel	1	PI-0018549	Oak Park-Ne Railroad St	\$103,100	\$103,100	\$0	\$0	No	N/A
HG-Oak Pa-002	Emanuel	1	PI-0018550	Oak Park-Oak Park Ave	\$29,799	\$29,799	\$0	\$0	No	N/A
HG-Stillm-001	Emanuel	1	PI-0018553	Stillmore-Railroad Ave	\$122,074	\$122,074	\$0	\$0	No	N/A
HG-Stillm-002	Emanuel	1	PI-0018554	Stillmore-W 5th Ave	\$75,000	\$75,000	\$0	\$0	No	N/A
HG-Summer-001	Emanuel	1	PI-0018555	Summertown-Main St	\$56,516	\$56,516	\$0	\$0	No	N/A
HG-Swains-001	Emanuel	1	PI-0018556	Swainsboro-N Green St-Sidewalks	\$152,900	\$152,900	\$0	\$0	No	N/A
HG-Swains-002	Emanuel	1	PI-0018557	Swainsboro-Ponderosa Dr	\$140,000	\$171,021	\$0	\$0	No	Inflation applied to Original Estimated Cost; updated Project Budget \$171,021
HG-Swains-003	Emanuel	1	PI-0018558	Swainsboro-N Green St	\$32,200	\$39,335	\$0	\$0	No	Inflation applied to Original Estimated Cost; updated Project Budget \$39,335
HG-Swains-004	Emanuel	1	PI-0018559	Swainsboro-Willow Way	\$34,937	\$42,678	\$0	\$0	No	Inflation applied to Original Estimated Cost; updated Project Budget \$42,678
HG-Swains-005	Emanuel	1	PI-0018560	Swainsboro-Kathleen Rd	\$70,000	\$85,511	\$0	\$0	No	Inflation applied to Original Estimated Cost; updated Project Budget \$85,511
HG-Swains-006	Emanuel	1	PI-0018561	Swainsboro-W Moring St	\$298,410	\$364,532	\$0	\$0	No	Inflation applied to Original Estimated Cost; updated Project Budget \$364,532
HG-Swains-007	Emanuel	1	PI-0018562	Swainsboro-Richards St	\$88,370	\$107,951	\$0	\$0	No	Inflation applied to Original Estimated Cost; updated Project Budget \$107,951
HG-Swains-008	Emanuel	1	PI-0018563	Swainsboro-Harmon Rd	\$42,644	\$52,093	\$0	\$0	No	Inflation applied to Original Estimated Cost; updated Project Budget \$52,093
HG-Swains-009	Emanuel	1	PI-0018564	Swainsboro-W Church St	\$77,298	\$94,426	\$0	\$0	No	Inflation applied to Original Estimated Cost; updated Project Budget \$94,426
HG-Swains-010	Emanuel	1	PI-0018565	Swainsboro-Pine Needle Rd	\$23,800	\$29,074	\$0	\$0	No	Inflation applied to Original Estimated Cost; updated Project Budget \$29,074
HG-Swains-011	Emanuel	1	PI-0018566	Swainsboro-Lincoln St	\$32,200	\$39,335	\$0	\$0	No	Inflation applied to Original Estimated Cost; updated Project Budget \$39,335
HG-Swains-012	Emanuel	1	PI-0018567	Swainsboro-Electric Dr	\$36,607	\$44,718	\$0	\$0	No	Inflation applied to Original Estimated Cost; updated Project Budget \$44,718
HG-Swains-013	Emanuel	1	PI-0018568	Swainsboro-Carver St	\$39,200	\$47,886	\$0	\$0	No	Inflation applied to Original Estimated Cost; updated Project Budget \$47,886
HG-Swains-014	Emanuel	1	PI-0018569	Swainsboro-Robin Rd	\$72,800	\$88,931	\$0	\$0	No	Inflation applied to Original Estimated Cost; updated Project Budget \$88,931
HG-Swains-015	Emanuel	1	PI-0018570	Swainsboro-Ralph Smith Place	\$23,800	\$29,074	\$0	\$0	No	Inflation applied to Original Estimated Cost; updated Project Budget \$29,074
HG-Swains-016	Emanuel	1	PI-0018571	Swainsboro-Glenwood Rd West	\$52,148	\$52,148	\$0	\$45,952	No	N/A
HG-Swains-017	Emanuel	1	PI-0018572	Swainsboro-Glenwood Rd	\$47,600	\$47,600	\$0	\$47,600	No	N/A
HG-Swains-018	Emanuel	1	PI-0018573	Swainsboro-Enterprise St	\$39,200	\$47,886	\$0	\$0	No	Inflation applied to Original Estimated Cost; updated Project Budget \$47,886
HG-Swains-019	Emanuel	1	PI-0018574	Swainsboro-S anderson Dr	\$74,200	\$90,641	\$0	\$0	No	Inflation applied to Original Estimated Cost; updated Project Budget \$90,641
HG-Swains-020	Emanuel	1	PI-0018575	Swainsboro-N anderson Dr	\$70,644	\$86,297	\$0	\$0	No	Inflation applied to Original Estimated Cost; updated Project Budget \$86,297
HG-Swains-030	Emanuel	1	PI-0018585	Swainsboro-Norwood Ave	\$74,200	\$90,641	\$0	\$0	No	Inflation applied to Original Estimated Cost; updated Project Budget \$90,641
HG-Twin C-001	Emanuel	1	PI-0018592	Twin City-W Broad St	\$286,605	\$354,817	\$0	\$0	No	Inflation applied to Original Estimated Cost; updated Project Budget \$354,817
HG-Twin C-002	Emanuel	1	PI-0018593	Twin City-Old Swainsboro Rd	\$169,797	\$210,209	\$0	\$0	No	Inflation applied to Original Estimated Cost; updated Project Budget \$210,209
HG-Twin C-003	Emanuel	1	PI-0018594	Twin City-Parrish Pond Rd	\$130,859	\$162,003	\$0	\$0	No	Inflation applied to Original Estimated Cost; updated Project Budget \$162,003

Heart of Georgia Altamaha 2
Annual Report - TIA Funds Only
 Report covers: November 15, 2024 - November 17, 2025

Project ID	County	Band	GDOT ID	Description	Original Estimated Cost	Current Estimated Cost	Prior Years	Current Year	Corrective Action Required?	Comments
HG-Twin C-004	Emanuel	1	PI-0018595	Twin City-1st Ave	\$45,318	\$56,104	\$0	\$0	No	Inflation applied to Original Estimated Cost; updated Project Budget \$56,104
HG-Twin C-005	Emanuel	1	PI-0018596	Twin City-Wilson Rd	\$46,990	\$58,174	\$0	\$0	No	Inflation applied to Original Estimated Cost; updated Project Budget \$58,174
HG-Twin C-006	Emanuel	1	PI-0018597	Twin City-Coursy Rd	\$45,870	\$56,787	\$0	\$0	No	Inflation applied to Original Estimated Cost; updated Project Budget \$56,787
HG-Evans-001	Evans	1	PI-0018598	Evans-Campground Rd-Shoulder Widening	\$482,481	\$482,481	\$0	\$1,561	No	N/A
HG-Evans-002	Evans	1	PI-0018599	Evans-Jim O Rogers Rd	\$421,436	\$421,436	\$0	\$404,044	No	N/A
HG-Evans-003	Evans	1	PI-0018600	Evans-Ad Eason Rd	\$106,248	\$106,248	\$0	\$106,248	No	N/A
HG-Bellvi-002	Evans	1	PI-0018604	Bellville-Hearn St	\$73,244	\$73,244	\$0	\$0	No	N/A
HG-Claxto-001	Evans	1	PI-0018605	Claxton-W James St	\$100,600	\$100,600	\$100,600	\$0	No	N/A
HG-Claxto-002	Evans	1	PI-0018606	Claxton-N Grady St	\$18,800	\$18,800	\$18,800	\$0	No	N/A
HG-Claxto-003	Evans	1	PI-0018607	Claxton-Earl Ave	\$44,200	\$44,200	\$44,200	\$0	No	N/A
HG-Claxto-005	Evans	1	PI-0018609	Claxton-Mlk Jr Dr	\$99,800	\$99,800	\$99,800	\$0	No	N/A
HG-Claxto-007	Evans	1	PI-0018611	Claxton-S Spring St	\$15,300	\$15,300	\$15,300	\$0	No	N/A
HG-Claxto-008	Evans	1	PI-0018612	Claxton-Marguerite St	\$36,000	\$36,000	\$36,000	\$0	No	N/A
HG-Claxto-009	Evans	1	PI-0018613	Claxton-N Newton St	\$23,300	\$23,300	\$23,300	\$0	No	N/A
HG-Claxto-012	Evans	1	PI-0018616	Claxton-Turnpike Rd	\$26,200	\$26,200	\$26,200	\$0	No	N/A
HG-Daisy-001	Evans	1	PI-0018622	Daisy-Ellerbee St	\$28,322	\$28,322	\$0	\$28,322	No	N/A
HG-Jeff D-001	Jeff Davis	1	PI-0018625	Jeff Davis-Bell Telephone Rd	\$356,690	\$422,697	\$107,410	\$315,288	No	Inflation applied to Original Estimated Cost; updated Project Budget \$422,697
HG-Jeff D-002	Jeff Davis	1	PI-0018626	Jeff Davis-Ira Graham Rd	\$709,690	\$841,021	\$213,708	\$627,313	No	Inflation applied to Original Estimated Cost; updated Project Budget \$841,021
HG-Jeff D-003	Jeff Davis	1	PI-0018627	Jeff Davis-Mccall Rd	\$768,625	\$910,862	\$231,455	\$679,407	No	Inflation applied to Original Estimated Cost; updated Project Budget \$910,862
HG-Jeff D-004	Jeff Davis	1	PI-0018628	Jeff Davis-Claxton Rd	\$303,578	\$359,756	\$91,416	\$268,340	No	Inflation applied to Original Estimated Cost; updated Project Budget \$359,756
HG-Jeff D-008	Jeff Davis	1	PI-0018632	Jeff Davis-Preston Long Rd	\$288,333	\$357,985	\$0	\$332,731	No	Inflation applied to Original Estimated Cost; updated Project Budget \$357,985
HG-Denton-001	Jeff Davis	1	PI-0018633	Denton-E Georgia Ave	\$9,900	\$25,000	\$0	\$25,000	Yes	Project exceeded original estimated cost. GDOT managed costs to keep overruns at a minimum. Inflation also applied to Original Estimated Cost.
HG-Denton-002	Jeff Davis	1	PI-0018634	Denton-E Tennessee Ave	\$31,649	\$34,000	\$0	\$34,000	No	Inflation applied to Original Estimated Cost; updated Project Budget \$34,000
HG-Denton-003	Jeff Davis	1	PI-0018635	Denton-Smith St	\$12,151	\$16,000	\$0	\$16,000	Yes	Project exceeded original estimated cost. GDOT managed costs to keep overruns at a minimum. Inflation also applied to Original Estimated Cost.
HG-Denton-004	Jeff Davis	1	PI-0018636	Denton-Loop Rd	\$33,807	\$38,000	\$0	\$38,000	No	Inflation applied to Original Estimated Cost; updated Project Budget \$38,000
HG-Denton-005	Jeff Davis	1	PI-0018637	Denton-Mlk St	\$16,184	\$21,000	\$0	\$21,000	No	Inflation applied to Original Estimated Cost; updated Project Budget \$21,000
HG-Hazleh-001	Jeff Davis	1	PI-0018638	Hazlehurst-Latimer St	\$66,791	\$78,169	\$74,943	\$3,226	No	Inflation applied to Original Estimated Cost; updated Project Budget \$78,169
HG-Hazleh-002	Jeff Davis	1	PI-0018639	Hazlehurst-Burketts Ferry Rd	\$82,204	\$96,208	\$92,237	\$3,971	No	Inflation applied to Original Estimated Cost; updated Project Budget \$96,208
HG-Hazleh-003	Jeff Davis	1	PI-0018640	Hazlehurst-South Williams St	\$66,791	\$78,169	\$74,943	\$3,226	No	Inflation applied to Original Estimated Cost; updated Project Budget \$78,169
HG-Hazleh-004	Jeff Davis	1	PI-0018641	Hazlehurst-Hatten Still Rd	\$172,116	\$201,436	\$193,122	\$8,314	No	Inflation applied to Original Estimated Cost; updated Project Budget \$201,436
HG-Hazleh-005	Jeff Davis	1	PI-0018642	Hazlehurst-S Miller St	\$82,204	\$96,208	\$92,237	\$3,971	No	Inflation applied to Original Estimated Cost; updated Project Budget \$96,208
HG-Hazleh-006	Jeff Davis	1	PI-0018643	Hazlehurst-North Miller St	\$154,133	\$180,390	\$172,944	\$7,446	No	Inflation applied to Original Estimated Cost; updated Project Budget \$180,390
HG-Johnso-001	Johnson	1	PI-0018655	Johnson-Tuckers Grove Church Rd	\$859,375	\$859,375	\$7,500	\$214,938	No	N/A
HG-Johnso-002	Johnson	1	PI-0018656	Johnson-Donovan-Harrison Rd	\$281,546	\$281,546	\$0	\$5,000	No	N/A
HG-Johnso-005	Johnson	1	PI-0018658	Johnson-Price Williams Rd	\$62,666	\$62,666	\$0	\$1,450	No	N/A
HG-Adrian-001	Johnson	1	PI-0018659	Adrian-Mill St	\$68,332	\$68,332	\$0	\$0	No	N/A
HG-Adrian-002	Johnson	1	PI-0018660	Adrian-James St	\$85,000	\$85,000	\$0	\$0	No	N/A
HG-Kite-001	Johnson	1	PI-0018663	Kite-SR 57-Sidewalks	\$35,000	\$85,000	\$0	\$0	Yes	GDOT is actively managing the design phase of this project to reduce costs and control cost variance. Inflation also applied to Original Estimated Cost.
HG-Wright-001	Johnson	1	PI-0018666	Wrightsville-E Trilby St	\$93,957	\$93,957	\$0	\$2,500	No	N/A
HG-Wright-002	Johnson	1	PI-0018667	Wrightsville-Lakeside Dr	\$33,909	\$33,909	\$0	\$1,000	No	N/A
HG-Wright-003	Johnson	1	PI-0018668	Wrightsville-Chadwick Dr-Turn Lane	\$183,829	\$183,829	\$0	\$12,500	No	N/A
HG-Wright-004	Johnson	1	PI-0018669	Wrightsville-Donovan-Harrison Rd	\$166,156	\$166,156	\$0	\$2,500	No	N/A
HG-Lauren-001	Laurens	1	PI-0018684	Laurens-Old Hawkinsville Rd-W Blackshear Ferry Rd-Shoulder Widening	\$1,848,216	\$1,848,216	\$1,848,216	\$0	No	N/A
HG-Lauren-002	Laurens	1	PI-0018686	Laurens-Honeysuckle Rd	\$375,000	\$253,345	\$253,345	\$0	No	N/A
HG-Lauren-003	Laurens	1	PI-0018687	Laurens-Brewton Lovett Rd-Shoulder Widening	\$1,482,000	\$1,472,839	\$1,472,839	\$0	No	N/A
HG-Cadwel-001	Laurens	1	PI-0018691	Cadwell-Coleman St-Sidewalks	\$60,992	\$60,992	\$0	\$0	No	N/A

Heart of Georgia Altamaha 2
Annual Report - TIA Funds Only
 Report covers: November 15, 2024 - November 17, 2025

Project ID	County	Band	GDOT ID	Description	Original Estimated Cost	Current Estimated Cost	Prior Years	Current Year	Corrective Action Required?	Comments
HG-Cadwel-002	Laurens	1	PI-0018692	Cadwell-Walnut St-Sidewalks	\$34,558	\$34,558	\$0	\$0	No	N/A
HG-Cadwel-003	Laurens	1	PI-0018693	Cadwell-Snowhill St-Sidewalks	\$15,167	\$15,167	\$0	\$0	No	N/A
HG-Dexter-001	Laurens	1	PI-0018695	Dexter-Cemetery Rd	\$26,896	\$26,896	\$0	\$0	No	N/A
HG-Dexter-002	Laurens	1	PI-0018696	Dexter-Pineway Dr	\$52,600	\$52,600	\$0	\$0	No	N/A
HG-Dublin-003	Laurens	1	PI-0018700	Dublin-Claxton Dairy Rd-Roundabout	\$2,750,000	\$2,825,400	\$144,725	\$251,321	No	Inflation applied to Original Estimated Cost; updated Project Budget \$2,825,400
HG-Dudley-001	Laurens	1	PI-0018704	Dudley-Railroad St-4th St	\$104,167	\$104,167	\$0	\$0	No	N/A
HG-East D-001	Laurens	1	PI-0018713	East Dublin-Nobles St	\$11,945	\$11,945	\$0	\$0	No	N/A
HG-East D-002	Laurens	1	PI-0018714	East Dublin-Shady Lane	\$18,650	\$18,650	\$0	\$0	No	N/A
HG-East D-003	Laurens	1	PI-0018715	East Dublin-Daniels St	\$8,323	\$8,323	\$0	\$0	No	N/A
HG-East D-004	Laurens	1	PI-0018716	East Dublin-Lisa St	\$8,991	\$8,991	\$0	\$0	No	N/A
HG-East D-005	Laurens	1	PI-0018717	East Dublin-Hill St	\$11,560	\$11,560	\$0	\$0	No	N/A
HG-East D-006	Laurens	1	PI-0018718	East Dublin-Hawkway Dr	\$34,166	\$34,166	\$0	\$0	No	N/A
HG-East D-007	Laurens	1	PI-0018719	East Dublin-Merlin Dr	\$11,046	\$11,046	\$0	\$0	No	N/A
HG-East D-008	Laurens	1	PI-0018720	East Dublin-Williams St	\$16,184	\$16,184	\$0	\$0	No	N/A
HG-East D-009	Laurens	1	PI-0018721	East Dublin-Carroll Dr	\$43,902	\$43,902	\$0	\$0	No	N/A
HG-East D-010	Laurens	1	PI-0018722	East Dublin-Allen Way	\$13,101	\$13,101	\$0	\$0	No	N/A
HG-East D-011	Laurens	1	PI-0018723	East Dublin-Clover St	\$43,928	\$43,928	\$0	\$0	No	N/A
HG-Rentz-001	Laurens	1	PI-0018734	Rentz-Rentz Dexter Rd	\$40,691	\$29,380	\$29,458	(\$78)	No	N/A
HG-Rentz-002	Laurens	1	PI-0018735	Rentz-Church St	\$92,480	\$46,047	\$46,047	\$0	No	N/A
HG-Lauren-012	Laurens	1	PI-262027-	SR 31-US 441 from S of SR 117 to I-16	\$21,444,230	\$21,444,230	\$0	\$0	No	Blended Project (State Funds) - Total Project Cost \$50,689,935
HG-Lauren-009	Laurens-Johnson-Washington	1	PI-0018685	Laurens-Buckeye Rd-Shoulder Widening	\$3,631,215	\$3,631,215	\$0	\$2,822,617	No	N/A
HG-Montgo-001	Montgomery	1	PI-0018736	Montgomery-Sawmill Rd	\$981,254	\$1,142,691	\$5,298	\$1,072,196	No	Inflation applied to Original Estimated Cost; updated Project Budget \$1,142,691
HG-Ailey-001	Montgomery	1	PI-0018738	Ailey-Martin Luther King Jr	\$228,241	\$279,401	\$0	\$279,383	No	Inflation applied to Original Estimated Cost; updated Project Budget \$279,401
HG-Alston-001	Montgomery	1	PI-0018739	Alston-Wilkes Circle	\$184,896	\$184,896	\$0	\$4,500	No	N/A
HG-Higgst-001	Montgomery	1	PI-0018740	Higgston-Sawmill Rd	\$152,993	\$178,164	\$0	\$178,115	No	Inflation applied to Original Estimated Cost; updated Project Budget \$178,164
HG-Mount -001	Montgomery	1	PI-0018741	Mount Vernon-E Broad St	\$49,631	\$49,579	\$49,579	\$0	No	N/A
HG-Mount -002	Montgomery	1	PI-0018742	Mount Vernon-S Washington St	\$121,796	\$120,947	\$120,947	\$0	No	N/A
HG-Mount -003	Montgomery	1	PI-0018743	Mount Vernon-W Underwood St	\$28,286	\$27,941	\$27,941	\$0	No	N/A
HG-Mount -004	Montgomery	1	PI-0018744	Mount Vernon-W Mckinnon St	\$119,380	\$117,983	\$117,983	\$0	No	N/A
HG-Mount -005	Montgomery	1	PI-0018745	Mount Vernon-W Wooten St	\$71,330	\$70,454	\$70,454	\$0	No	N/A
HG-Tarryt-001	Montgomery	1	PI-0018760	Tarrytown-4th St	\$53,430	\$65,210	\$0	\$65,210	No	Inflation applied to Original Estimated Cost; updated Project Budget \$65,210
HG-Uvalda-001	Montgomery	1	PI-0018761	Uvalda-E Oak St	\$260,417	\$260,417	\$0	\$10,756	No	N/A
HG-Tattna-001	Tattall	1	PI-0018763	Tattall-Baxter Durrence Rd	\$1,556,702	\$1,724,867	\$1,724,867	\$0	No	Inflation applied to Original Estimated Cost; updated Project Budget \$1,724,867
HG-Tattna-002	Tattall	1	PI-0018764	Tattall-Harmony Church Rd	\$703,501	\$736,940	\$186,581	\$550,359	No	Inflation applied to Original Estimated Cost; updated Project Budget \$736,940
HG-Tattna-003	Tattall	1	PI-0018765	Tattall-Loves Chapel Rd	\$671,304	\$701,742	\$168,806	\$532,937	No	Inflation applied to Original Estimated Cost; updated Project Budget \$701,742
HG-Cobbto-001	Tattall	1	PI-0018768	Cobbtown-Main St-Drainage Improvements	\$130,000	\$164,044	\$0	\$0	No	Inflation applied to Original Estimated Cost; updated Project Budget \$164,044
HG-Cobbto-002	Tattall	1	PI-0018769	Cobbtown-Main St-Sidewalks	\$26,722	\$33,720	\$0	\$0	No	Inflation applied to Original Estimated Cost; updated Project Budget \$33,720
HG-Collin-001	Tattall	1	PI-0018770	Collins-SR 292-Drainage Improvements	\$264,000	\$333,136	\$0	\$0	No	Inflation applied to Original Estimated Cost; updated Project Budget \$333,136
HG-Glennv-001	Tattall	1	PI-0018780	Glennville-Hencart Rd West	\$105,270	\$116,406	\$116,406	\$0	No	Inflation applied to Original Estimated Cost; updated Project Budget \$116,406
HG-Glennv-002	Tattall	1	PI-0018781	Glennville-Seckinger St	\$11,220	\$12,365	\$12,365	\$0	No	Inflation applied to Original Estimated Cost; updated Project Budget \$12,365
HG-Glennv-003	Tattall	1	PI-0018782	Glennville-Gross St	\$33,660	\$37,715	\$37,715	\$0	No	Inflation applied to Original Estimated Cost; updated Project Budget \$37,715
HG-Glennv-004	Tattall	1	PI-0018783	Glennville-RUShing St	\$109,670	\$121,119	\$121,119	\$0	No	Inflation applied to Original Estimated Cost; updated Project Budget \$121,119
HG-Glennv-005	Tattall	1	PI-0018784	Glennville-Georgia Ave	\$12,430	\$13,690	\$13,690	\$0	No	Inflation applied to Original Estimated Cost; updated Project Budget \$13,690
HG-Glennv-006	Tattall	1	PI-0018785	Glennville-Virginia Ave	\$12,430	\$13,635	\$13,635	\$0	No	Inflation applied to Original Estimated Cost; updated Project Budget \$13,635
HG-Glennv-007	Tattall	1	PI-0018786	Glennville-Boyd St	\$13,090	\$14,467	\$14,467	\$0	No	Inflation applied to Original Estimated Cost; updated Project Budget \$14,467
HG-Glennv-008	Tattall	1	PI-0018787	Glennville-Bolton St	\$49,361	\$55,338	\$55,338	\$0	No	Inflation applied to Original Estimated Cost; updated Project Budget \$55,338
HG-Glennv-009	Tattall	1	PI-0018788	Glennville-Dogwood St	\$26,950	\$29,749	\$29,749	\$0	No	Inflation applied to Original Estimated Cost; updated Project Budget \$29,749

Heart of Georgia Altamaha 2
Annual Report - TIA Funds Only
 Report covers: November 15, 2024 - November 17, 2025

Project ID	County	Band	GDOT ID	Description	Original Estimated Cost	Current Estimated Cost	Prior Years	Current Year	Corrective Action Required?	Comments
HG-Glennv-011	Tattnall	1	PI-0018789	Glennville-Butler St	\$31,790	\$35,074	\$35,074	\$0	No	Inflation applied to Original Estimated Cost; updated Project Budget \$35,074
HG-Glennv-012	Tattnall	1	PI-0018790	Glennville-Abbie Ln	\$70,840	\$78,187	\$78,187	\$0	No	Inflation applied to Original Estimated Cost; updated Project Budget \$78,187
HG-Glennv-013	Tattnall	1	PI-0018791	Glennville-Jay St	\$59,290	\$65,401	\$65,401	\$0	No	Inflation applied to Original Estimated Cost; updated Project Budget \$65,401
HG-Manass-002	Tattnall	1	PI-0018807	Manassas-Henry St	\$38,533	\$40,337	\$40,337	\$0	No	Inflation applied to Original Estimated Cost; updated Project Budget \$40,337
HG-Reidsv-001	Tattnall	1	PI-0018808	Reidsville-Alliance St	\$90,525	\$111,786	\$0	\$8,725	No	Inflation applied to Original Estimated Cost; updated Project Budget \$111,786
HG-Reidsv-002	Tattnall	1	PI-0018809	Reidsville-Willis Ln	\$83,622	\$103,262	\$0	\$8,060	No	Inflation applied to Original Estimated Cost; updated Project Budget \$103,262
HG-Reidsv-003	Tattnall	1	PI-0018810	Reidsville-Chandler Ave	\$114,989	\$141,996	\$0	\$11,083	No	Inflation applied to Original Estimated Cost; updated Project Budget \$141,996
HG-Reidsv-004	Tattnall	1	PI-0018811	Reidsville-Roberta St	\$140,161	\$173,080	\$0	\$13,509	No	Inflation applied to Original Estimated Cost; updated Project Budget \$173,080
HG-Milan-001	Telfair	1	PI-0018532	Milan-Pickerton St-Sidewalks	\$80,627	\$80,627	\$0	\$0	No	N/A
HG-Milan-002	Telfair	1	PI-0018533	Milan-Cobb St	\$23,585	\$23,585	\$0	\$0	No	N/A
HG-Telfai-001	Telfair	1	PI-0018814	Telfair-Jackson Lane-Studstill Lane-Spring Ave	\$214,842	\$263,870	\$0	\$142,884	No	Inflation applied to Original Estimated Cost; updated Project Budget \$263,870
HG-Telfai-002	Telfair	1	PI-0018815	Telfair-Cedar Park Rd	\$129,630	\$159,212	\$0	\$101,558	No	Inflation applied to Original Estimated Cost; updated Project Budget \$159,212
HG-Telfai-004	Telfair	1	PI-0018819	Telfair-Long Bridge Rd	\$400,000	\$491,283	\$0	\$476,307	No	Inflation applied to Original Estimated Cost; updated Project Budget \$491,283
HG-Lumber-001	Telfair	1	PI-0018822	Lumber City-E Boyd St	\$12,276	\$12,276	\$0	\$0	No	N/A
HG-Lumber-002	Telfair	1	PI-0018823	Lumber City-Reynolds St	\$12,277	\$12,277	\$0	\$0	No	N/A
HG-Lumber-003	Telfair	1	PI-0018824	Lumber City-Washington St	\$10,608	\$10,608	\$0	\$0	No	N/A
HG-Lumber-004	Telfair	1	PI-0018825	Lumber City-W Boyd St	\$27,677	\$27,677	\$0	\$0	No	N/A
HG-Lumber-005	Telfair	1	PI-0018826	Lumber City-N Johnson St (McCleod St to Cheney St)	\$17,760	\$17,760	\$0	\$0	No	N/A
HG-Lumber-006	Telfair	1	PI-0018827	Lumber City-Industrial Blvd	\$109,935	\$109,935	\$0	\$0	No	N/A
HG-Lumber-007	Telfair	1	PI-0018828	Lumber City-Victoria St	\$21,065	\$21,065	\$0	\$0	No	N/A
HG-Lumber-008	Telfair	1	PI-0018829	Lumber City-Oak St	\$10,147	\$10,147	\$0	\$0	No	N/A
HG-McRae-001	Telfair	1	PI-0018841	Mcrae-Helena-1st Ave-Intersection Improvements	\$600,000	\$600,000	\$0	\$16,470	No	N/A
HG-McRae-009	Telfair	1	PI-0018847	Mcrae-Helena-Poplar St	\$130,524	\$123,344	\$77,776	\$45,569	No	N/A
HG-McRae-010	Telfair	1	PI-0018848	McRae-Helena-6th St (Albany Ave to Lenox Ave)	\$160,299	\$151,482	\$95,518	\$55,964	No	N/A
HG-McRae-011	Telfair	1	PI-0018849	Mcrae-Helena-5th St	\$62,501	\$59,063	\$37,243	\$21,820	No	N/A
HG-McRae-012	Telfair	1	PI-0018850	Mcrae-Helena-4th St	\$150,108	\$150,108	\$133,549	\$16,559	No	N/A
HG-McRae-014	Telfair	1	PI-0018851	Mcrae-Helena-US 341-SR 27-Sidewalks	\$154,569	\$146,067	\$92,103	\$53,963	No	N/A
HG-McRae-015	Telfair	1	PI-0018852	Mcrae-Helena-3rd Ave & Graham St-Sidewalks	\$199,238	\$188,279	\$118,720	\$69,558	No	N/A
HG-McRae-016	Telfair	1	PI-0018853	Mcrae-Helena-Telfair Ave-Sidewalks	\$34,020	\$32,149	\$20,272	\$11,877	No	N/A
HG-McRae-017	Telfair	1	PI-0018854	Mcrae-Helena-Pine St-Sidewalks	\$111,132	\$105,019	\$66,220	\$38,799	No	N/A
HG-McRae-018	Telfair	1	PI-0018855	Mcrae-Helena-Parsonage St-Sidewalks	\$162,864	\$153,906	\$97,046	\$56,859	No	N/A
HG-Scotia-001	Telfair	1	PI-0018857	Scotland-Oak Ridge Rd	\$70,443	\$70,443	\$0	\$0	No	N/A
HG-Toombs-001	Toombs	1	PI-0018860	Toombs-Cedar Crossing-Alston Rd-Shoulder Widening	\$933,854	\$933,854	\$0	\$578,008	No	N/A
HG-Toombs-002	Toombs	1	PI-0018862	Toombs-Old Normantown Rd-Shoulder Widening	\$1,631,155	\$1,631,155	\$0	\$1,009,602	No	N/A
HG-Lyons-001	Toombs	1	PI-0018865	Lyons-City Parking Lot	\$100,000	\$119,695	\$20,364	\$99,331	No	Inflation applied to Original Estimated Cost; updated Project Budget \$119,695
HG-Lyons-002	Toombs	1	PI-0018866	Lyons-E Oglethorpe Ave	\$49,014	\$58,667	\$50,725	\$7,942	No	Inflation applied to Original Estimated Cost; updated Project Budget \$58,667
HG-Lyons-007	Toombs	1	PI-0018867	Lyons-4th Ave	\$11,611	\$13,898	\$12,017	\$1,881	No	Inflation applied to Original Estimated Cost; updated Project Budget \$13,898
HG-Lyons-008	Toombs	1	PI-0018868	Lyons-3rd Ave	\$11,021	\$13,192	\$11,406	\$1,786	No	Inflation applied to Original Estimated Cost; updated Project Budget \$13,192
HG-Lyons-009	Toombs	1	PI-0018869	Lyons-Collins St	\$46,600	\$55,778	\$48,227	\$7,551	No	Inflation applied to Original Estimated Cost; updated Project Budget \$55,778
HG-Lyons-010	Toombs	1	PI-0018870	Lyons-2nd Ave	\$34,038	\$40,742	\$35,227	\$5,515	No	Inflation applied to Original Estimated Cost; updated Project Budget \$40,742
HG-Lyons-011	Toombs	1	PI-0018871	Lyons-Mary St	\$53,536	\$64,080	\$55,405	\$8,675	No	Inflation applied to Original Estimated Cost; updated Project Budget \$64,080
HG-Lyons-016	Toombs	1	PI-0018872	Lyons-City Wide Striping	\$26,515	\$31,737	\$25,482	\$6,255	No	Inflation applied to Original Estimated Cost; updated Project Budget \$31,737
HG-Vidali-001	Toombs	1	PI-0018889	Vidalia-Stockyard Rd Extension-New Construction	\$965,700	\$1,186,079	\$54,044	\$36,803	No	Inflation applied to Original Estimated Cost; updated Project Budget \$1,186,079
HG-Vidali-003	Toombs	1	PI-0018890	Vidalia-Mlk Blvd	\$41,480	\$41,480	\$41,480	\$0	No	N/A
HG-Vidali-004	Toombs	1	PI-0018891	Vidalia-W 5th St	\$62,676	\$62,676	\$62,676	\$0	No	N/A
HG-Vidali-005	Toombs	1	PI-0018892	Vidalia-Mclendon Rd	\$47,262	\$47,262	\$47,262	\$0	No	N/A
HG-Vidali-006	Toombs	1	PI-0018893	Vidalia-Maple Dr	\$186,953	\$186,953	\$186,953	\$0	No	N/A

Heart of Georgia Altamaha 2
Annual Report - TIA Funds Only
 Report covers: November 15, 2024 - November 17, 2025

Project ID	County	Band	GDOT ID	Description	Original Estimated Cost	Current Estimated Cost	Prior Years	Current Year	Corrective Action Required?	Comments
HG-Vidali-007	Toombs	1	PI-0018894	Vidalia-Mathews Industrial Circle	\$67,919	\$67,919	\$67,919	\$0	No	N/A
HG-Vidali-008	Toombs	1	PI-0018895	Vidalia-W Oxley Dr	\$70,751	\$70,751	\$70,751	\$0	No	N/A
HG-Vidali-009	Toombs	1	PI-0018896	Vidalia-Chastain St	\$31,520	\$31,520	\$31,520	\$0	No	N/A
HG-Vidali-010	Toombs	1	PI-0018897	Vidalia-Page St	\$14,643	\$14,643	\$14,643	\$0	No	N/A
HG-Treutl-001	Treutlen	1	PI-0018931	Treutlen-Orianna Rd	\$419,650	\$502,970	\$0	\$502,970	No	Inflation applied to Original Estimated Cost; updated Project Budget \$502,970
HG-Treutl-002	Treutlen	1	PI-0018932	Treutlen-Norristown Rd	\$467,610	\$561,104	\$0	\$561,104	No	Inflation applied to Original Estimated Cost; updated Project Budget \$561,104
HG-Sopert-001	Treutlen	1	PI-0018936	Soperton-Evans St	\$400,000	\$400,000	\$21,057	\$43,827	No	N/A
HG-Wayne-001	Wayne	1	PI-0018940	Sunset Blvd-Widening	\$4,000,000	\$4,052,134	\$379,899	\$33,328	No	Inflation applied to Original Estimated Cost; updated Project Budget \$4,052,134
HG-Wayne-002	Wayne	1	PI-0018941	New Industrial Park Rd	\$2,023,600	\$2,313,770	\$129,378	\$1,581,841	No	Inflation applied to Original Estimated Cost; updated Project Budget \$2,313,770
HG-Wayne-101	Wayne	1	PI-0018944	Wayne-Oglethorpe Rd-Shoulder Widening	\$1,770,000	\$1,950,000	\$0	\$1,164,081	No	Inflation applied to Original Estimated Cost; updated Project Budget \$1,950,000
HG-Wayne-102	Wayne	1	PI-0018945	Wayne-Tank Rd-Shoulder Widening	\$1,750,000	\$1,950,000	\$0	\$544,359	No	Inflation applied to Original Estimated Cost; updated Project Budget \$1,950,000
HG-Jesup-001	Wayne	1	PI-0018949	Jesup-S Macon St Extension	\$1,900,000	\$3,017,669	\$491,080	\$1,762,995	Yes	GDOT is actively managing the construction phase of this project to reduce costs and control cost variance. Inflation also applied to Original Estimated Cost.
HG-Jesup-003	Wayne	1	PI-0018951	Jesup-Great Southern Way-Widening	\$234,991	\$234,991	\$0	\$62	No	N/A
HG-Jesup-007	Wayne	1	PI-0018954	Jesup-Cherry St (Brunswick St to Pine St)	\$240,000	\$293,973	\$0	\$0	No	Inflation applied to Original Estimated Cost; updated Project Budget \$293,973
HG-Jesup-008	Wayne	1	PI-0018955	Jesup-Cherry St (US 84 to US 341)	\$322,216	\$394,679	\$0	\$0	No	Inflation applied to Original Estimated Cost; updated Project Budget \$394,679
HG-Odum-001	Wayne	1	PI-0018957	Odum-Roberson Rd	\$52,097	\$61,277	\$61,277	\$0	No	Inflation applied to Original Estimated Cost; updated Project Budget \$61,277
HG-Odum-002	Wayne	1	PI-0018958	Odum-Carter St	\$40,740	\$47,919	\$47,919	\$0	No	Inflation applied to Original Estimated Cost; updated Project Budget \$47,919
HG-Odum-004	Wayne	1	PI-0018959	Odum-E Railroad St	\$94,391	\$106,844	\$106,844	\$0	No	Inflation applied to Original Estimated Cost; updated Project Budget \$106,844
HG-Odum-007	Wayne	1	PI-0018960	Odum-First Lane	\$11,400	\$13,409	\$13,409	\$0	No	Inflation applied to Original Estimated Cost; updated Project Budget \$13,409
HG-Screve-001	Wayne	1	PI-0018961	Screven-Florie St	\$31,000	\$37,291	\$0	\$37,291	No	Inflation applied to Original Estimated Cost; updated Project Budget \$37,291
HG-Screve-002	Wayne	1	PI-0018962	Screven-Martha St	\$109,435	\$131,644	\$0	\$131,644	No	Inflation applied to Original Estimated Cost; updated Project Budget \$131,644
HG-Screve-005	Wayne	1	PI-0018964	Screven-Brown St	\$57,000	\$68,568	\$0	\$68,568	No	Inflation applied to Original Estimated Cost; updated Project Budget \$68,568
HG-Wheele-001	Wheeler	1	PI-0018965	Wheeler-Springhill Rd-Sandpit Rd	\$2,124,954	\$2,124,954	\$0	\$1,918,664	No	N/A
HG-Alamo-001	Wheeler	1	PI-0018966	Alamo-N Pine St	\$48,809	\$48,809	\$0	\$37,120	No	N/A
HG-Alamo-003	Wheeler	1	PI-0018968	Alamo-S Broad St	\$189,840	\$189,840	\$0	\$130,672	No	N/A
HG-Alamo-004	Wheeler	1	PI-0018969	Alamo-N Jefferson St	\$48,090	\$48,090	\$0	\$39,003	No	N/A
HG-Alamo-006	Wheeler	1	PI-0018971	Alamo-E Railroad St-Sidewalks	\$120,000	\$120,000	\$0	\$85,287	No	N/A
HG-Alamo-007	Wheeler	1	PI-0018972	Alamo-Stubbs St	\$52,500	\$52,500	\$0	\$23,580	No	N/A
HG-Alamo-009	Wheeler	1	PI-0018973	Alamo-Mcrae St	\$106,000	\$106,000	\$0	\$84,021	No	N/A
HG-Glenwo-001	Wheeler	1	PI-0018976	Glenwood-N 5th St-Sidewalks	\$212,993	\$212,993	\$0	\$9,226	No	N/A
HG-Wilcox-001	Wilcox	1	PI-0018977	Wilcox-Cemetery Rd	\$1,052,000	\$1,052,000	\$0	\$0	No	N/A
HG-Abbevi-001	Wilcox	1	PI-0018979	Abbeville-Bowen St	\$120,000	\$120,000	\$0	\$0	No	N/A
HG-Abbevi-004	Wilcox	1	PI-0018982	Abbeville-Industrial Dr	\$123,000	\$123,000	\$0	\$0	No	N/A
HG-Abbevi-005	Wilcox	1	PI-0018983	Abbeville-Poor Robin Rd-Shoulder Widening	\$290,000	\$290,000	\$0	\$0	No	N/A
HG-Abbevi-009	Wilcox	1	PI-0018987	Abbeville-S Church St	\$30,441	\$30,441	\$0	\$0	No	N/A
HG-Abbevi-011	Wilcox	1	PI-0018988	Abbeville-E Monroe St	\$15,000	\$15,000	\$0	\$0	No	N/A
HG-Abbevi-014	Wilcox	1	PI-0018991	Abbeville-W Monroe St	\$10,000	\$10,000	\$0	\$0	No	N/A
HG-Pinevi-001	Wilcox	1	PI-0018992	Pineview-S Landline Rd	\$126,000	\$126,000	\$0	\$0	No	N/A
HG-Pinevi-002	Wilcox	1	PI-0018993	Pineview-Mt Pleasant Church Rd	\$96,000	\$96,000	\$0	\$0	No	N/A
HG-Pitts-001	Wilcox	1	PI-0018994	Pitts-7th St	\$60,000	\$60,000	\$0	\$0	No	N/A
HG-Pitts-003	Wilcox	1	PI-0018995	Pitts-10th St	\$26,500	\$26,500	\$0	\$0	No	N/A
HG-Pitts-004	Wilcox	1	PI-0018996	Pitts-Pine City Church Rd	\$30,000	\$30,000	\$0	\$0	No	N/A
HG-Rochel-001	Wilcox	1	PI-0018997	Rochelle-7th Ave-Sidewalks	\$165,100	\$165,100	\$0	\$0	No	N/A
HG-Rochel-002	Wilcox	1	PI-0018998	Rochelle-Ashley St-Gordon St-1st Ave-5th Ave-Sidewalks	\$40,000	\$40,000	\$0	\$0	No	N/A
HG-Rochel-003	Wilcox	1	PI-0018999	Rochelle-Dykes Ave	\$53,000	\$49,995	\$49,995	\$0	No	N/A
HG-Rochel-004	Wilcox	1	PI-0019000	Rochelle-Bessie Ave	\$26,500	\$22,432	\$22,432	\$0	No	N/A
HG-Applin-002	Appling	2	PI-0018429	Appling-Satilla Church Rd	\$1,606,460	\$1,900,000	\$0	\$188,371	No	Inflation applied to Original Estimated Cost; updated Project Budget \$1,900,000
HG-Applin-004	Appling	2	PI-0018431	Appling-Ten Mile Rd-Phase 2	\$1,401,306	\$1,600,000	\$0	\$428,970	No	Inflation applied to Original Estimated Cost; updated Project Budget \$1,600,000
HG-Baxley-005	Appling	2	PI-0018436	Baxley-Beach Rd	\$116,800	\$116,800	\$0	\$0	No	N/A
HG-Baxley-006	Appling	2	PI-0018437	Baxley-E tollison St	\$56,100	\$56,100	\$0	\$0	No	N/A

Heart of Georgia Altamaha 2
Annual Report - TIA Funds Only
 Report covers: November 15, 2024 - November 17, 2025

Project ID	County	Band	GDOT ID	Description	Original Estimated Cost	Current Estimated Cost	Prior Years	Current Year	Corrective Action Required?	Comments
HG-Baxley-007	Appling	2	PI-0018438	Baxley-Luckie St	\$100,100	\$100,100	\$0	\$0	No	N/A
HG-Baxley-008	Appling	2	PI-0018439	Baxley-N Beach St	\$64,000	\$64,000	\$0	\$0	No	N/A
HG-Baxley-009	Appling	2	PI-0018440	Baxley-N Main St	\$184,300	\$184,300	\$0	\$0	No	N/A
HG-Baxley-010	Appling	2	PI-0018451	Baxley-Robin St	\$45,700	\$45,700	\$0	\$0	No	N/A
HG-Surren-001	Appling	2	PI-0018452	Surrency-Main St-Drainage Improvements	\$79,679	\$79,679	\$0	\$0	No	N/A
HG-Bleckl-002	Bleckley	2	PI-0018454	Bleckley-Brodhead Rd (Starling Rd to Longstreet Rd)	\$1,000,000	\$1,000,000	\$121,331	\$24,547	No	N/A
HG-Bleckl-003	Bleckley	2	PI-0018455	Bleckley-Brodhead Rd (Longstreet Rd to SR 112)	\$1,140,000	\$1,140,000	\$121,925	\$24,558	No	N/A
HG-Cochra-002	Bleckley	2	PI-0018460	Cochran-SR 87-Sidewalks	\$397,722	\$397,722	\$0	\$0	No	N/A
HG-Candle-002	Candler	2	PI-0018462	Candler-Piney Grove Rd	\$372,113	\$372,113	\$0	\$0	No	N/A
HG-Candle-003	Candler	2	PI-0018463	Candler-Lake Church Rd	\$531,238	\$657,786	\$0	\$0	No	Inflation applied to Original Estimated Cost; updated Project Budget \$657,786
HG-Metter-009	Candler	2	PI-0018481	Metter-Ruby St-Drainage Improvements	\$100,000	\$100,000	\$0	\$0	No	N/A
HG-Metter-010	Candler	2	PI-0018482	Metter-Salem Rd-Drainage Improvements	\$175,000	\$175,000	\$0	\$0	No	N/A
HG-Metter-013	Candler	2	PI-0018483	Metter-Mclean St	\$68,383	\$68,383	\$0	\$0	No	N/A
HG-Metter-014	Candler	2	PI-0018484	Metter-Franklin Dr	\$84,281	\$84,281	\$0	\$0	No	N/A
HG-Metter-015	Candler	2	PI-0018485	Metter-Addlestone Dr	\$22,932	\$22,932	\$0	\$0	No	N/A
HG-Metter-016	Candler	2	PI-0018486	Metter-Aline Ave	\$100,234	\$100,234	\$0	\$0	No	N/A
HG-Metter-017	Candler	2	PI-0018487	Metter-Airport Rd	\$87,775	\$87,775	\$0	\$0	No	N/A
HG-Metter-018	Candler	2	PI-0018488	Metter-N & S Daughtry St	\$34,193	\$34,193	\$0	\$0	No	N/A
HG-Dodge-002	Dodge	2	PI-0018490	Dodge-Glyen Hickman Rd	\$393,673	\$393,673	\$0	\$0	No	N/A
HG-Dodge-003	Dodge	2	PI-0018491	Dodge-Wpa Rd	\$949,881	\$949,881	\$0	\$0	No	N/A
HG-Dodge-004	Dodge	2	PI-0018492	Dodge-Reedy Branch Rd (SR 46 to W of Pete Sapp Rd)	\$342,909	\$342,909	\$0	\$0	No	N/A
HG-Dodge-005	Dodge	2	PI-0018493	Dodge-Reedy Branch Rd (SR 46 to Reedy Branch Rd)	\$119,351	\$119,351	\$0	\$0	No	N/A
HG-Eastma-018	Dodge	2	PI-0018505	Eastman-Plaza Ave	\$100,709	\$100,709	\$0	\$0	No	N/A
HG-Eastma-019	Dodge	2	PI-0018506	Eastman-14th Ave	\$30,184	\$30,184	\$0	\$0	No	N/A
HG-Eastma-022	Dodge	2	PI-0018507	Eastman-Creekside Dr	\$58,031	\$58,031	\$0	\$0	No	N/A
HG-Eastma-023	Dodge	2	PI-0018508	Eastman-Creekview Dr	\$17,828	\$17,828	\$0	\$0	No	N/A
HG-Milan-004	Dodge	2	PI-0018528	Milan-Kendall St	\$32,165	\$32,165	\$0	\$0	No	N/A
HG-Milan-005	Dodge	2	PI-0018529	Milan-Charlton St	\$33,500	\$33,500	\$0	\$0	No	N/A
HG-Milan-006	Dodge	2	PI-0018530	Milan-Birch St	\$26,650	\$26,650	\$0	\$0	No	N/A
HG-Emanue-006	Emanuel	2	PI-0018538	Emanuel-Cow Ford Bridge Rd	\$1,525,969	\$1,525,969	\$0	\$0	No	N/A
HG-Evans-004	Evans	2	PI-0018602	Evans-Perkins Mill Rd	\$300,000	\$300,000	\$0	\$300,000	No	N/A
HG-Evans-005	Evans	2	PI-0018603	Evans-Hendrix Bridge Rd-Shoulder Widening	\$797,491	\$797,491	\$0	\$233,303	No	N/A
HG-Claxto-010	Evans	2	PI-0018614	Claxton-N Clark St	\$66,300	\$66,300	\$0	\$0	No	N/A
HG-Claxto-011	Evans	2	PI-0018615	Claxton-Park Ave	\$38,900	\$38,900	\$0	\$0	No	N/A
HG-Claxto-013	Evans	2	PI-0018617	Claxton-N River St	\$184,800	\$184,800	\$0	\$0	No	N/A
HG-Claxto-014	Evans	2	PI-0018618	Claxton-Goodae St	\$78,100	\$78,100	\$0	\$0	No	N/A
HG-Claxto-015	Evans	2	PI-0018619	Claxton-W Smith St (McLean St to S Newton St)	\$29,902	\$29,902	\$0	\$0	No	N/A
HG-Claxto-016	Evans	2	PI-0018620	Claxton-W Smith St (Spring St to McLean St)	\$40,600	\$40,600	\$0	\$0	No	N/A
HG-Claxto-017	Evans	2	PI-0018621	Claxton-Pine St	\$37,400	\$37,400	\$0	\$0	No	N/A
HG-Hazleh-007	Jeff Davis	2	PI-0018651	Hazlehurst-Mlk Jr Dr	\$102,756	\$102,756	\$0	\$0	No	N/A
HG-Hazleh-008	Jeff Davis	2	PI-0018652	Hazlehurst-W Plum St	\$32,111	\$32,111	\$0	\$0	No	N/A
HG-Hazleh-009	Jeff Davis	2	PI-0018653	Hazlehurst-Pine Forest-Charles Rogers Blvd	\$164,409	\$164,409	\$0	\$0	No	N/A
HG-Hazleh-010	Jeff Davis	2	PI-0018654	Hazlehurst-Collins St	\$120,224	\$120,224	\$0	\$0	No	N/A
HG-Wright-005	Johnson	2	PI-0018678	Wrightsville-Crawford Rd	\$100,444	\$100,444	\$0	\$0	No	N/A
HG-Wright-006	Johnson	2	PI-0018679	Wrightsville-Shurling Dr	\$51,635	\$51,635	\$0	\$0	No	N/A
HG-Wright-007	Johnson	2	PI-0018680	Wrightsville-Mlk Dr	\$40,717	\$40,717	\$0	\$0	No	N/A
HG-Lauren-011	Laurens	2	PI-0013578	SR 31-US 441 from S of SR 46 to S of SR 117	\$21,444,230	\$21,444,230	\$0	\$0	No	Blended Project (State Funds) - Total Project Cost \$123,950,323
HG-Lauren-010	Laurens	2	PI-0018681	US 441 Extension	\$1,750,000	\$1,750,000	\$0	\$0	No	N/A
HG-Lauren-004	Laurens	2	PI-0018682	Laurens-Old Macon Rd-Shoulder Widening	\$1,736,250	\$1,736,250	\$0	\$0	No	N/A
HG-Lauren-005	Laurens	2	PI-0018683	Laurens-Snellbridge Rd-Shoulder Widening	\$1,443,000	\$1,443,000	\$0	\$0	No	N/A
HG-Dublin-002	Laurens	2	PI-0018699	Dublin-Industrial Blvd-Widening	\$13,979,000	\$13,979,000	\$50,759	\$266,915	No	N/A
HG-Dudley-003	Laurens	2	PI-0018702	Dudley-First St	\$74,601	\$74,601	\$0	\$0	No	N/A
HG-Dudley-004	Laurens	2	PI-0018703	Dudley-third St	\$67,140	\$67,140	\$0	\$0	No	N/A
HG-East D-012	Laurens	2	PI-0018705	East Dublin-Forest Ave	\$16,698	\$16,698	\$0	\$0	No	N/A
HG-East D-013	Laurens	2	PI-0018706	East Dublin-Corbett St	\$21,733	\$21,733	\$0	\$0	No	N/A
HG-East D-014	Laurens	2	PI-0018707	East Dublin-Moran Rd	\$107,020	\$107,020	\$0	\$0	No	N/A
HG-East D-015	Laurens	2	PI-0018708	East Dublin-Laurel St	\$15,413	\$15,413	\$0	\$0	No	N/A
HG-East D-016	Laurens	2	PI-0018709	East Dublin-Grier St	\$10,738	\$10,738	\$0	\$0	No	N/A
HG-East D-017	Laurens	2	PI-0018710	East Dublin-Mary Dr	\$74,344	\$74,344	\$0	\$0	No	N/A
HG-East D-018	Laurens	2	PI-0018711	East Dublin-Oakwood Dr	\$29,542	\$29,542	\$0	\$0	No	N/A
HG-East D-019	Laurens	2	PI-0018712	East Dublin-Manning St	\$32,625	\$32,625	\$0	\$0	No	N/A
HG-Mount -006	Montgomery	2	PI-0018755	Mount Vernon-E Mount Vernon St	\$41,530	\$41,530	\$0	\$0	No	N/A
HG-Mount -007	Montgomery	2	PI-0018756	Mount Vernon-W Mount Vernon St	\$22,810	\$22,810	\$0	\$0	No	N/A
HG-Mount -008	Montgomery	2	PI-0018757	Mount Vernon-S Railroad Ave	\$80,591	\$80,591	\$0	\$0	No	N/A
HG-Mount -009	Montgomery	2	PI-0018758	Mount Vernon-E Jefferson St	\$14,977	\$14,977	\$0	\$0	No	N/A
HG-Mount -010	Montgomery	2	PI-0018759	Mount Vernon-N Walker St	\$45,778	\$45,778	\$0	\$0	No	N/A

Heart of Georgia Altamaha 2
Annual Report - TIA Funds Only
 Report covers: November 15, 2024 - November 17, 2025

Project ID	County	Band	GDOT ID	Description	Original Estimated Cost	Current Estimated Cost	Prior Years	Current Year	Corrective Action Required?	Comments
HG-Tattna-005	Tattnall	2	PI-0018762	Tattnall-RUSHing Boone Rd	\$1,842,448	\$1,842,448	\$0	\$0	No	N/A
HG-Glennv-010	Tattnall	2	PI-0018771	Glennville-Water St	\$50,000	\$50,000	\$0	\$0	No	N/A
HG-Glennv-014	Tattnall	2	PI-0018772	Glennville-Church Dr	\$15,070	\$15,070	\$0	\$0	No	N/A
HG-Glennv-015	Tattnall	2	PI-0018773	Glennville-Henry St	\$119,130	\$119,130	\$0	\$0	No	N/A
HG-Glennv-016	Tattnall	2	PI-0018774	Glennville-Holly St	\$16,720	\$16,720	\$0	\$0	No	N/A
HG-Glennv-017	Tattnall	2	PI-0018775	Glennville-Liberty St	\$34,760	\$34,760	\$0	\$0	No	N/A
HG-Glennv-018	Tattnall	2	PI-0018776	Glennville-Bradley St	\$100,000	\$100,000	\$0	\$0	No	N/A
HG-Glennv-019	Tattnall	2	PI-0018777	Glennville-Howard St	\$202,840	\$202,840	\$0	\$0	No	N/A
HG-Glennv-020	Tattnall	2	PI-0018778	Glennville-Marietta St	\$61,270	\$61,270	\$0	\$0	No	N/A
HG-Glennv-021	Tattnall	2	PI-0018779	Glennville-Joe C Dasher Rd	\$27,500	\$27,500	\$0	\$0	No	N/A
HG-Milan-007	Telfair	2	PI-0018531	Milan-Cherry St	\$26,650	\$26,650	\$0	\$0	No	N/A
HG-Telfai-003	Telfair	2	PI-0018816	Telfair-Milan Cemetery Rd	\$500,000	\$500,000	\$0	\$0	No	N/A
HG-Telfai-005	Telfair	2	PI-0018820	Telfair-Prison Camp Rd	\$500,000	\$500,000	\$0	\$0	No	N/A
HG-Telfai-006	Telfair	2	PI-0018821	Telfair-Powell School Rd	\$113,048	\$113,048	\$0	\$0	No	N/A
HG-McRae-008	Telfair	2	PI-0018856	Mcrae-Helena-Huckabee St-Drainage Improvements	\$538,017	\$538,017	\$0	\$0	No	N/A
HG-Toombs-003	Toombs	2	PI-0018859	Toombs-Aimwell Rd & Extension	\$863,720	\$863,720	\$0	\$0	No	N/A
HG-Lyons-017	Toombs	2	PI-0018864	Lyons-Bulldog Rd-Roundabout	\$1,385,300	\$1,385,300	\$0	\$0	No	N/A
HG-Vidali-002	Toombs	2	PI-0018873	Vidalia-Ne Main St Parking	\$198,000	\$198,000	\$0	\$0	No	N/A
HG-Vidali-011	Toombs	2	PI-0018874	Vidalia-LastahaUse Dr	\$104,167	\$104,167	\$0	\$0	No	N/A
HG-Vidali-012	Toombs	2	PI-0018875	Vidalia-S Maple Dr	\$55,673	\$55,673	\$0	\$0	No	N/A
HG-Vidali-013	Toombs	2	PI-0018876	Vidalia-Country Club Dr	\$31,683	\$31,683	\$0	\$0	No	N/A
HG-Vidali-014	Toombs	2	PI-0018877	Vidalia-Sharon Dr	\$16,646	\$16,646	\$0	\$0	No	N/A
HG-Vidali-015	Toombs	2	PI-0018878	Vidalia-Arlington Dr	\$41,377	\$41,377	\$0	\$0	No	N/A
HG-Vidali-016	Toombs	2	PI-0018879	Vidalia-2nd Ave (Broadfoot Blvd to Lively St)	\$52,353	\$52,353	\$0	\$0	No	N/A
HG-Vidali-017	Toombs	2	PI-0018880	Vidalia-City Wide Striping	\$110,000	\$110,000	\$0	\$0	No	N/A
HG-Vidali-018	Toombs	2	PI-0018881	Vidalia-Winding Circle	\$56,644	\$56,644	\$0	\$0	No	N/A
HG-Vidali-019	Toombs	2	PI-0018882	Vidalia-Washington St	\$59,881	\$59,881	\$0	\$0	No	N/A
HG-Vidali-020	Toombs	2	PI-0018883	Vidalia-W 7th St	\$67,271	\$67,271	\$0	\$0	No	N/A
HG-Vidali-021	Toombs	2	PI-0018884	Vidalia-W 2nd St	\$73,367	\$73,367	\$0	\$0	No	N/A
HG-Vidali-022	Toombs	2	PI-0018885	Vidalia-Virginia Way	\$74,652	\$74,652	\$0	\$0	No	N/A
HG-Vidali-023	Toombs	2	PI-0018886	Vidalia-Toombs St	\$59,598	\$59,598	\$0	\$0	No	N/A
HG-Vidali-025	Toombs	2	PI-0018887	Vidalia-Swift Creek Rd	\$69,206	\$69,206	\$0	\$0	No	N/A
HG-Vidali-026	Toombs	2	PI-0018888	Vidalia-Stella Ave	\$70,619	\$70,619	\$0	\$0	No	N/A
HG-Toombs-007	Toombs	2	PI-522200-	SR 4 from S of CR 386-Green Oak Rd to CR 334-Resmondo Rd	\$14,500,000	\$14,500,000	\$160,283	\$451,167	No	Blended Project - Total Project Cost \$115,637,527
HG-Treutl-003	Treutlen	2	PI-0018929	Treutlen-Cedar Grove Rd	\$455,620	\$455,620	\$0	\$0	No	N/A
HG-Treutl-005	Treutlen	2	PI-0018930	Treutlen-Holtons Chapel Rd	\$95,920	\$95,920	\$0	\$0	No	N/A
HG-Sopert-004	Treutlen	2	PI-0018933	Soperton-Sarabelle Ave	\$60,000	\$60,000	\$0	\$0	No	N/A
HG-Sopert-005	Treutlen	2	PI-0018934	Soperton-Glenn St	\$25,000	\$25,000	\$0	\$0	No	N/A
HG-Sopert-006	Treutlen	2	PI-0018935	Soperton-Manning St	\$31,500	\$31,500	\$0	\$0	No	N/A
HG-Wayne-003	Wayne	2	PI-0018939	US 301-Intersection Improvements	\$4,000,000	\$2,134,943	\$67,086	\$58,664	No	Blended Project (State Funds) - Total Project Cost \$4,134,943
HG-Wayne-103	Wayne	2	PI-0018946	Wayne-Odum Rd South-Shoulder Widening	\$1,342,519	\$1,342,519	\$0	\$0	No	N/A
HG-Wayne-104	Wayne	2	PI-0018947	Wayne-Odum-Screven Rd-Shoulder Widening	\$2,080,019	\$2,080,019	\$0	\$0	No	N/A
HG-Jesup-002	Wayne	2	PI-0018950	Jesup-Sunset Blvd-Widening	\$412,500	\$412,500	\$0	\$0	No	N/A
HG-Jesup-004	Wayne	2	PI-0018952	Jesup-S Sixth St	\$123,677	\$123,677	\$0	\$0	No	N/A
HG-Jesup-005	Wayne	2	PI-0018953	Jesup-N Fourth St-Shoulder Widening	\$280,019	\$280,019	\$0	\$0	No	N/A
HG-Jesup-006	Wayne	2	PI-0018956	Jesup-Cowboy Rd-Shoulder Widening	\$352,500	\$352,500	\$0	\$0	No	N/A
HG-Rochel-005	Wilcox	2	PI-0019004	Rochelle-Grady St	\$26,000	\$26,000	\$0	\$0	No	N/A
HG-Rochel-006	Wilcox	2	PI-0019007	Rochelle-Lee St	\$40,500	\$40,500	\$0	\$0	No	N/A
HG-Rochel-007	Wilcox	2	PI-0019008	Rochelle-4th Ave	\$57,973	\$57,973	\$0	\$0	No	N/A
HG-Rochel-008	Wilcox	2	PI-0019009	Rochelle-Herbert St	\$30,000	\$30,000	\$0	\$0	No	N/A
HG-Baxley-012	Appling	3	PI-0018441	Baxley-Glendale Ave	\$56,600	\$56,600	\$0	\$0	No	N/A
HG-Baxley-013	Appling	3	PI-0018442	Baxley-Jones St	\$100,800	\$100,800	\$0	\$0	No	N/A
HG-Baxley-014	Appling	3	PI-0018443	Baxley-Nails Ferry Rd	\$114,300	\$114,300	\$0	\$0	No	N/A
HG-Baxley-015	Appling	3	PI-0018444	Baxley-Peachtree St	\$77,700	\$77,700	\$0	\$0	No	N/A
HG-Baxley-016	Appling	3	PI-0018445	Baxley-Plier St	\$44,800	\$44,800	\$0	\$0	No	N/A
HG-Baxley-017	Appling	3	PI-0018446	Baxley-Sursson St	\$138,300	\$138,300	\$0	\$0	No	N/A
HG-Baxley-018	Appling	3	PI-0018447	Baxley-Cadillac Dr	\$77,800	\$77,800	\$0	\$0	No	N/A
HG-Baxley-019	Appling	3	PI-0018448	Baxley-Cherry St	\$53,300	\$53,300	\$0	\$0	No	N/A
HG-Baxley-020	Appling	3	PI-0018449	Baxley-Jekyll Rd	\$59,000	\$59,000	\$0	\$0	No	N/A
HG-Cochra-004	Bleckley	3	PI-0018457	Cochran-Ash St-Drainage Improvements	\$293,113	\$293,113	\$0	\$0	No	N/A
HG-Cochra-005	Bleckley	3	PI-0018458	Cochran-W Railroad Ave	\$475,324	\$475,324	\$0	\$0	No	N/A
HG-Metter-019	Candler	3	PI-0018474	Metter-Lanier St-Drainage Improvements	\$100,000	\$100,000	\$0	\$0	No	N/A
HG-Metter-020	Candler	3	PI-0018475	Metter-N & S Register St	\$46,130	\$46,130	\$0	\$0	No	N/A
HG-Metter-021	Candler	3	PI-0018476	Metter-W Lee St	\$53,543	\$53,543	\$0	\$0	No	N/A
HG-Metter-022	Candler	3	PI-0018477	Metter-Cotton Ave	\$57,292	\$57,292	\$0	\$0	No	N/A
HG-Metter-023	Candler	3	PI-0018478	Metter-Wallace St	\$39,986	\$39,986	\$0	\$0	No	N/A
HG-Metter-024	Candler	3	PI-0018479	Metter-Candler St	\$40,976	\$40,976	\$0	\$0	No	N/A
HG-Metter-025	Candler	3	PI-0018480	Metter-S Terrell St	\$86,144	\$86,144	\$0	\$0	No	N/A

Heart of Georgia Altamaha 2
Annual Report - TIA Funds Only
 Report covers: November 15, 2024 - November 17, 2025

Project ID	County	Band	GDOT ID	Description	Original Estimated Cost	Current Estimated Cost	Prior Years	Current Year	Corrective Action Required?	Comments
HG-Dodge-006	Dodge	3	PI-0018495	Dodge-Old Bethel Rd	\$560,813	\$560,813	\$0	\$0	No	N/A
HG-Dodge-007	Dodge	3	PI-0018496	Dodge-Harry Hargrove Rd	\$282,616	\$282,616	\$0	\$0	No	N/A
HG-Dodge-008	Dodge	3	PI-0018497	Dodge-Ross Stapleton Rd	\$365,640	\$365,640	\$0	\$0	No	N/A
HG-Dodge-010	Dodge	3	PI-0018498	Dodge-Pleasant Grove Church Rd	\$600,000	\$600,000	\$0	\$0	No	N/A
HG-Eastma-003	Dodge	3	PI-0018511	Eastman-Creighton St-Sidewalks	\$71,742	\$71,742	\$0	\$0	No	N/A
HG-Eastma-007	Dodge	3	PI-0018515	Eastman-3rd Ave-Sidewalks	\$168,000	\$168,000	\$0	\$0	No	N/A
HG-Eastma-008	Dodge	3	PI-0018516	Eastman-4th Ave-Sidewalks	\$168,000	\$168,000	\$0	\$0	No	N/A
HG-Eastma-010	Dodge	3	PI-0018518	Eastman-SR 117-Sidwalks (SR 46 to Page St)	\$103,051	\$103,051	\$0	\$0	No	N/A
HG-Eastma-011	Dodge	3	PI-0018519	Eastman-SR 87-SR 117-Sidwalks (SR 27BU to Legion Dr)	\$206,339	\$206,339	\$0	\$0	No	N/A
HG-Eastma-012	Dodge	3	PI-0018520	Eastman-5th Ave-Sidewalks	\$107,393	\$107,393	\$0	\$0	No	N/A
HG-Eastma-015	Dodge	3	PI-0018523	Eastman-Ogden St-Sidewalks	\$128,123	\$128,123	\$0	\$0	No	N/A
HG-Eastma-016	Dodge	3	PI-0018524	Eastman-SR 87-US 23-Sidewalks	\$70,122	\$70,122	\$0	\$0	No	N/A
HG-Eastma-017	Dodge	3	PI-0018525	Eastman-SR 27BU-Sidewalks	\$104,412	\$104,412	\$0	\$0	No	N/A
HG-Eastma-020	Dodge	3	PI-0018526	Eastman-9th Ave-Sidewalks	\$40,339	\$40,339	\$0	\$0	No	N/A
HG-Eastma-021	Dodge	3	PI-0018527	Eastman-2nd Ave-Sidewalks	\$26,691	\$26,691	\$0	\$0	No	N/A
HG-Emanuel-007	Emanuel	3	PI-0018544	Emanuel-Herndon Rd	\$1,558,668	\$1,558,668	\$0	\$0	No	N/A
HG-Oak Pa-003	Emanuel	3	PI-0018551	Oak Park-thompson St	\$21,836	\$21,836	\$0	\$0	No	N/A
HG-Oak Pa-004	Emanuel	3	PI-0018552	Oak Park-Williamson St	\$21,836	\$21,836	\$0	\$0	No	N/A
HG-Swains-021	Emanuel	3	PI-0018576	Swainsboro-Calhoun St	\$102,943	\$102,943	\$0	\$0	No	N/A
HG-Swains-022	Emanuel	3	PI-0018577	Swainsboro-Mabel Ave	\$88,370	\$88,370	\$0	\$0	No	N/A
HG-Swains-023	Emanuel	3	PI-0018578	Swainsboro-Old Nunez Rd	\$193,961	\$193,961	\$0	\$0	No	N/A
HG-Swains-024	Emanuel	3	PI-0018579	Swainsboro-Barbara Ave	\$47,011	\$47,011	\$0	\$0	No	N/A
HG-Swains-025	Emanuel	3	PI-0018580	Swainsboro-Washington Ave	\$28,000	\$28,000	\$0	\$0	No	N/A
HG-Swains-026	Emanuel	3	PI-0018581	Swainsboro-North St	\$60,487	\$60,487	\$0	\$0	No	N/A
HG-Swains-027	Emanuel	3	PI-0018582	Swainsboro-Mcleod Dr	\$37,891	\$37,891	\$0	\$0	No	N/A
HG-Swains-028	Emanuel	3	PI-0018583	Swainsboro-Golf Dr	\$78,400	\$78,400	\$0	\$0	No	N/A
HG-Swains-029	Emanuel	3	PI-0018584	Swainsboro-Gumlog Rd	\$177,800	\$177,800	\$0	\$0	No	N/A
HG-Swains-031	Emanuel	3	PI-0018586	Swainsboro-Airport Tarmac	\$213,889	\$213,889	\$0	\$0	No	N/A
HG-Swains-033	Emanuel	3	PI-0018587	Swainsboro-Margaret Blvd	\$53,200	\$53,200	\$0	\$0	No	N/A
HG-Swains-034	Emanuel	3	PI-0018588	Swainsboro-Herrington St	\$44,800	\$44,800	\$0	\$0	No	N/A
HG-Swains-036	Emanuel	3	PI-0018589	Swainsboro-Longview Rd	\$252,265	\$252,265	\$0	\$0	No	N/A
HG-Swains-038	Emanuel	3	PI-0018590	Swainsboro-Cowart St	\$15,400	\$15,400	\$0	\$0	No	N/A
HG-Swains-039	Emanuel	3	PI-0018591	Swainsboro-Booker St	\$25,200	\$25,200	\$0	\$0	No	N/A
HG-Evans-006	Evans	3	PI-0018601	Evans-Perry Rd-Shoulder Widening	\$937,500	\$937,500	\$0	\$11,245	No	N/A
HG-Claxto-004	Evans	3	PI-0018608	Claxton-E Smith St	\$30,100	\$30,100	\$0	\$0	No	N/A
HG-Claxto-006	Evans	3	PI-0018610	Claxton-Gilmore St	\$19,300	\$19,300	\$0	\$0	No	N/A
HG-Daisy-002	Evans	3	PI-0018623	Daisy-E Railroad St	\$17,533	\$17,533	\$0	\$17,533	No	N/A
HG-Daisy-003	Evans	3	PI-0018624	Daisy-Ivey Ave	\$21,579	\$21,579	\$0	\$21,579	No	N/A
HG-Jeff D-005	Jeff Davis	3	PI-0018629	Jeff Davis-Hinson Landing Rd	\$666,536	\$666,536	\$0	\$0	No	N/A
HG-Jeff D-006	Jeff Davis	3	PI-0018630	Jeff Davis-towns Bluff Rd	\$768,619	\$768,619	\$0	\$0	No	N/A
HG-Jeff D-007	Jeff Davis	3	PI-0018631	Jeff Davis-Amanda thompson Rd	\$526,447	\$526,447	\$0	\$0	No	N/A
HG-Hazleh-011	Jeff Davis	3	PI-0018644	Hazlehurst-N Gill St	\$128,444	\$128,444	\$0	\$0	No	N/A
HG-Hazleh-012	Jeff Davis	3	PI-0018645	Hazlehurst-Currie St	\$51,378	\$51,378	\$0	\$0	No	N/A
HG-Hazleh-013	Jeff Davis	3	PI-0018646	Hazlehurst-S Cromartie St	\$89,911	\$89,911	\$0	\$0	No	N/A
HG-Hazleh-014	Jeff Davis	3	PI-0018647	Hazlehurst-Bell St	\$84,773	\$84,773	\$0	\$0	No	N/A
HG-Hazleh-015	Jeff Davis	3	PI-0018648	Hazlehurst-N Railroad St	\$87,342	\$87,342	\$0	\$0	No	N/A
HG-Hazleh-016	Jeff Davis	3	PI-0018649	Hazlehurst-S Railroad St	\$77,067	\$77,067	\$0	\$0	No	N/A
HG-Hazleh-018	Jeff Davis	3	PI-0018650	Hazlehurst-Red Bird St	\$92,480	\$92,480	\$0	\$0	No	N/A
HG-Johnso-003	Johnson	3	PI-0018657	Johnson-Gumlog Rd	\$950,000	\$950,000	\$0	\$0	No	N/A
HG-Adrian-003	Johnson	3	PI-0018661	Adrian-Hall St-W College St	\$40,717	\$40,717	\$0	\$0	No	N/A
HG-Adrian-004	Johnson	3	PI-0018662	Adrian-Nora Blvd	\$40,000	\$40,000	\$0	\$0	No	N/A
HG-Kite-002	Johnson	3	PI-0018664	Kite-Cemetery Rd	\$15,000	\$15,000	\$0	\$0	No	N/A
HG-Kite-003	Johnson	3	PI-0018665	Kite-City Walking Track	\$15,000	\$15,000	\$0	\$0	No	N/A
HG-Wright-008	Johnson	3	PI-0018670	Wrightsville-Hershel Walker Blvd-Intersection Improvements	\$141,247	\$141,247	\$0	\$0	No	N/A
HG-Wright-009	Johnson	3	PI-0018671	Wrightsville-Smith St	\$86,572	\$86,572	\$0	\$0	No	N/A
HG-Wright-010	Johnson	3	PI-0018672	Wrightsville-Industrial Blvd	\$231,959	\$231,959	\$0	\$0	No	N/A
HG-Wright-011	Johnson	3	PI-0018673	Wrightsville-S Valley St	\$110,205	\$110,205	\$0	\$0	No	N/A
HG-Wright-012	Johnson	3	PI-0018674	Wrightsville-Brookwood St	\$29,799	\$29,799	\$0	\$0	No	N/A
HG-Wright-013	Johnson	3	PI-0018675	Wrightsville-Moye St	\$19,267	\$19,267	\$0	\$0	No	N/A
HG-Wright-014	Johnson	3	PI-0018676	Wrightsville-Cook St-Williams St-Delma St	\$48,809	\$48,809	\$0	\$0	No	N/A
HG-Wright-016	Johnson	3	PI-0018677	Wrightsville-Deer St	\$105,000	\$105,000	\$0	\$0	No	N/A
HG-Lauren-006	Laurens	3	PI-0018688	Laurens-Scotland Rd-Shoulder Widening	\$3,010,312	\$3,010,312	\$0	\$0	No	N/A
HG-Lauren-007	Laurens	3	PI-0018689	Laurens-Lord Rd	\$768,763	\$768,763	\$0	\$0	No	N/A
HG-Lauren-008	Laurens	3	PI-0018690	Laurens-Chicken Rd	\$550,000	\$550,000	\$0	\$0	No	N/A
HG-Cadwel-004	Laurens	3	PI-0018694	Cadwell-Old Eastman Rd	\$99,416	\$99,416	\$0	\$0	No	N/A
HG-Dexter-003	Laurens	3	PI-0018697	Dexter-N Green St	\$70,212	\$70,212	\$0	\$0	No	N/A
HG-Dexter-004	Laurens	3	PI-0018698	Dexter-Parklane Dr	\$63,738	\$63,738	\$0	\$0	No	N/A

Heart of Georgia Altamaha 2
Annual Report - TIA Funds Only
 Report covers: November 15, 2024 - November 17, 2025

Project ID	County	Band	GDOT ID	Description	Original Estimated Cost	Current Estimated Cost	Prior Years	Current Year	Corrective Action Required?	Comments
HG-Dublin-006	Laurens	3	PI-0018701	Dublin-Shamrock Dr-Brookwood Dr-Brookhaven Dr-Sidewalks	\$3,450,000	\$3,450,000	\$0	\$0	No	N/A
HG-East D-020	Laurens	3	PI-0018724	East Dublin-Pamela Dr	\$25,047	\$25,047	\$0	\$0	No	N/A
HG-East D-021	Laurens	3	PI-0018725	East Dublin-Sunny Lane	\$46,291	\$46,291	\$0	\$0	No	N/A
HG-East D-022	Laurens	3	PI-0018726	East Dublin-Cullens St	\$35,836	\$35,836	\$0	\$0	No	N/A
HG-East D-023	Laurens	3	PI-0018727	East Dublin-Northside Dr	\$95,897	\$95,897	\$0	\$0	No	N/A
HG-East D-024	Laurens	3	PI-0018728	East Dublin-Boat Ramp Rd	\$58,314	\$58,314	\$0	\$0	No	N/A
HG-East D-025	Laurens	3	PI-0018729	East Dublin-Ruby Jefferson Dr	\$36,864	\$36,864	\$0	\$0	No	N/A
HG-East D-026	Laurens	3	PI-0018730	East Dublin-Community Rd	\$10,070	\$10,070	\$0	\$0	No	N/A
HG-East D-027	Laurens	3	PI-0018731	East Dublin-Galaxie Dr	\$32,933	\$32,933	\$0	\$0	No	N/A
HG-East D-028	Laurens	3	PI-0018732	East Dublin-Lakeside Dr	\$50,453	\$50,453	\$0	\$0	No	N/A
HG-East D-029	Laurens	3	PI-0018733	East Dublin-Wheeler St	\$11,046	\$11,046	\$0	\$0	No	N/A
HG-Montgo-002	Montgomery	3	PI-0018737	Montgomery-Jones Rd	\$1,184,896	\$1,184,896	\$0	\$0	No	N/A
HG-Mount -011	Montgomery	3	PI-0018746	Mount Vernon-E Days St	\$14,977	\$14,977	\$0	\$0	No	N/A
HG-Mount -012	Montgomery	3	PI-0018747	Mount Vernon-E Edwards St	\$16,340	\$16,340	\$0	\$0	No	N/A
HG-Mount -013	Montgomery	3	PI-0018748	Mount Vernon-N Minnie St	\$26,710	\$26,710	\$0	\$0	No	N/A
HG-Mount -014	Montgomery	3	PI-0018749	Mount Vernon-E Pearl St	\$11,940	\$11,940	\$0	\$0	No	N/A
HG-Mount -015	Montgomery	3	PI-0018750	Mount Vernon-Lewis St	\$14,800	\$14,800	\$0	\$0	No	N/A
HG-Mount -016	Montgomery	3	PI-0018751	Mount Vernon-E Folsom St	\$71,302	\$71,302	\$0	\$0	No	N/A
HG-Mount -017	Montgomery	3	PI-0018752	Mount Vernon-E Connell St	\$42,690	\$42,690	\$0	\$0	No	N/A
HG-Mount -018	Montgomery	3	PI-0018753	Mount Vernon-E Palmer St	\$42,690	\$42,690	\$0	\$0	No	N/A
HG-Mount -019	Montgomery	3	PI-0018754	Mount Vernon-W Mcrae Dr	\$112,856	\$112,856	\$0	\$0	No	N/A
HG-Tattna-006	Tattnall	3	PI-0018766	Tattnall-Reidsville Nw Bypass	\$1,673,100	\$1,673,100	\$0	\$0	No	N/A
HG-Tattna-007	Tattnall	3	PI-0018767	Tattnall-Beards Creek Connector	\$293,160	\$293,160	\$0	\$0	No	N/A
HG-Glennv-022	Tattnall	3	PI-0018792	Glennville-Auburn Rd	\$103,620	\$103,620	\$0	\$0	No	N/A
HG-Glennv-023	Tattnall	3	PI-0018793	Glennville-Bull St	\$26,620	\$26,620	\$0	\$0	No	N/A
HG-Glennv-024	Tattnall	3	PI-0018794	Glennville-Christy St	\$30,690	\$30,690	\$0	\$0	No	N/A
HG-Glennv-025	Tattnall	3	PI-0018795	Glennville-Easterling St	\$27,060	\$27,060	\$0	\$0	No	N/A
HG-Glennv-026	Tattnall	3	PI-0018796	Glennville-Playland Ave	\$24,640	\$24,640	\$0	\$0	No	N/A
HG-Glennv-027	Tattnall	3	PI-0018797	Glennville-Cloverdale Rd	\$237,050	\$237,050	\$0	\$0	No	N/A
HG-Glennv-028	Tattnall	3	PI-0018798	Glennville-Mallard Dr	\$39,380	\$39,380	\$0	\$0	No	N/A
HG-Glennv-029	Tattnall	3	PI-0018799	Glennville-Martin Luther King Dr	\$87,450	\$87,450	\$0	\$0	No	N/A
HG-Glennv-030	Tattnall	3	PI-0018800	Glennville-Jones St	\$9,240	\$9,240	\$0	\$0	No	N/A
HG-Glennv-031	Tattnall	3	PI-0018801	Glennville-Kirkland Ave	\$10,120	\$10,120	\$0	\$0	No	N/A
HG-Glennv-032	Tattnall	3	PI-0018802	Glennville-Homer Waters Rd	\$37,400	\$37,400	\$0	\$0	No	N/A
HG-Glennv-033	Tattnall	3	PI-0018803	Glennville-Lincoln St	\$45,430	\$45,430	\$0	\$0	No	N/A
HG-Glennv-034	Tattnall	3	PI-0018804	Glennville-Brown Lane	\$16,500	\$16,500	\$0	\$0	No	N/A
HG-Glennv-035	Tattnall	3	PI-0018805	Glennville-Merganser Circle	\$110,440	\$110,440	\$0	\$0	No	N/A
HG-Glennv-036	Tattnall	3	PI-0018806	Glennville-Oak Ridge Dr	\$41,580	\$41,580	\$0	\$0	No	N/A
HG-Reidsv-005	Tattnall	3	PI-0018812	Reidsville-Harden Hill Rd	\$317,520	\$317,520	\$0	\$0	No	N/A
HG-Reidsv-006	Tattnall	3	PI-0018813	Reidsville-Savannah Woods Rd	\$330,729	\$330,729	\$0	\$0	No	N/A
HG-Lumber-009	Telfair	3	PI-0018830	Lumber City-Calhoun St	\$10,276	\$10,276	\$0	\$0	No	N/A
HG-Lumber-010	Telfair	3	PI-0018831	Lumber City-N Johnson St (SR 117 to McCleod St)	\$25,098	\$25,098	\$0	\$0	No	N/A
HG-Lumber-011	Telfair	3	PI-0018832	Lumber City-Ocmulgee St	\$39,458	\$39,458	\$0	\$0	No	N/A
HG-Lumber-012	Telfair	3	PI-0018833	Lumber City-Red Oak St	\$24,661	\$24,661	\$0	\$0	No	N/A
HG-Lumber-013	Telfair	3	PI-0018834	Lumber City-Hilltop Dr	\$40,075	\$40,075	\$0	\$0	No	N/A
HG-Lumber-014	Telfair	3	PI-0018835	Lumber City-Telfair St	\$14,129	\$14,129	\$0	\$0	No	N/A
HG-Lumber-015	Telfair	3	PI-0018836	Lumber City-Renwick St	\$37,249	\$37,249	\$0	\$0	No	N/A
HG-Lumber-016	Telfair	3	PI-0018837	Lumber City-Burns St	\$12,844	\$12,844	\$0	\$0	No	N/A
HG-Lumber-017	Telfair	3	PI-0018838	Lumber City-Ware St	\$36,504	\$36,504	\$0	\$0	No	N/A
HG-Lumber-018	Telfair	3	PI-0018839	Lumber City-Stokes St	\$8,350	\$8,350	\$0	\$0	No	N/A
HG-Lumber-019	Telfair	3	PI-0018840	Lumber City-Murray St	\$11,945	\$11,945	\$0	\$0	No	N/A
HG-McRae-003	Telfair	3	PI-0018842	Mcrae-Helena-Center Ave	\$209,984	\$209,984	\$0	\$0	No	N/A
HG-McRae-004	Telfair	3	PI-0018843	Mcrae-Helena-Lenox Ave	\$235,363	\$235,363	\$0	\$0	No	N/A
HG-McRae-005	Telfair	3	PI-0018844	McRae-Helena-6th St (Lenox Ave to City Limits)	\$244,385	\$244,385	\$0	\$0	No	N/A
HG-McRae-006	Telfair	3	PI-0018845	Mcrae-Helena-N Railroad St	\$241,917	\$241,917	\$0	\$0	No	N/A
HG-McRae-007	Telfair	3	PI-0018846	Mcrae-Helena-Willow Creek Lane Area-Drainage Improvements	\$75,480	\$75,480	\$0	\$0	No	N/A
HG-Scotia-002	Telfair	3	PI-0018858	Scotland-Scotland town Rd	\$64,583	\$64,583	\$0	\$0	No	N/A
HG-Toombs-005	Toombs	3	PI-0018861	SR 292-Widening	\$19,841,000	\$19,841,000	\$0	\$700,811	No	N/A
HG-Toombs-004	Toombs	3	PI-0018863	Toombs-Dasher St Paving & New Extension	\$1,487,545	\$1,487,545	\$0	\$0	No	N/A
HG-Vidali-027	Toombs	3	PI-0018898	Vidalia-Smith St	\$85,875	\$85,875	\$0	\$0	No	N/A
HG-Vidali-028	Toombs	3	PI-0018899	Vidalia-Shenandoah Dr	\$67,408	\$67,408	\$0	\$0	No	N/A
HG-Vidali-029	Toombs	3	PI-0018900	Vidalia-2nd Ave (Morris St to Lively St)	\$59,547	\$59,547	\$0	\$0	No	N/A
HG-Vidali-031	Toombs	3	PI-0018901	Vidalia-Ross Way	\$66,945	\$66,945	\$0	\$0	No	N/A
HG-Vidali-032	Toombs	3	PI-0018902	Vidalia-Roosevelt St	\$56,284	\$56,284	\$0	\$0	No	N/A
HG-Vidali-033	Toombs	3	PI-0018903	Vidalia-Rimando Circle	\$58,370	\$58,370	\$0	\$0	No	N/A
HG-Vidali-034	Toombs	3	PI-0018904	Vidalia-Rigsbee Dr	\$86,083	\$86,083	\$0	\$0	No	N/A
HG-Vidali-035	Toombs	3	PI-0018905	Vidalia-Church St	\$77,164	\$77,164	\$0	\$0	No	N/A

Heart of Georgia Altamaha 2
Annual Report - TIA Funds Only
 Report covers: November 15, 2024 - November 17, 2025

Project ID	County	Band	GDOT ID	Description	Original Estimated Cost	Current Estimated Cost	Prior Years	Current Year	Corrective Action Required?	Comments
HG-Vidali-036	Toombs	3	PI-0018906	Vidalia-Charles Dr	\$33,212	\$33,212	\$0	\$0	No	N/A
HG-Vidali-037	Toombs	3	PI-0018907	Vidalia-Teston Lane	\$69,175	\$69,175	\$0	\$0	No	N/A
HG-Vidali-038	Toombs	3	PI-0018908	Vidalia-Reg Holland Rd	\$16,200	\$16,200	\$0	\$0	No	N/A
HG-Vidali-039	Toombs	3	PI-0018909	Vidalia-Pleasure Court	\$8,036	\$8,036	\$0	\$0	No	N/A
HG-Vidali-040	Toombs	3	PI-0018910	Vidalia-Pine St Ne	\$12,857	\$12,857	\$0	\$0	No	N/A
HG-Vidali-041	Toombs	3	PI-0018911	Vidalia-Opportunity Court	\$7,366	\$7,366	\$0	\$0	No	N/A
HG-Vidali-042	Toombs	3	PI-0018912	Vidalia-N Smalley Dr	\$25,151	\$25,151	\$0	\$0	No	N/A
HG-Vidali-043	Toombs	3	PI-0018913	Vidalia-N Grossman Dr	\$35,784	\$35,784	\$0	\$0	No	N/A
HG-Vidali-044	Toombs	3	PI-0018914	Vidalia-Louisana Dr	\$33,882	\$33,882	\$0	\$0	No	N/A
HG-Vidali-045	Toombs	3	PI-0018915	Vidalia-Knollwood Rd	\$15,803	\$15,803	\$0	\$0	No	N/A
HG-Vidali-046	Toombs	3	PI-0018916	Vidalia-Lakeside Place	\$12,723	\$12,723	\$0	\$0	No	N/A
HG-Vidali-047	Toombs	3	PI-0018917	Vidalia-Forest Pine Blvd	\$18,728	\$18,728	\$0	\$0	No	N/A
HG-Vidali-048	Toombs	3	PI-0018918	Vidalia-E Oxley Blvd	\$116,233	\$116,233	\$0	\$0	No	N/A
HG-Vidali-049	Toombs	3	PI-0018919	Vidalia-English Oak Dr	\$6,563	\$6,563	\$0	\$0	No	N/A
HG-Vidali-050	Toombs	3	PI-0018920	Vidalia-West Ave	\$9,910	\$9,910	\$0	\$0	No	N/A
HG-Vidali-051	Toombs	3	PI-0018921	Vidalia-Mik Jr Ave	\$62,597	\$62,597	\$0	\$0	No	N/A
HG-Vidali-052	Toombs	3	PI-0018922	Vidalia-Commerce Dr	\$41,896	\$41,896	\$0	\$0	No	N/A
HG-Vidali-053	Toombs	3	PI-0018923	Vidalia-Cason Dr	\$30,346	\$30,346	\$0	\$0	No	N/A
HG-Vidali-054	Toombs	3	PI-0018924	Vidalia-Barron St	\$32,275	\$32,275	\$0	\$0	No	N/A
HG-Vidali-055	Toombs	3	PI-0018925	Vidalia-S Broadfoot Blvd	\$65,049	\$65,049	\$0	\$0	No	N/A
HG-Vidali-056	Toombs	3	PI-0018926	Vidalia-E 3rd St	\$62,619	\$62,619	\$0	\$0	No	N/A
HG-Vidali-057	Toombs	3	PI-0018927	Vidalia-Dixon St	\$39,617	\$39,617	\$0	\$0	No	N/A
HG-Vidali-058	Toombs	3	PI-0018928	Vidalia-Bay St	\$36,590	\$36,590	\$0	\$0	No	N/A
HG-Sopert-002	Treutlen	3	PI-0018937	Soperton-Windcrest Dr	\$500,000	\$500,000	\$0	\$0	No	N/A
HG-Sopert-003	Treutlen	3	PI-0018938	Soperton-Abrams St	\$200,000	\$200,000	\$0	\$0	No	N/A
HG-Wayne-004	Wayne	3	PI-0018942	Hinson Mosley Rd-Widening	\$1,616,300	\$1,616,300	\$0	\$0	No	N/A
HG-Wayne-005	Wayne	3	PI-0018943	Joey Williamson Rd-Widening	\$2,000,000	\$2,000,000	\$0	\$0	No	N/A
HG-Wayne-106	Wayne	3	PI-0018948	Wayne-Broadhurst Rd East-Shoulder Widening	\$970,000	\$970,000	\$0	\$0	No	N/A
HG-Screve-003	Wayne	3	PI-0018963	Screven-Sikes Rd	\$114,608	\$114,608	\$0	\$0	No	N/A
HG-Alamo-002	Wheeler	3	PI-0018967	Alamo-Pearl St	\$151,200	\$151,200	\$0	\$0	No	N/A
HG-Alamo-005	Wheeler	3	PI-0018970	Alamo-towns Ave	\$330,480	\$330,480	\$0	\$0	No	N/A
HG-Alamo-010	Wheeler	3	PI-0018974	Alamo-S Jefferson St	\$133,000	\$133,000	\$0	\$0	No	N/A
HG-Alamo-011	Wheeler	3	PI-0018975	Alamo-Magnolia St	\$71,000	\$71,000	\$0	\$0	No	N/A
HG-Wilcox-007	Wilcox	3	PI-0018978	Wilcox-Seville Pleasantview Rd	\$680,817	\$680,817	\$0	\$0	No	N/A
HG-Abbevi-002	Wilcox	3	PI-0018980	Abbeville-Irwinville Rd	\$80,000	\$80,000	\$0	\$0	No	N/A
HG-Abbevi-003	Wilcox	3	PI-0018981	Abbeville-Halfmoon Rd-Sidewalks	\$275,434	\$275,434	\$0	\$0	No	N/A
HG-Abbevi-006	Wilcox	3	PI-0018984	Abbeville-Airport Rd	\$52,405	\$52,405	\$0	\$0	No	N/A
HG-Abbevi-007	Wilcox	3	PI-0018985	Abbeville-Wells Ave	\$40,357	\$40,357	\$0	\$0	No	N/A
HG-Abbevi-008	Wilcox	3	PI-0018986	Abbeville-W Pine St	\$38,148	\$38,148	\$0	\$0	No	N/A
HG-Abbevi-012	Wilcox	3	PI-0018989	Abbeville-E Pine St	\$15,000	\$15,000	\$0	\$0	No	N/A
HG-Abbevi-013	Wilcox	3	PI-0018990	Abbeville-E College St	\$13,000	\$13,000	\$0	\$0	No	N/A
HG-Telfai-007	Telfair	Multiple	PI-0018817	Telfair Transit Capital Improvements	\$10,000	\$10,000	\$0	\$0	No	N/A
HG-Telfai-008	Telfair	Multiple	PI-0018818	Telfair Transit Operations and Maintenance	\$300,000	\$300,000	\$16,299	\$0	No	N/A
	Regional	Multiple	PI-A000926	Program Administration	\$11,761,925	\$11,761,925	\$461,012	\$472,879	No	N/A
Total					\$247,485,704	\$252,563,446	\$16,257,328	\$33,889,384		