

**Heart of Georgia Altamaha
Annual Report - TIA Funds Only**
Report covers: Dec. 1, 2017- Nov. 27, 2018



| Project ID | County | Band | GDOT ID | Description | Original Estimated Cost | Current Estimated Cost | Prior Years | Current Year | Corrective Action Required? | Comments |
|-------------|----------|------|------------|--|-------------------------|------------------------|-------------|--------------|-----------------------------|---|
| RC09-000003 | Appling | 01 | PI-0001216 | Bridge Replacement of SR 4/US 1 over Altamaha River and Overflow, and Williams Creek | \$4,969,781 | \$4,969,781 | \$2,990,552 | \$1,199,148 | No | Blended Project - Total Project Cost \$28,915,904 |
| HG-0005 | Appling | 01 | PI-0011578 | Appling Zoar Road | \$2,889,000 | \$2,834,281 | \$2,834,281 | \$0 | No | N/A |
| HG-0009 | Appling | 01 | PI-0011581 | Baxley Barnes Street Seg 1 | \$8,400 | \$9,080 | \$9,080 | \$0 | Yes | Project exceeded original estimated cost. GDOT managed costs to keep overruns at a minimum. |
| HG-0010 | Appling | 01 | PI-0011582 | Baxley Lee Street Seg 1 | \$9,800 | \$9,094 | \$9,094 | \$0 | No | N/A |
| HG-0011 | Appling | 01 | PI-0011583 | Baxley Miles Street | \$21,000 | \$17,519 | \$17,519 | \$0 | No | N/A |
| HG-0013 | Appling | 01 | PI-0011585 | Baxley Weaver Street East | \$9,800 | \$15,681 | \$15,684 | \$0 | Yes | Project exceeded original estimated cost. GDOT managed costs to keep overruns at a minimum. |
| HG-0014 | Appling | 01 | PI-0011586 | Baxley NE Park Avenue | \$116,000 | \$75,576 | \$75,576 | \$0 | No | N/A |
| HG-0015 | Appling | 01 | PI-0011587 | Baxley NFL Drive | \$32,200 | \$12,965 | \$12,965 | \$0 | No | N/A |
| HG-0016 | Appling | 01 | PI-0011588 | Baxley Third Street | \$19,600 | \$13,398 | \$13,398 | \$0 | No | N/A |
| HG-0017 | Appling | 01 | PI-0011589 | Baxley Pine Street Extension | \$61,600 | \$24,125 | \$24,125 | \$0 | No | N/A |
| HG-0018 | Appling | 01 | PI-0011590 | Baxley East Allen Street | \$143,072 | \$55,224 | \$55,224 | \$0 | No | N/A |
| HG-0019 | Appling | 01 | PI-0011591 | Baxley Heritage Drive | \$11,200 | \$10,312 | \$10,312 | \$0 | No | N/A |
| HG-0020 | Appling | 01 | PI-0011592 | Baxley Ivey Street East | \$11,200 | \$7,802 | \$7,802 | \$0 | No | N/A |
| HG-0021 | Appling | 01 | PI-0011593 | Baxley Page Street | \$16,800 | \$244 | \$244 | \$0 | No | N/A |
| HG-0022 | Appling | 01 | PI-0011594 | Baxley Crosby Street Seg 1 | \$13,066 | \$12,329 | \$12,329 | \$0 | No | N/A |
| HG-0023 | Appling | 01 | PI-0011595 | Baxley SE Park Avenue | \$81,895 | \$46,339 | \$46,357 | \$0 | No | N/A |
| HG-0134 | Appling | 01 | PI-0011628 | Surrency Cemetery Street | \$36,400 | \$31,349 | \$31,349 | \$0 | No | N/A |
| HG-0135 | Bleckley | 01 | PI-0011631 | Bleckley Jones Road Bridge | \$139,000 | \$137,757 | \$137,757 | \$0 | No | Blended Project (State Funds) - Total Project Cost \$693,500 |
| HG-0137 | Bleckley | 01 | PI-0011632 | Bleckley Jac Arts Road Resurfacing | \$140,170 | \$55,123 | \$55,123 | \$0 | No | N/A |
| HG-0138 | Bleckley | 01 | PI-0011633 | Bleckley Roy Bryant Road Paving | \$235,800 | \$235,800 | \$17,437 | \$9,555 | No | N/A |
| HG-0139 | Bleckley | 01 | PI-0011634 | Bleckley Pineland Estates Road Paving | \$113,385 | \$112,533 | \$112,533 | \$0 | No | N/A |
| HG-0151 | Bleckley | 01 | PI-0011862 | Cochran Maple Street | \$35,663 | \$32,442 | \$32,442 | \$0 | No | N/A |
| HG-0153 | Bleckley | 01 | PI-0011864 | Cochran Seventh Street | \$45,076 | \$37,961 | \$37,961 | \$0 | No | N/A |
| HG-0154 | Bleckley | 01 | PI-0011865 | Cochran Ash Street | \$149,837 | \$146,632 | \$146,632 | \$0 | No | Blended Project (Local Funds) - Total Project Cost \$189,837 |
| HG-0158 | Candler | 01 | PI-0011868 | Candler East Pulaski Highway | \$266,000 | \$210,241 | \$210,241 | \$0 | No | N/A |
| HG-0166 | Candler | 01 | PI-0011870 | Candler Oak Tree Road | \$688,017 | \$688,017 | \$688,017 | \$0 | No | N/A |
| HG-0170 | Candler | 01 | PI-0011874 | Metter Central Avenue | \$180,606 | \$153,552 | \$153,552 | \$0 | No | N/A |
| HG-0171 | Candler | 01 | PI-0011875 | Metter North Williams Street | \$17,479 | \$17,148 | \$17,148 | \$0 | No | N/A |
| HG-0172 | Candler | 01 | PI-0011876 | Metter Matthew Street | \$21,540 | \$21,348 | \$21,348 | \$0 | No | N/A |
| HG-0174 | Candler | 01 | PI-0011877 | Metter Martin Luther King Jr Blvd | \$200,928 | \$197,123 | \$197,123 | \$0 | No | N/A |
| HG-0191 | Candler | 01 | PI-0011894 | Pulaski Pulaski School Road | \$14,000 | \$11,947 | \$11,947 | \$0 | No | N/A |
| HG-0192 | Candler | 01 | PI-0011895 | Pulaski West Railroad Street Seg 1 | \$14,000 | \$14,352 | \$14,352 | \$0 | Yes | Project exceeded original estimated cost. GDOT managed costs to keep overruns at a minimum. |
| HG-0194 | Candler | 01 | PI-0011896 | Pulaski Brannen Street | \$14,000 | \$19,429 | \$19,429 | \$0 | Yes | Project exceeded original estimated cost. GDOT managed costs to keep overruns at a minimum. |
| HG-0206 | Dodge | 01 | PI-0011901 | Dodge Chester Highway | \$1,178,400 | \$980,064 | \$980,064 | \$0 | No | N/A |
| HG-0210 | Dodge | 01 | PI-0011902 | Dodge Bell Line Road | \$333,600 | \$280,245 | \$280,245 | \$0 | No | N/A |

**Heart of Georgia Altamaha
Annual Report - TIA Funds Only**
Report covers: Dec. 1, 2017- Nov. 27, 2018



| Project ID | County | Band | GDOT ID | Description | Original Estimated Cost | Current Estimated Cost | Prior Years | Current Year | Corrective Action Required? | Comments |
|-------------|--------|------|------------|--|-------------------------|------------------------|-------------|--------------|-----------------------------|---|
| HG-0221 | Dodge | 01 | PI-0011911 | Chauncey Bussy Street | \$56,000 | \$57,332 | \$57,332 | \$0 | Yes | Project exceeded original estimated cost. GDOT managed costs to keep overruns at a minimum. |
| HG-0228 | Dodge | 01 | PI-0011915 | Eastman Oak Street-Golf Course Rd to Cochran Hwy | \$17,632 | \$17,247 | \$17,247 | \$0 | No | N/A |
| HG-0229 | Dodge | 01 | PI-0011916 | Eastman Douglas St-Rose St to dead end | \$3,447 | \$3,355 | \$3,355 | \$0 | No | N/A |
| HG-0248 | Dodge | 01 | PI-0011917 | Eastman Asbury Drive - Sheldon to Sheldon | \$17,367 | \$17,007 | \$17,007 | \$0 | No | N/A |
| HG-0277 | Dodge | 01 | PI-0011918 | Eastman Forest Lake Rd - 4th to 9th | \$37,651 | \$36,868 | \$36,868 | \$0 | No | N/A |
| HG-0274 | Dodge | 01 | PI-0011919 | Eastman 4th Ave - Congo Lane to Legion Dr | \$56,742 | \$55,649 | \$55,649 | \$0 | No | N/A |
| HG-0264 | Dodge | 01 | PI-0011920 | Eastman West Main - 5th to 9th Ave | \$34,072 | \$33,138 | \$33,138 | \$0 | No | N/A |
| HG-0251 | Dodge | 01 | PI-0011921 | Eastman Pine Haven Dr - College to Dead end | \$38,977 | \$38,203 | \$38,203 | \$0 | No | N/A |
| HG-0247 | Dodge | 01 | PI-0011922 | Eastman Norman Ave - 9th to Leitch | \$30,492 | \$29,639 | \$29,639 | \$0 | No | N/A |
| HG-0240 | Dodge | 01 | PI-0011924 | Eastman Bethel - 7th Ave to Anson | \$14,371 | \$14,028 | \$14,028 | \$0 | No | N/A |
| HG-0280 | Dodge | 01 | PI-0011925 | Eastman Main St - 14th Ave to 9th Ave | \$43,219 | \$42,370 | \$42,370 | \$0 | No | N/A |
| HG-0261 | Dodge | 01 | PI-0011926 | Eastman Leitch St - Livingston to 14th Ave | \$32,348 | \$31,503 | \$31,503 | \$0 | No | N/A |
| HG-0283 | Dodge | 01 | PI-0011927 | Eastman South Carolina St - 5th to Gum | \$14,981 | \$14,645 | \$14,645 | \$0 | No | N/A |
| HG-0231 | Dodge | 01 | PI-0011928 | Eastman North St-14th to Dixon St | \$21,477 | \$20,884 | \$20,884 | \$0 | No | N/A |
| HG-0244 | Dodge | 01 | PI-0011929 | Eastman James Ave - Ward St to South Carolina St | \$57,803 | \$56,408 | \$56,408 | \$0 | No | N/A |
| HG-0233 | Dodge | 01 | PI-0011930 | Eastman 4th Ave-Sheldon St to Hwy 46 | \$29,644 | \$28,862 | \$28,862 | \$0 | No | N/A |
| HG-0230 | Dodge | 01 | PI-0011931 | Eastman 8th Ave-Bay to Oak | \$17,500 | \$17,158 | \$17,158 | \$0 | No | N/A |
| HG-0265 | Dodge | 01 | PI-0011933 | Eastman 13th Ave - Oak to Creighton | \$29,299 | \$28,623 | \$28,623 | \$0 | No | N/A |
| HG-0239 | Dodge | 01 | PI-0011934 | Eastman Rose St - Livingston to 9th Ave | \$18,560 | \$18,069 | \$18,069 | \$0 | No | N/A |
| HG-0250 | Dodge | 01 | PI-0011935 | Eastman Minter Ridge Dr - Minter Dr to Pine Haven | \$10,340 | \$10,091 | \$10,091 | \$0 | No | N/A |
| HG-0252 | Dodge | 01 | PI-0011936 | Eastman Minter Drive - College to Pine Haven | \$10,340 | \$10,113 | \$10,113 | \$0 | No | N/A |
| HG-0276 | Dodge | 01 | PI-0011938 | Eastman 7th Ave - Odgen to Forest Lake Rd | \$61,276 | \$60,074 | \$60,074 | \$0 | No | N/A |
| HG-0272 | Dodge | 01 | PI-0011939 | Eastman Pine St - 2nd to 1st | \$6,628 | \$6,454 | \$6,454 | \$0 | No | N/A |
| HG-0313 | Dodge | 01 | PI-0011955 | Eastman Beulah St - Mt Moriah St to Ward St | \$49,497 | \$48,255 | \$48,255 | \$0 | No | N/A |
| HG-0301 | Dodge | 01 | PI-0012009 | Eastman 5th Ave - Odgen to Forest Lake Rd | \$61,647 | \$60,013 | \$60,013 | \$0 | No | N/A |
| HG-0364 | Dodge | 01 | PI-0012033 | Eastman Medical Center Dr - Legion to Griffin | \$6,363 | \$6,220 | \$6,220 | \$0 | No | N/A |
| RC09-000013 | Dodge | 01 | PI-221975- | SR 341/Northwest Eastman Bypass from SR 27/US 341 Northeast to SR 87/US 23 | \$1,703,125 | \$1,703,125 | \$1,703,125 | \$0 | No | Blended Project - Total Project Cost \$8,745,456 |

**Heart of Georgia Altamaha
Annual Report - TIA Funds Only**
Report covers: Dec. 1, 2017- Nov. 27, 2018



| Project ID | County | Band | GDOT ID | Description | Original Estimated Cost | Current Estimated Cost | Prior Years | Current Year | Corrective Action Required? | Comments |
|-------------|------------|------|------------|---|-------------------------|------------------------|-------------|--------------|-----------------------------|---|
| RC09-000015 | Emanuel | 01 | PI-0011442 | CR 454/CR 225/Cartee Lee Rd/Salem Ch Rd/Lake Ch Rd - Swainsboro to Metter | \$6,429,877 | \$3,616,353 | \$3,616,353 | \$0 | No | N/A |
| HG-0507 | Emanuel | 01 | PI-0012043 | Emanuel Extension Fairground Rd | \$507,823 | \$507,823 | \$507,823 | \$0 | No | N/A |
| HG-0443 | Emanuel | 01 | PI-0012044 | Emanuel Canoochee Rd | \$840,000 | \$814,500 | \$814,500 | \$0 | No | N/A |
| HG-0516 | Emanuel | 01 | PI-0012052 | Garfield Old Augusta Rd | \$42,000 | \$23,596 | \$23,596 | \$0 | No | N/A |
| HG-0524 | Emanuel | 01 | PI-0012054 | Swainsboro North Green Street | \$86,800 | \$85,977 | \$85,977 | \$0 | No | N/A |
| HG-0526 | Emanuel | 01 | PI-0012056 | Swainsboro North Coleman St | \$122,080 | \$113,397 | \$113,397 | \$0 | No | N/A |
| HG-0530 | Emanuel | 01 | PI-0012057 | Swainsboro Meadow Lake East | \$224,000 | \$224,000 | \$224,000 | \$0 | No | N/A |
| HG-0531 | Emanuel | 01 | PI-0012058 | Swainsboro King Circle Dr | \$184,800 | \$184,800 | \$184,800 | \$0 | No | N/A |
| HG-0552 | Emanuel | 01 | PI-0012059 | Swainsboro Braswell Blvd | \$42,000 | \$42,000 | \$42,000 | \$0 | No | N/A |
| HG-0564 | Evans | 01 | PI-0012082 | Evans Reg Bill Hodges Rd Resurfacing | \$434,000 | \$364,651 | \$364,651 | \$0 | No | N/A |
| HG-0565 | Evans | 01 | PI-0012083 | EvansReg Commercial Blvd Resurfacing | \$70,000 | \$54,850 | \$54,850 | \$0 | No | N/A |
| HG-0566 | Evans | 01 | PI-0012086 | EvansReg John W. Tippins Rd Resurfacing | \$252,000 | \$209,527 | \$209,527 | \$0 | No | N/A |
| HG-0593 | Evans | 01 | PI-0012090 | Bellville Hugh Brewton St - (Part) (East City Limits West 675 ft) | \$17,898 | \$17,559 | \$17,559 | \$0 | No | N/A |
| HG-0599 | Evans | 01 | PI-0012095 | Claxton West Liberty Street Seg 3 | \$22,323 | \$20,405 | \$20,405 | \$0 | No | N/A |
| HG-0600 | Evans | 01 | PI-0012096 | Claxton West Liberty Street Seg 4 | \$61,994 | \$40,168 | \$40,168 | \$0 | No | N/A |
| HG-0601 | Evans | 01 | PI-0012097 | Claxton West Liberty Street Seg 5 | \$29,531 | \$20,656 | \$20,656 | \$0 | No | N/A |
| HG-0602 | Evans | 01 | PI-0012098 | Claxton Courthouse St | \$29,942 | \$19,472 | \$19,472 | \$0 | No | N/A |
| HG-0603 | Evans | 01 | PI-0012099 | Claxton Turnpike Rd | \$7,772 | \$9,384 | \$9,384 | \$0 | Yes | Project exceeded original estimated cost. GDOT managed costs to keep overruns at a minimum. |
| HG-0604 | Evans | 01 | PI-0012100 | Claxton North Peters St | \$48,374 | \$24,056 | \$24,056 | \$0 | No | N/A |
| HG-0629 | Evans | 01 | PI-0012118 | Daisy East Main St. | \$15,900 | \$14,098 | \$14,098 | \$0 | No | N/A |
| HG-0631 | Evans | 01 | PI-0012121 | Hagan Cedar Ave - Tattnall St to City Limits | \$68,800 | \$61,402 | \$61,402 | \$0 | No | N/A |
| HG-0634 | Evans | 01 | PI-0012124 | Hagan Old Dublin Rd - Cemetery to Old Metter Hwy | \$74,200 | \$57,947 | \$57,947 | \$0 | No | N/A |
| HG-0664 | Jeff Davis | 01 | PI-0012131 | Jeff Davis CA Holmes Rd | \$99,400 | \$97,517 | \$97,517 | \$0 | No | N/A |
| HG-0681 | Jeff Davis | 01 | PI-0012132 | Jeff Davis John Long Rd | \$143,800 | \$141,076 | \$141,076 | \$0 | No | N/A |
| HG-0670 | Jeff Davis | 01 | PI-0012135 | Jeff Davis Buford Rd - CR 280 | \$75,600 | \$74,168 | \$74,168 | \$0 | No | N/A |
| HG-0676 | Jeff Davis | 01 | PI-0012136 | Jeff Davis John Osburne Rd | \$80,080 | \$78,563 | \$78,563 | \$0 | No | N/A |
| HG-0669 | Jeff Davis | 01 | PI-0012137 | Jeff Davis JA Yawn Rd - CR 245 | \$323,120 | \$317,000 | \$317,000 | \$0 | No | N/A |
| HG-0671 | Jeff Davis | 01 | PI-0012139 | Jeff Davis McDaniel Rd - CR 249 | \$78,680 | \$77,190 | \$77,190 | \$0 | No | N/A |
| HG-0695 | Jeff Davis | 01 | PI-0012143 | Hazlehurst North Miller St | \$84,000 | \$82,409 | \$82,409 | \$0 | No | N/A |
| HG-0696 | Jeff Davis | 01 | PI-0012144 | Hazlehurst Latimer St | \$112,000 | \$109,879 | \$109,879 | \$0 | No | N/A |
| HG-0697 | Jeff Davis | 01 | PI-0012145 | Hazlehurst West Odum St | \$98,000 | \$96,113 | \$96,113 | \$0 | No | N/A |
| HG-0698 | Jeff Davis | 01 | PI-0012146 | Hazlehurst Pat Dixon Rd | \$42,000 | \$40,914 | \$40,914 | \$0 | No | N/A |
| HG-0699 | Jeff Davis | 01 | PI-0012147 | Hazlehurst Hatten Still Rd | \$245,000 | \$193,546 | \$193,546 | \$0 | No | N/A |
| HG-0700 | Jeff Davis | 01 | PI-0012148 | Hazlehurst Pine St | \$56,000 | \$54,825 | \$54,825 | \$0 | No | N/A |
| HG-0736 | Johnson | 01 | PI-0012161 | Johnson Glen Donaldson Rd | \$148,000 | \$119,030 | \$119,030 | \$0 | No | N/A |
| HG-0734 | Johnson | 01 | PI-0012162 | Johnson Faith Tabernacle Rd | \$48,000 | \$36,770 | \$36,770 | \$0 | No | N/A |

**Heart of Georgia Altamaha
Annual Report - TIA Funds Only**
Report covers: Dec. 1, 2017- Nov. 27, 2018



| Project ID | County | Band | GDOT ID | Description | Original Estimated Cost | Current Estimated Cost | Prior Years | Current Year | Corrective Action Required? | Comments |
|-------------|------------|------|------------|--|-------------------------|------------------------|-------------|--------------|-----------------------------|---|
| HG-0733 | Johnson | 01 | PI-0012163 | Johnson Calvary Church Rd | \$168,000 | \$145,922 | \$145,922 | \$0 | No | N/A |
| HG-0735 | Johnson | 01 | PI-0012165 | Johnson Trinity Church Rd | \$92,000 | \$89,467 | \$89,467 | \$0 | No | N/A |
| HG-0739 | Johnson | 01 | PI-0012166 | Johnson James Grove Church Rd | \$144,000 | \$119,765 | \$119,765 | \$0 | No | N/A |
| HG-0750 | Johnson | 01 | PI-0012171 | Kite College St Priority 1 | \$42,000 | \$25,352 | \$25,352 | \$0 | No | N/A |
| HG-0766 | Johnson | 01 | PI-0012175 | Wrightsville Idylwild Dr | \$245,000 | \$208,644 | \$208,644 | \$0 | No | N/A |
| HG-0765 | Johnson | 01 | PI-0012176 | Wrightsville Sidewalk Repair (Rapid Response) | \$250,000 | \$249,913 | \$249,913 | \$0 | No | Blended Project (Local Funds) - Total Project Cost \$258,800 |
| RC09-000041 | Laurens | 01 | PI-0000833 | Oconee River Bridge Project | \$7,541,601 | \$7,541,601 | \$6,216,395 | \$213,188 | No | Blended Project - Total Project Cost \$15,173,629 |
| HG-0775 | Laurens | 01 | PI-0012184 | Laurens Springhaven Bridge | \$162,500 | \$160,163 | \$160,163 | \$0 | No | N/A |
| HG-0774 | Laurens | 01 | PI-0012185 | Laurens Springhaven Rd | \$725,000 | \$714,574 | \$714,574 | \$0 | No | N/A |
| HG-0776 | Laurens | 01 | PI-0012186 | Laurens Walke Dairy Bridge | \$487,500 | \$487,500 | \$480,489 | \$0 | No | Blended Project (State Funds) - Total Project Cost \$1,275,000 |
| HG-0781 | Laurens | 01 | PI-0012188 | Old Hawkinsville Rd | \$1,040,000 | \$472,435 | \$472,435 | \$0 | No | N/A |
| HG-0808 | Laurens | 01 | PI-0012203 | Cadwell Colter St | \$13,151 | \$15,639 | \$15,639 | \$0 | Yes | Project exceeded original estimated cost. GDOT managed costs to keep overruns at a minimum. |
| HG-0818 | Laurens | 01 | PI-0012210 | Dexter Shy St - Hwy 339 to Cemetery | \$46,339 | \$31,813 | \$31,813 | \$0 | No | N/A |
| HG-0819 | Laurens | 01 | PI-0012211 | Dexter Railroad St | \$59,005 | \$35,043 | \$35,043 | \$0 | No | N/A |
| HG-0831 | Laurens | 01 | PI-0012216 | Dublin Hodges St | \$1,130,000 | \$1,207,427 | \$1,134,453 | \$1,408 | Yes | Project exceeded original estimated cost. GDOT managed costs to keep overruns at a minimum. |
| HG-0834 | Laurens | 01 | PI-0012219 | Dudley Seventh St | \$24,287 | \$22,653 | \$22,653 | \$0 | No | N/A |
| HG-0838 | Laurens | 01 | PI-0012220 | Dudley Caroll Dr | \$22,617 | \$13,202 | \$13,202 | \$0 | No | N/A |
| HG-0837 | Laurens | 01 | PI-0012221 | Dudley Chestnut Dr | \$15,352 | \$11,088 | \$11,088 | \$0 | No | N/A |
| HG-0833 | Laurens | 01 | PI-0012222 | Dudley Carroll St | \$12,462 | \$7,673 | \$7,673 | \$0 | No | N/A |
| HG-0873 | Laurens | 01 | PI-0012226 | East Dublin Circle Dr | \$61,992 | \$35,889 | \$35,889 | \$0 | No | N/A |
| HG-0842 | Laurens | 01 | PI-0012227 | East Dublin Celia St | \$41,231 | \$24,218 | \$24,218 | \$0 | No | N/A |
| HG-0843 | Laurens | 01 | PI-0012228 | East Dublin Dwayne Dr | \$22,246 | \$10,431 | \$10,431 | \$0 | No | N/A |
| HG-0845 | Laurens | 01 | PI-0012229 | East Dublin Price St | \$17,023 | \$11,892 | \$11,892 | \$0 | No | N/A |
| HG-0846 | Laurens | 01 | PI-0012230 | East Dublin South Elm St | \$26,780 | \$25,343 | \$25,343 | \$0 | No | N/A |
| HG-0844 | Laurens | 01 | PI-0012231 | East Dublin Rice St | \$46,269 | \$29,493 | \$29,493 | \$0 | No | N/A |
| HG-0899 | Laurens | 01 | PI-0012263 | Montrose Spur One | \$42,000 | \$30,575 | \$30,575 | \$0 | No | N/A |
| HG-0909 | Laurens | 01 | PI-0012265 | Rentz Pughsley Ave | \$16,465 | \$15,709 | \$15,709 | \$0 | No | N/A |
| HG-0902 | Laurens | 01 | PI-0012266 | Rentz Bedingfield St | \$16,121 | \$14,685 | \$14,685 | \$0 | No | N/A |
| HG-0900 | Laurens | 01 | PI-0012267 | Rentz Bates Ave Seg 1 | \$21,901 | \$20,893 | \$20,893 | \$0 | No | N/A |
| HG-0912 | Montgomery | 01 | PI-0012271 | Montgomery Thompson Pond Rd Ph 1 | \$338,997 | \$338,997 | \$206,415 | \$182 | No | N/A |
| HG-0935 | Montgomery | 01 | PI-0012276 | Ailey West MLK Jr St Sidewalk (Rapid Response) | \$10,000 | \$8,915 | \$8,915 | \$0 | No | N/A |
| HG-0934 | Montgomery | 01 | PI-0012277 | Ailey East MLK Jr Sidewalks (Rapid Response) | \$10,000 | \$8,010 | \$8,010 | \$0 | No | N/A |
| HG-0933 | Montgomery | 01 | PI-0012278 | Ailey South Broad St sidewalk (Rapid Response) | \$20,000 | \$18,198 | \$18,198 | \$0 | No | N/A |
| HG-0931 | Montgomery | 01 | PI-0012279 | Ailey East Gum St | \$32,000 | \$29,443 | \$29,443 | \$0 | No | N/A |

**Heart of Georgia Altamaha
Annual Report - TIA Funds Only**
Report covers: Dec. 1, 2017- Nov. 27, 2018



| Project ID | County | Band | GDOT ID | Description | Original Estimated Cost | Current Estimated Cost | Prior Years | Current Year | Corrective Action Required? | Comments |
|------------|------------|------|------------|---|-------------------------|------------------------|-------------|--------------|-----------------------------|---|
| HG-0936 | Montgomery | 01 | PI-0012285 | Alston Outler St | \$30,000 | \$29,381 | \$29,381 | \$0 | No | N/A |
| HG-0953 | Montgomery | 01 | PI-0012288 | Mt Vernon Church St | \$98,000 | \$75,911 | \$75,911 | \$0 | No | N/A |
| HG-0956 | Montgomery | 01 | PI-0012289 | Mt Vernon Johnson St | \$70,000 | \$54,222 | \$54,222 | \$0 | No | N/A |
| HG-0954 | Montgomery | 01 | PI-0012290 | Mt Vernon Dobbins St | \$28,000 | \$21,689 | \$21,689 | \$0 | No | N/A |
| HG-0955 | Montgomery | 01 | PI-0012291 | Mt Vernon Faye D Brewer St | \$14,000 | \$10,845 | \$10,845 | \$0 | No | N/A |
| HG-1370 | Montgomery | 01 | PI-0012300 | Hamilton-Tarrytown Road (resurfacing) - Part (Begin at SR 15/29 and go .315 | \$44,100 | \$26,508 | \$26,508 | \$0 | No | N/A |
| HG-0972 | Tattnell | 01 | PI-0012302 | Tattnell Dennis Oliver Rd | \$467,500 | \$467,500 | \$467,500 | \$0 | No | N/A |
| HG-0975 | Tattnell | 01 | PI-0012303 | Tattnell Raymond Bland Rd | \$570,150 | \$482,397 | \$482,397 | \$0 | No | N/A |
| HG-1008 | Tattnell | 01 | PI-0012309 | Collins Broad St | \$13,710 | \$12,813 | \$12,813 | \$0 | No | N/A |
| HG-1001 | Tattnell | 01 | PI-0012310 | Collins Plant St | \$2,800 | \$5,428 | \$5,428 | \$0 | Yes | Project exceeded original estimated cost. GDOT managed costs to keep overruns at a minimum. |
| HG-1007 | Tattnell | 01 | PI-0012311 | Collins Pine St | \$10,267 | \$15,288 | \$15,288 | \$0 | Yes | Project exceeded original estimated cost. GDOT managed costs to keep overruns at a minimum. |
| HG-1036 | Tattnell | 01 | PI-0012317 | Glennville Hilltop Rd | \$154,420 | \$152,200 | \$152,200 | \$0 | No | N/A |
| HG-1023 | Tattnell | 01 | PI-0012318 | Glennville Durrence St | \$12,740 | \$12,557 | \$12,557 | \$0 | No | N/A |
| HG-1012 | Tattnell | 01 | PI-0012319 | Glennville Bonnie St | \$25,760 | \$25,389 | \$25,389 | \$0 | No | N/A |
| HG-1048 | Tattnell | 01 | PI-0012320 | Glennville Mendel Ave East | \$23,100 | \$22,768 | \$22,768 | \$0 | No | N/A |
| HG-1013 | Tattnell | 01 | PI-0012321 | Glennville Caswell St | \$140,560 | \$138,539 | \$138,539 | \$0 | No | N/A |
| HG-1070 | Tattnell | 01 | PI-0012360 | Reidsville Brumby Ave | \$105,000 | \$104,449 | \$104,449 | \$0 | No | N/A |
| HG-1077 | Tattnell | 01 | PI-0012361 | Reidsville Lloyd St | \$174,528 | \$172,651 | \$172,651 | \$0 | No | N/A |
| HG-1085 | Tattnell | 01 | PI-0012364 | Reidsville Smith St | \$110,827 | \$92,842 | \$92,842 | \$0 | No | N/A |
| HG-1094 | Telfair | 01 | PI-0012373 | Telfair 5311 Capital | \$19,820 | \$19,820 | \$8,213 | \$0 | No | N/A |
| HG-1087 | Telfair | 01 | PI-0012374 | Telfair McRae Milan Rd | \$216,000 | \$211,909 | \$211,909 | \$0 | No | N/A |
| HG-1089 | Telfair | 01 | PI-0012375 | Telfair Owens Rd | \$64,000 | \$62,788 | \$62,788 | \$0 | No | N/A |
| HG-1095 | Telfair | 01 | PI-0012379 | Telfair 5311 Operations (Part) | \$178,380 | \$178,380 | \$175,815 | \$0 | No | N/A |
| HG-1097 | Telfair | 01 | PI-0012380 | Lumber City River St | \$50,400 | \$43,305 | \$43,305 | \$0 | No | N/A |
| HG-1107 | Telfair | 01 | PI-0012389 | Lumber City Burns St | \$21,000 | \$19,231 | \$19,231 | \$0 | No | N/A |
| HG-1106 | Telfair | 01 | PI-0012391 | Lumber City E. Railroad St | \$84,000 | \$81,121 | \$81,121 | \$0 | No | N/A |
| HG-1110 | Telfair | 01 | PI-0012393 | McRae Central Ave | \$11,900 | \$11,674 | \$11,674 | \$0 | No | N/A |
| HG-1111 | Telfair | 01 | PI-0012394 | McRae Langley Ave | \$11,900 | \$11,674 | \$11,674 | \$0 | No | N/A |
| HG-1112 | Telfair | 01 | PI-0012395 | McRae Spring Ave | \$4,200 | \$4,120 | \$4,120 | \$0 | No | N/A |
| HG-1113 | Telfair | 01 | PI-0012396 | McRae Railroad St | \$9,800 | \$9,614 | \$9,614 | \$0 | No | N/A |
| HG-1114 | Telfair | 01 | PI-0012397 | HG-1135 (Part) McRae Bruce St (West Willow Creek to First Avenue) - (- | \$74,200 | \$72,795 | \$72,795 | \$0 | No | N/A |
| HG-1120 | Telfair | 01 | PI-0012399 | McRae First Ave | \$63,000 | \$61,807 | \$61,807 | \$0 | No | N/A |
| HG-1121 | Telfair | 01 | PI-0012400 | (Part) McRae 8th Ave (Oak St to Graham St) | \$40,600 | \$39,831 | \$39,831 | \$0 | No | N/A |
| HG-1122 | Telfair | 01 | PI-0012401 | McRae Lakeside Ave | \$56,000 | \$54,939 | \$54,939 | \$0 | No | N/A |
| HG-1137 | Telfair | 01 | PI-0012418 | Scotland Resurface 4th Ave to 4th Ave Ext | \$98,000 | \$47,919 | \$47,919 | \$0 | No | N/A |
| HG-1147 | Toombs | 01 | PI-0012421 | Toombs 130 Accel-Decel Lane | \$165,974 | \$161,902 | \$161,902 | \$0 | No | N/A |
| HG-1149 | Toombs | 01 | PI-0012427 | Toombs Ezra Taylor Rd | \$1,140,000 | \$1,140,000 | \$963,930 | \$0 | No | N/A |

**Heart of Georgia Altamaha
Annual Report - TIA Funds Only**
Report covers: Dec. 1, 2017- Nov. 27, 2018



| Project ID | County | Band | GDOT ID | Description | Original Estimated Cost | Current Estimated Cost | Prior Years | Current Year | Corrective Action Required? | Comments |
|-------------|----------|------|------------|--|-------------------------|------------------------|--------------|--------------|-----------------------------|---|
| HG-1150 | Toombs | 01 | PI-0012429 | Lyons South Victory Dr | \$200,000 | \$200,000 | \$196,212 | \$0 | No | N/A |
| HG-1155 | Toombs | 01 | PI-0012436 | Vidalia Adams Street | \$1,624,052 | \$1,624,052 | \$1,624,052 | \$0 | No | N/A |
| HG-1170 | Treutlen | 01 | PI-0012445 | Treutlen Miller Pond Rd (Part - 1.96 miles) (From Soperton City Limits to .4 | \$157,160 | \$162,035 | \$162,035 | \$0 | Yes | Project exceeded original estimated cost. GDOT managed costs to keep overruns at a minimum. |
| HG-1174 | Treutlen | 01 | PI-0012446 | Treutlen Lonesome Pine Rd | \$136,000 | \$154,510 | \$154,510 | \$0 | Yes | Project exceeded original estimated cost. GDOT managed costs to keep overruns at a minimum. |
| HG-1180 | Treutlen | 01 | PI-0012448 | Treutlen Holton Chapel Rd (Part - 2.8 miles) (From SR 56 to Ochoopee Bend | \$224,000 | \$186,289 | \$186,289 | \$0 | No | N/A |
| HG-1216 | Treutlen | 01 | PI-0012457 | Soperton Center Dr | \$87,648 | \$85,988 | \$85,988 | \$0 | No | N/A |
| HG-1191 | Treutlen | 01 | PI-0012458 | Soperton Varnedo St | \$35,000 | \$16,721 | \$16,721 | \$0 | No | N/A |
| HG-1232 | Treutlen | 01 | PI-0012459 | Soperton Parkway Dr | \$87,648 | \$85,988 | \$85,988 | \$0 | No | N/A |
| HG-1222 | Treutlen | 01 | PI-0012460 | Soperton Belk St | \$91,000 | \$87,663 | \$87,663 | \$0 | No | N/A |
| HG-1200 | Treutlen | 01 | PI-0012461 | Soperton Robby Lane | \$15,400 | \$6,070 | \$6,070 | \$0 | No | N/A |
| HG-1211 | Treutlen | 01 | PI-0012463 | Soperton Roydon Dr | \$15,400 | \$10,604 | \$10,604 | \$0 | No | N/A |
| HG-1189 | Treutlen | 01 | PI-0012464 | Soperton Railroad Avenue Overlay | \$21,000 | \$7,345 | \$7,345 | \$0 | No | N/A |
| HG-1224 | Treutlen | 01 | PI-0012480 | Soperton Highland Dr | \$87,648 | \$86,980 | \$86,980 | \$0 | No | N/A |
| RC09-000089 | Wayne | 01 | PI-0011840 | SR 169 Railroad Overpass | \$13,978,470 | \$13,978,470 | \$10,759,975 | \$2,779,605 | No | N/A |
| RC09-000090 | Wayne | 01 | PI-0011841 | SR 169 Widening from Sunset Blvd. to NS Railroad Overpass in Jesup | \$2,978,086 | \$2,978,086 | \$1,744,220 | \$917,438 | No | N/A |
| HG-1243 | Wayne | 01 | PI-0012488 | Wayne Replace Bridge on Walter Griffis at Goose Creek | \$900,000 | \$361,003 | \$361,003 | \$0 | No | N/A |
| HG-1246 | Wayne | 01 | PI-0012494 | Wayne Collins Loop Rd | \$409,400 | \$301,515 | \$301,515 | \$0 | No | N/A |
| HG-1280 | Wayne | 01 | PI-0012501 | Jesup Cedar St | \$59,250 | \$32,632 | \$32,632 | \$0 | No | N/A |
| HG-1279 | Wayne | 01 | PI-0012502 | Jesup West Orange St Mill/Resurface | \$239,250 | \$205,398 | \$205,398 | \$0 | No | N/A |
| HG-1282 | Wayne | 01 | PI-0012506 | Jesup East Plum St | \$154,200 | \$116,260 | \$116,260 | \$0 | No | N/A |
| HG-1284 | Wayne | 01 | PI-0012514 | Odum North Church St | \$95,200 | \$68,338 | \$68,338 | \$0 | No | N/A |
| HG-1292 | Wheeler | 01 | PI-0012518 | Wheeler Snowhill Baptist Church Rd - CR 178 (Part - 4.7 miles) (Begin at CR 40 and end at SR 46) | \$376,000 | \$315,724 | \$315,724 | \$0 | No | N/A |
| HG-1296 | Wheeler | 01 | PI-0012522 | Alamo Broad St | \$154,000 | \$136,560 | \$136,505 | \$0 | No | N/A |
| HG-1298 | Wheeler | 01 | PI-0012524 | Alamo Railroad St | \$84,000 | \$93,659 | \$93,659 | \$0 | Yes | Project exceeded original estimated cost. GDOT managed costs to keep overruns at a minimum. |
| HG-1303 | Wheeler | 01 | PI-0012529 | Glenwood SW Third Ave | \$56,000 | \$41,243 | \$41,243 | \$0 | No | N/A |
| HG-1304 | Wheeler | 01 | PI-0012530 | Glenwood N 5th St | \$63,000 | \$46,399 | \$46,399 | \$0 | No | N/A |
| HG-1313 | Wilcox | 01 | PI-0012536 | Wilcox Mount Olive Rd | \$177,216 | \$177,216 | \$1,074 | \$164,119 | No | N/A |
| HG-1314 | Wilcox | 01 | PI-0012537 | Wilcox Troutman Rd | \$32,216 | \$32,216 | \$31,928 | \$0 | No | N/A |
| HG-1348 | Wilcox | 01 | PI-0012542 | Abbeville E Neapolis St | \$39,879 | \$29,552 | \$29,552 | \$0 | No | N/A |
| HG-1337 | Wilcox | 01 | PI-0012543 | Abbeville Palm Dr | \$70,511 | \$70,511 | \$427 | \$69,453 | No | N/A |
| HG-1327 | Wilcox | 01 | PI-0012544 | Abbeville Bowen St | \$29,830 | \$26,214 | \$26,214 | \$0 | No | N/A |
| HG-1341 | Wilcox | 01 | PI-0012545 | Abbeville Bell St | \$43,193 | \$31,595 | \$31,595 | \$0 | No | N/A |
| HG-1331 | Wilcox | 01 | PI-0012546 | Abbeville Isabella St | \$20,947 | \$15,852 | \$15,852 | \$0 | No | N/A |
| HG-1330 | Wilcox | 01 | PI-0012547 | Abbeville W Ocmulgee St | \$9,148 | \$13,545 | \$13,545 | \$0 | Yes | Project exceeded original estimated cost. GDOT managed costs to keep overruns at a minimum. |

**Heart of Georgia Altamaha
Annual Report - TIA Funds Only**
Report covers: Dec. 1, 2017- Nov. 27, 2018



| Project ID | County | Band | GDOT ID | Description | Original Estimated Cost | Current Estimated Cost | Prior Years | Current Year | Corrective Action Required? | Comments |
|------------|----------|------|------------|---|-------------------------|------------------------|-------------|--------------|-----------------------------|---|
| HG-1351 | Wilcox | 01 | PI-0012565 | Rochelle Bessie Ave | \$110,000 | \$28,486 | \$28,486 | \$0 | No | N/A |
| HG-0006 | Appling | 02 | PI-0011579 | Appling Red Oak Church Road | \$1,483,800 | \$1,470,534 | \$1,470,534 | \$0 | No | N/A |
| HG-0024 | Appling | 02 | PI-0011596 | Baxley Anthony Street | \$119,248 | \$58,600 | \$56,758 | \$0 | No | N/A |
| HG-0025 | Appling | 02 | PI-0011597 | Baxley Copeland Avenue | \$15,400 | \$10,803 | \$10,133 | \$0 | No | N/A |
| HG-0026 | Appling | 02 | PI-0011598 | Baxley MLK Avenue Seg 1 | \$201,766 | \$95,535 | \$92,353 | \$0 | No | N/A |
| HG-0027 | Appling | 02 | PI-0011599 | Baxley Harley Street | \$28,000 | \$24,621 | \$24,172 | \$0 | No | N/A |
| HG-0029 | Appling | 02 | PI-0011601 | Baxley Kenny Lane | \$15,400 | \$10,922 | \$10,337 | \$0 | No | N/A |
| HG-0030 | Appling | 02 | PI-0011602 | Baxley MLK Avenue Seg 2 | \$36,397 | \$21,663 | \$21,086 | \$0 | No | N/A |
| HG-0031 | Appling | 02 | PI-0011603 | Baxley Johnson Street | \$18,200 | \$12,889 | \$12,599 | \$0 | No | N/A |
| HG-0032 | Appling | 02 | PI-0011604 | Baxley Lackawanna Street Seg 1 | \$12,600 | \$7,672 | \$7,472 | \$0 | No | N/A |
| HG-0033 | Appling | 02 | PI-0011605 | Baxley Pine Street | \$77,000 | \$45,819 | \$44,599 | \$0 | No | N/A |
| HG-0034 | Appling | 02 | PI-0011606 | Baxley SW Park Avenue | \$19,248 | \$19,351 | \$18,872 | \$0 | Yes | Project exceeded original estimated cost. GDOT managed costs to keep overruns at a minimum. |
| HG-0035 | Appling | 02 | PI-0011607 | Baxley North Lee Street Extension | \$9,800 | \$7,527 | \$6,520 | \$0 | No | N/A |
| HG-0036 | Appling | 02 | PI-0011608 | Baxley Spruce Street | \$15,400 | \$10,305 | \$9,211 | \$0 | No | N/A |
| HG-0037 | Appling | 02 | PI-0011609 | Baxley Fair Street | \$133,218 | \$133,218 | \$807 | \$131,220 | No | N/A |
| HG-0038 | Appling | 02 | PI-0011610 | Baxley Holmesville Avenue | \$138,100 | \$89,604 | \$87,410 | \$0 | No | N/A |
| HG-0132 | Appling | 02 | PI-0011629 | Surrency Andrews Street | \$36,400 | \$20,493 | \$19,237 | \$0 | No | N/A |
| HG-0143 | Bleckley | 02 | PI-0011854 | Bleckley Trail Branch Road Resurfacing | \$266,000 | \$198,411 | \$198,161 | \$250 | No | N/A |
| HG-0144 | Bleckley | 02 | PI-0011855 | Bleckley Limestone Road Resurfacing | \$619,200 | \$613,664 | \$484,234 | \$129,430 | No | N/A |
| HG-0146 | Bleckley | 02 | PI-0011857 | Bleckley Talmadge Coley and Irve Land Roads Resurfacing | \$491,400 | \$439,029 | \$438,779 | \$250 | No | N/A |
| HG-0148 | Bleckley | 02 | PI-0011859 | Cochran Railroad Avenue | \$36,273 | \$36,273 | \$0 | \$0 | No | N/A |
| HG-0150 | Bleckley | 02 | PI-0011861 | Cochran Beech Street | \$130,322 | \$141,558 | \$0 | \$140,681 | Yes | Project exceeded original estimated cost. GDOT managed costs to keep overruns at a minimum. |
| HG-0152 | Bleckley | 02 | PI-0011863 | Cochran Martin Luther King Blvd | \$78,803 | \$78,803 | \$0 | \$64,241 | No | N/A |
| HG-0168 | Candler | 02 | PI-0011872 | Candler High Bluff Road | \$152,250 | \$150,889 | \$150,889 | \$0 | No | N/A |
| HG-0169 | Candler | 02 | PI-0011873 | Candler Windmill Road | \$203,000 | \$201,185 | \$201,185 | \$0 | No | N/A |
| HG-0173 | Candler | 02 | PI-0011878 | Metter West Vertia Street | \$48,086 | \$48,086 | \$0 | \$291 | No | N/A |
| HG-0175 | Candler | 02 | PI-0011879 | Metter Green Street | \$61,748 | \$61,748 | \$0 | \$0 | No | N/A |
| HG-0176 | Candler | 02 | PI-0011880 | Metter Burton Avenue | \$32,044 | \$32,044 | \$0 | \$0 | No | N/A |
| HG-0177 | Candler | 02 | PI-0011881 | Metter South Kennedy Street | \$117,977 | \$117,977 | \$0 | \$0 | No | N/A |
| HG-0178 | Candler | 02 | PI-0011882 | Metter Ellis Street | \$99,031 | \$99,031 | \$0 | \$0 | No | N/A |
| HG-0179 | Candler | 02 | PI-0011883 | Metter Hulett Street | \$33,487 | \$33,487 | \$0 | \$0 | No | N/A |
| HG-0180 | Candler | 02 | PI-0011884 | Metter Smith Street | \$45,095 | \$45,095 | \$0 | \$0 | No | N/A |
| HG-0181 | Candler | 02 | PI-0011885 | Metter Boston Street | \$43,679 | \$43,679 | \$0 | \$0 | No | N/A |
| HG-0182 | Candler | 02 | PI-0011886 | Metter Mincey Street | \$46,647 | \$46,647 | \$0 | \$0 | No | N/A |
| HG-0183 | Candler | 02 | PI-0011887 | Metter South Rountree Street | \$117,977 | \$117,977 | \$0 | \$0 | No | N/A |
| HG-0184 | Candler | 02 | PI-0011888 | Metter South Williams Street | \$58,239 | \$58,239 | \$0 | \$0 | No | N/A |
| HG-0195 | Candler | 02 | PI-0011897 | Pulaski East Railroad Street | \$28,000 | \$33,510 | \$597 | \$31,078 | Yes | Project exceeded original estimated cost. GDOT managed costs to keep overruns at a minimum. |

**Heart of Georgia Altamaha
Annual Report - TIA Funds Only**
Report covers: Dec. 1, 2017- Nov. 27, 2018



| Project ID | County | Band | GDOT ID | Description | Original Estimated Cost | Current Estimated Cost | Prior Years | Current Year | Corrective Action Required? | Comments |
|------------|---------|------|------------|---|-------------------------|------------------------|-------------|--------------|-----------------------------|---|
| HG-0196 | Candler | 02 | PI-0011898 | Pulaski Back Street Seg 1 | \$14,000 | \$16,026 | \$203 | \$14,875 | Yes | Project exceeded original estimated cost. GDOT managed costs to keep overruns at a minimum. |
| HG-0211 | Dodge | 02 | PI-0011903 | Dodge East Chicken Road | \$217,600 | \$204,562 | \$204,562 | \$0 | No | N/A |
| HG-0213 | Dodge | 02 | PI-0011904 | Dodge Milan Chauncey Road | \$425,600 | \$377,807 | \$375,103 | \$0 | No | N/A |
| HG-0216 | Dodge | 02 | PI-0011905 | Dodge Rocky Springs Road | \$710,400 | \$577,723 | \$575,706 | \$0 | No | N/A |
| HG-0212 | Dodge | 02 | PI-0011906 | Dodge Middle Ground Church Road | \$620,000 | \$508,693 | \$508,693 | \$0 | No | N/A |
| HG-0215 | Dodge | 02 | PI-0011907 | Dodge Edna Moore Road | \$199,200 | \$160,854 | \$160,537 | \$0 | No | N/A |
| HG-0219 | Dodge | 02 | PI-0011912 | Chauncey Bush Avenue -(.3 mile not on LMIG) | \$42,000 | \$39,954 | \$39,269 | \$0 | No | N/A |
| HG-0296 | Dodge | 02 | PI-0011932 | Eastman 8th Ave - Sheldon to Dead End | \$8,617 | \$8,540 | \$8,540 | \$0 | No | N/A |
| HG-0385 | Dodge | 02 | PI-0011937 | Eastman Woodlake Dr - North Lakes to Dead End | \$37,784 | \$37,446 | \$37,446 | \$0 | No | N/A |
| HG-0246 | Dodge | 02 | PI-0011940 | Eastman Leitch St - Livingston to 9th | \$19,223 | \$19,051 | \$19,051 | \$0 | No | N/A |
| HG-0236 | Dodge | 02 | PI-0011941 | Eastman Lee St - Dorough St to Leitch | \$7,556 | \$7,489 | \$7,489 | \$0 | No | N/A |
| HG-0253 | Dodge | 02 | PI-0011942 | Eastman Lakeview Ct - 10th to Dead End | \$7,822 | \$7,752 | \$7,752 | \$0 | No | N/A |
| HG-0294 | Dodge | 02 | PI-0011944 | Eastman 7th Ave - Sheldon to Page | \$27,628 | \$27,381 | \$27,381 | \$0 | No | N/A |
| HG-0312 | Dodge | 02 | PI-0011945 | Eastman Foster St - 3rd Ave to Beulah | \$17,234 | \$17,079 | \$17,079 | \$0 | No | N/A |
| HG-0234 | Dodge | 02 | PI-0011946 | Eastman Page St- Hwy 46 to 1st Ave | \$21,079 | \$20,891 | \$20,891 | \$0 | No | N/A |
| HG-0271 | Dodge | 02 | PI-0011947 | Eastman 1st Ave - Oak to Plum | \$10,871 | \$10,774 | \$10,774 | \$0 | No | N/A |
| HG-0263 | Dodge | 02 | PI-0011948 | Eastman Delacey St - 4th to 7th | \$27,443 | \$27,197 | \$27,197 | \$0 | No | N/A |
| HG-0245 | Dodge | 02 | PI-0011949 | Eastman Main St - 1st Ave to Dodge Ave | \$74,242 | \$73,578 | \$73,578 | \$0 | No | N/A |
| HG-0237 | Dodge | 02 | PI-0011951 | Eastman Lee St - Leitch to Page | \$16,174 | \$16,029 | \$16,029 | \$0 | No | N/A |
| HG-0235 | Dodge | 02 | PI-0011952 | Eastman Neese St - 14th to Lee | \$22,803 | \$22,599 | \$22,599 | \$0 | No | N/A |
| HG-0297 | Dodge | 02 | PI-0011953 | Eastman Park St - 5th to 3rd | \$9,545 | \$9,460 | \$9,460 | \$0 | No | N/A |
| HG-0286 | Dodge | 02 | PI-0011954 | Eastman Eastman St - 9th to 12th | \$31,287 | \$31,008 | \$31,008 | \$0 | No | N/A |
| HG-0320 | Dodge | 02 | PI-0011956 | Eastman College St - Oak to 5th | \$50,644 | \$50,191 | \$50,191 | \$0 | No | N/A |
| HG-0309 | Dodge | 02 | PI-0011957 | Eastman King St - 1st Ave to Hwy 46 | \$24,526 | \$24,307 | \$24,307 | \$0 | No | N/A |
| HG-0335 | Dodge | 02 | PI-0011959 | Eastman Creighton St - 14th to 9th | \$40,037 | \$39,679 | \$39,679 | \$0 | No | N/A |
| HG-0404 | Dodge | 02 | PI-0011960 | Eastman Greenhill - 4th to 7th Ave | \$15,246 | \$15,109 | \$15,109 | \$0 | No | N/A |
| HG-0255 | Dodge | 02 | PI-0011961 | Eastman Durhart St - Plum to Dead end | \$9,412 | \$9,328 | \$9,328 | \$0 | No | N/A |
| HG-0256 | Dodge | 02 | PI-0011962 | Eastman Morgan St - Plum to Dead End | \$9,943 | \$9,854 | \$9,854 | \$0 | No | N/A |
| HG-0257 | Dodge | 02 | PI-0011963 | Eastman Plum St - 2nd to MLK Dr | \$11,799 | \$11,693 | \$11,693 | \$0 | No | N/A |
| HG-0259 | Dodge | 02 | PI-0011965 | Eastman Burch St - 2nd to MLK Dr | \$11,534 | \$11,431 | \$11,431 | \$0 | No | N/A |
| HG-0270 | Dodge | 02 | PI-0011966 | Eastman 3rd Ave - Odgen to Oak | \$32,481 | \$32,191 | \$32,191 | \$0 | No | N/A |
| HG-0278 | Dodge | 02 | PI-0011967 | Eastman Lee St - Main to Dorough St | \$22,935 | \$22,730 | \$22,730 | \$0 | No | N/A |
| HG-0238 | Dodge | 02 | PI-0011968 | Eastman Park St - 14th Ave to Lee | \$25,984 | \$25,751 | \$25,751 | \$0 | No | N/A |
| HG-0300 | Dodge | 02 | PI-0011970 | Eastman Legion Dr - Griffin to 3rd Ave | \$37,519 | \$37,183 | \$37,183 | \$0 | No | N/A |
| HG-0299 | Dodge | 02 | PI-0011971 | Eastman MLK Dr - 1st to Legion Dr | \$42,159 | \$41,782 | \$41,782 | \$0 | No | N/A |

**Heart of Georgia Altamaha
Annual Report - TIA Funds Only**
Report covers: Dec. 1, 2017- Nov. 27, 2018



| Project ID | County | Band | GDOT ID | Description | Original Estimated Cost | Current Estimated Cost | Prior Years | Current Year | Corrective Action Required? | Comments |
|-------------|---------|------|------------|--|-------------------------|------------------------|-------------|--------------|-----------------------------|---|
| HG-0293 | Dodge | 02 | PI-0011972 | Eastman 7th Ave - Page to Norman | \$22,670 | \$22,467 | \$22,467 | \$0 | No | N/A |
| HG-0336 | Dodge | 02 | PI-0011975 | Eastman Park St - 5th to 10th | \$36,060 | \$35,738 | \$35,738 | \$0 | No | N/A |
| HG-0249 | Dodge | 02 | PI-0011998 | Eastman Minter Ct - Minter Dr to Dead end | \$10,340 | \$10,248 | \$10,248 | \$0 | No | N/A |
| HG-0397 | Dodge | 02 | PI-0012016 | Eastman Harrison St - 1st Ave to Nanacy | \$26,939 | \$26,698 | \$26,698 | \$0 | No | N/A |
| HG-0322 | Dodge | 02 | PI-0012038 | Eastman Wright Dr - 2nd to 5th | \$17,897 | \$17,737 | \$17,737 | \$0 | No | N/A |
| RC09-000014 | Dodge | 02 | PI-222410- | SR 87/US 23 Widening from CR 8/Log Cabin Rd to South of SR 257 | \$6,756,751 | \$6,756,751 | \$0 | \$0 | No | Blended Project - Total Project Cost \$59,912,847 |
| HG-0464 | Emanuel | 02 | PI-0012046 | Emanuel Meeks Rd | \$490,000 | \$490,000 | \$373,569 | \$0 | No | N/A |
| HG-0473 | Emanuel | 02 | PI-0012047 | Emanuel Quick Road | \$350,000 | \$426,592 | \$0 | \$397,969 | Yes | Project exceeded original estimated cost. GDOT managed costs to keep overruns at a minimum. |
| HG-0482 | Emanuel | 02 | PI-0012048 | Emanuel Old Kenfield Rd | \$840,000 | \$840,000 | \$0 | \$770,992 | No | N/A |
| HG-0467 | Emanuel | 02 | PI-0012051 | Emanuel Parrish Pond Rd | \$378,000 | \$265,798 | \$0 | \$217,800 | No | N/A |
| HG-0522 | Emanuel | 02 | PI-0012053 | Garfield Sybil Street | \$27,128 | \$18,181 | \$394 | \$16,497 | No | N/A |
| HG-0529 | Emanuel | 02 | PI-0012061 | Swainsboro Downtown Sidewalk and Streetscape (Part) | \$299,864 | \$299,864 | \$1,817 | \$295,366 | No | N/A |
| HG-0532 | Emanuel | 02 | PI-0012062 | Swainsboro Industrial Way | \$154,000 | \$154,000 | \$137,958 | \$7,772 | No | N/A |
| HG-0539 | Emanuel | 02 | PI-0012064 | Swainsboro Hill St | \$56,000 | \$56,000 | \$29,141 | \$1,745 | No | N/A |
| HG-0546 | Emanuel | 02 | PI-0012065 | Swainsboro Thigpen Dr | \$156,800 | \$156,800 | \$131,114 | \$7,731 | No | N/A |
| HG-0554 | Emanuel | 02 | PI-0012067 | Swainsboro William Rountree St | \$56,000 | \$56,000 | \$47,998 | \$2,809 | No | N/A |
| HG-0555 | Emanuel | 02 | PI-0012068 | Swainsboro Howard St | \$70,000 | \$70,000 | \$29,959 | \$2,201 | No | N/A |
| HG-0533 | Emanuel | 02 | PI-0012072 | Swainsboro Race Track St | \$196,000 | \$196,000 | \$154,283 | \$9,853 | No | N/A |
| HG-0534 | Emanuel | 02 | PI-0012073 | Swainsboro Martin Luther King Jr | \$147,000 | \$147,000 | \$64,421 | \$3,633 | No | N/A |
| HG-0545 | Emanuel | 02 | PI-0012076 | Swainsboro East Moring St | \$14,000 | \$14,000 | \$13,875 | \$0 | No | N/A |
| HG-0549 | Emanuel | 02 | PI-0012078 | Swainsboro Kite Rd | \$289,800 | \$289,800 | \$249,867 | \$13,630 | No | N/A |
| RC09-000027 | Evans | 02 | PI-0011443 | Replace Bridge over Canoochee River on Daisy Nevils Highway | \$1,745,000 | \$1,745,000 | \$277,798 | \$93,852 | No | Blended Project (State Funds) - Total Project Cost \$4,802,920 |
| HG-0570 | Evans | 02 | PI-0012080 | Evans Reg Replace Bridge over Bull Creek on Sunbury R | \$985,000 | \$985,000 | \$31,969 | \$937,881 | No | Blended Project (State Funds) - Total Project Cost \$1,298,500 |
| HG-0571 | Evans | 02 | PI-0012081 | Evans Reg Replace Bridge over Scotts Creek on Daisy N | \$580,000 | \$580,000 | \$554,281 | \$14,196 | No | Blended Project (State Funds) - Total Project Cost \$903,500 |
| HG-0572 | Evans | 02 | PI-0012084 | Evans FE Beasley Rd | \$154,000 | \$152,623 | \$152,623 | \$0 | No | N/A |
| HG-0574 | Evans | 02 | PI-0012085 | Evans Bowen Rd | \$504,000 | \$391,755 | \$391,755 | \$0 | No | N/A |
| HG-0595 | Evans | 02 | PI-0012091 | Bellville Henry Street - Buckcravey Dr | \$42,969 | \$37,151 | \$37,151 | \$0 | No | N/A |
| HG-0605 | Evans | 02 | PI-0012101 | Claxton North College St Seg 1 | \$28,613 | \$28,390 | \$416 | \$26,181 | No | N/A |
| HG-0606 | Evans | 02 | PI-0012102 | Claxton North College Street Seg 2 | \$20,565 | \$23,667 | \$299 | \$21,921 | Yes | Project exceeded original estimated cost. GDOT managed costs to keep overruns at a minimum. |
| HG-0607 | Evans | 02 | PI-0012103 | Claxton North Clark St | \$11,287 | \$12,464 | \$164 | \$11,585 | Yes | Project exceeded original estimated cost. GDOT managed costs to keep overruns at a minimum. |
| HG-0608 | Evans | 02 | PI-0012104 | Claxton South Clark St | \$21,329 | \$22,502 | \$310 | \$20,769 | Yes | Project exceeded original estimated cost. GDOT managed costs to keep overruns at a minimum. |
| HG-0609 | Evans | 02 | PI-0012105 | Claxton South Clark Street | \$21,371 | \$17,622 | \$310 | \$16,207 | No | N/A |

**Heart of Georgia Altamaha
Annual Report - TIA Funds Only**
Report covers: Dec. 1, 2017- Nov. 27, 2018



| Project ID | County | Band | GDOT ID | Description | Original Estimated Cost | Current Estimated Cost | Prior Years | Current Year | Corrective Action Required? | Comments |
|-------------|------------|------|------------|--|-------------------------|------------------------|-------------|--------------|-----------------------------|---|
| HG-0610 | Evans | 02 | PI-0012106 | Claxton Church St | \$112,673 | \$126,139 | \$1,637 | \$104,555 | Yes | Project exceeded original estimated cost. GDOT managed costs to keep overruns at a minimum. |
| HG-0611 | Evans | 02 | PI-0012107 | Claxton S College St | \$85,800 | \$95,578 | \$1,247 | \$88,209 | Yes | Project exceeded original estimated cost. GDOT managed costs to keep overruns at a minimum. |
| HG-0612 | Evans | 02 | PI-0012108 | Claxton S Ralph St | \$22,629 | \$22,514 | \$329 | \$20,744 | No | N/A |
| HG-0613 | Evans | 02 | PI-0012109 | Claxton City Hall Alley | \$15,989 | \$11,725 | \$232 | \$10,561 | No | N/A |
| HG-0628 | Evans | 02 | PI-0012119 | Daisy East Railroad St | \$18,200 | \$45,166 | \$264 | \$35,022 | Yes | Project exceeded original estimated cost. GDOT managed costs to keep overruns at a minimum. |
| HG-0632 | Evans | 02 | PI-0012122 | Hagan Turnpike Rd - Hodges St to City Limits | \$93,800 | \$63,972 | \$63,972 | \$0 | No | N/A |
| HG-0633 | Evans | 02 | PI-0012123 | Hagan Hodges St - Hwy 280 to City Limits | \$39,200 | \$25,582 | \$25,582 | \$0 | No | N/A |
| HG-0635 | Evans | 02 | PI-0012125 | Hagan Pine Ave - Brewton to Hodges | \$19,600 | \$17,318 | \$17,318 | \$0 | No | N/A |
| RC09-000030 | Jeff Davis | 02 | PI-0007037 | Bridge Replacement at SR 135 over Altamaha River | \$1,740,833 | \$1,740,833 | \$0 | \$0 | No | Blended Project - Total Project Cost \$4,475,833 |
| HG-0677 | Jeff Davis | 02 | PI-0012133 | Jeff Davis Bridgeford Church Rd - CR | \$938,980 | \$938,980 | \$930,585 | \$0 | No | N/A |
| HG-0675 | Jeff Davis | 02 | PI-0012134 | Jeff Davis Pat Dixon Rd | \$537,600 | \$537,600 | \$532,794 | \$0 | No | N/A |
| HG-0666 | Jeff Davis | 02 | PI-0012138 | Jeff Davis WH Smith Rd - CR 38 and 297 | \$637,420 | \$637,420 | \$631,721 | \$0 | No | N/A |
| HG-0701 | Jeff Davis | 02 | PI-0012149 | Hazlehurst Hester St | \$56,000 | \$56,000 | \$33,254 | \$0 | No | N/A |
| HG-0702 | Jeff Davis | 02 | PI-0012150 | Hazlehurst Girtman St | \$98,000 | \$98,000 | \$74,890 | \$0 | No | N/A |
| HG-0703 | Jeff Davis | 02 | PI-0012151 | Hazlehurst Williams St | \$168,000 | \$168,000 | \$166,498 | \$0 | No | N/A |
| HG-0704 | Jeff Davis | 02 | PI-0012152 | Hazlehurst Martin Luther King Jr Dr | \$105,000 | \$105,000 | \$91,923 | \$0 | No | N/A |
| HG-0705 | Jeff Davis | 02 | PI-0012153 | Hazlehurst South Tallahassee St - sidewalk | \$7,500 | \$7,500 | \$0 | \$0 | No | N/A |
| HG-0706 | Jeff Davis | 02 | PI-0012154 | Hazlehurst Burketts Ferry Sidewalk | \$45,000 | \$45,000 | \$0 | \$0 | No | N/A |
| HG-0707 | Jeff Davis | 02 | PI-0012155 | Hazlehurst Collins St Sidewalk | \$125,000 | \$125,000 | \$0 | \$0 | No | N/A |
| HG-0745 | Johnson | 02 | PI-0012164 | Johnson Snells Bridge Rd | \$284,000 | \$232,170 | \$224,776 | \$0 | No | N/A |
| HG-0737 | Johnson | 02 | PI-0012167 | Johnson Cross Cedar Rd Seg 1 | \$320,000 | \$251,363 | \$241,162 | \$0 | No | N/A |
| HG-0738 | Johnson | 02 | PI-0012168 | Johnson Cross Cedar Rd Seg 2 | \$212,000 | \$166,538 | \$160,708 | \$0 | No | N/A |
| HG-0751 | Johnson | 02 | PI-0012172 | Kite Ohoopee St Pr 2 | \$17,500 | \$15,900 | \$15,307 | \$302 | No | N/A |
| HG-0752 | Johnson | 02 | PI-0012173 | Kite Claxton Blvd | \$9,350 | \$10,531 | \$10,171 | \$202 | Yes | Project exceeded original estimated cost. GDOT managed costs to keep overruns at a minimum. |
| HG-0764 | Johnson | 02 | PI-0012177 | Wrightsville Flanders Lynn Jan and Helen Sts | \$290,000 | \$290,000 | \$1,757 | \$0 | No | N/A |
| HG-0763 | Johnson | 02 | PI-0012178 | Wrightsville Lakeview Dr | \$172,000 | \$172,000 | \$1,042 | \$0 | No | N/A |
| HG-0762 | Johnson | 02 | PI-0012179 | Wrightsville Lee St | \$65,500 | \$65,500 | \$397 | \$0 | No | N/A |
| RC09-000039 | Laurens | 02 | PI-0007413 | Hillcrest Parkway from CR493/Industrial Blvd. to SR31/US 441 | \$17,483,395 | \$17,483,395 | \$60,736 | \$1,066,957 | No | Blended Project - Total Project Cost \$17,438,233 |
| HG-0780 | Laurens | 02 | PI-0012189 | Laurens Country Club Rd | \$637,800 | \$637,800 | \$632,098 | \$0 | No | N/A |
| HG-0779 | Laurens | 02 | PI-0012190 | Laurens Valambrosia Arthur Wolf Rd | \$565,600 | \$565,600 | \$0 | \$0 | No | N/A |
| HG-0798 | Laurens | 02 | PI-0012192 | Laurens Watkins Hall Rd | \$630,000 | \$630,000 | \$0 | \$233,558 | No | N/A |
| HG-0788 | Laurens | 02 | PI-0012194 | Laurens Stanley Cemetery Rd | \$831,000 | \$831,000 | \$321,619 | \$501,951 | No | N/A |
| HG-0793 | Laurens | 02 | PI-0012196 | Laurens Dublin Eastman Rd | \$600,600 | \$600,600 | \$595,230 | \$0 | No | N/A |
| HG-0792 | Laurens | 02 | PI-0012199 | Laurens Rock Springs Rd | \$1,173,200 | \$1,173,200 | \$0 | \$0 | No | N/A |

**Heart of Georgia Altamaha
Annual Report - TIA Funds Only**
Report covers: Dec. 1, 2017- Nov. 27, 2018



| Project ID | County | Band | GDOT ID | Description | Original Estimated Cost | Current Estimated Cost | Prior Years | Current Year | Corrective Action Required? | Comments |
|------------|------------|------|------------|---|-------------------------|------------------------|-------------|--------------|-----------------------------|---|
| HG-0811 | Laurens | 02 | PI-0012206 | Cadwell Walnut St - Hwy 126 to Snowhill | \$12,249 | \$14,051 | \$13,203 | \$0 | Yes | Project exceeded original estimated cost. GDOT managed costs to keep overruns at a minimum. |
| HG-0821 | Laurens | 02 | PI-0012212 | Dexter Harvey St Seg 1 | \$50,024 | \$49,230 | \$48,413 | \$0 | No | N/A |
| HG-0825 | Laurens | 02 | PI-0012213 | Dexter Harvey St Seg 2 | \$30,182 | \$33,454 | \$32,958 | \$0 | Yes | Project exceeded original estimated cost. GDOT managed costs to keep overruns at a minimum. |
| HG-0822 | Laurens | 02 | PI-0012214 | Dexter Bryant St Seg 1 | \$40,752 | \$25,899 | \$25,147 | \$0 | No | N/A |
| HG-0830 | Laurens | 02 | PI-0012217 | Dublin Springdale Rd | \$575,000 | \$575,000 | \$0 | \$3,484 | No | N/A |
| HG-0840 | Laurens | 02 | PI-0012223 | Dudley West St | \$36,882 | \$31,728 | \$30,255 | \$0 | No | N/A |
| HG-0835 | Laurens | 02 | PI-0012224 | Dudley Pecan St | \$34,920 | \$35,693 | \$31,621 | \$0 | Yes | Project exceeded original estimated cost. GDOT managed costs to keep overruns at a minimum. |
| HG-0847 | Laurens | 02 | PI-0012232 | East Dublin Keen St | \$31,182 | \$22,460 | \$20,547 | \$403 | No | N/A |
| HG-0848 | Laurens | 02 | PI-0012233 | East Dublin Stanley St | \$7,955 | \$10,694 | \$10,156 | \$202 | Yes | Project exceeded original estimated cost. GDOT managed costs to keep overruns at a minimum. |
| HG-0849 | Laurens | 02 | PI-0012234 | East Dublin Virginia St | \$28,159 | \$22,370 | \$20,503 | \$403 | No | N/A |
| HG-0850 | Laurens | 02 | PI-0012235 | East Dublin Daley St | \$32,640 | \$28,654 | \$25,609 | \$504 | No | N/A |
| HG-0851 | Laurens | 02 | PI-0012236 | East Dublin Joiner St | \$25,905 | \$28,452 | \$25,511 | \$504 | Yes | Project exceeded original estimated cost. GDOT managed costs to keep overruns at a minimum. |
| HG-0852 | Laurens | 02 | PI-0012237 | East Dublin Derriso Ln | \$28,239 | \$24,422 | \$22,511 | \$444 | No | N/A |
| HG-0853 | Laurens | 02 | PI-0012238 | East Dublin North Elm St | \$39,189 | \$33,976 | \$30,722 | \$605 | No | N/A |
| HG-0857 | Laurens | 02 | PI-0012240 | East Dublin Torino Dr | \$11,136 | \$11,097 | \$10,209 | \$202 | No | N/A |
| HG-0858 | Laurens | 02 | PI-0012241 | East Dublin Falcon Dr | \$8,670 | \$11,535 | \$10,185 | \$202 | Yes | Project exceeded original estimated cost. GDOT managed costs to keep overruns at a minimum. |
| HG-0874 | Laurens | 02 | PI-0012242 | East Dublin Glen Dr | \$31,845 | \$27,605 | \$25,574 | \$504 | No | N/A |
| HG-0872 | Laurens | 02 | PI-0012243 | East Dublin Lewis St | \$11,375 | \$13,154 | \$10,259 | \$202 | Yes | Project exceeded original estimated cost. GDOT managed costs to keep overruns at a minimum. |
| HG-0876 | Laurens | 02 | PI-0012244 | East Dublin Attaway | \$72,678 | \$60,605 | \$56,297 | \$1,109 | No | N/A |
| HG-0877 | Laurens | 02 | PI-0012245 | East Dublin West Drive | \$32,905 | \$28,047 | \$25,599 | \$504 | No | N/A |
| HG-0859 | Laurens | 02 | PI-0012246 | East Dublin Atwood Dr | \$28,371 | \$28,526 | \$25,547 | \$504 | Yes | Project exceeded original estimated cost. GDOT managed costs to keep overruns at a minimum. |
| HG-0860 | Laurens | 02 | PI-0012247 | East Dublin Jordan St | \$23,227 | \$34,112 | \$25,604 | \$3,685 | Yes | Project exceeded original estimated cost. GDOT managed costs to keep overruns at a minimum. |
| HG-0861 | Laurens | 02 | PI-0012248 | East Dublin Marion St | \$58,811 | \$49,119 | \$45,257 | \$891 | No | N/A |
| HG-0862 | Laurens | 02 | PI-0012249 | East Dublin Braham St | \$37,121 | \$31,044 | \$19,846 | \$10,343 | No | N/A |
| HG-0875 | Laurens | 02 | PI-0012260 | East Dublin Dorsey St | \$20,549 | \$20,091 | \$18,386 | \$363 | No | N/A |
| HG-0896 | Laurens | 02 | PI-0012264 | Montrose Railroad St - Part (.22 mile) | \$30,606 | \$27,953 | \$26,580 | \$0 | No | N/A |
| HG-0910 | Laurens | 02 | PI-0012268 | Rentz West Railroad St | \$24,791 | \$36,081 | \$34,677 | \$0 | Yes | Project exceeded original estimated cost. GDOT managed costs to keep overruns at a minimum. |
| HG-0911 | Laurens | 02 | PI-0012269 | Rentz Simpson Ave | \$27,973 | \$23,733 | \$21,377 | \$0 | No | N/A |
| HG-0777 | Laurens | 02 | PI-270724- | Laurens Chappel Mill Bridge | \$400,000 | \$400,000 | \$396,424 | \$0 | No | Blended Project - Total Project Cost \$1,943,260 |
| HG-0913 | Montgomery | 02 | PI-0012272 | Montgomery Thompson Pond Rd Ph 2 | \$443,520 | \$443,520 | \$314,680 | \$295 | No | N/A |
| HG-0914 | Montgomery | 02 | PI-0012273 | Montgomery Thompson Pond Rd Ph 3 | \$525,000 | \$525,000 | \$421,065 | \$353 | No | N/A |

**Heart of Georgia Altamaha
Annual Report - TIA Funds Only**
Report covers: Dec. 1, 2017- Nov. 27, 2018



| Project ID | County | Band | GDOT ID | Description | Original Estimated Cost | Current Estimated Cost | Prior Years | Current Year | Corrective Action Required? | Comments |
|------------|------------|------|------------|---------------------------------|-------------------------|------------------------|-------------|--------------|-----------------------------|---|
| HG-0932 | Montgomery | 02 | PI-0012280 | Ailey S Lee St | \$16,000 | \$16,000 | \$15,857 | \$0 | No | N/A |
| HG-0930 | Montgomery | 02 | PI-0012281 | Ailey East Peachtree St | \$16,000 | \$16,000 | \$11,037 | \$1,140 | No | N/A |
| HG-0929 | Montgomery | 02 | PI-0012282 | Ailey North Broad St | \$64,000 | \$64,000 | \$36,547 | \$5,465 | No | N/A |
| HG-0937 | Montgomery | 02 | PI-0012286 | Alston Church St | \$8,000 | \$8,000 | \$6,420 | \$1,508 | No | N/A |
| HG-0952 | Montgomery | 02 | PI-0012293 | Mt Vernon W. Broad St | \$67,200 | \$67,200 | \$47,018 | \$7,350 | No | N/A |
| HG-0957 | Montgomery | 02 | PI-0012295 | Mt Vernon Lester Robinson | \$70,000 | \$70,000 | \$34,584 | \$6,495 | No | N/A |
| HG-0950 | Montgomery | 02 | PI-0012296 | Mt Vernon Old Ailey Lothair Rd | \$168,000 | \$168,000 | \$95,738 | \$16,920 | No | N/A |
| HG-0968 | Montgomery | 02 | PI-0012301 | Vidalia Miracle Lane | \$60,865 | \$60,865 | \$53,326 | \$0 | No | N/A |
| HG-0977 | Tattnall | 02 | PI-0012305 | Tattnall Lynntown Rd | \$2,052,400 | \$1,730,127 | \$1,730,127 | \$0 | No | N/A |
| HG-0978 | Tattnall | 02 | PI-0012306 | Tattnall Bubba Kennedy Rd | \$966,000 | \$825,961 | \$825,961 | \$0 | No | N/A |
| HG-1005 | Tattnall | 02 | PI-0012312 | Collins Pearl St | \$56,000 | \$52,625 | \$814 | \$48,284 | No | N/A |
| HG-1004 | Tattnall | 02 | PI-0012314 | Collins Church St | \$15,867 | \$22,880 | \$231 | \$14,993 | Yes | Project exceeded original estimated cost. GDOT managed costs to keep overruns at a minimum. |
| HG-1002 | Tattnall | 02 | PI-0012316 | Collins Railroad St | \$7,000 | \$7,899 | \$102 | \$7,284 | Yes | Project exceeded original estimated cost. GDOT managed costs to keep overruns at a minimum. |
| HG-1051 | Tattnall | 02 | PI-0012322 | Glennville Park Ave | \$15,960 | \$12,562 | \$12,562 | \$0 | No | N/A |
| HG-1042 | Tattnall | 02 | PI-0012323 | Glennville Laura St | \$67,340 | \$63,270 | \$63,270 | \$0 | No | N/A |
| HG-1021 | Tattnall | 02 | PI-0012324 | Glennville Cowart Ave | \$42,700 | \$36,091 | \$36,091 | \$0 | No | N/A |
| HG-1059 | Tattnall | 02 | PI-0012325 | Glennville Sylvester Ashford Dr | \$98,560 | \$91,792 | \$91,792 | \$0 | No | N/A |
| HG-1031 | Tattnall | 02 | PI-0012326 | Glennville Hal St | \$12,040 | \$10,885 | \$10,885 | \$0 | No | N/A |
| HG-1024 | Tattnall | 02 | PI-0012327 | Glennville Gordon St | \$49,980 | \$41,541 | \$41,541 | \$0 | No | N/A |
| HG-1020 | Tattnall | 02 | PI-0012328 | Glennville Corene Ave | \$14,700 | \$12,470 | \$12,470 | \$0 | No | N/A |
| HG-1046 | Tattnall | 02 | PI-0012329 | Glennville Mann St | \$72,520 | \$66,531 | \$66,531 | \$0 | No | N/A |
| HG-1043 | Tattnall | 02 | PI-0012330 | Glennville Lewis St | \$29,400 | \$24,065 | \$24,065 | \$0 | No | N/A |
| HG-1025 | Tattnall | 02 | PI-0012331 | Glennville Adamson Ave | \$24,920 | \$21,077 | \$21,077 | \$0 | No | N/A |
| HG-1037 | Tattnall | 02 | PI-0012332 | Glennville Institute St | \$15,540 | \$12,562 | \$12,562 | \$0 | No | N/A |
| HG-1015 | Tattnall | 02 | PI-0012333 | Glennville Charlton St | \$42,840 | \$34,348 | \$34,348 | \$0 | No | N/A |
| HG-1049 | Tattnall | 02 | PI-0012334 | Glennville Oakdale Dr | \$20,440 | \$17,388 | \$17,388 | \$0 | No | N/A |
| HG-1055 | Tattnall | 02 | PI-0012335 | Glennville Rowland Ave | \$14,560 | \$12,382 | \$12,382 | \$0 | No | N/A |
| HG-1017 | Tattnall | 02 | PI-0012336 | Glennville Church St | \$85,120 | \$70,182 | \$70,182 | \$0 | No | N/A |
| HG-1032 | Tattnall | 02 | PI-0012337 | Glennville Hencart Rd (East) | \$113,960 | \$105,555 | \$105,555 | \$0 | No | N/A |
| HG-1009 | Tattnall | 02 | PI-0012339 | Glennville Azalea Rd | \$39,620 | \$33,635 | \$33,635 | \$0 | No | N/A |
| HG-1035 | Tattnall | 02 | PI-0012340 | Glennville Herrington St | \$119,700 | \$102,652 | \$102,652 | \$0 | No | N/A |
| HG-1038 | Tattnall | 02 | PI-0012341 | Glennville Irvin St | \$31,780 | \$31,059 | \$31,059 | \$0 | No | N/A |
| HG-1030 | Tattnall | 02 | PI-0012342 | Glennville Greenwood Dr | \$46,480 | \$39,574 | \$39,574 | \$0 | No | N/A |
| HG-1039 | Tattnall | 02 | PI-0012343 | Glennville Kelley St | \$12,040 | \$10,274 | \$10,274 | \$0 | No | N/A |
| HG-1022 | Tattnall | 02 | PI-0012344 | Glennville-DeLoach Lane | \$42,140 | \$35,481 | \$35,481 | \$0 | No | N/A |
| HG-1058 | Tattnall | 02 | PI-0012345 | Glennville Simon St | \$86,660 | \$73,592 | \$73,592 | \$0 | No | N/A |
| HG-1063 | Tattnall | 02 | PI-0012346 | Glennville Water St | \$39,760 | \$35,990 | \$35,990 | \$0 | No | N/A |
| HG-1050 | Tattnall | 02 | PI-0012354 | Glennville Oliver Ln | \$68,180 | \$59,110 | \$59,110 | \$0 | No | N/A |
| HG-1081 | Tattnall | 02 | PI-0012362 | Reidsville Ohoopee St | \$129,418 | \$129,418 | \$98,411 | \$19,648 | No | N/A |
| HG-1086 | Tattnall | 02 | PI-0012363 | Reidsville Woodlawn Terrace | \$57,681 | \$57,681 | \$42,652 | \$8,507 | No | N/A |

**Heart of Georgia Altamaha
Annual Report - TIA Funds Only**
Report covers: Dec. 1, 2017- Nov. 27, 2018



| Project ID | County | Band | GDOT ID | Description | Original Estimated Cost | Current Estimated Cost | Prior Years | Current Year | Corrective Action Required? | Comments |
|------------|----------|------|------------|--|-------------------------|------------------------|-------------|--------------|-----------------------------|----------|
| HG-1065 | Tattnall | 02 | PI-0012365 | Reidsville Memorial Drive Sidewalk | \$24,223 | \$24,223 | \$147 | \$0 | No | N/A |
| HG-1080 | Tattnall | 02 | PI-0012366 | Reidsville Nelson St | \$21,587 | \$21,587 | \$17,367 | \$3,474 | No | N/A |
| HG-1079 | Tattnall | 02 | PI-0012367 | Reidsville McLeod St | \$23,179 | \$23,179 | \$17,394 | \$3,471 | No | N/A |
| HG-1090 | Telfair | 02 | PI-0012376 | Telfair Tom Haley Rd | \$808,000 | \$808,000 | \$550,711 | \$2,783 | No | N/A |
| HG-1100 | Telfair | 02 | PI-0012382 | Lumber City Johnson St | \$58,800 | \$58,800 | \$58,274 | \$0 | No | N/A |
| HG-1103 | Telfair | 02 | PI-0012384 | Lumber City Broad St | \$49,000 | \$49,000 | \$48,562 | \$0 | No | N/A |
| HG-1096 | Telfair | 02 | PI-0012385 | Lumber City Central Ave | \$60,200 | \$60,200 | \$59,662 | \$0 | No | N/A |
| HG-1099 | Telfair | 02 | PI-0012387 | Lumber City Virginia Ave | \$46,200 | \$46,200 | \$45,787 | \$0 | No | N/A |
| HG-1102 | Telfair | 02 | PI-0012388 | Lumber City Pond Rd | \$50,400 | \$50,400 | \$49,949 | \$0 | No | N/A |
| HG-1123 | Telfair | 02 | PI-0012402 | McRae Spring Ave | \$70,000 | \$70,000 | \$69,374 | \$0 | No | N/A |
| HG-1124 | Telfair | 02 | PI-0012403 | McRae Industrial Blvd | \$150,000 | \$150,000 | \$148,659 | \$0 | No | N/A |
| HG-1125 | Telfair | 02 | PI-0012404 | (Part) McRae Magnolia St (West City Limits to Ellison Ave) | \$68,600 | \$68,600 | \$67,987 | \$0 | No | N/A |
| HG-1126 | Telfair | 02 | PI-0012405 | McRae East Ave | \$56,000 | \$56,000 | \$55,499 | \$0 | No | N/A |
| HG-1127 | Telfair | 02 | PI-0012406 | (Part) McRae Telfair Ave (MLK Blvd to Parsonage St) | \$23,800 | \$23,800 | \$23,587 | \$0 | No | N/A |
| HG-1128 | Telfair | 02 | PI-0012407 | McRae College St | \$70,000 | \$70,000 | \$69,374 | \$0 | No | N/A |
| HG-1129 | Telfair | 02 | PI-0012408 | (Part) McRae 2nd Ave Huckabee St to Willow Creek Lane | \$86,800 | \$86,800 | \$86,024 | \$0 | No | N/A |
| HG-1131 | Telfair | 02 | PI-0012409 | McRae 1st Ave | \$119,000 | \$119,000 | \$117,936 | \$0 | No | N/A |
| HG-1145 | Toombs | 02 | PI-0012422 | Toombs Providence Church Rd | \$511,000 | \$511,000 | \$506,431 | \$0 | No | N/A |
| HG-1146 | Toombs | 02 | PI-0012423 | Toombs Donald Anderson | \$319,200 | \$319,200 | \$316,346 | \$0 | No | N/A |
| HG-1143 | Toombs | 02 | PI-0012425 | Toombs Mt Moriah Church Rd | \$548,800 | \$548,800 | \$543,893 | \$0 | No | N/A |
| HG-1142 | Toombs | 02 | PI-0012426 | Toombs Marvin Church Rd | \$845,600 | \$845,600 | \$838,040 | \$0 | No | N/A |
| HG-1154 | Toombs | 02 | PI-0012432 | Lyons SR 292 and Oxley Dr | \$1,059,000 | \$1,059,000 | \$6,654 | \$100,331 | No | N/A |
| HG-1157 | Toombs | 02 | PI-0012433 | Vidalia Mose Coleman Rd | \$1,136,567 | \$1,136,567 | \$223,164 | \$701,047 | No | N/A |
| HG-1156 | Toombs | 02 | PI-0012434 | Vidalia Michael Collins Dr | \$125,000 | \$125,000 | \$1,816 | \$123,125 | No | N/A |
| HG-1159 | Toombs | 02 | PI-0012435 | Vidalia Airport Rd | \$891,445 | \$891,445 | \$891,024 | \$0 | No | N/A |
| HG-1187 | Treutlen | 02 | PI-0012447 | Treutlen Anderson Pond Rd | \$312,000 | \$309,211 | \$309,211 | \$0 | No | N/A |
| HG-1169 | Treutlen | 02 | PI-0012449 | Treutlen Old Dair Rd - Wommack Rd | \$80,000 | \$79,285 | \$79,285 | \$0 | No | N/A |
| HG-1186 | Treutlen | 02 | PI-0012450 | Treutlen Rosemont Church Rd (Part - 2.35 miles) (From SR 199 and go 2.35 | \$188,000 | \$186,319 | \$186,319 | \$0 | No | N/A |
| HG-1227 | Treutlen | 02 | PI-0012465 | Soperton Westend Dr | \$38,552 | \$38,552 | \$9,501 | \$28,707 | No | N/A |
| HG-1225 | Treutlen | 02 | PI-0012466 | Soperton Omega St | \$87,648 | \$87,648 | \$12,277 | \$74,587 | No | N/A |
| HG-1228 | Treutlen | 02 | PI-0012467 | Soperton Straight St | \$38,552 | \$38,552 | \$7,959 | \$30,250 | No | N/A |
| HG-1210 | Treutlen | 02 | PI-0012468 | Soperton Sessions St | \$72,800 | \$72,800 | \$42,407 | \$0 | No | N/A |
| HG-1214 | Treutlen | 02 | PI-0012469 | Soperton Woodland Dr | \$91,000 | \$91,000 | \$49,431 | \$0 | No | N/A |
| HG-1223 | Treutlen | 02 | PI-0012470 | Soperton Texas Ave | \$15,400 | \$15,400 | \$10,005 | \$0 | No | N/A |
| HG-1193 | Treutlen | 02 | PI-0012471 | Soperton Edwin St | \$35,000 | \$35,000 | \$25,328 | \$0 | No | N/A |
| HG-1208 | Treutlen | 02 | PI-0012472 | Soperton Florida Ave | \$119,000 | \$119,000 | \$100,140 | \$0 | No | N/A |
| HG-1197 | Treutlen | 02 | PI-0012473 | Soperton Canady Ave | \$35,000 | \$35,000 | \$24,460 | \$0 | No | N/A |
| HG-1192 | Treutlen | 02 | PI-0012474 | Soperton Arch St | \$35,000 | \$35,000 | \$34,687 | \$0 | No | N/A |

**Heart of Georgia Altamaha
Annual Report - TIA Funds Only**
Report covers: Dec. 1, 2017- Nov. 27, 2018



| Project ID | County | Band | GDOT ID | Description | Original Estimated Cost | Current Estimated Cost | Prior Years | Current Year | Corrective Action Required? | Comments |
|------------|---------|------|------------|--|-------------------------|------------------------|-------------|--------------|-----------------------------|---|
| HG-1245 | Wayne | 02 | PI-0012486 | Wayne Widen Rayonier Rd | \$1,000,000 | \$1,000,000 | \$0 | \$952,542 | No | N/A |
| HG-1248 | Wayne | 02 | PI-0012487 | Wayne Gardi-Broadhurst Rd | \$275,000 | \$275,000 | \$274,428 | \$0 | No | N/A |
| HG-1234 | Wayne | 02 | PI-0012489 | WayneReg Reclamation and Widening Broadhurst Rd West | \$2,500,000 | \$2,500,000 | \$0 | \$0 | No | N/A |
| HG-1255 | Wayne | 02 | PI-0012490 | Wayne Railroad Crossing at Louisiana Rd | \$33,000 | \$33,000 | \$200 | \$0 | No | N/A |
| HG-1256 | Wayne | 02 | PI-0012491 | Wayne Railroad Crossing at Ed Harrell Rd | \$33,000 | \$33,000 | \$200 | \$0 | No | N/A |
| HG-1254 | Wayne | 02 | PI-0012492 | Wayne Railroad Crossing at Slover Rd | \$33,000 | \$33,000 | \$200 | \$0 | No | N/A |
| HG-1258 | Wayne | 02 | PI-0012493 | Wayne Whaley Rd | \$103,400 | \$103,400 | \$102,476 | \$0 | No | N/A |
| HG-1241 | Wayne | 02 | PI-0012495 | Wayne Replace Bridge on Holmesville Rd | \$600,000 | \$600,000 | \$344,743 | \$0 | No | N/A |
| HG-1281 | Wayne | 02 | PI-0012504 | Jesup South Macon St | \$900,000 | \$900,000 | \$0 | \$0 | No | N/A |
| HG-1274 | Wayne | 02 | PI-0012507 | Jesup Eleventh St | \$148,600 | \$148,600 | \$0 | \$0 | No | N/A |
| HG-1278 | Wayne | 02 | PI-0012508 | Jesup Robert Hunter Circle | \$60,000 | \$60,000 | \$0 | \$34,788 | No | N/A |
| HG-1276 | Wayne | 02 | PI-0012509 | Jesup Hunter St | \$16,400 | \$16,400 | \$0 | \$0 | No | N/A |
| HG-1271 | Wayne | 02 | PI-0012511 | Jesup Bay Acres Rd Sidewalk | \$136,000 | \$136,000 | \$0 | \$0 | No | N/A |
| HG-1270 | Wayne | 02 | PI-0012512 | Jesup New East Plum St Sidewalk | \$41,500 | \$41,500 | \$0 | \$0 | No | N/A |
| HG-1268 | Wayne | 02 | PI-0012513 | Jesup New US 301 S Sidewalk | \$52,000 | \$52,000 | \$0 | \$0 | No | N/A |
| HG-1285 | Wayne | 02 | PI-0012515 | Odum Ivey St | \$15,400 | \$15,400 | \$0 | \$0 | No | N/A |
| HG-1290 | Wayne | 02 | PI-0012516 | Odum Tillman St - Railroad to Hires | \$17,920 | \$17,920 | \$0 | \$0 | No | N/A |
| HG-1297 | Wheeler | 02 | PI-0012523 | Alamo Lucille Ave Sidewalk | \$316,800 | \$316,800 | \$0 | \$210,815 | No | N/A |
| HG-1312 | Wheeler | 02 | PI-0012531 | Glenwood N 5th St | \$70,000 | \$41,464 | \$41,464 | \$0 | No | N/A |
| HG-1310 | Wheeler | 02 | PI-0012532 | Glenwood N First St | \$72,000 | \$70,661 | \$70,661 | \$0 | No | N/A |
| HG-1315 | Wilcox | 02 | PI-0012538 | Wilcox Thistle Rd | \$150,000 | \$150,000 | \$0 | \$0 | No | N/A |
| HG-1321 | Wilcox | 02 | PI-0012539 | Wilcox Statham Shoals Rd | \$390,000 | \$390,000 | \$0 | \$0 | No | N/A |
| HG-1320 | Wilcox | 02 | PI-0012541 | Wilcox Lebanon Rd | \$154,000 | \$154,000 | \$0 | \$135,828 | No | N/A |
| HG-1336 | Wilcox | 02 | PI-0012550 | Abbeville East Monroe | \$11,826 | \$11,826 | \$0 | \$10,876 | No | N/A |
| HG-1345 | Wilcox | 02 | PI-0012551 | Abbeville Reid St | \$30,652 | \$30,652 | \$186 | \$26,760 | No | N/A |
| HG-1342 | Wilcox | 02 | PI-0012552 | Abbeville Riverside Dr | \$15,485 | \$15,485 | \$0 | \$15,197 | No | N/A |
| HG-1343 | Wilcox | 02 | PI-0012553 | Abbeville Barnes St | \$26,886 | \$26,886 | \$163 | \$24,245 | No | N/A |
| HG-1339 | Wilcox | 02 | PI-0012555 | Abbeville West Monroe | \$32,945 | \$32,945 | \$200 | \$32,451 | No | N/A |
| HG-1328 | Wilcox | 02 | PI-0012558 | Abbeville Simon Keen Rd | \$59,527 | \$59,527 | \$361 | \$58,634 | No | N/A |
| HG-1352 | Wilcox | 02 | PI-0012566 | Rochelle Ruben St | \$70,000 | \$34,541 | \$32,529 | \$0 | No | N/A |
| HG-1353 | Wilcox | 02 | PI-0012567 | Rochelle Jessie St | \$110,000 | \$27,485 | \$25,761 | \$0 | No | N/A |
| HG-1356 | Wilcox | 02 | PI-0012569 | Rochelle Pine St | \$35,000 | \$36,643 | \$36,069 | \$0 | Yes | Project exceeded original estimated cost. GDOT managed costs to keep overruns at a minimum. |
| HG-0007 | Appling | 03 | PI-0011580 | Appling Altamaha School Road | \$900,000 | \$900,000 | \$0 | \$0 | No | N/A |
| HG-0012 | Appling | 03 | PI-0011584 | Baxley Thomas Street Seg 1 | \$8,466 | \$8,466 | \$0 | \$0 | No | N/A |
| HG-0028 | Appling | 03 | PI-0011600 | Baxley Foundry Street | \$15,400 | \$15,400 | \$0 | \$0 | No | N/A |
| HG-0039 | Appling | 03 | PI-0011611 | Baxley Crowder Street | \$36,398 | \$36,398 | \$0 | \$0 | No | N/A |
| HG-0040 | Appling | 03 | PI-0011612 | Baxley Dogwood Lane | \$28,000 | \$28,000 | \$0 | \$0 | No | N/A |

**Heart of Georgia Altamaha
Annual Report - TIA Funds Only**
Report covers: Dec. 1, 2017- Nov. 27, 2018



| Project ID | County | Band | GDOT ID | Description | Original Estimated Cost | Current Estimated Cost | Prior Years | Current Year | Corrective Action Required? | Comments |
|------------|----------|------|------------|--|-------------------------|------------------------|-------------|--------------|-----------------------------|----------|
| HG-0041 | Appling | 03 | PI-0011613 | Baxley Lucerne Street | \$36,400 | \$36,400 | \$0 | \$0 | No | N/A |
| HG-0042 | Appling | 03 | PI-0011614 | Baxley Magnolia Lane | \$49,000 | \$49,000 | \$0 | \$0 | No | N/A |
| HG-0043 | Appling | 03 | PI-0011615 | Baxley Oak Street Seg 1 | \$28,000 | \$28,000 | \$0 | \$0 | No | N/A |
| HG-0044 | Appling | 03 | PI-0011616 | Baxley Penniman Street | \$57,400 | \$57,400 | \$0 | \$0 | No | N/A |
| HG-0045 | Appling | 03 | PI-0011617 | Baxley Second Street | \$54,600 | \$54,600 | \$0 | \$0 | No | N/A |
| HG-0046 | Appling | 03 | PI-0011618 | Baxley Hopps Street | \$51,800 | \$51,800 | \$0 | \$0 | No | N/A |
| HG-0047 | Appling | 03 | PI-0011619 | Baxley Barnes Street Seg 2 | \$10,424 | \$10,424 | \$0 | \$0 | No | N/A |
| HG-0048 | Appling | 03 | PI-0011620 | Baxley West Allen Street | \$13,650 | \$13,650 | \$0 | \$0 | No | N/A |
| HG-0049 | Appling | 03 | PI-0011621 | Baxley Washington Street | \$8,632 | \$8,632 | \$0 | \$0 | No | N/A |
| HG-0050 | Appling | 03 | PI-0011622 | Baxley Dean Street | \$21,000 | \$21,000 | \$0 | \$0 | No | N/A |
| HG-0051 | Appling | 03 | PI-0011623 | Baxley Douglas Drive | \$25,200 | \$25,200 | \$0 | \$0 | No | N/A |
| HG-0052 | Appling | 03 | PI-0011624 | Baxley First Street | \$49,000 | \$49,000 | \$0 | \$0 | No | N/A |
| HG-0053 | Appling | 03 | PI-0011625 | Baxley South Harvey Street | \$19,600 | \$19,600 | \$0 | \$0 | No | N/A |
| HG-0054 | Appling | 03 | PI-0011626 | Baxley Jerome Street | \$14,000 | \$14,000 | \$0 | \$0 | No | N/A |
| HG-0055 | Appling | 03 | PI-0011627 | Baxley Jr High Drive | \$37,800 | \$37,800 | \$0 | \$0 | No | N/A |
| HG-0129 | Appling | 03 | PI-0011630 | Surrency Norwood Street | \$33,600 | \$33,600 | \$0 | \$0 | No | N/A |
| HG-0140 | Bleckley | 03 | PI-0011635 | Bleckley Browning Drive Resurfacing | \$70,000 | \$70,000 | \$0 | \$0 | No | N/A |
| HG-0141 | Bleckley | 03 | PI-0011636 | Bleckley Bates Road Resurfacing | \$252,000 | \$252,000 | \$0 | \$0 | No | N/A |
| HG-0142 | Bleckley | 03 | PI-0011637 | Bleckley Crest Drive Resurfacing | \$154,000 | \$154,000 | \$0 | \$0 | No | N/A |
| HG-0145 | Bleckley | 03 | PI-0011856 | Bleckley Cary Salem Road Resurfacing | \$560,000 | \$560,000 | \$0 | \$0 | No | N/A |
| HG-0147 | Bleckley | 03 | PI-0011858 | Bleckley Magnolia Road Resurfacing (Begin at Centennery Rd and go 2.0 | \$280,000 | \$280,000 | \$0 | \$0 | No | N/A |
| HG-0149 | Bleckley | 03 | PI-0011860 | Cochran Lewis Street | \$127,591 | \$127,591 | \$0 | \$0 | No | N/A |
| HG-0155 | Bleckley | 03 | PI-0011866 | Cochran Palm Street | \$66,129 | \$66,129 | \$0 | \$0 | No | N/A |
| HG-0156 | Bleckley | 03 | PI-0011867 | Cochran Crest Drive | \$74,826 | \$74,826 | \$0 | \$0 | No | N/A |
| HG-0167 | Candler | 03 | PI-0011869 | Candler St Matthews Church Road | \$761,250 | \$761,250 | \$4,613 | \$0 | No | N/A |
| HG-0159 | Candler | 03 | PI-0011871 | Candler Eden Church Road | \$532,000 | \$532,000 | \$0 | \$0 | No | N/A |
| HG-0185 | Candler | 03 | PI-0011889 | Metter Neal Street | \$59,717 | \$59,717 | \$0 | \$0 | No | N/A |
| HG-0186 | Candler | 03 | PI-0011890 | Metter South Lewis Street | \$196,431 | \$196,431 | \$0 | \$0 | No | N/A |
| HG-0187 | Candler | 03 | PI-0011891 | Metter East Lillian Street | \$181,997 | \$181,997 | \$0 | \$0 | No | N/A |
| HG-0188 | Candler | 03 | PI-0011892 | Metter Haymans Street | \$29,120 | \$29,120 | \$0 | \$0 | No | N/A |
| HG-0189 | Candler | 03 | PI-0011893 | Metter East Hiawatha Street (City contibution of \$272,041 to complete) | \$321,583 | \$321,583 | \$0 | \$0 | No | N/A |
| HG-0198 | Candler | 03 | PI-0011899 | Pulaski Back Street Seg 2 | \$28,000 | \$28,000 | \$0 | \$0 | No | N/A |
| HG-0197 | Candler | 03 | PI-0011900 | Pulaski Lee Street | \$14,000 | \$14,000 | \$0 | \$0 | No | N/A |
| HG-0207 | Dodge | 03 | PI-0011908 | Dodge Roddy Highway | \$631,200 | \$631,200 | \$0 | \$0 | No | N/A |
| HG-0208 | Dodge | 03 | PI-0011909 | Dodge Horne Road | \$470,400 | \$470,400 | \$0 | \$0 | No | N/A |
| HG-0209 | Dodge | 03 | PI-0011910 | Dodge Jim Ross Road = Part (2.95 mi) - (Begin at SR 87 End at Ran Stewart | \$236,000 | \$236,000 | \$0 | \$0 | No | N/A |
| HG-0220 | Dodge | 03 | PI-0011913 | Chauncey Durham Street - (.228 mile not on LMIG) | \$31,920 | \$31,920 | \$0 | \$0 | No | N/A |

**Heart of Georgia Altamaha
Annual Report - TIA Funds Only**
Report covers: Dec. 1, 2017- Nov. 27, 2018



| Project ID | County | Band | GDOT ID | Description | Original Estimated Cost | Current Estimated Cost | Prior Years | Current Year | Corrective Action Required? | Comments |
|------------|--------|------|------------|---|-------------------------|------------------------|-------------|--------------|-----------------------------|----------|
| HG-0242 | Dodge | 03 | PI-0011914 | Eastman Ward St - Dodge Ave to 1st Ave | \$63,636 | \$63,636 | \$0 | \$0 | No | N/A |
| HG-0243 | Dodge | 03 | PI-0011923 | Eastman Ward St - Hwy 46 to 1st Ave | \$6,708 | \$6,708 | \$0 | \$0 | No | N/A |
| HG-0273 | Dodge | 03 | PI-0011943 | Eastman Edgewood Rd - MLK Dr to MLK Dr | \$25,322 | \$25,322 | \$0 | \$0 | No | N/A |
| HG-0241 | Dodge | 03 | PI-0011950 | Eastman Ada St - 14th to Dead end | \$13,787 | \$13,787 | \$0 | \$0 | No | N/A |
| HG-0326 | Dodge | 03 | PI-0011958 | Eastman Morgan Creek Dr - Mary Alexander to Bypass | \$27,045 | \$27,045 | \$0 | \$0 | No | N/A |
| HG-0258 | Dodge | 03 | PI-0011964 | Eastman Popular St - 2nd to 1st | \$6,894 | \$6,894 | \$0 | \$0 | No | N/A |
| HG-0267 | Dodge | 03 | PI-0011969 | Eastman 11th Ave - Pine Dr to Oak | \$17,234 | \$17,234 | \$0 | \$0 | No | N/A |
| HG-0422 | Dodge | 03 | PI-0011973 | Eastman 12th Ave - Fitzgerald to Oak | \$32,481 | \$32,481 | \$0 | \$0 | No | N/A |
| HG-0423 | Dodge | 03 | PI-0011974 | Eastman 11th Ave - Creighton to Pine Drive | \$18,295 | \$18,295 | \$0 | \$0 | No | N/A |
| HG-0310 | Dodge | 03 | PI-0011976 | Eastman Foster St - Hwy 46 to 3rd Ave | \$16,306 | \$16,306 | \$0 | \$0 | No | N/A |
| HG-0311 | Dodge | 03 | PI-0011977 | Eastman Foster St - Hwy 46 to Anson Ave | \$5,674 | \$5,674 | \$0 | \$0 | No | N/A |
| HG-0350 | Dodge | 03 | PI-0011978 | Eastman Golf Course Rd - Cochran Rd to Jack Johnson | \$30,094 | \$30,094 | \$0 | \$0 | No | N/A |
| HG-0279 | Dodge | 03 | PI-0011979 | Eastman Ogden St - 2nd to 5th | \$16,572 | \$16,572 | \$0 | \$0 | No | N/A |
| HG-0282 | Dodge | 03 | PI-0011980 | Eastman Livingston St - Leitch to Page | \$9,545 | \$9,545 | \$0 | \$0 | No | N/A |
| HG-0290 | Dodge | 03 | PI-0011981 | Eastman North St - Page to 14th Ave | \$17,287 | \$17,287 | \$0 | \$0 | No | N/A |
| HG-0295 | Dodge | 03 | PI-0011982 | Eastman Dorrough St - 14th to Norman | \$22,007 | \$22,007 | \$0 | \$0 | No | N/A |
| HG-0254 | Dodge | 03 | PI-0011983 | Eastman 10th Ave - Forest Lake to 9th | \$38,712 | \$38,712 | \$0 | \$0 | No | N/A |
| HG-0275 | Dodge | 03 | PI-0011984 | Eastman 3rd Ave - Legion Dr to Delacy St | \$6,628 | \$6,628 | \$0 | \$0 | No | N/A |
| HG-0353 | Dodge | 03 | PI-0011985 | Eastman 10th Ave - Main to Oak | \$13,257 | \$13,257 | \$0 | \$0 | No | N/A |
| HG-0348 | Dodge | 03 | PI-0011986 | Eastman Greenwood St - 5th to 7th | \$11,269 | \$11,269 | \$0 | \$0 | No | N/A |
| HG-0298 | Dodge | 03 | PI-0011987 | Eastman Magnolia St - 5th to 3rd | \$9,280 | \$9,280 | \$0 | \$0 | No | N/A |
| HG-0318 | Dodge | 03 | PI-0011988 | Eastman 9th Ave - Page to City Limits | \$32,878 | \$32,878 | \$0 | \$0 | No | N/A |
| HG-0337 | Dodge | 03 | PI-0011989 | Eastman Pine St - 10th to 5th | \$30,094 | \$30,094 | \$0 | \$0 | No | N/A |
| HG-0339 | Dodge | 03 | PI-0011990 | Eastman 7th Ave - Oak St to Dead end | \$11,931 | \$11,931 | \$0 | \$0 | No | N/A |
| HG-0354 | Dodge | 03 | PI-0011991 | Eastman 12th Ave - Main to Oak | \$11,534 | \$11,534 | \$0 | \$0 | No | N/A |
| HG-0355 | Dodge | 03 | PI-0011992 | Eastman 13th Ave - Oak to Main | \$10,871 | \$10,871 | \$0 | \$0 | No | N/A |
| HG-0346 | Dodge | 03 | PI-0011993 | Eastman 14th Ave - Main to Oak | \$13,257 | \$13,257 | \$0 | \$0 | No | N/A |
| HG-0356 | Dodge | 03 | PI-0011994 | Eastman 8th Ave - Main to Oak | \$16,306 | \$16,306 | \$0 | \$0 | No | N/A |
| HG-0357 | Dodge | 03 | PI-0011995 | 7th Ave - Oak to Main | \$13,655 | \$13,655 | \$0 | \$0 | No | N/A |
| HG-0358 | Dodge | 03 | PI-0011996 | 6th Ave - Main to Oak | \$12,197 | \$12,197 | \$0 | \$0 | No | N/A |
| HG-0362 | Dodge | 03 | PI-0011997 | Eastman Hardin St - Page To Dead End | \$9,015 | \$9,015 | \$0 | \$0 | No | N/A |

**Heart of Georgia Altamaha
Annual Report - TIA Funds Only**
Report covers: Dec. 1, 2017- Nov. 27, 2018



| Project ID | County | Band | GDOT ID | Description | Original Estimated Cost | Current Estimated Cost | Prior Years | Current Year | Corrective Action Required? | Comments |
|------------|---------|------|------------|---|-------------------------|------------------------|-------------|--------------|-----------------------------|---|
| HG-0260 | Dodge | 03 | PI-0011999 | Eastman Jessup St - 9th Ave to 4th Ave | \$31,685 | \$31,685 | \$0 | \$0 | No | N/A |
| HG-0332 | Dodge | 03 | PI-0012000 | Eastman Park Way - 5th Ave to Main | \$5,965 | \$5,965 | \$0 | \$0 | No | N/A |
| HG-0317 | Dodge | 03 | PI-0012006 | Eastman 9th Ave - Oak to Page | \$44,015 | \$44,015 | \$0 | \$0 | No | N/A |
| HG-0302 | Dodge | 03 | PI-0012008 | Eastman Oak Ct - Pine Haven to Dead End | \$7,689 | \$7,689 | \$0 | \$0 | No | N/A |
| HG-0321 | Dodge | 03 | PI-0012010 | Eastman Odgen Lane - 2nd to 5th | \$17,632 | \$17,632 | \$0 | \$0 | No | N/A |
| HG-0281 | Dodge | 03 | PI-0012014 | Eastman Clements St - 4th to 7th | \$11,391 | \$11,391 | \$0 | \$0 | No | N/A |
| HG-0409 | Dodge | 03 | PI-0012017 | Eastman 1st Ave - 5th Ave to South Carolina | \$11,931 | \$11,931 | \$0 | \$0 | No | N/A |
| HG-0376 | Dodge | 03 | PI-0012020 | Eastman Locust Lane - Hawkinsville Rd to Dead End | \$17,500 | \$17,500 | \$0 | \$0 | No | N/A |
| HG-0375 | Dodge | 03 | PI-0012021 | Eastman Laurel Lane - Dead End to Dead End | \$14,715 | \$14,715 | \$0 | \$0 | No | N/A |
| HG-0361 | Dodge | 03 | PI-0012036 | Eastman 17th Ave - Main to Oak | \$9,280 | \$9,280 | \$0 | \$0 | No | N/A |
| HG-0325 | Dodge | 03 | PI-0012037 | Eastman Oak Forest Rd - Plaza to Dead End | \$14,185 | \$14,185 | \$0 | \$0 | No | N/A |
| HG-0329 | Dodge | 03 | PI-0012039 | Eastman 4th Ave - 5th to Main | \$30,890 | \$30,890 | \$0 | \$0 | No | N/A |
| HG-0405 | Dodge | 03 | PI-0012040 | Eastman Wendy Way - Nancy St to Russell St | \$17,977 | \$17,977 | \$0 | \$0 | No | N/A |
| HG-0425 | Dodge | 03 | PI-0012041 | Eastman Pine Dr - 9th to 12th | \$25,587 | \$25,587 | \$0 | \$0 | No | N/A |
| HG-0292 | Dodge | 03 | PI-0012042 | Eastman Sheldon St - Anson Ave to Dead End | \$53,030 | \$53,030 | \$0 | \$0 | No | N/A |
| HG-0493 | Emanuel | 03 | PI-0012045 | Emanuel Odomville Church Rd | \$210,000 | \$210,000 | \$0 | \$3,304 | No | N/A |
| HG-0430 | Emanuel | 03 | PI-0012049 | Emanuel Old Savannah Rd | \$924,000 | \$924,000 | \$0 | \$0 | No | N/A |
| HG-0479 | Emanuel | 03 | PI-0012050 | Emanuel Pendleton Springs Rd | \$490,000 | \$490,000 | \$0 | \$0 | No | N/A |
| HG-0525 | Emanuel | 03 | PI-0012055 | Swainsboro Lambs Bridge Road | \$168,000 | \$168,000 | \$0 | \$0 | No | Project also included on the HOGA Regional List |
| HG-0553 | Emanuel | 03 | PI-0012060 | Swainsboro Short Street | \$28,000 | \$28,000 | \$0 | \$0 | No | N/A |
| HG-0537 | Emanuel | 03 | PI-0012063 | Swainsboro Fortune Loop | \$56,000 | \$56,000 | \$0 | \$0 | No | N/A |
| HG-0551 | Emanuel | 03 | PI-0012066 | Swainsboro Oaklawn Dr | \$112,000 | \$112,000 | \$0 | \$0 | No | N/A |
| HG-0536 | Emanuel | 03 | PI-0012069 | Swainsboro Prosperity Dr | \$84,000 | \$84,000 | \$0 | \$0 | No | N/A |
| HG-0538 | Emanuel | 03 | PI-0012070 | Swainsboro West Meadow Lake | \$224,000 | \$224,000 | \$0 | \$0 | No | N/A |
| HG-0540 | Emanuel | 03 | PI-0012071 | Swainsboro Arden Dr | \$112,000 | \$112,000 | \$0 | \$0 | No | N/A |
| HG-0543 | Emanuel | 03 | PI-0012074 | Swainsboro Mcleod Bridge Rd | \$126,000 | \$126,000 | \$0 | \$0 | No | N/A |
| HG-0544 | Emanuel | 03 | PI-0012075 | Swainsboro Old Nunez Rd | \$210,000 | \$210,000 | \$0 | \$0 | No | N/A |
| HG-0547 | Emanuel | 03 | PI-0012077 | Swainsboro Lake Luck Dr | \$63,000 | \$63,000 | \$0 | \$0 | No | N/A |
| HG-0550 | Emanuel | 03 | PI-0012079 | Swainsboro Moreland Ave | \$56,000 | \$56,000 | \$0 | \$0 | No | N/A |
| HG-0575 | Evans | 03 | PI-0012087 | Evans Stafford Rd | \$266,000 | \$266,000 | \$0 | \$0 | No | N/A |
| HG-0577 | Evans | 03 | PI-0012088 | Evans Lex Strickland Rd | \$154,000 | \$154,000 | \$0 | \$0 | No | N/A |
| HG-0578 | Evans | 03 | PI-0012089 | Evans Melissa Circle | \$56,000 | \$56,000 | \$0 | \$0 | No | N/A |
| HG-0596 | Evans | 03 | PI-0012092 | Claxton Perry Lee Deloach | \$27,708 | \$27,708 | \$0 | \$0 | No | N/A |
| HG-0597 | Evans | 03 | PI-0012093 | Claxton West Liberty Street Seg 1 | \$15,297 | \$15,297 | \$0 | \$0 | No | N/A |
| HG-0598 | Evans | 03 | PI-0012094 | Claxton West Liberty Street Seg 2 | \$47,980 | \$47,980 | \$0 | \$0 | No | N/A |

**Heart of Georgia Altamaha
Annual Report - TIA Funds Only**
Report covers: Dec. 1, 2017- Nov. 27, 2018



| Project ID | County | Band | GDOT ID | Description | Original Estimated Cost | Current Estimated Cost | Prior Years | Current Year | Corrective Action Required? | Comments |
|------------|------------|------|------------|---|-------------------------|------------------------|-------------|--------------|-----------------------------|----------|
| HG-0614 | Evans | 03 | PI-0012110 | Claxton Barnes St | \$40,600 | \$40,600 | \$0 | \$0 | No | N/A |
| HG-0615 | Evans | 03 | PI-0012111 | Claxton Freeman St | \$13,881 | \$13,881 | \$0 | \$0 | No | N/A |
| HG-0616 | Evans | 03 | PI-0012112 | Claxton S Claxton Ave | \$63,169 | \$63,169 | \$0 | \$0 | No | N/A |
| HG-0617 | Evans | 03 | PI-0012113 | Claxton Ridge Street | \$29,617 | \$29,617 | \$0 | \$0 | No | N/A |
| HG-0618 | Evans | 03 | PI-0012114 | Claxton E Long St | \$120,733 | \$120,733 | \$0 | \$0 | No | N/A |
| HG-0619 | Evans | 03 | PI-0012115 | Claxton Bowen Lane | \$10,642 | \$10,642 | \$0 | \$0 | No | N/A |
| HG-0621 | Evans | 03 | PI-0012116 | Claxton S Peters St | \$82,197 | \$82,197 | \$0 | \$0 | No | N/A |
| HG-0623 | Evans | 03 | PI-0012117 | Claxton E Smith St - (Part) (S. Newton St. to Anderson Ave.) | \$34,035 | \$34,035 | \$0 | \$0 | No | N/A |
| HG-0627 | Evans | 03 | PI-0012120 | Daisy West Railroad St | \$25,189 | \$25,189 | \$0 | \$0 | No | N/A |
| HG-0636 | Evans | 03 | PI-0012126 | Hagan Cemetery Rd - Turnpike to Old Dublin | \$30,800 | \$30,800 | \$0 | \$0 | No | N/A |
| HG-0637 | Evans | 03 | PI-0012127 | Hagan Calhoun Street | \$7,000 | \$7,000 | \$0 | \$0 | No | N/A |
| HG-0630 | Evans | 03 | PI-0012128 | Hagan South Railroad Ave -Perkins Mill to Calhoun St | \$68,600 | \$68,600 | \$0 | \$0 | No | N/A |
| HG-0638 | Evans | 03 | PI-0012129 | Hagan Hodges St - Hwy 280 to Cedar | \$37,800 | \$37,800 | \$0 | \$0 | No | N/A |
| HG-0657 | Evans | 03 | PI-0012130 | Hagan Smith St - Hwy 280 to Turnpike | \$9,800 | \$9,800 | \$0 | \$0 | No | N/A |
| HG-0667 | Jeff Davis | 03 | PI-0012140 | Jeff Davis Philadelphia Church Rd - CR 294 | \$547,200 | \$547,200 | \$0 | \$0 | No | N/A |
| HG-0672 | Jeff Davis | 03 | PI-0012141 | Jeff Davis Satilla Church Rd | \$245,000 | \$245,000 | \$0 | \$0 | No | N/A |
| HG-0691 | Jeff Davis | 03 | PI-0012142 | Jeff Davis Elizabeth Church Rd | \$412,975 | \$412,975 | \$0 | \$0 | No | N/A |
| HG-0708 | Jeff Davis | 03 | PI-0012156 | Hazlehurst Kersey St | \$98,000 | \$98,000 | \$0 | \$0 | No | N/A |
| HG-0709 | Jeff Davis | 03 | PI-0012157 | Hazlehurst Sycamore St | \$21,000 | \$21,000 | \$0 | \$0 | No | N/A |
| HG-0710 | Jeff Davis | 03 | PI-0012158 | Hazlehurst East Plum St | \$84,000 | \$84,000 | \$0 | \$0 | No | N/A |
| HG-0711 | Jeff Davis | 03 | PI-0012159 | Hazlehurst Collins St | \$98,000 | \$98,000 | \$0 | \$0 | No | N/A |
| HG-0712 | Jeff Davis | 03 | PI-0012160 | Hazlehurst Wilson St | \$140,000 | \$140,000 | \$0 | \$0 | No | N/A |
| HG-0747 | Johnson | 03 | PI-0012169 | Johnson Tuckers Grove Church Rd Ph 1 | \$574,000 | \$574,000 | \$0 | \$0 | No | N/A |
| HG-0741 | Johnson | 03 | PI-0012170 | Johnson Pringle Rd | \$200,000 | \$200,000 | \$0 | \$0 | No | N/A |
| HG-0753 | Johnson | 03 | PI-0012174 | Kite Hatcher St | \$28,000 | \$28,000 | \$0 | \$0 | No | N/A |
| HG-0761 | Johnson | 03 | PI-0012180 | Wrightsville Myrtle Ave | \$185,000 | \$185,000 | \$0 | \$0 | No | N/A |
| HG-0767 | Johnson | 03 | PI-0012181 | Wrightsville Court St | \$263,000 | \$263,000 | \$0 | \$0 | No | N/A |
| HG-0768 | Johnson | 03 | PI-0012182 | Wrightsville Georgia Ave | \$46,000 | \$46,000 | \$0 | \$0 | No | N/A |
| HG-0770 | Johnson | 03 | PI-0012183 | Wrightsville Bradford St | \$47,000 | \$47,000 | \$0 | \$0 | No | N/A |
| HG-0786 | Laurens | 03 | PI-0012191 | Laurens Butler Rd | \$933,000 | \$933,000 | \$13,555 | \$0 | No | N/A |
| HG-0787 | Laurens | 03 | PI-0012193 | Laurens Thairdell Rd | \$600,000 | \$600,000 | \$0 | \$0 | No | N/A |
| HG-0789 | Laurens | 03 | PI-0012195 | Laurens Anderson Rd | \$543,000 | \$543,000 | \$0 | \$0 | No | N/A |
| HG-0802 | Laurens | 03 | PI-0012197 | Laurens Mark Wood Rd | \$637,000 | \$637,000 | \$0 | \$0 | No | N/A |
| HG-0807 | Laurens | 03 | PI-0012198 | Laurens Old Toombsboro Rd | \$1,117,200 | \$1,117,200 | \$0 | \$0 | No | N/A |
| HG-0805 | Laurens | 03 | PI-0012200 | Laurens Ed Becham Rd - (County contribution of \$135,908 to complete) | \$162,292 | \$162,292 | \$0 | \$0 | No | N/A |
| HG-0812 | Laurens | 03 | PI-0012201 | Cadwell Coleman St Seg 1 | \$17,712 | \$17,712 | \$277 | \$0 | No | N/A |
| HG-0813 | Laurens | 03 | PI-0012202 | Cadwell Coleman St Seg 2 | \$16,837 | \$16,837 | \$264 | \$0 | No | N/A |

**Heart of Georgia Altamaha
Annual Report - TIA Funds Only**
Report covers: Dec. 1, 2017- Nov. 27, 2018



| Project ID | County | Band | GDOT ID | Description | Original Estimated Cost | Current Estimated Cost | Prior Years | Current Year | Corrective Action Required? | Comments |
|-------------|------------|------|------------|--|-------------------------|------------------------|-------------|--------------|-----------------------------|----------|
| HG-0809 | Laurens | 03 | PI-0012204 | Cadwell Snowhill St - Hwy 117 to Railroad | \$12,833 | \$12,833 | \$200 | \$0 | No | N/A |
| HG-0814 | Laurens | 03 | PI-0012205 | Cadwell Coleman St Seg 3 | \$12,674 | \$12,674 | \$0 | \$0 | No | N/A |
| HG-0815 | Laurens | 03 | PI-0012207 | Cadwell Coleman St Seg 4 | \$25,162 | \$25,162 | \$0 | \$0 | No | N/A |
| HG-0810 | Laurens | 03 | PI-0012208 | Cadwell Walnut McCook St | \$25,321 | \$25,321 | \$0 | \$0 | No | N/A |
| HG-0816 | Laurens | 03 | PI-0012209 | Cadwell Coleman St Seg 5 | \$30,014 | \$30,014 | \$0 | \$0 | No | N/A |
| HG-0826 | Laurens | 03 | PI-0012215 | Dexter Bryant St Seg 2 | \$13,255 | \$13,255 | \$0 | \$0 | No | N/A |
| HG-0832 | Laurens | 03 | PI-0012218 | Dublin Stubbs Park Rd | \$3,530,000 | \$3,530,000 | \$0 | \$0 | No | N/A |
| HG-0839 | Laurens | 03 | PI-0012225 | Dudley Oak St | \$77,820 | \$77,820 | \$0 | \$0 | No | N/A |
| HG-0856 | Laurens | 03 | PI-0012239 | East Dublin Piedmont Dr | \$20,417 | \$20,417 | \$0 | \$0 | No | N/A |
| HG-0863 | Laurens | 03 | PI-0012250 | East Dublin Rosewood Dr | \$18,905 | \$18,905 | \$0 | \$0 | No | N/A |
| HG-0864 | Laurens | 03 | PI-0012251 | East Dublin Larsen St | \$38,420 | \$38,420 | \$0 | \$0 | No | N/A |
| HG-0865 | Laurens | 03 | PI-0012252 | East Dublin South Dr | \$18,110 | \$18,110 | \$0 | \$0 | No | N/A |
| HG-0866 | Laurens | 03 | PI-0012253 | East Dublin Buckingham | \$109,269 | \$109,269 | \$0 | \$0 | No | N/A |
| HG-0895 | Laurens | 03 | PI-0012254 | East Dublin Powell Dr | \$34,894 | \$34,894 | \$0 | \$0 | No | N/A |
| HG-0867 | Laurens | 03 | PI-0012255 | East Dublin Ferry St Seg 1 | \$35,901 | \$35,901 | \$0 | \$0 | No | N/A |
| HG-0868 | Laurens | 03 | PI-0012256 | East Dublin Getty St | \$34,523 | \$34,523 | \$0 | \$0 | No | N/A |
| HG-0869 | Laurens | 03 | PI-0012257 | East Dublin Taylor Ln | \$12,144 | \$12,144 | \$0 | \$0 | No | N/A |
| HG-0870 | Laurens | 03 | PI-0012258 | East Dublin Poplar St | \$62,008 | \$62,008 | \$0 | \$0 | No | N/A |
| HG-0871 | Laurens | 03 | PI-0012259 | East Dublin Stewart St | \$33,303 | \$33,303 | \$0 | \$0 | No | N/A |
| HG-0878 | Laurens | 03 | PI-0012261 | East Dublin Jackson St | \$25,826 | \$25,826 | \$0 | \$0 | No | N/A |
| HG-0879 | Laurens | 03 | PI-0012262 | East Dublin Ferry St Seg 2 - Part (Circle Dr to Johnson St) | \$28,769 | \$28,769 | \$0 | \$0 | No | N/A |
| HG-0904 | Laurens | 03 | PI-0012270 | Rentz Circle Dr | \$34,946 | \$34,946 | \$0 | \$0 | No | N/A |
| HG-0915 | Montgomery | 03 | PI-0012274 | Montgomery Thompson Pond Rd Ph 4 | \$525,000 | \$525,000 | \$470,091 | \$353 | No | N/A |
| HG-0916 | Montgomery | 03 | PI-0012275 | Montgomery Taylor Springs Rd | \$316,538 | \$316,538 | \$0 | \$0 | No | N/A |
| HG-0928 | Montgomery | 03 | PI-0012283 | Ailey West Old Ailey Lothair Rd | \$40,000 | \$40,000 | \$0 | \$0 | No | N/A |
| HG-0927 | Montgomery | 03 | PI-0012284 | Ailey City Street Striping | \$18,480 | \$18,480 | \$0 | \$0 | No | N/A |
| HG-0938 | Montgomery | 03 | PI-0012287 | Alston Wilkes Circle - Part (From Carrie Drive North approximately .11 miles) | \$33,302 | \$33,302 | \$0 | \$0 | No | N/A |
| HG-0965 | Montgomery | 03 | PI-0012292 | Mt Vernon Alston Rd | \$56,000 | \$56,000 | \$0 | \$0 | No | N/A |
| HG-0959 | Montgomery | 03 | PI-0012294 | Mt Vernon MLK JR Dr | \$109,200 | \$109,200 | \$0 | \$0 | No | N/A |
| HG-0946 | Montgomery | 03 | PI-0012297 | Mt Vernon Robinson St | \$105,000 | \$105,000 | \$0 | \$0 | No | N/A |
| HG-0942 | Montgomery | 03 | PI-0012298 | Mt Vernon North Washington St | \$109,200 | \$109,200 | \$0 | \$0 | No | N/A |
| HG-0941 | Montgomery | 03 | PI-0012299 | Mt Vernon South Washington St | \$27,976 | \$27,976 | \$0 | \$0 | No | N/A |
| RC09-000062 | Tattall | 03 | PI-0008289 | SR 23, 57 Passing Lanes Glennville to Reidsville | \$10,900,000 | \$10,900,000 | \$466,165 | \$218,407 | No | N/A |
| HG-0976 | Tattall | 03 | PI-0012304 | Tattall Cyril Burkhalter and Mile Field Rd (Part) (Begin at Cyril Burkhalter RD) | \$909,040 | \$909,040 | \$0 | \$0 | No | N/A |
| HG-0980 | Tattall | 03 | PI-0012307 | Tattall Hillview Rd | \$1,132,500 | \$1,132,500 | \$0 | \$0 | No | N/A |
| HG-0987 | Tattall | 03 | PI-0012308 | Tattall Airport Rd | \$610,000 | \$610,000 | \$0 | \$0 | No | N/A |
| HG-1006 | Tattall | 03 | PI-0012313 | Collins Jones St | \$11,550 | \$11,550 | \$0 | \$0 | No | N/A |

**Heart of Georgia Altamaha
Annual Report - TIA Funds Only**
Report covers: Dec. 1, 2017- Nov. 27, 2018



| Project ID | County | Band | GDOT ID | Description | Original Estimated Cost | Current Estimated Cost | Prior Years | Current Year | Corrective Action Required? | Comments |
|------------|----------|------|------------|---|-------------------------|------------------------|-------------|--------------|-----------------------------|----------|
| HG-1003 | Tattnell | 03 | PI-0012315 | Collins Williams St | \$4,375 | \$4,375 | \$0 | \$0 | No | N/A |
| HG-1041 | Tattnell | 03 | PI-0012338 | Glennville Lakeview Dr | \$63,980 | \$63,980 | \$0 | \$0 | No | N/A |
| HG-1019 | Tattnell | 03 | PI-0012347 | Glennville Continental Dr | \$37,660 | \$37,660 | \$0 | \$0 | No | N/A |
| HG-1057 | Tattnell | 03 | PI-0012348 | Glennville Sharon Rd | \$24,220 | \$24,220 | \$0 | \$0 | No | N/A |
| HG-1060 | Tattnell | 03 | PI-0012349 | Glennville Taylor Lane | \$24,500 | \$24,500 | \$0 | \$0 | No | N/A |
| HG-1053 | Tattnell | 03 | PI-0012350 | Glennville Queen Dr | \$33,460 | \$33,460 | \$0 | \$0 | No | N/A |
| HG-1010 | Tattnell | 03 | PI-0012351 | Glennville Baker St | \$69,020 | \$69,020 | \$0 | \$0 | No | N/A |
| HG-1054 | Tattnell | 03 | PI-0012352 | Glennville Railroad St | \$135,520 | \$135,520 | \$0 | \$0 | No | N/A |
| HG-1040 | Tattnell | 03 | PI-0012353 | Glennville Kicklighter St | \$40,180 | \$40,180 | \$0 | \$0 | No | N/A |
| HG-1014 | Tattnell | 03 | PI-0012355 | Glennville Cedar St | \$61,460 | \$61,460 | \$0 | \$0 | No | N/A |
| HG-1056 | Tattnell | 03 | PI-0012356 | Glennville Rustin St | \$51,380 | \$51,380 | \$0 | \$0 | No | N/A |
| HG-1016 | Tattnell | 03 | PI-0012357 | Glennville China St | \$70,280 | \$70,280 | \$0 | \$0 | No | N/A |
| HG-1011 | Tattnell | 03 | PI-0012358 | Glennville Banks St | \$106,680 | \$106,680 | \$0 | \$0 | No | N/A |
| HG-1045 | Tattnell | 03 | PI-0012359 | Glennville Loves Chapel Rd | \$140,700 | \$140,700 | \$0 | \$0 | No | N/A |
| HG-1069 | Tattnell | 03 | PI-0012368 | Reidsville Blount St | \$104,621 | \$104,621 | \$0 | \$0 | No | N/A |
| HG-1067 | Tattnell | 03 | PI-0012369 | Reidsville Anderson St | \$112,100 | \$112,100 | \$0 | \$0 | No | N/A |
| HG-1071 | Tattnell | 03 | PI-0012370 | Reidsville Chandler Ave | \$148,883 | \$148,883 | \$0 | \$0 | No | N/A |
| HG-1072 | Tattnell | 03 | PI-0012371 | Reidsville Church St | \$36,651 | \$36,651 | \$0 | \$0 | No | N/A |
| HG-1074 | Tattnell | 03 | PI-0012372 | Reidsville Glenview Dr | \$24,743 | \$24,743 | \$0 | \$0 | No | N/A |
| HG-1092 | Telfair | 03 | PI-0012377 | Telfair Fishing Creek Rd | \$352,000 | \$352,000 | \$0 | \$0 | No | N/A |
| HG-1093 | Telfair | 03 | PI-0012378 | Telfair Kinnett and Friendship Connector Yawn Rd | \$28,263 | \$28,263 | \$0 | \$0 | No | N/A |
| HG-1108 | Telfair | 03 | PI-0012381 | Lumber City Randall St | \$15,400 | \$15,400 | \$0 | \$0 | No | N/A |
| HG-1101 | Telfair | 03 | PI-0012383 | Lumber City West Ave | \$37,800 | \$37,800 | \$0 | \$0 | No | N/A |
| HG-1098 | Telfair | 03 | PI-0012386 | Lumber City Church St | \$63,000 | \$63,000 | \$0 | \$0 | No | N/A |
| HG-1105 | Telfair | 03 | PI-0012390 | Lumber City Sand Pit Rd | \$91,000 | \$91,000 | \$0 | \$0 | No | N/A |
| HG-1104 | Telfair | 03 | PI-0012392 | Lumber City Pine St | \$21,000 | \$21,000 | \$0 | \$0 | No | N/A |
| HG-1129 | Telfair | 03 | PI-0012398 | (Part) McRae 2nd Ave Andrew St to Oak St | \$5,600 | \$5,600 | \$0 | \$0 | No | N/A |
| HG-1132 | Telfair | 03 | PI-0012410 | McRae 5th Ave | \$98,000 | \$98,000 | \$0 | \$0 | No | N/A |
| HG-1133 | Telfair | 03 | PI-0012411 | McRae Graham St | \$126,000 | \$126,000 | \$0 | \$0 | No | N/A |
| HG-1134 | Telfair | 03 | PI-0012412 | McRae Brewton | \$182,000 | \$182,000 | \$0 | \$0 | No | N/A |
| HG-1135 | Telfair | 03 | PI-0012413 | (Part) McRae Bruce (Macville Ave to East Willow Creek Lane) | \$5,040 | \$5,040 | \$0 | \$0 | No | N/A |
| HG-1136 | Telfair | 03 | PI-0012414 | McRae 4th Ave | \$154,000 | \$154,000 | \$0 | \$0 | No | N/A |
| HG-1121 | Telfair | 03 | PI-0012415 | (Part) McRae 8th Ave (Liberty St to Willow Creek Lane) | \$22,400 | \$22,400 | \$0 | \$0 | No | N/A |
| HG-1127 | Telfair | 03 | PI-0012416 | (Part) McRae Telfair Ave (Smith to Willow Creek Lane) | \$104,918 | \$104,918 | \$0 | \$0 | No | N/A |
| HG-1116 | Telfair | 03 | PI-0012417 | McRae Strozier Street | \$42,000 | \$42,000 | \$0 | \$0 | No | N/A |
| HG-1141 | Toombs | 03 | PI-0012419 | Toombs Lyons Center Rd | \$628,600 | \$628,600 | \$0 | \$0 | No | N/A |
| HG-1140 | Toombs | 03 | PI-0012420 | Toombs County wide Striping | \$279,900 | \$279,900 | \$0 | \$0 | No | N/A |

**Heart of Georgia Altamaha
Annual Report - TIA Funds Only**
Report covers: Dec. 1, 2017- Nov. 27, 2018



| Project ID | County | Band | GDOT ID | Description | Original Estimated Cost | Current Estimated Cost | Prior Years | Current Year | Corrective Action Required? | Comments |
|-------------|----------|------|------------|---|-------------------------|------------------------|-------------|--------------|-----------------------------|--|
| HG-1148 | Toombs | 03 | PI-0012424 | Toombs Five Point Resurfacing | \$214,200 | \$214,200 | \$0 | \$0 | No | N/A |
| HG-1144 | Toombs | 03 | PI-0012428 | Toombs New Normantown Rd | \$631,929 | \$631,929 | \$0 | \$0 | No | N/A |
| HG-1151 | Toombs | 03 | PI-0012430 | Lyons West Oglethorpe Ave | \$200,000 | \$200,000 | \$0 | \$0 | No | N/A |
| HG-1152 | Toombs | 03 | PI-0012431 | Lyons North Lanier and North Lexington | \$201,316 | \$201,316 | \$0 | \$0 | No | N/A |
| HG-1158 | Toombs | 03 | PI-0012437 | Vidalia Pete Phillips Rd | \$218,029 | \$218,029 | \$0 | \$0 | No | N/A |
| HG-1160 | Toombs | 03 | PI-0012438 | Vidalia Brinson Rd | \$221,010 | \$221,010 | \$0 | \$0 | No | N/A |
| HG-1161 | Toombs | 03 | PI-0012439 | Vidalia Lowery Place | \$62,755 | \$62,755 | \$0 | \$0 | No | N/A |
| HG-1162 | Toombs | 03 | PI-0012440 | Vidalia Curry St | \$50,120 | \$50,120 | \$0 | \$0 | No | N/A |
| HG-1163 | Toombs | 03 | PI-0012441 | Vidalia Truman St | \$64,002 | \$64,002 | \$0 | \$0 | No | N/A |
| HG-1164 | Toombs | 03 | PI-0012442 | Vidalia Rudell Rd | \$114,975 | \$114,975 | \$0 | \$0 | No | N/A |
| HG-1165 | Toombs | 03 | PI-0012443 | Vidalia Semco Rd | \$114,975 | \$114,975 | \$0 | \$0 | No | N/A |
| HG-1167 | Toombs | 03 | PI-0012444 | Vidalia Upgrade Railroad Crossing (Part) (8 crossings) | \$157,500 | \$157,500 | \$0 | \$0 | No | N/A |
| RC09-000077 | Toombs | 03 | PI-522220- | Widening of U.S. 1/SR 4 from North of Williams Creek (near Appling line) to | \$58,676,371 | \$25,076,371 | \$0 | \$40,600 | No | Blended Project - Total Project Cost \$132,437,427 |
| HG-1177 | Treutlen | 03 | PI-0012451 | Treutlen Ohoopsee Bend Rd (2.1 miles) (From SR 86 to Ohoopsee Bend Rd. Dead | \$168,000 | \$168,000 | \$0 | \$0 | No | N/A |
| HG-1176 | Treutlen | 03 | PI-0012452 | Treutlen Deer Run Rd (Part - 0.8 miles) (From Oglethorpe Rd to Holton Chapel | \$64,000 | \$64,000 | \$0 | \$0 | No | N/A |
| HG-1182 | Treutlen | 03 | PI-0012453 | Treutlen Tobacco Trail | \$112,000 | \$112,000 | \$0 | \$0 | No | N/A |
| HG-1178 | Treutlen | 03 | PI-0012454 | Treutlen Norristown Rd (Part - 0.3 miles) (3 bad spots of 0.1 mile each from | \$24,000 | \$24,000 | \$0 | \$0 | No | N/A |
| HG-1181 | Treutlen | 03 | PI-0012455 | Treutlen Crooked Run Rd (Part - 1.25 miles, Segment 2) (From begin at Twin | \$100,000 | \$100,000 | \$0 | \$0 | No | N/A |
| HG-1173 | Treutlen | 03 | PI-0012456 | Treutlen Secret Forest Rd | \$80,000 | \$80,000 | \$0 | \$0 | No | N/A |
| HG-1217 | Treutlen | 03 | PI-0012462 | Soperton Varnedo St | \$38,552 | \$38,552 | \$0 | \$0 | No | N/A |
| HG-1226 | Treutlen | 03 | PI-0012475 | Soperton Pitus Rd | \$87,648 | \$87,648 | \$0 | \$0 | No | N/A |
| HG-1230 | Treutlen | 03 | PI-0012476 | Soperton Alpha Rd | \$38,552 | \$38,552 | \$0 | \$0 | No | N/A |
| HG-1229 | Treutlen | 03 | PI-0012477 | Soperton Faith Circle | \$38,552 | \$38,552 | \$0 | \$0 | No | N/A |
| HG-1231 | Treutlen | 03 | PI-0012478 | Soperton Florida Ave Ext | \$59,670 | \$59,670 | \$0 | \$0 | No | N/A |
| HG-1198 | Treutlen | 03 | PI-0012479 | Soperton Kelly St | \$15,400 | \$15,400 | \$0 | \$0 | No | N/A |
| HG-1196 | Treutlen | 03 | PI-0012481 | Soperton Ivy Circle | \$35,000 | \$35,000 | \$0 | \$0 | No | N/A |
| HG-1199 | Treutlen | 03 | PI-0012482 | Soperton Maple St | \$15,400 | \$15,400 | \$0 | \$0 | No | N/A |
| HG-1219 | Treutlen | 03 | PI-0012483 | Soperton Clover St | \$15,400 | \$15,400 | \$0 | \$0 | No | N/A |
| HG-1194 | Treutlen | 03 | PI-0012484 | Soperton Berry St | \$35,000 | \$35,000 | \$0 | \$0 | No | N/A |
| HG-1195 | Treutlen | 03 | PI-0012485 | Soperton Norman St | \$35,000 | \$35,000 | \$0 | \$0 | No | N/A |
| HG-1242 | Wayne | 03 | PI-0012496 | Wayne US 341 Industrial Pk Rd | \$533,000 | \$533,000 | \$0 | \$0 | No | N/A |
| HG-1251 | Wayne | 03 | PI-0012497 | Wayne Linden Bluff Rd | \$49,529 | \$49,529 | \$0 | \$0 | No | N/A |
| HG-1252 | Wayne | 03 | PI-0012498 | Wayne Killingsworth Road | \$92,000 | \$92,000 | \$0 | \$0 | No | N/A |
| HG-1253 | Wayne | 03 | PI-0012499 | Wayne Holmesville Rd Resurfacing | \$330,000 | \$330,000 | \$0 | \$0 | No | N/A |
| HG-1240 | Wayne | 03 | PI-0012500 | Wayne Holesville Rd Construction (from Odum Rd South 2.5 miles) | \$828,400 | \$828,400 | \$0 | \$0 | No | N/A |

**Heart of Georgia Altamaha
Annual Report - TIA Funds Only**
Report covers: Dec. 1, 2017- Nov. 27, 2018



| Project ID | County | Band | GDOT ID | Description | Original Estimated Cost | Current Estimated Cost | Prior Years | Current Year | Corrective Action Required? | Comments |
|--------------|----------|----------|------------|---|-------------------------|------------------------|---------------------|---------------------|-----------------------------|--|
| HG-1267 | Wayne | 03 | PI-0012503 | Jesup West Orange St/US 84 Intersection | \$900,000 | \$900,000 | \$0 | \$0 | No | N/A |
| HG-1266 | Wayne | 03 | PI-0012505 | Jesup West Cherry St | \$900,000 | \$900,000 | \$0 | \$0 | No | N/A |
| HG-1265 | Wayne | 03 | PI-0012510 | Jesup West Pine St | \$900,000 | \$900,000 | \$0 | \$0 | No | N/A |
| HG-1286 | Wayne | 03 | PI-0012517 | Odum Tillman St - (Part) (Main St. to Roberson Rd.) | \$74,082 | \$74,082 | \$0 | \$0 | No | N/A |
| HG-1294 | Wheeler | 03 | PI-0012520 | Wheeler Mt Olivet Church Rd Bridge | \$277,500 | \$277,500 | \$0 | \$0 | No | N/A |
| HG-1299 | Wheeler | 03 | PI-0012525 | Alamo Kent St | \$28,000 | \$28,000 | \$0 | \$0 | No | N/A |
| HG-1300 | Wheeler | 03 | PI-0012526 | Alamo Second St | \$56,000 | \$56,000 | \$0 | \$0 | No | N/A |
| HG-1301 | Wheeler | 03 | PI-0012527 | Alamo West Railroad | \$56,000 | \$56,000 | \$0 | \$0 | No | N/A |
| HG-1302 | Wheeler | 03 | PI-0012528 | Alamo Snowhill Rd | \$14,000 | \$14,000 | \$0 | \$0 | No | N/A |
| HG-1306 | Wheeler | 03 | PI-0012533 | Glenwood West 4th Ave and West 1st Ave (Part) (Only West 4th Ave) | \$35,000 | \$35,000 | \$0 | \$0 | No | N/A |
| HG-1305 | Wheeler | 03 | PI-0012534 | Glenwood West 6th and 5th Ave | \$70,000 | \$70,000 | \$0 | \$0 | No | N/A |
| HG-1308 | Wheeler | 03 | PI-0012535 | Glenwood S 4th St and N 4th St | \$29,638 | \$29,638 | \$0 | \$0 | No | N/A |
| HG-1295 | Wheeler | 03 | PI-0014178 | Wheeler Ochwalkee Creek Bridge | \$200,000 | \$200,000 | \$138,125 | \$61,875 | No | Blended Project (State Funds) - Total Project Cost \$1,625,000 |
| HG-1291 | Wheeler | 03 | PI-532342- | Wheeler Alligator Creek Bridge | \$562,500 | \$562,500 | \$0 | \$516,181 | No | Blended Project - Total Project Cost \$1,762,109 |
| HG-1322 | Wilcox | 03 | PI-0012540 | Wilcox Walker Rd | \$450,000 | \$450,000 | \$0 | \$0 | No | N/A |
| HG-1329 | Wilcox | 03 | PI-0012548 | Abbeville Wilson Rd | \$50,856 | \$50,856 | \$0 | \$0 | No | N/A |
| HG-1338 | Wilcox | 03 | PI-0012549 | Abbeville West Neapolis | \$36,061 | \$36,061 | \$0 | \$0 | No | N/A |
| HG-1346 | Wilcox | 03 | PI-0012554 | Abbeville W Neapolis St | \$39,110 | \$39,110 | \$237 | \$0 | No | N/A |
| HG-1334 | Wilcox | 03 | PI-0012556 | Abbeville Depot St | \$43,591 | \$43,591 | \$0 | \$0 | No | N/A |
| HG-1340 | Wilcox | 03 | PI-0012557 | Abbeville Church St | \$11,455 | \$11,455 | \$0 | \$0 | No | N/A |
| HG-1326 | Wilcox | 03 | PI-0012559 | Abbeville College St | \$6,841 | \$6,841 | \$0 | \$0 | No | N/A |
| HG-1335 | Wilcox | 03 | PI-0012560 | Abbeville College St Seg 2 | \$59,792 | \$59,792 | \$0 | \$0 | No | N/A |
| HG-1347 | Wilcox | 03 | PI-0012561 | Abbeville Sibbie Rd | \$13,098 | \$13,098 | \$0 | \$0 | No | N/A |
| HG-1344 | Wilcox | 03 | PI-0012562 | Abbeville Burkett St | \$11,402 | \$11,402 | \$0 | \$0 | No | N/A |
| HG-1333 | Wilcox | 03 | PI-0012563 | Abbeville West Park Ave | \$7,822 | \$7,822 | \$0 | \$0 | No | N/A |
| HG-1332 | Wilcox | 03 | PI-0012564 | Abbeville East Park Ave | \$12,913 | \$12,913 | \$0 | \$0 | No | N/A |
| HG-1355 | Wilcox | 03 | PI-0012568 | Rochelle Ginhouse St | \$110,000 | \$110,000 | \$0 | \$0 | No | N/A |
| HG-1357 | Wilcox | 03 | PI-0012570 | Rochelle Mill St | \$35,000 | \$35,000 | \$0 | \$0 | No | N/A |
| | Regional | Multiple | PI-A000627 | Program Administration | \$5,000,000 | \$5,000,000 | \$1,563,067 | \$630,035 | No | N/A |
| Total | | | | | \$255,297,790 | \$213,755,990 | \$80,230,600 | \$15,023,027 | | |