

## Driver Record and Integrated Vehicle Enterprise System

# DRIVES Status - April 2016

- ♦ The DRIVES webpage was published on the DOR website. You may access it at <http://dor.georgia.gov/drives>. This webpage will be updated as additional information becomes available.
- ♦ The RFP solicitation is still in progress. We are nearing the end of the procurement phase, and anticipate a project kick-off this summer.
- ♦ The DRIVES team will be located together here at Century Center once a vendor has been selected. Sitting in close proximity to other team members will create opportunities for enhanced collaboration and communication. We hope to have the Century Center location identified by the end of May.
- ♦ A DRIVES - Data project is underway. This project is looking at opportunities to perform data clean up activities in the GRATIS system. Personnel from various divisions (e.g., Legal, IT, Motor Vehicle) will work on data clean up activities and create documentation on the process.

## Upcoming Events

- ♦ May 2016 - Site visits

## Timeline

	Apr 2016	May 2016	Jun 2016	Jul 2016	Aug 2016	
RFP Evaluation Period						1.5 months
Site Visits / Demonstrations						TBD
Contract Negotiations						TBD